
AGENDA
IRVINE RANCH \ryATER DISTRICT

BOARD OF DIRECTORS
REGULAR MEETING

March 25,2019

PLEDGE OF ALLEGIANCE

CAI,I, ORDER 5:00 p.m., Board Room, District Office
15600 Sand Canyon Avenue, Irvine, California

ROLL CALL Directors Reinhart, Matheis, Swan, and Withers and President LaMar

NOTICE

If you wish to address the Board on any item, including Consent Calendar items, please file
your name with the Secretary. Forms are provided on the lobby table. Remarks are limited to
three minutes per speaker on each subject. Consent Calendar items will be acted upon by one
motion, without discussion, unless a request is made for specific items to be removed from the
Calendar for separate action.

COMMUNICATIONS TO THE BOARD

1 A. 'Written:

B. Oral:

2 TTEMS RECEIVED TOO LATE TO BE AGENDIZED

Recommendation: Determine the need to discuss and/or take immediate action on item(s)

CONSENT CALENDAR Resolution No.2019-9 Items 4-8

4. RATIFY/APPROVE BOARD OF DIRECTORS' ATTENDANCE AT
MEETINGS AND EVENTS

Recommendation: That the Board ratify/approve the meetings and events for
Doug Reinhart, Mary Aileen Matheis, Peer Swan, John Withers and Steve
LaMar as described.

5. MINUTES OF BOARD MEETING

Recommendation: That the minutes of the March II,2019 Regular Board
meeting be approved as presented.

6. NEWPORT COAST LIFT STA N REHABILITATION FINAL
ACCEPTANCE

Recommendation: That the Board accept construction of the Newport Coast
Lift Station Rehabilitation, Projects 05470 And 06400; authorize the General
Manager to File a Notice of Completion; and authorize the payment of the
retention 35 days after the date of recording the Notice of Completion.
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CONSENT CALENDAR Continued Resolution No.2019-9

], FEBRUARY 2019 TREASURY REPORTS

Recommendation: That the Board receive and file the Treasurer's
Investment Summary Report, the summary of fixed and variable rate debt,
the Monthly Interest Rate SWAP Summary for February 2019, and
Disclosure Report of Reimbursements to Board members and staff;
approve the February 2019 Summary of Payroll ACH payments in the total
amount of $2,107,829 and approve the February 2OI9 Accounts Payable
Disbursement Summary of Warrants 395-/60 through 39657I, Workers'
Compensation distributions, wire transfers, payroll withholding
distributions and voided checks in the total amount of $29,768,988.

8. AMENDMENT NO. 8 TO THE SANTIAGO AOUEDUCT COMMISSION
JOINT POWERS AGREEMENT

Recommendation: That the Board approve Amendment No. 8 to the Santiago
Aqueduct Commission Joint Powers Agreement subject to non-substantive
changes.

ACTION CALENDAR - Continued

Items 4-8

10.

9. 2OI9 LEGISLATIVE AND REGULATORY UPDATE

Recommendation: That the Board adopt a "support" AB 510 (Cooley), AB
1204 (Rubio), and SB 414 (Caballero); a "watch" position on SB 307 (Roth);
an "oppose unless amended" position on AB 1486 (Ting); and an "oppose /
oppose unless amended" position on AB 332 (Hertzberg).

MICHELSON WATER RECYCLING PLANT BIOSOLIDS AND ENERGY
RECOVERY FACILITIES CHANGE ORDER, VARIANCES. AND
BUDGET INCREASE

Recommendation: That the Board approve Change Order No. 99 in the
amount of $330,609.60, with FilancÆalfour Beatty for items including
hardscaping, soil remediation, paving, mechanical and electrical changes, and
SCADA programming modifications; authorize the General Manager to
execute Variance No. 8 with Black & Veatch in the amount of $2,865,066 for
supplemental contract administration, construction phase, start-up, and
commissioning services; authorize the General Manager to execute Variance
No. 3 with Arcadis, Inc. in the amount of $664,138 for supplemental
construction management and document control system services; authorize the
General Manager to execute Variance No. 3 with EI&C Engineering, Inc. in
the amount of $835,860 for supplemental process control system (PCS)
oversite, construction management services, start-up testing, and various
engineering tasks; and authorize abudget increase in the amount of
$10,969,000 from s227,573,100 to $238,542,100, ro rhe FY 2018-19 Capital
Budget for the Michelson Water Recycling Plant Biosolids and Energy
Recovery Facilities, Project 04286.
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OTHER BUSINESS

Pursuant to Government Code Section 54954.2, members of the Board of Directors or staff may ask
questions for clarification, make brief announcements, and make brief reports on his/her own
activities. The Board or a Board member may provide a reference to staff or other resources for
factual information, request staff to report back at a subsequent meeting concerning any matter, or
direct staff to place a matter of business on a future agenda. Such matters may be brought up under
the General Manager's Report or Directors' Comments.

11. General Manager's Report

12. Directors'Comments

13 Receive oral update(s) from District liaison(s) regarding communities within
IRWD's service area and provide information on relevant community events.

14. Closed Session

CONFERENCE V/ITH LABOR NEGOTIATORS - Pursuant to Government
Code Section 54957.6
Designated Agency Representatives: Paul Cook and Jenny Roney
Employee Groups: IBEW Local #47 Non-Exempt Supervisor Unit Employees

15. Open Session

16. Adjourn

Availabilit)¡ of agenda materials: Agenda exhibits and other writings that are disclosable public
records distributed to all or a majority of the members of the kvine Ranch Water District Board of
Directors in connection with a matter subject to discussion or consideration at an open meeting of the
Board of Directors are available for public inspection in the District's office, 15600 Sand Canyon
Avenue, Irvine, California ("District Office"). If such writings are distributed to members of the
Board less than 72 hours prior to the meeting, they will be available from the District Secretary of the
District Office at the same time as they are distributed to Board Members, except that if such writings
are distributed one hour prior to, or during, the meeting, they will be available at the entrance to the
Board of Directors Room of the District Office. The Irvine Ranch Water District Board Room is
wheelchair accessible. If you require any special disability-related accommodations (e.g., access to
an amplified sound system, etc.), please contact the District Secretary at (949) 453-5300 during
business hours at least seventy-two (72) hours prior to the scheduled meeting. This agenda can be
obtained in alternative format upon written request to the District Secretary at least seventy-two (72)
hours prior to the scheduled meeting.
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CONSENT CALENDAR

RATIFY/APPROVE BOARD OF DIRECTORS'

SUMMARY:

Pursuant to Resoluti on 2006-29 adopted on August 28, 2006, approval of attendance of the following
events and meetings are required by the Board of Directors.

Events/Meetines

Steven LaMar

February 12

Fehruary 25
Monthly Discussion of District Activities with the General Manager
Association of California Water Agencies DC 2019: Washington, D.C.
Conference
MWDOC Board and Member Agency Elected Officials Forum
Orange County Business Council Leadership Series

OCWA Monthly Meeting featuring GV/RS Project Update
ISDOC Quarterly Meeting and Luncheon Presentation
California Water Policy 28 Conference, San Diego
OC Forum Monthly Meeting / Presentation
Santa Ana River \ùy'atermaster Program, Norco
ACC-OC Board of Directors Installation
Orange County Business Council Leadership Series

IRWD-OCWD Coordination Meeting

Water Education Foundation Presents "Parting the Waters - Will it Take a
Miracle? " with Former Interior Secretary Bruce Babbitt Crocker Art
Museum, Sacramento

ISDOC Quarterly Meeting and Luncheon Presentation
MV/DOC Board and Member Agency Elected Officials Forum
ACC-OC Board of Directors Installation

April4
April 18

Mary Aileen Mathers

March 20
March 28
April4-5
April 11

Apnl 12

April 17

April 18

Doue Reinhart

April 3

Peer Swan

April4

John Withers

March 28
April4
April 17 4
lb-Board Mtgs Events.doc
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RECOMMENDATION:

THAT THE BOARD RATIFY/APPROVE THE MEETINGS AND EVENTS FOR STEVEN LAMAR,
MARY AILEEN MATHEIS, PEER SWAN, DOUG REINHART, AND JOHN WITHERS AS
DESCRIBED HEREIN.

LIST OF EXHIBITS:

None
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Prepared and t".
Submitted by: L. Bonkowski- ' )
Approved by: Paul n. Coo\,/ âr'f .

CONSENT CALENDAR

MINUTES OF MEETING

SUMMARY:

Provided are the minutes of the March II,2019 Regular Board meeting for approval

FISCAL IMPACTS:

None

ENVIRONMENT AL COMPLIANCE:

Not applicable.

COMMITTEE STATUS:

Not applicable.

RECOMMENDATION:

THAT THE MINUTES OF THE MARCH 11, 2019 REGULAR BOARD MEETING BE
APPROVED AS PRESENTED.

LIST OF EXHIBITS:

Exhibit "4" - March ll, 2OI9 Minutes of Regular Board Meeting

5
lb - Minutes of Board Meeting.docx



EXHIBIT "A"

MINUTES OF REGULAR MEETING _ MARCH II,2OI9

The regular meeting of the Board of Directors of the Irvine Ranch Water District (IRWD) was
called to order at 5:1 1 p.m. by President LaMar on March II,2019 in the District office, 15600
Sand Canyon Avenue, Irvine, California.

Directors Present: Reinhart, Matheis, Swan, Withers and LaMar.

Directors Absent: None.

Also Present: General Manager Cook, Executive Director of Engineering and Water Quality Burton,
Executive Director of 'Water Policy Weghorst, Executive Director of Operations Chambers,
Executive Director of Finance and Administration Clary, Director of Water Recycling Operations
Zepeda, Director of Water Resources Sanchez, Director of Public Affairs Beeman, Director of
Treasury and Risk Management Jacobson, Legal Counsel Collins, lægal Counsel DeMayo, Legal
Counsel Roux, Secretary Bonkowski, Government Relations Officer Compton, Consultant Deborah
Diep, staff, legal counsel, and members of the public.

WRITTEN COMMUNICATIONS : None.

ORAL COMMUNICATIONS: Ms. Robin Ganahl, a representative of the Orange County Clean
Energy Advocates, invited the Board and staff to attend a public workshop on Community Choice
Energy on March 11,2019.

ITEMS TOO LATE TO BE AGENDIZED: None.

PUBLIC HEARING

EVALUATING A CHANGE IN THE PROCESS FOR THE IRVINE RANCH
WATER DISTRICT BOARD OF DIRECTORS AND ESTABLISHING DIVISION BOUNDARIES

Pursuant to Elections Code section 10010, an additional public hearing, the third public hearing
since the drafting and publication of draft maps, is now being held on March II,2OI9 after the
drawing of draft maps. The first hearing after the drawing of draft maps was held on December
10, 2018. The second hearing after the drawing of draft maps was held on January 14,2019.
The purpose of both of these hearings, and the current hearing, is to invite and solicit public
comments on the draft division maps, which have been published by the District on its website,
and the potential sequence of elections for the directors from each division at different times to
provide for staggered terms of office.

President LaMar declared the Board meeting of March 11,2019, to be the time and place for a
hearing on evaluating a change in the elections process for the Irvine Ranch \Water District Board
of Directors and establishing division boundaries, and asked the Board Secretary to announce
how the hearing was noticed.

4835-0699-5085. I A-l



District Secretary Bonkowski said that the hearing was noticed by publication in the Orange
CounÍy Register on Sunday, February 24,2019; by publication in Spanish in the Excelsior
Unidos on Friday, February 22,2019; by publication in Korean in the Korea Times on Saturday,
February 23,2019; by publication in English and Traditional Chinese in the World Journal on
Saturday, February 23,2019, and Sunday, February 24,2019; by publication in Farsi in Hafteh
Bazaar on Friday, February 22,2019; by electronic posting in English, Farsi, Korean, Traditional
Chinese, and Spanish on the IRWD website, through which the notice can be translated into
approximately 20languages; and by physical posting at IR'WD's headquarters. She further said
that five additional draft maps - Map A-1, Map B-1, Map C-1, Map D-1 and Map E - were
published on IRWD's website on February 15,2019. She presented affrdavits of posting and
proof of publication to the Board related to the hearing.

On MOTION by Swan, seconded by Matheis and carried (4-0) (Swan, LaMar, Reinhart and
Matheis voting aye and V/ithers absent), the Board of Directors received and filed the affidavits
of posting and proof of publication as presented by the Board Secretary.

President LaMar asked legal counsel to describe the nature of the proceedings, and to explain the
purpose of the hearing.

Legal Counsel DeMayo said that the purpose of the hearing was an opportunity to invite and
solicit public comment on the draft division maps which have been published by the District on
its website at least seven days prior to the hearing, and the potential sequence of elections for the
directors from each division at different times to provide for staggered terms of offrce.

Director V/ithers arrived at 5:77 p.m. President LaMar asked to open the hearing. On MOTION
by Matheis, seconded by Swan and unanimously canied, THE PUBLIC HEARING V/AS
OPENED TO SOLICIT AND ACCEPT COMMENTS ON THE PROPOSED MOVE TO BY-
DIVISION ELECTIONS, THE COMPOSITION OF DIVISIONS, THE DRAFT DIVISION
MAPS, AND SEQUENCE OF ELECTIONS.

In response to Director Swan's inquiry, Legal Counsel DeMay0 said he will research and report
back if the California Election Code would allow for a combination election within the statute
with two at-large Directors and three with division boundaries.

President LaMar asked for a report to the Board regarding the draft division maps, and on any
written comments received.

Using a PowerPoint presentation, Consultant Deborah Diep reviewed the maps. Following
review, President LaMar asked for boundary revision on Map E along the Interstate 5 freeway
with Director Reinhart asking to have prepared an overlay of the larger communities within the
service areas. Following Director Reinhart's comments on Maps A and B, on MOTION by
Reinhart, seconded by Matheis, and unanimously carried, MAPS A AND B WERE REMOVED
FROM FURTHER CONSIDERATION. Following discussion, Ms. Deip said that she will move
forward with the revisions as discussed and with the goal of trying to keep more communities of
interest together.

4835-0699-5085. I A-2
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President LaMar inquired whether there is any person present who wished to provide comments
on the proposed move to by-division elections, the composition of divisions, the draft maps, and
the sequence of elections. There was no one who wished to be heard.

President LaMar inquired whether there were any other comments or questions from members of
the Board of Directors. There were none.

President LaMar asked for a motion to close the hearing. On MOTION by Reinharl, seconded

by Swan, and unanimously carried, THE PUBLIC HEARING WAS CLOSED AND THE
BOARD AUTHORIZED STAFF TO AGENDIZE AN ADDITIONAL PUBLIC HEARING
FOR APRIL 8,2079, FOR THE BOARD OF DIRECTORS TO CONSIDER FINAL ACTION
ON A TRANSITION TO BY-DIVISION ELECTIONS, AND TO CONSIDER ADOPTION OF
A FINAL MAP OF DIVISION BOTINDARIES BASED ON MAP C, C-I, D, D-1, E OR
ADDITIONAL MAP(S) E, AND A SEQUENCE OF ELECTIONS WITH THE ELECTION
FOR DIVISION NUMBERS.

CONSENT CALENDAR

On MOTION by Matheis, seconded and unanimously carried, CONSENT CALENDAR ITEMS
4 THROUGH 10 WERE APPROVED AS FOLLOWS:

DIRECTORS' ATTEND
EVENTS

Recommendation: That the Board ratifylapprove the meetings and events for Mary
Aileen Matheis, Doug Reinharl, Steve LaMar, Doug Reinhart, Peer Swan and John
Withers, as described.

5. MINUTES OF BOARD MEETING

Recommendation: That the minutes of the February 11 ,2019 Regular Board meeting be

approved as presented.

/ LENNAR PROMISSORY
MATURITY

Recommendation: That the Board avthorize the General Manager to execute an

amendment to the current promissory note between IRV/D and Lennar Homes of California
for an eight-month extension to April 30,2020, at the current interest rate of 4.00o/o,tobe
applicable to both the principal and accrued interest amount as of September 1, 2019,
without changing any other terms of the existing note.

O SUMMIT / CITY OF
CONSTRUCTION SUPPORT SER CES VARIANCE REOUEST NO. 5

Recommendation: That the Board authorize the General Manager to execute Variance
No. 5 to the Professional Services Agreement with Michael Baker Intemational for
$99,180 to provide remaining construction supporl services.

6.

7
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8.

CONSENT CALENDAR (CONTINUED)

REEMENT
RENEWAL

Recommendation: That the Board authorize the General Manager to approve renewal of
the annual Oracle software maintenance and support agreements and additional licenses

and support in the amount of $ 1,121 ,000 for FY 2019-20 and $969,000 for FY 2020-2I.

9. REVISED IRWD REAL ESTATE INVESTMENT POLICY

Recommendation: That the Board adopt the following resolution by title rescinding Resolution
No. 2017-9 and adopting a revised IRV/D Real Estate Investment Policy.

RESOLUTION NO. 2019 - 8

RESOLUTION OF THE BOARD OF DIRECTORS
OF THE IRVINE RANCH WATER DISTRICT

RESCINDING RESOLUTION NO. 2017-9 AND
ADOPTING REVISED REAL ESTATE INVESTMENT POLICY

10. JANUARY 2019 TREASURY REPORTS

Recommendation: That the Board receive and file the Treasurer's Investment Summary
Report, the Summary of Fixed and Variable Rate Debt, and Disclosure Reporl of
Reimbursements to Board Members and Staff; approve the January 2019 Summary of
Payroll ACH payments in the total amount of 5I,924,211 and approve the January 2019
accounts payable Disbursement Summary of warrants394725 through 395759 Workers'
Compensation distributions, wire transfers, payroll withholding distributions and voided
checks in the total amount of $30,438,893.

ACTION CALENDAR

B GET ADDITION AND CONSULT
SELECTION

Executive Director of Engineering and Water Quality Burlon reported that the San Joaquin
Reservoir serves recycled water to the IRWD ZoneB distribution system primarily from
Interstate 405 to the Newport Coast and Crystal Cove areas of the District. Mr. Burton said that
algal growth on the surface of the reservoir has become an issue during the summer months as

the water temperature rises resulting in increased clogging of customers' onsite private irrigation
components (e.g., high efficiency sprinkler heads and fine mesh filters).

Mr. Burton said that IRWD retained PACE Advanced Vy'ater Engineering to evaluate the
reservoir's water quality and to recommend filter pore sizes for water treatment. Based on the
PACE study, filtration system and disinfection improvements will be constructed at the San

Joaquin Reservoir to mitigate algae and debris entering the Zone B system.

483s-0699-s08s. I A-4



Mr. Burlon said that staff issued a Request for Proposal for design services to five consultants:
AECOM, Carollo Engineers, Gannett Fleming, Lee &. Ro and Tetra Tech. Gannett Fleming and
Lee &. Ro declined to submit proposals citing staff availability. AECOM, Carollo Engineers and
Tetra Tech submitted proposals on January 30,2019. He said that staff recommends this
contract be awarded to Carollo based on the design concepts and project approach presented
within its proposal, the strength of the project team, and its design experience on similar District
projects.

Director Reinhart said that this item was reviewed and approved by the Engineering and
Operations Committee on February 19,2019. On MOTION by Reinhart, seconded and
unanimously carried, THE BOARD AUTHORIZED THE ADDITION OF SAN JOAQUIN
RESERVOIR FILTRATION, PROJECT 10379' TO THE FY 2018-19 CAPITAL BUDGET IN
THE AMOUNT OF $3,654,000; AND AUTHORIZED THE GENERAL MANAGER TO
EXECUTE A PROFESSIONAL SERVICES AGREEMENT WITH CAROLLO ENGINEERS
IN THE AMOUNT OF $634,888 FOR ENGINEERING DESIGN SERVICES FOR THE SAN
JOAQUIN RESERVOIR FILTRATION, PROJECT 10379.

SUSTAINABLE GROI INDWATER MANA EMENT ACT COMPLIANCE FOR IRWD'S
KERN COLINTY V/ATER BANKING FACILITIES

On September 16, 2014, Governor Brown signed the Sustainable Groundwater Management Act
(SGMA). The intent of the legislation was to require local and regional agencies to develop and
implement plans to sustainably manage the groundwater resources of basins throughout the State
IRWD's Strand Ranch and Stockdale West water banking projects are located within the Kern
County Sub-basin of the San Joaquin Valley Groundwater Basin.

The Kern Groundwater Authority was formed as a local Groundwater Sustainability Agency (GSA),
which includes Rosedale-Rio Bravo Water Storage District. Rosedale has offered to provide SGMA
coverage for IRWD's water banking lands, which are located outside of Rosedale's boundaries, by
including these areas within its chapter of the Groundwater Sustainability Plan (GSP) being prepared
by the Kern Groundwater Authority. Rosedale would provide SGMA coverage through the
execution of two agreements.

On MOTION by Swan, seconded and unanimously carried, THE BOARD AUTHORIZED THE
GENERAL MANAGER TO EXECUTE THE MEMORANDUM OF AGREEMENT -

SUSTAINABLE GROUNDWATER MANAGEMENT ACT AGREEMENT WITH ROSEDALE-
RIO BRAVO WATER STORAGE DISTRICT AND TO EXECUTE THE GROTINDWATER
SUSTAINABILITY PLANNING AGREEMENT BETV/EEN ROSEDALE-RIO BRAVO V/ATER
STORAGE DISTRICT AND IRVINE RANCH WATER DISTRICT, SUBJECT TO NON-
SUBSTANTIVE CHANGES APPROVED BY LEGAL COLTNSEL.

RAFT TERMS FOR NE-
STORAGE DISTRICT

General Manager Cook reported that staff expects that current wet-year conditions will result in
water supplies being made available for recharge at the Strand and Stockdale Integrated Banking
Projects. Mr. Cook said that in2017, the Board approved an agreement for a one-year recharge
program that allowed Buena Vista Water Storage District (BVWSD) to augment recharge on the
Strand Ranch by utilizing IRWD's Stockdale'West basins to recharge high-flow Kern River water.

4835-0699-s085. l A-5



Mr. Cook said that IRV/D was able to realize an increase of over 6,800 acre-feet of water in20l7 as
a result of the execution of the agreement. He said that in the event high-flow Kern River water may
be available this year, staff recommends that the Board authorize the General Manager to execute a

letter agreement with BVWSD with similar terms as the 2017 agreement, subject to substantive
changes approved by the Supply Reliability Programs Committee.

On MOTION by Swan, seconded and unanimously canied, THE BOARD AUTHORIZED THE
GENERAL MANAGER TO EXECUTE A LETTER AGREEMENT V/ITH BUENA VISTA
V/ATER STORAGE DISTRICT BASED ON THE PROPOSED DRAFT TERMS FOR A ONE-
YEAR RECHARGE PROGRAM FOR 2OI9 TO AUGMENT RECHARGE ON THE STRAND
RANCH BY UTILIZING THE STOCKDALE WEST RECHARGE BASINS, SUBJECT TO
SUBSTANTIVE CHANGES APPROVED BY THE SUPPLY RELIABILITY PROGRAMS
COMMITTEE.

TERMS FOR A 4-FOR-I PILOT EXCHANGE PROGRAM WITH MOJAVE WATER
AGENCY

Using a PowerPoint presentation, Executive Director of Water Policy Weghorst said that in
January 2019, the Supply Reliability Programs Committee approved the terms for a short-term
unbalanced exchange program with Mojave Water Agency. Mojave considered the terms and
indicated its preference for a revenue component to be part of any established program. Based
on this, staff has prepared terms for a4-for-1 pilot exchange program with Mojave that would
result in IRWD receiving three acre-feet for every four acre-feet of State Vy'ater Project (SWP)
water that Mojave delivers into storage at the Strand and Stockdale Integrated Banking Projects
(IRV/D Vy'ater Bank). The terms provide for Mojave receiving compensation for the water
through a separate agreement. The expedited execution of an agreement, based on the proposed
pilot program terms, would allow IRWD to secure wet-year water supplies expected to be
available this year to Mojave should recharge capacity be available after IRWD receives water
from its existing exchange programs with Buena Vista Water Storage District.

Mr. Weghorst reviewed the terms for the pilot program under which IRWD proposes to
compensate Mojave in the amount of $177 per acre-foot for the SWP water it delivers into
storage at the IRV/D Water Bank. In addition, IRV/D proposes to pay the costs associated with
recharging the water and the costs of recovering Mojave's share of the water through the use of
the IR'WD 

'Water 
Bank wells. Mojave would pay for all costs associated with the use of its

capacities in the SWP to deliver water for recharge and to convey recovered return water to
Mojave's service area. The effective cost of the water to IRWD would be consistent with the
cost of water from IRWD's programs in Dudley Ridge Water District.

Director Swan reported that this item was reviewed and approved by the Supply Reliability
Programs Committee on March 5,2019. On MOTION by Swan, seconded and unanimously
carried, THE BOARD AUTHORIZED THE GENERAL MANAGER TO EXECUTE A FOUR-
FOR-ONE PILOT EXCHANGE LETTER AGREEMENT AS WELL AS A SIDE
AGREEMENT TO COMPENSATE MOJAVE V/ATER AGENCY FOR THE V/ATER
DELIVERED INTO STORAGE THAT INCORPORATES THE PROPOSED EXCHANGE
AND COMPENSATION TERMS, BOTH SUBJECT TO SUBSTANTIVE CHANGES
APPROVED BY THE SUPPLY RELIABILITY PROGRAMS COMMITTEE.

483s-0699-508s. r A-6



GENERAL MANAGER'S REPORT

General Manager Cook said that Mr. Austin Weatherman of Cal State Fullerton was in the audience
attending tonight's meeting for his Public Affairs class.

Director of Administration Mossbarger introduced Mr. Randy Williams as IRWD's newly-hired User
Support Manager, who previously worked for the Automobile Club of Southern California and Pacific
Life.

DIRECTORS' COMMENTS

Director Reinhart reported that he attended an OCWD Vy'ater Issues Committee meeting, a

MWDOC 2019 Water Policy Forum and Dinner, an OCWD Board meeting, and a SOCV/A Board
meeting.

Director V/ithers reported on his attendance at an OC Forum Luncheon, a M'WDOC 2019 Water
Policy Forum and Dinner, a City of Irvine State of the City event, an Urban Water Institute Spring
Conference, a Great Park Ice ceremonial opening, and an Orange County Government Leaders
breakfast meeting.

Director Swan reported on his attendance at a monthly WACO meeting, a Newport Beach Chamber
event, a CASA conference in V/ashington DC, an ACWA Legislative Symposium in Sacramento,
and an ACWA Energy Committee meeting.

Director Matheis reported on her attendance at an ACWA conference in Washington, DC, an Urban
Water Institute conference in Palm Springs, a Great Park lce ceremonial opening, and an Irvine
Police Depaftment Awards banquet.

Director LaMar reported on his attendance at an OC Forum luncheon, a MWDOC Water Policy
Forum and Dinner, an ACV/A State Legislative Committee meeting, an ACWA DC annual
conference in Washington, DC, a State legislative meeting, an ACWA legislative symposium, and
an Irvine Police Department Awards banquet.

COMMUNITY UPDATES: None

CLOSED SESSION

Legal Counsel Collins said that the following Closed Session will be held, and recessed the
meeting to the Multi-purpose room.

CLOSED SESSION CONFERENCE V/ITH LEGAL COI.INSEL - EXISTING LITIGATION -

Pursuant to Government Code Section 54956.9(d)(l): SCADA and Control Systems, Inc. v. Delta
Systems Engineering, LLC, et al., Case No. 30-20 1 8-0 1 039707-CU-BC-CJC.

CLOSED SESSION CONFERENCE V/ITH LEGAL COTINSEL - EXISTING LITIGATION -
Pursuant to Government Code Section 54956.9(d)(l): Filanc-Balfour Beatty, JV v. IRWD, Case
No. 30-20 1 9 -010487 7O-CU-BC-CXC
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OPEN SESSION

Following the Closed Session, the meeting was reconvened with Directors V/ithers, LaMar,
Matheis, Swan and Reinhart present. President LaMar said no action was reported in Closed
Session.

ADJOURNMENT

President LaMar adjourned the meeting at 8:45 p.m

APPROVED and SIGNED this 28th day of March,2}l9.

President, IRVINE RANCH WATER DISTRICT

Secretary IRVINE RANCH WATER DISTRICT

APPROVED AS TO FORM:

Claire Hervey Collins, Legal Counsel

- Lewis Brisbois

4835-0699-s08s.1 A-8



March 25,2019
Prepared by: S. Toland/!.oMori
Submitted by: K. Buno&
Approved by: Paul A. Cook ,z H ,

CONSENT CALENDAR

NEV/PORT COAST LIFT STATION REHABILITATION
FINAL A

SUMMARY:

The Newport Coast Lift Station Rehabilitation project is complete. IRWD's contractor, Pacific
Hydrotech Corporation, has completed the required work and all punch list items. The project
has received final inspection and acceptance of construction is recommended.

BACKGROUND:

The Newport Coast Lift Station Rehabilitation Project was implemented to address aging
infrastructure and to improve facility accessibility for staff. The work included installation of
approximately 3,000 feet of cured in place pipe rehabilitation of the existing ductile iron force
main, an enclosed stairwell to access the drywell, and an electrical and odor control building
with new electrical and instrumentation, odor control, and ventilation equipment. Pacific
Hydrotech Corporation was awarded the construct contract July 11,2018, and construction of all
improvements was completed March 12,2019. To improve the aesthetics of the site and to
maximize the screening of the newly-constructed facilities from public view, staff will be
proceeding with a separate landscaping contract in the coming months.

Project Title:

Project Nos.:

Design Engineer:

Construction Management by:

Contractor:

Original Contract Cost:

Final Contract Cost:

Original Contract Days:

Final Contract Days:

Final Change Order Approved On

Newport Coast Lift Station Rehabilitation

05470 and 06400

GHD Engineering

IRV/D Staff

Pacific Hydrotech Corporation

$3,239,300.00

$3,623,688.19

450

604

February 27,2019

6

st Newport Coast Lift Station Final Acceptance.docx



Consent Calendar: Newport Coast Lift Station Rehabilitation Final Acceptance
March 25,2019
Page 2

FISCAL IMPACTS:

Projects 05470 and 06400 are included in the FY 2018-19 Capital Budget. The existing budget
is sufficient to fund the final payment for the project.

ENVIRONMENTAL COMPLIANCE:

This project is categorically exempt from the Califomia Environmental Quality Act (CEQA) as
authorized under the California Code of Regulations, Title 14, Chapter 3, Section 15301, which
provides exclusion for minor alteration of public facilities; Section 15303, which provides for
the construction of small new facilities in small structures to serve water mains, sewage and
other utility extensions, including street improvements of reasonable length to serve such
construction; and Statutory Exemption 15282, which provides for the installation of a new
pipeline that does not exceed one mile (more than 5,210 feet) in length. A Notice of
Exemption for the project was filed with the County of Orange on October 29,2015.

COMMITTEE STATUS

This item was not reviewed by a Committee.

RECOMMENDATION:

THAT THE BOARD ACCEPT CONSTRUCTION OF THE NEV/PORT COAST LIFT
STATION REHABILITATION, PROJECT NUMBERS 05470 AND 06400; AUTHORIZE
THE GENERAL MANAGER TO FILE A NOTICE OF COMPLETION; AND AUTHORIZE
THE PAYMENT OF THE RETENTION 35 DAYS AFTER THE DATE OF RECORDING
THE NOTICE OF COMPLETION.

LIST OF EXHIBITS:

None.
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CONSENT CALENDAR

FEBRUARY 2OT9 TREASURY REPORTS

SUMMARY:

The following is submitted for the Board's information and approval:

The Investment Summary Report for February 2019. This Investment Summary
Report is in conformity with the 2019 Investment Policy and provides sufficient
liquidity to meet estimated expenditures during the next six months, as outlined
in Exhibit "A".

The Summary of Fixed and Variable Debt as of February 28,2019, as outlined
in Exhibit "B".

The Monthly Interest Rate Swap Summary as of February 28,2019, as outlined
in Exhibit "C".

The February 28,2019 Disbursement Summary of warrants 395760 through
39657 I, wire transfers, Workers' Compensation distributions, payroll
withholding distributions, and voided checks in the total amount of $20,768,988
as outlined in Exhibit "D".

The Summary of Payroll ACH payments in the total amount of $2,107,829 as

outlined in Exhibit "E".

The Disclosure Report of Reimbursements to Board Members and Staff for
February 2019, detailing payments or reimbursements for individual charges of
$100.00 or more per transaction, as outlined in Exhibit "E".

As of February 28,2019, the book value of the investment portfolio was $369,469,743, with a

I .90% rate of return and a market value of $368,428,540. Based on the District's December 3 1 ,

2018 quarterly real estate investment rate of return of 9.02o/o, the weighted average return for
the f,rxed income and real estate investments was 4.00%.

As of February 28,2019, the outstanding principal amount of fixed and variable rate debt was
5672,220,000. The monthly weighted average all-in variable rate was L78%. Including the
District's weighted average fixed rate bond issues of 3.70%o and the previous month's negative
cash accruals from fixed payer interest rate swaps, which hedge a portion of the District's
variable rate debt, the total average debt rate was 3.57%o.

A.

B.

C.

D.

E.

F.

FISCAL IMPACTS:
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Payroll ACH payments totaled 52,107,829, and wire transfers, all other ACH payments, and
checks issued for debt service, accounts payable, payroll, and water purchases for February
totaled $20,768,988.

ENVIRONMENTAL COMPLIANCE:

This item is not a project as defined in the Califomia Environmental Quality Act Code of
Regulations, Title 14, Chapter 3, Section 15378.

COMMITTEE STATUS:

This item was not submitted to a Committee; however, the investment and interest rate swap
reports are submitted to the Finance and Personnel Committee on a monthly basis.

RECOMMENDATION:

THAT THE BOARD RECEIVE AND FILE THE TREASURER'S INVESTMENT
SUMMARY REPORT, THE SUMMARY OF FIXED AND VARIABLE RATE DEBT, AND
DISCLOSURE REPORT OF REIMBURSEMENTS TO BOARD MEMBERS AND STAFF;
APPROVE THE FEBRUARY 2OI9 SUMMARY OF PAYROLL ACH PAYMENTS IN THE
TOTAL AMOUNT OF $2,107,829 AND APPROVE THE FEBRUARY 2OI9 ACCOUNTS
PAYABLE DISBURSEMENT SUMMARY OF V/ARRANTS 395760 THROUGH 396571
WORKERS' COMPENSATION DISTRIBUTIONS, WIRE TRANSFERS, PAYROLL
WITHHOLDING DISTRIBUTIONS AND VOIDED CHECKS IN THE TOTAL AMOUNT
oF $20,768,988.

LIST OF EXHIBITS:

Exhibit 6'A)) - Investment Summary Report
Exhibit 668" - Summary of Fixed and Variable Debt
Exhibit (C)) 

- Monthly Interest Rate Swap Summary
Exhibit 66D" - Monthly Summary of District Disbursements
Exhibit "E') - Monthly Payroll ACH Summary
Exhibit 6rF" - Disclosure of Reimbursements to Board Members and Staff
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lrvine Ranch Water District
lnvestment Portfolio Summary

February 2Ot9

Portfolio Distribution

Ågency Note
70.320/"

Matur¡ty Distribution

35.Oao/o

79.04./.

4.05%

o.oo%
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lnvestment Summary
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4.70%

4.00%

3.90%

3.AO%

3.70%

3.60%

3s0%

3.40%

330%

3.20%

3.!OoÁ

US Treasury
12.r4%

LAIF

L7.54%

'11t9'7Note

LAIF

G¡ad Total

PAR BooL Value Market !'alue

Fed Hôme I¡d Bdk 20 240/"75 000 000

19.O1o/aFed Natl Mortsæe Assc 70.550.000

11 540/"Sate of Califomia Trasuru - LAIF 65 000 000

t6.t*,4Fed Fm Credit Bæk 60.000.000

1 4 440/"Fed Home l¡æ Moñsæe Com 55 000 000

t2.t40/rUS Træun 45.000.000

Grad Total 370,550.000 100.002
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Call Initial
SETTLMT Schedule Call

08123n7

IRVINE RANCH WATER DISTRICT
INVESTMENT SUMMARY REPORT

NA

NA

N/A

N/A

N/A

NA

NA

NA

NA

N/A

NA

Qffily
NA

Q@rdly

NA

Quñqly

NA

NA

NA

NÀ

NA

NA

NA

NA

NA

NA

NA

NA

NA

N/A

N/A

N/A

N/A

N/A

NA

NA

NA

N1A

NA

03/09/17

NA

12/27/t6

10/03/t7
10/ll/17
05/08/t7

NA

Q5/25/17

NA

NA

NA

NA

NA

NA

NÂ

NA

NA

02/20/18
M

NA

03/08/r9

03/21/t9
03/29n9
04/15/19

04/26/t9
05/28/19

0s/30n9
06t14/t9
06/14/19

07/t9/t9
o7/26/t9
08/28/t9
08/28t19

09/09t19

09113/19

09/27t19

t0/03/19
t0/tt/19
tt/08/19
tyt5/19
l1/25119

12/tzt19
t2/19/19

0t/17/20
02/28/20

02t29/20

03/13/20

03/31/20

04/20/20

04/23/20
05/15t20

05/20t20
06/tt/20
06/22/20

FHLB - Note
FHLB - Note

FHLMC - Note

FHLMC - Note

FHLMC - Note

FHLB - Note

FHLMC - Note

FHLB - Note

FHLB - Note

FHLMC - Note

FNMA - Note

FNMA - Note
FNMA - Note

FNMA- Note

FHLB - Note

FHLB - Note

FHLB - Note
FFCB - Note
FNMA - Note
FHLB - Note

FNMA- Note

FFCB - Note

FFCB - Note
FHLMC - Note
FNMA - Note

Treæury - Note

FHLB - Note
Tr%ury - Note

FHLMC - Note

FHLMC - Note
FFCB - Note

FFCB - Note
FFCB - Note

FNMA- Note

s65,000,000

5"000,000

10,000,000

5,000,000

10,000,000

5,000"000

5,000,000

5,000,000

s,000,000

s,000"000

5,000p00

s,000,000

s,000,000
5,000,000

5,000,000

5,000,000

5,000,000

10,000,000

10,000,000

5,000,000

s,000,000

5,000,000

5.000"000

5.000"000

s,000,000
s,000,000

10,000,000

5,000,000

10,000,000

5,000,000

5,000,000

5,000,000

5,000,000

5,000,000

5,000,000

5,066,s00.00

r0,000,000.00

4,999,9s0.00

10,032,800.00

4,998,7s0.00

4,997,550.00

4,972,500.00

5,087,400.00

5,068,5 15.88

4,969,6s2.90

4,995,700.00

4,998,500.00

4,999,000.00

4,997,500.00

5,006.000.00

5,00 1.500.00

9,989,780.00

9,975,000.00
5,000,750.00

4,990,550.00

4,985,000.00

5,00 1,450.00

4,982,350.00

4,9s6,2s0.00
4,987,025.00

9,833,s93.'16

5,237,200.QQ

9,948,000.00

4,968,3s0.00
4,996,000.00

4,998,450.00

4,987,500_00

4,997, r00.00
4,9ó8,000.00

5,000,507.08

10,000,000.00

4,999,997.33

10,002,330.05

4,999,921.44

4,999,784.18

4.993.903.94

5,009,032.48

s"008,784.09

4,995,192.54

4,999,402.55

4,999,752.52
4,999,835.01

4,999,548.19

s,0Q2,257.20

5,000,287.93

9,997,779.08
9,994,424.13

5,000,r72.60

4,99'7,737 .94

4,996,304.95

5,000,377.74

4,99s,268.s7

4,975.527.70

4,994,540.00

9,8s6,060.s l
5,139,872.24
9"954,569.59

4,985,842.58

4.997,521.74

4,999,003.s7
4,983,581. ls
4,998,143.37
4,994,031.28

4,999,400.00
g ggg 600 00

4,994,950.00

9,984,800.00
4,989,900.00

4,982,450.00

4,992,200.00

4,987,850.00

4,987,850.00

4,970,200.00

4,972.600.00

4,966,550.00

4,965,950.00

4,963,7s0.00
4,996,550.00

4,964,s00.00

9,91 8,800.00

9"91 7,700.00

4,956,100.00

4"959,300.00

4,956,500.00

4,959,300.00

4,960,000.00
4,954,550.00

4,948,850.00

9"872,700.00

5.079.150.00

9,968,000.00
4,93s,100.00

4,998,250.00

4,998,000.00

4,955,600.00
4,997,9s0.00

4,93 1,800_00

L'l,trREALlZ ED(2)

GAIN(LOSS)

(61,676.75)

(1,107.08)

(400.00)

(5,047.33)

(17,s30.05)

(10,021.44)

(17,334. l 8)

(r,703.94)
(2t,182.48)
(20,934.09)

(24,992.54)

(26,802.55)

(33,202.s2)

(33,88s.01)

(35,798. l9)
(s,707.20)

(3s,787.93)

(78,979.08)
(76,724.13)

(44,072.60\

(38,437.94\

(39,804.9s)

(41,077.74)

(3s,268.57)

(20"977.70)

(4s,ó90.00)

16,639.49

(60,722.24)

13,430.41

(s0;142.s8)
'728.26

(r,003.s7)

(27,981.15)
(193.37)

(62,231.28)

Matwity
Date

0310y19

INVESTMENT
TYPERating

AæIAA+IAAA
Aæ^lA {R

AælAA+/N\A
AæJAA+lN\1\
Aæ/AA+/N\1\
AaalAA+/'l',lR

AalÀ{+/.A,{A
AaâlAA+NR
AaâlAA+NR

AælAA+/AAA
AælAA+/AAA
AælAA+/AAA
AælAA+/AAA
AaalAA+/AAA
AaalAA+NR
AaalAA+AIR
AaålAA+,4\¡R

AaalAA+,î¡R
AaalAA+/.\lR

AaalAA+,4\iR
AaalAA+,NR
AatAA+AlR
AaalAA+NR
AæJAA+IAAA
AaaJAA+/AAA

AaNR/Aú44
AaalAA+,NR
Aa4ñR/AAA

AaalAA+/AAA
AælAA+/N\1\
AaalAA+/AAA
Aaalea+7A¡uq
Aa,NR/AAA
AælÀ{+/À44

02/28/19

INSTITUTION /
ISSUER

State of Califomia Tsy

Fed Home Loa Bank
Fed Home l¡m Bank

Fed Home Lom Mortgage Corp

Fed Home Lom Mortgage Corp
Fed Home Lom Mortgage Corp

Fed Home Loæ Bank
Fed Home Lom Mortgage Corp

Fed Home Loæ Bæk
Fed Home Lom Bank

Fed Home Lom Mortgage Corp
Fed Nad Mofgage Assc
Fed Nal Mortgage Assc
Fed Nåd Mortgage Assc
Fed Nåd Mortgage Assoc

Fed Home Lom Bmk
Fed Home Lom Bmk
Fed Home Lom Bmk
Fed Fm Credit Banl

Fed Nad Mortgage Assoc

Fed Home Lom Bank
Fed Natl Mortgage Assoc

Fed Fm Credit Bank

Fed Fm Credit Bank
Fed Home Lom Mortgage Corp

Fed Natl Mortgage Assoc

US Trmury
Fed Home Loa Bank

US Trruu¡y
Fed Home Loa Mortgage Corp
Fed Home Lom Mortgage Corp

Fed Fm C¡edit Bank
Fed Fm Credit Banl
Fed Fm Credit Bilk

Fed Natl Mortgage Assoc

COUPON
DISCOUNT YIELD

ORIGINAL
cosT

CARRYVALUE MARKETVALUE(I)PAR

Amomt

LAIF

2t28/2019

2.320yo S65,000,000.00 s6s,000,000.00 64,938,323.26

09t01/16

03/21/t8

t0/12/16

t0/t2/t6
t0t3t/16
09t01/16

04/19/t8
09/0U16

r0,L2116

10/12/16

0910y16

09/0r/t6
09/ot/t6
09/28/r6

04n0/t8
09/28/16

t0/t2/r6
l0/t2/16
I l/08/16

tv28/t6
tt/28n6
12t12/t6

t2/2v16
t2/20/t'7

t0/16n7
t2/t9/r8
t2/20/t7
tz/20n8
10/03/17

061291t8

06,29/t8

tt/21117
06111/18

11/10/17

1.500%

2.125o/o

1.050o/o

Ll25o/o
l.05Qo/o

1.Q30o/o

|.75Qo/o

1.6250/o

L6250/o

0.875o/o

1.1500/0

1.1500/0

Ll25o/o

1.125o/o

2.375o/o

1.250o/o

1.125o/o

1.120o/o

t.250yo

1.3750/0

1.400o/"

1.450o/o

1.500o/o

1.500o/o

1.5000/0

1.250o/o

4.125o/o

2.250o/o

1.3'75o/o

2.500vo

2.550o/o

1.830o/o

2.5500/0

1.50Qo/o

Q.9640/o

2.125o/o

LQ5Qo/o

0.992o/o

1.0600/o

1.048o/o

2.252o/o

O.987o/o

1.103o/o

1.Q98o/o

1.180o/o

1.1600/o

1.1320/0

1.1420/0

2.288vo

1.189o/o

l.160o/"
|.205o/o

1.245o/o

|.440o/o

1.503o/o

1.440o/o

l.6210/o

1.932o/o

l.6120/o

2.6720/0

L940o/o

2.6650/o

1.6300/o

2.544o/o

2.5660/0

1.930o/o

2.5700/o

1.750o/o

A-2
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ÍRVINE RANCH WATER DISTRICT

IIWESTMENT SI,MMARY REPORT

0î,28,r9

SETTLMT

04lt9lt8
06/08/18
12t20/17

09/t4/18

05/2v18
09n4/18
t2/12/t't
L0/31/t7

09/28n8
12/L3t17

r2n3t17
tt/301t7
t2/20/17
l l/09/18
t0n2t18
t2lt4lt8
12^4/1,8
02/12/19

02/25/19

NA

QuderY

NÀ

NA

I¡itial
Call

NA

NA

1t/r0/16
NA

t2/0t/17

09/28/18
l0/30/18

NA

08123/L7

05/24118

NA

NA

NA

Maffiry
Date

07130120

07/30/20

Q8/10/20

08/24/2A

09/0t/20
09104120

09128r20

r0/30/20

10t31/20

tU23/20
tU24/20
1t/24t20
t2/28120
t2/3u20
0U3Uzt
02/L6tzt

02/28/21

03/t2l2l
03/ta2l

Rating

Aaa/AÂ+/AAA
AaalAA+/AAA
AæiAA+/AúA-A.

Aaa/AA+/AJA.A'

Aaa/êu{+/élA,A

AælÀ{+/ÁúâÁ
AelAú{+/AJAú{
AælNR/AAA
AæINPJAAA

AaalAA+/¡úq'A

Aaa/AA+/tuq.A.

AaalAA+/Aú{l{
AalAú{+/Aúq*A

AaålNFJAAA

Aaa,rNlR/AAA

Aaa/¿ú{+iArA'A

AaâlNFJAAA
Aaâ/AA+/NR
Aaå/AA+/NR

PAR

Amount

5,000.000

s,000.000

5,000.000
5,000.000

5,000.000

5,000.000

5,000.000
5,550.000
5,000.000

5,000,000

s,000.000

5,000,000

5,000.000
5,000,000

10,000,000

5,000,000

5,000,000
10,000,000

5,000,000

COUPON
DISCOUNT

1.500%
1.500%

1.450%
2.680%

1.680%

2.6900/o

2.000%

1.8s0%

1.750%

1.770%

1.900%

1.8s0%

t.875%
2.375%

1.375%

2.375%

2.000%

2500%
2.375o/o

YIELD

2.535o/o

2.559%

2.057o/o

2.789Vo

2.735%

2.794%

2.000o/o

1.850%

2.847yo

2.060%

2.023%

1.964%
2.023%

2.958%

2.890%

2.806%

2.755%

2.s16%
2.549%

ORIGINAL
COST

4,886,000.00

4,890,1 00.00

4,923,000.00
4,989,700.00

4,884,250.00
4,990,0s0.00

5,000,000.00
5,ss0,000.00
4,889,453. l3
4,958,750.00

4,982,500.00

4,983,550.00

4,978,400.00
4,939,843.75

9,664,843.76
4,954,750.00

4,9r9,515.95

9,996,s00.00
4,982,700.00

Call

NA

NA

NA

Scbedule

Querly

INVESTMENT
TYPE

FNMA - Note

FNMA-Note
FHLMC - Note

FFCB. Note

FFCB - Note

FFCB . Note

FNMA-Note
FNMA - Note

Træsury - Note

FFCB - Note

FNMA-Note
FFCB. Note
FNMA - Note

Treasury - Note

Treasury - Note

FHLMC - Note

Treasury - Note
FHLB - Note

FHLB - Note

Petty Cæh

Ck Balmce

INSTTTUTION /
ISSUER

Fed Natl Mortgage Assoc

Fed Natl Mortgage Assoc

Fed Home Loan Mortgage Cory

Fed Farm Credit Bank

Fed Farm Credit Bmk
Fed Farm Credit Bank

Fed Natl Mortgage Assoc

Fed Natl Mortgage Assoc

US Treæury

Fed Farm Credit Bmk
Fed Natl Mortgâge Assoc

Fed Fârm Credit Bank
Fed Natl Mortgage Assoc

US Trcasury

US Treasrry

Fed Home Loan Mortgage Corp

US Treasury

Fed Home Loæ Bilk
Fed Home Lom Bmk

Bank of America

CARRYVALUE

4,929,246.10

4,927,435.12

4,949,678.42
4,992,137.t8

4,923,666.07
4 AO? ?ÁQ 45

5,000,000.00
5,550,000.00
4,867,,170.t2

4,971,554.37

4,987,927.11

4,990,431.83

4,984,934.78
4,948,448.48

9,720,570.45

4,9s8,108.1 8

4,925,400.16

9,996,578.39
4,982,792.76

MARKFTYALUE(I)
2/28/2019

4.928,300.00

4,928,300.00

4,91ó,950.00

5,007,200.00

4,934,050.00

5,008,050.00

4,949,300.00

5,471,967.00

4,934"400.00

4,932,700.00

4,939,750.00

4,938,500.00

4,942,050.00

4,985,150.00

9,782,800.00
4,983,2s0.00

4,948,450.00

9,99 1,600.00

4,980,700.00

UNREALIZEDC)

GAIN(LOSS)
(946.10)

864.88

(32,728.42)

r5,062.82

10,383.93

15,681.55

(s0,700.00)

(78,033.00)

67,229.88

(38,8s4.37)
(48,177.Û)
(5 1,931.83)

(42,884;18)

36,70r.52
â) 770 <a

25,14t.82

23,049.84

(4,978.39)
(2,092.76)

TOTAL INVESTMENTS s370,550,000 s369.358.074.13 $369.469.743.27 5368,428,540.26 lgl.04l_203.02)

3,400.00
t .849 .167 .99

s371,210,642.t2

lileighted Avg.

ReturnPortfolio

Reâ¡

February
January
Change

4-OOo/"

3.94"/.
0.060/0

9.02yo

9.02o/o

Investment

Portfol¡o

l.90vo
1.90v"

308ToPorfolio - Avemge

LAIF mãket value is as of the most recent quarter€nd as reported by LAIF

broker dealer pricing.
market values are determined using Bmk ofNm York ('"Trading Prices"), Bloomberg

provides sufficient liquidity to meet the next six months estimated expenditures.

lnvesünent Summary Report is in confomity with the 2019 Investment Policy

Outsanding Væiable Rate Debt

Net Outstanding variable Rate Debt (L6s Sl30 million fued-payer swaps)

Invesünent Balance:

Investment to Variable Rate Debt Ratio:

$273,300,000

$143,300,000

s37t,210,642

Gain (loss) calculated against carry value using the trading value provided by Bmk ofNew York/or Brokers

Ræl estate Éte of rctum is based on most recent quarttr end retum

A-3



SUB-TOTAL

13Months-3YEARS

TOTALS

IRVINE RANCH WATER DISTRICT
SUMMARY OF MATURITIES

02t28t19

$205,000,000 55.32vo $65,000,000 $140,000,000

$370,550,000 100.00% $65,000,000 $260,550,000 s45,000,000

US TreasuryCollateral DepositAgency Discount
Notes

Agency Notes

20.000.000

1s,000,000

10,000,000

10.000.000

10,000,000

10,000,000

15,000.000

20.000.000

15,000,000

10,000,000

5,000,000

LAIF

s65,000,000

%

17j4%
5.40%

4.05%
2.70o/o

2.70%
2.70%
2.70%
4.05%
5.40%

4,0s%

2.7ÙYo

1.3s%

TOTAL

$65,000,000

20.000.000

15,000,000

10,000,000

r0,000,000

10,000,000

10,000,000

15,000,000

20.000.000

1s,000,000

10.000,000

s.000,000

DATE

02119

03119

04n9
0slt9
06119

07119

08/r9
09119

10119

lll19
12119

0U20

20,000,000

5,000,000

20,000,000

35,000,000

2s,000,000

35,550,000

10,000.000

1s,000,000

14.84%

6.7sYo

10.94%

8.r0%
4.05o/o

55,000,000

25,000,000

40,550,000

30.000,000

1s,000,000

210U2020 - 5t3U2020

610112020 - 813U2020

910U2020 -1U3012020

1210U2020 -212812021

03 l0l /2021 - 05 l3t 1202t

% OF PORTFOLIO 17.54o/o

A-4

70.32% 12.14%



MATURITI ES/SALES/CALLS

IRVINE RANCH WATER DISTRICT INVESTMENTSUMMARY REPORT
INVESTMENT ACTIVITY

Feb-19

PURCHASES

YIELD TO
MAftruTY

2t12t20r9
2t25t20r9

311212021

31121202r

FHLB - Note

FHLB - Note
$10,000,000

$5,000,000

2.52o/"

2.38o/o

PARSECURITYTYPEMaturitv DatÊ

Settlement

DateYIELD

211212019 FHLB -Note $10,000,000 1,.090/o

PARSECURITY TYPEDATE

A-5



Irvine Ranch Water District

Summary of Real Estate - Income Producing Investments

t2/3u2018

Sycamore Canyon

Wood Canyon Villas

ITC (230 Commerce)

Waterworks Business Pk.

Sand Canyon Professional Center

Total - Income Properties

OTHER REAL ESTATE
DESCRIPTION

Serrano Summit - Promissorv Note

Total - Income Producing Real Estate Investments

ACQUISITION
DATE

PROPERTY

TYPE

OWNERSHIP
INTEREST

ORIGINAL
COST

MARKET VALUE
1213U2018

ANNUALIZED
RATE OF RETURN

QUARTERENDED
t2l3y20t8

19.22%

8.69%

10.18%

s.09%

8.s0%

14.68%

4.00%

9.02%

Dec-92 Apartments Fee Simple $ 43,550,810 $ 145,000,000

Jun-91 Apartments Limited Partner S 6,000,000 S 30,670,120

Jul-O3 Office Building Fee Simple $ 5,739,845 S I1,500,000

Nov-O8 Research & Dev. Fee Simple $ 8,630,577 S 9,000,000

Jul-12 Medical Office Fee Simple $ 8,648,594 S 11,000,000

$ 72"s69.826 S 207.170.120

Sep-17 NA NA $ 81,600,000 s 91,600,000

$ 154,169,826 $ 289,770,120

A-6



Current Debt Mix By Type

Exhibit "8"

lrvine Ranch Water District
Summary of Fixed and Variable Rate Debt

February z0tg

Letters of Credit / Support
B ofA

57,500,000

IRWD

80,400,000

US Bank BAML Variable

4.78o/o IRWD Goldman Variable

Current Debt Rate Reset

Fixed

Da¡ly

144,900,000

Synthetic Fixed

194,030,000

Var¡âble

29ø/ô

Fixed

398,920,000

59%

Weekly

724,400,000
\vt79,270,OOO

12%

US Bank
87,400,000

48,000,000

N/A
N/A

1 993

2011-A-2

05/19/93 04t01t33

03to1t20

Par Series

000 0.56%
17

N/A
N/A Fixed

Benk Variable

10t01t37 IRWD000 7 .18o/o

15.38o/oo2lo1l46101121162016 N/A03

B ofA101o1141-B 06/04/09 000 8.55%

6 COPS 1

05lo1l40 zo.0 Buifd America Taxable Bond 12116110

07t01t3504t24t082008-A 000 7

101011412009 - A 06/04/09 000 8

Rmkt
Letter ofRema¡n¡ng

ResetModePercentSeries

F:\INVEST\DEBT\Analys¡s, Not¡ces, and Misc\vrdsum.xlsx B-1

100.00%

Fixed Fixed



ITN

Da¡ly

Wækly

IRVINE RANCH WATER DISTRICT

SUMMARY OF FIXED & VARIABLE RATE DEBT

February-19

LETTER OF CREDIT INFORMATION

s29 900 000

MR mn nnô

s¿a 2¿n ooo

s32 160 000

s57 500 000

sttr gus oavl s3B 3oo ooo

"r" 
o',. ...1 sô ,rÂ ôññ

1dR,^ n,"l s6ovÃooo

1$ u,. n,'l $4o 37o ooo

tst gu. oaul s7s ooo ooo

tst aus. oavl sTs.ooo.ooo

APR r t2014ì

.[ il I

ôd1

Õd1

Oct 1

o4to1t33

î7tol t?^

1itn1 ß7

10t01 t37

10t01t41

101î1t¿1

05/1 9/93

MI?LNA

o¿t15t11

o4t15t,t1

06/04i09

06/o¿loq

SFRIFS 2OO&A Rdilñd¡nñ

SFRIFS 2O1 1-A-1 Rêfrnd¡nô

SERIES 2O1 1-A-2 Refund¡no

SERIES 2OO9 - A

SFR|FS 200q - B

GENERAL BOND INFORMATION

Maturity Princ¡pal Payment

TRUSTEE INFORMATION

AnnualOriginal Par Remaining Letler of Reimbußment UC Exp. LOC Stated Annual LOC Rmkt

s100.000

sl5? ¿?7

$1S1 871

4t1' la a

$30 303 036

%A710 a17

N/A

N/A

s58 142 740

N/R

A1lF1+

Aa3/VI{llG 1

Aâ2,ryMlG 1

A1^/M|G 1

12t15t21

iTltattl

N/A

12t15t2'l

o5to7 t15

Mtiltal

N/A

N/A

o4to1t1'l

US BANK

SI IMITôMÕ

N/A

N/A

US BANK

$3¡19,¿ß0,000 $273,300,000 SUB-TOTAL VARIABLE RATE DEBT j19S)98È52 õaÁ710/" 9677 a79

(wt. Avg)

$480,290,000 $398,920,000 suB-ToTAL F|XED RÂTE DEBT

-!ry999_ TOraL- FrxED & vaRraBLE RÂrE DEBr

o looÁ 3261 750

(Wt. Avg)

Remarket¡ng Agerfs
Goldman 137,900,000
BAML 77,900,000

US Bank 57,500,000
273,300,000

GO:

Total

GO VS COP'S
551,700,000
120,520,000
672,220,000

500/a

290/a

210/a

a2o/o

180/o

LOC Banks Beakdown Eþtwæn Variable & Fixed Rate Mode
Daiv lssues 144,900,000 22o/.

Weekly lssues 4E,000,000 7þ/o

ITN lssues 80,400,000 12o/o

Sub-Total 273,300,000

Fixed Rate lssues $39E,920,000 597o
Sub-Total - Fixed 398,920,000

SUMITOMO
BANK OF AIVIERICA

US BANK

4E,000,000
57,500,000
87,400,000

r92,900,000

BANK OF NY

RANK ôF NY

RANK ÔF NY

BANK OF NY

US BANK

I IS RÂNK

BANK ÔF NY

US BANK

US BANK

RANK ÔF NY

s29.900

*1? ÂOn

s60 300

s40 200

s40 250

N/A

N/A

N/A

N/A

0.10%

î o70/^

o 1 30/"

0 1 30/.

o o70/.

N/A

N/A

N/A

N/A

N/A

N/A

N/A

DAILY

MD

WED

DAILYLJS Bânk

N/A

N/A

BAML

RAMI

Goldmån

N/A

N/AN/ANR

NR

NR

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

slô? ¿nn nnô

s3 775 0ôO

s175 000 000

$116 745 000

sas 1¿5 0ôn

s175 000 000

s1 16 745 000

rro? ¿ôô ooô

MAR/SFPT

MAY/NOV

MAR/SEPT

MAY 12025ì

Mâr- 1

1

o3to1t20

ost01t40

o3to1t46

02tî1t46

02t23t10

12J16t10

09/0 1/16

10t12116

201O REFUNDING COPS

20'10 GO Bu¡¡d Ameri€
Tdable Bonds

2ôlA CôPS

sFRtFS ror6

vrdsum-xlsx
3t19t2019

TOTAL DEBT
FIXED & VAR. 672,220,000 1000/o

B-2



IRVINE RANCH WATER DISTRICT
SUMMARY OF DEBT RATES

Feb-19

US BANK
DAILY
2009-A

57,500,000
US BANK

135%
1.35o/o

1.35%
1.20o/o

1.20%
1.25o/o

1.28o/o

1.30o/o

1.30o/o

1.30o/o

1.35%
1.38o/o

1.40o/o

1.45o/o

'l.4go/o

1.48%
'1.48o/o

1.48%
'tj5%
1.44%
'l.44o/o

'l.44o/o

1 .44o/o

'1.440/o

1.44o/o

1.42o/o

1.45o/o

1A5%
1.39o/o

o.o7%
O.33o/o

1.79%
57.500.000

MERRILL LYNCH
DAILY WEEKLY
1S93 2008-A

29,900,000
US BANK

48,000,000
Sum¡tomo
Wednesdav

1.14%
1.14o/o

1 .',140/o

1.'140/o

1 .14o/o

1.14%
1.24o/o

1.24o/o

1.24o/o

't.24%
1.24%
1.24%
'' .240/o

'1.45o/o

't.45%
't.45%
1.45%
1.45o/o
'1.450/o

1.45o/o

1.56%
1.560/o

1.56%
1.560/o

1.560/o

1.56%
1.56%
1.610/o

1.360/o

o.o7%
0.32o/o

1.7íVo
77.900.000

1.17%
117%
1 .17o/o

'l.23o/o

'l,25Yo

1.25%
't.27%
'1.38o/o

1.38o/o

1.38o/o

1.39o/o

1.47%
1.47o/o

1.47o/o

1.45o/o

1.45o/o

1.45%
1.45o/o

1.45o/o

1A5%
1.45%
1.45%
't.45%
1.45%
1.45%
'1.47%

't.46%
151%
1.390/

0.10%
0.33%
't.82%

GOLDMAN
WEEKLY
2011 A-2

32,r 60,000
(srFMA -r)

Wednesdav

1.42Yç
't.42%
't32%
1.42o/o

'1.42%
'1.42o/o

1.50o/o

1.50o/o
'1.50o/o

'1.50o/o

'1.50%

1.50o/o

1.50o/o

1.7'lo/o

1.7'lo/o

1.7',\o/o

1.71o/o

1.7',\o/o

'1.71o/o

1.71%
1.74%
1.74%
1.74%
1.74%
't.74%
't.74%
't.74%
1.73%
'l.600/o

0.13%

1.13'/o

32.'t60.000

Rmkt Agent
Mode

Bond lssue
Par Amount

Bank
Reset

GOLDMAN
DAILY

2009 - B
57,500,000

BOFA

GOLDMAN
WEEKLY
2011 A-'l

48,240,000
(srFMA -1)

Wednesdav

1.42%
1.42o/o

1.42o/o

1.42o/o

1.42o/o

1.42%
1.50o/o

1.50o/o

1.50o/o

1.50o/o

1.50o/o

't.50%
1.50Y0
1.710k
1.71Y0

1.71%
't.71%
1.710h
1.7'lo/o
'' .71o/o

1.74o/o
'1.74%
'1.74o/o

1.74o/o
'|.74o/o
'' .740/o

1 .74o/o

't-73%

1.60o/o

0.13%

1,13'/o

't.26%
1.260/o

1.260/o
'|.200/o

1.20o/o
't.200/o

1.22o/o
'|.304/o

1.30%
1.30%
1.32o/o
'1.39o/o

1.42%
1.42o/o

1.45%
1.45%
1.45%
1.45o/o

1.43o/o

1.44o/o

1.44%
1.460/o

1.460/o

1.46%
1.460/o

1 .41o/o

1.42%
1.45%
1.37o/o

0.10%
0.4Oo/ø

1.ó7"/o

2t1t2019
2t2t2019
2t3t2019
2t4t2019
2t5t2019
2t6t2019
2t7t2019
2t8t2019
2t9t2019
2t10nu9
2t11t2019
z12no19
2t13t20'tg
2t14t2019
2t15nU9
z16no1s
2t17t2019
2t18t2019
2t't9t2019
2t20t2019
2t2'U2019
2t22t2019
2t23t2019
2t24t2019
2t25t2019
2t26t2019
2t27t2019
2t28t2019

Avo lnteresl Rates
Rmkt Fee
LOC Fee

All-ln Rate
Par Amount

Average Rate

3.70o/o

0)

$

Debt

Average

't.78%

Outstanding

201 6

'1.44%

144,900,000

273,300,000100.00%

't.82%
1.74Y0

3.82o/o

2.90o/o

4.45o/o

3.32o/o

3,775,000
116,745,000
175,000,000

0.95%
29.27o/o

43.87o/o

25.92o/o

2010
2016
2010

't38%
'l.51o/o

Total Var¡able Rate
Debt

53.02o/o

46.98o/o

(1) Rate adjusted up from 4.35% as a ræult of que$Etion reduc¡ng BAB'S subs¡dy by 62% B-3



2t28t2019 Exhibit "C"
IRVINE RANCH WATER DISTRICT

INTEREST RATE SWAP MONTHLYSUMMARY REPORT - DETAIL
2019

$ 20,000,000
20,000,000
30,000,000
30,000,000
30.000.000

$ 130,000,000

lLlñRã"gTl

6.200%
6.200%
6.14lJ%
5.687%

12-Mo Avq
2.17"/o

Current Mo.
2.49Yo

Prior Mo.
2.51"/o

{S¡nce 6/06)

Cumulative
Cash Flow

Cash Flow

FiscalYTD
Current
MonthPr¡or Month

Mark to Market

Not¡onal
Difference

Current Mark to
Market

61412006 6t4r2019
61412006 6t4t2019

611712006 611712019

311012007 3t10t2029
3t10t2007 3t10t2029

Totals/We¡ghted Avgs

FXP

FXP

FXP

FXP

FXP

0.3

0.3

0.3

10.0

r0.0

ML
CG

CG

ML
CG

LIBOR
LIBOR
LIBOR
LIBOR

(60,511)
(60,51r )
(89,465)
(78,263)
t78-263t

(s3,912) $
(s3,912)
(79,881)

169,2421
t69-2421

(srs,609l $ 112,372,0011 $
(srs,609) 112,372,0011

1763,2171 (18,346,925)

1672,0221 (16,523,930)
t672-O22t t16.523.930ì

r9,752,035 $
19,752,212
29,595,218
21,546,294
21.546.098

(247,965)
(247,7881

1404,7821
(8,453,706)
f8.453.9021LTBOR 5.687%

Total Current Year
Active Swaps $ 130,000,000

ïotal Current Year
Terminated Swaps

rrent Fiscal Year - Total

Total Current Year
Act¡ve & Terminated Swaps $ r30,000,000

5.949% $ (367,013)$ (326,189)$(3,138,479)$(76,138,78s) $ 112,r9r,857 $ (17,808,143)

$ t367.013ì $ 1326.189ì S {3.138.479} $ f76.138.785t $ 112.191.857 S f17.808.143t

4.8

Cash Flow
Cumulative
Cash FlowF¡scal YTO

Current
Month

Pnor
Month

Mark to Market
Not¡onal

Difrerence
Current Mark to

Market

$$$ $ $ $ $

Cash Flow
Cumulative
Cash FlowFiscal YTD

Current
Month

Prror
Month

Ma¡k to Market
Notional

D¡fference
Current Mark to

Market

$ 1367,013) $ 1326,189) $ (3,138,479t $ f76,138,785t $ 112,r9r,857 $ (17,808,143ì

F¡xed Rate
Base
lndexTypeNotional Amt

Counter
Party

Years to
Maturity

Maturity
Date

Effect¡ve
Date

v Effective Date

F¡xed Rate
Base
lndexTypeNotional Amt

Counter
Party

Maturity
Dete

Effect¡ve
Dete

Interest Rate Swap Portfolio
Cash Flow Comparison

---.swap/vRIto cash Flow

- 

Fixed Debt cash Flow

2Ò

-oev

z

0
110,000)
(20,000)
(30,000)
(40,000)
(s0.000)
(60,000)
(70.000)
(80,000)
(90.000)

(r00,000)
û r0,000)
(r20,000)
(130,000)

..S*{"*}"*Ì"'ì4Jr"{"t'"t'""eorf*.*i""'

Cash Flow Comparison
Svnthet¡c F¡xed vs Fixed Râte Debt

Syntheiic Fixed =

Cash Flow to Date

$1 07,273,066

$125,090,937F¡xed Rate =

AssumÞtions:
- Fixed rate debt ¡ssued at 5.100/o in

Jun-06, and 4.93% ¡n Mar-07
(el¡mated TE rates - Bloomberg)

-'SynthetiC includes swap cash

flow + interest + fees to date

3t'18t2019
10:29 AM
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Exhibit "D"

IRWD ledger Upgrade

IncÌude Zero Àmount Paynents
Display Payee Àddress

Bank: Bank of Àmerica N.À.

Bank Äccount Currency: USD

Yes
No

Void Payment Reqister
Period from: 01-FEB-19

Report Date: 01-¡4AR-2019 0B:46
Page: 1

To:28-FEB-19
Datei Void Date

Branch: Los Àngeles

Sit-e

Àccount: Checking AP and PR

( US Do11ar )

Payment Number Date Payee Nane

Pâynent Culrency: USD

Äctd re s s Pâynent rqmount Void Date

Paynene Docunent: IRWD CHECK

392L48 04-OCT-1B
392L63 04-OCT-18
392L't4 04-OCT-18
3921'7'7 04-OCT-18
392199 04-OCT-18
392207 04-OCT-18
39221-'t 04-OCT-18
39224L 04-OCT-18
392258 04-OCT-18
392245 04-OCT-18
392306 04-ocT-18
392308 04-OCT-18
392436 11-OCT-18
392445 11-OCT-18
392492 11-OCT-18
39252L 1B-OCT-18
392525 1B-OCT-18
392527 1B-OCT-18
392534 18-OCT-18
392556 18-OCT-18
392569 18-OCT-18
392590 18-OCT-1.8
39260t 18-OCT-1B
392613 1B-OCT-1B
39265L 1B-OCT-18
392656 1B-OCT-1B
392670 1B-OCT-18
392695 1B-OCT-18
392't0B 1B-OCT-18
392't55 1B-OCT-18
392'794 25-OCT-18
392475 25-OCT-18
392432 25-OCT-18
392BBB 25-OCT-18
3 92 B 93 2 s-OCT- 18
392898 25-OCT-18
392970 25-OCT-18
392924 25-OCT-18

IRWD Ledger Upqrade

DOYLE, K-ATHLEEN
GARRETT, JEFFREY
HERMÀN, BRITTANY
HONG, LYDIÀ
LIN, FENG

LU, CHEN

NEWTON, ATÀN
OÙ1NTO, JESSÀ1YNN
S-ANG, RUNHÀO

TOTMASOFF, HETEN H
YOO, JEEFREY
ZHÀNG, YUNLIN
PÀULSON, IAN
fÙÀIDMÀN, STEPHANTE
ÍùErss, NÀNCY
ÀCOSTÂ, DÀVTD
À1,T, IIUSHAM
ALLEN, CONNOR

ARÀUJO, DIONILIÀ
BRIGHTVIEII LANDSCÀPE DEVELO
CHONG, PETER
DORHERTY, ÀEMEE
FIEIDER, DANIEI,
GONG, MING
L. G. SUPPLY COMPÀNY
LI, CHENGXl
MORÀLEZ, BOBBY
RÀ.]ENDIRÀN, RÀJESH
RICI1ARDSON, BRANDON

WITTMEYER, SPENCER
BERGMÀN, ÃNDRE
CHEN/ JUÄN
DIVERSIFIED OCEÀN VIEW
KIM, IRIS
NNDÀVERDE, CHAYÀNNÀ
MACDUEE, CHRIS
NAZARZAI, ÀBDUI
OMELVENY, MIKE

B5
12
65
33
30
11
29
40
14
4L
35
33
'73

23
51
10
43
54
36

'7 39
52

1

16
724
015

93
43
1B

40
46
50

00 15-FEB-19
13 15-FEB-19
73 15-EEB-19
30 15-FEB-19
75 15-FEB-19
4B 15-FEB-19
40 15-FEB-19
73 15-FEB-19
00 15-FEB-19
72 04-FEB-19
95 15-FEB-19
73 15-FEB-19
?9 15-FEB-19
10 15-rEB-19
68 15-FEB-19
31 15-FEB-19
10 15-!EB-19
0? 15-F',EB-19
23 15-FEB-19
02 15-FEB-19
38 15-FEB-19
B9 04-FEB-19
65 15-FEB-19
40 15-FEB-19
19 15-FEB-19
86 15-EEB-19
92 15-EEB-19
73 15-FEB-19
1B 15-r'EB-19
99 15-FEB-19
B2 15-FEB-19
05 15-FEB-19
5B 15-rEB-19
62 15-rEB-19
19 15-FEB-19
00 15-rEB-19
21 15-rEB-19
48 15-FEB-19
-MÀR-2019 0€:46

2

PÂY
PÀY
PÀY
PAY
I RVINE
PAY
PÂY
PÂY
PÀY
PÀY
PÀY
PÂ.Y

PÂ.Y

PÂY
PÃ.Y

PÀY
PÀY
PÀY
PÀY
PÀY
PAY
PÂY
PÃ.Y

PÃY
PURCHASE
PÀY
PÀY
PÀY
PÀY
PÀY
PÀY
DIÀMOND BAR
PÀY
PAY
PÀY
PAY
PÀY
PÀY

Include Ze¡o Àmount Paynents: Yes
Display Payee Àddress: No

Void Paynent Register
Period Fron: 01-FEB-19

Report Date:
Page:

To:28-FEB-19
Date: Void Date

Paynent,Amount Void Date

Bank: Bank of Ãmerica N.A.

Bank Àccount Currency: USD

Payment Number Date Payee Nane

Paynent Currency: USD ( US Dollar )

Àddres s

Branch: Los Ângeles Àccount: Checking ÂP and PR

sate

Palment Document: IRWD CHECK

392933
392939
392953
392954
392975
392986
392994
393000
393001
3 93 002
393545
3 93 605
393620
3937 37
394290
395160
395689
395778
395851
396087
396089
396405

PINEIRO, EMMÄ

0r, ,lol,rN
SHÀKHSI MEIBODI, MOHÀ},'MÀD A
SHI, WEIHÀO
TIC.ÀGRICULTURAL DIV
WAHR, ],AURÀ
XU, GANG
YU, L]ANGZE
YUÀM, MENG

ZHU, WENTÀO
KIì,t, SUNG

SÀI,Ã., VASILIK]
STÀCY GARNER AND DANIETA PE
cHo, so
MILIER, RYÀN
HÀHN, STEVE
MCKENNA GENERÀL ENGINEERING
ÀFLÀC
GÀMÀLÀTI], DEIIMINI
]RVINE UNIFIED SCHOOI DlSTR
IRVINE UNIT'IED SCHOOI, DISTR
MK }AIRDRESSING STUDIO

2 5-OCT- 18
2 5-OCT- 1B
2 5-OCT- 1B
2 5-OCT- 18
2 5-OCT- 18
2 5-OCT- 18
2 5-OCT- 1B

2 5-OCT- 1 B

2 5-OCT- 1B

2 5-OCT- 1 B

1 5-NOV- 18
1 5-NOV- 18
15-NOV- 1B

2 8-NOV- 1 B

1 2-DEC- 1 B

17-J,AN-19
30-JÃN-19
07-FEB-19
07- FEB- 1 9
14-FEB-19
14-FEB-19
25-FEB-19

PÀY
PÀY
PÀY
PAY
PÀY
PÀY
PÀY
PÃY
PÀY
PÀY
PÀY
PÄY
PÃY
PA.Y

PÀY
PÀY
PAY
1932 IIYNNTON RD

PAY
CYPRESS VIL],ÀGE
IRVINE
PÀY

5?.33
44 .66
13. 99
14.16

3,109.86
59.80
63.79
65. 84

300 .00
11.68
29 ,2'1
48,92
40.06

L t-4 .29
169.31
954 .95

6,913 .1"6
40 .'7 9

100,00
7 | 921 .46

61,58

15-FEB-19
15-FEB-19
04-EEB-19
04-FEB-19
15-FEB-19
15-FEB-19
15 - r'E B- 19
15-FEB-19
15-rEB-19
1 5-FEB- 1 9
04 -FEB- 1 9
04-FEB-19
04-FEB-19
04-FEB-19
26-EEB-19
26-FEB-19
26-FEB-19
0?-FEB-19
26-FEB-19
14-FEB-19
14-FEB-19
2 6-FEB- 1 9

Payment Numbe¡ Date Payee Name Site Àddres s

Palment Document Subtotal 18,956.05

Pâyment,\mount Void Date

D-1
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Palment Document: IRWD !ùire

13039

TRWD Ledger Upgrade

27-FEB-1q INTERNAL REVENUE SERVICE FRESNO 198,584.61 27-îEB-L9

198,584.61

2L1 , 540 .66 votDs

Page2 of2

IncÌude Zero Â¡nount Payments: Yes
Display Payee Ädd¡ess: No

Payment Docunent SubtotaÌ

Bank Àccount Subtotal

Void Paynent Register
Perlod From: 0I-FEB-19

Report TotaI

27'1 ,540.66
Report Date: 01-14ÀR-2019 0B:46

Page: 3

To:28-FEB-19
Date: Void Date

Report Count: 61

**a End of Report ***

D-2
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Page I of22

IRWD Ledger Upgrade Pa\ment Register For 01-FEB-19 To 2B-FEB-19 Report Date: 01-¡4ÄR-2019 08:46
BANK: Bank of Àmerica N.À. Branch : Los Angeles Account: Checking Ã.P and PR Pâge: I

Bânk Account Currencyr USD ( US Dollar ) Payment Curlencyi USD ( US Dollar )

Payment Typer Àll Display supplier Address: No

Pa\ment Number Sequence Num Date Supplier Name Site
cÌeared

Palment Àmount Date Cleared Amounl: Status

Pa\ment Docunent I IRWD CHECK

3957 6 0

395'16).
395'162
3957 6 3

3951 64
395765

01-FEB-1 9
01-FEB- I 9
0?-EEB-19
07-FEB-19
07-FEB-19
07-FEB-19

D-AVIDSON/ TOM INS CLAIM
CAMPBELL, DOUG]ÂS TNS CLAIM
ISE METAL INC. PURCHÀSE
Barboza/ Àrmando
Colston, James
Conpton, Christine
À
Cortez, MaÌcoln À
(Mal co.In)
Drz\mkowski /
MicheÌe À
(Michele )

Hatch, Lauren
Ho, Connie
Midstokke, Pâige
Nash, Joê1
Schulze, Richard 9f

( Richard)
Stontz, Àdam J
Ã. STITCH ON

T II.,ÍE . COM

AÃF ]NTERN.A.TlONAL
ACWA
A¡'LÀC
ÀT'LAC
-AGItENT
1ECHNOLOGIES, INC.
AIRGAS, ÏNC.
.ALCATARA, KR]ST]NE
ALL AMERIC,AN
Ä.SPHÀLT
ÀLSTON & BIRD LLP
AMAZON CAPITAL
SERVICES/ INC.
AN]XTER INC
APEX LIFE
SC]ENCES, LLC
ARlZONA PIPELINE
COMPANY
ARMORCAST PRODUCTS
COMPÃNY
ASSOCIATÏON OF
CALIFORNIA WATER

04-FEB-19
04-FEB-19
2 0-FEB- 1 9
11-rEB-19
07 -r'EB- 19
15-FEB-19

645,02
250.00
2L9,96
536. 00

40.24
52 ,5r

Rêconci fed
Reconci led
Reconci fed
Reconci fed
Reconci 1ed
Reconci led

645.02
250.00
2r9.96
536. 00

40,24
52 ,5L

34.80395'7 66

395'7 6'7

07- FEB- 1 9

07- FEB- I 9

28-FEB-l-9 34. B0 Reconciled

9,24 Negotiabl e

395'7 6A
3951 69
395'7'7 0
395't't I
395712

0?- FEB- 1 9
07-FEB-19
07-r'EB-19
0?-FEB-19
0?-FEB-19

140
t4

106
59

200

00
B5
BB
't4
00

395-t't 3
395'114

20-FEB-19
t 1-EEB-19

140.00
14. B5

11-FEB-19
1 1 -FEB-1 9

59,14
200.00

Reconcl fed
Reconci 1ed
Negot iabl e
Reconci 1ed
Reconci Ìed

395't15
395'7'7 6
395717
395'7'78
395'719

07-FEB-19
0?-FEB-19
07-FEB-19
0?-FEB-19
07 -FEB- 1 9

2, 09O ,53
12,000.00

l4a .'7 4

6, 913 , t6
I,2'7 5 . 46

11-FEB-19
13-FEB-19
1 4-FEB-1 9

2, O90.53
12,000.00

144.1 4

07-FEB-19
07-FEB-19

0?-FEB-I9
07-EEB-19

07-EEB-19
0?-FEB-19

l4 .l'7
136.30 136. 30

Negot iabl e
Reconci 1edOB_EEB_19

11-FEB-19

1",129.33 21-['EB-19

B, 680. Bl 12-EEB-19

36,OO9,24 14-FEB-19

11-EEB-19
13-FEB-19
11-FEB-19

Reconci led
Reconci led
Reconci Ied

Reconci I êd
Reconci led

29, 529 . 4s
150.88

14-FEB-19
11-FEB-19

9¡266
2t3BO

12-FEB-19
11-FEB-19

Reconci 1ed
Reconci 1 ed
Reconci 1 ed
Voided
Reconci led

3957 B 0
395781
3951 82

0?- EEB- 1 9
07-FEB-19
07-FEB-1 9

3957 B 3
3957 I 4

1" | 422 .33
83. 61

1-,23L .33

7¡2't5.46

L t 422 ,33
83.61

L t 23L ,33

29 ¡ 529 .45
150. BB

9,266.50
2,380.00

L,'129 .33

8,680.81

36,O09,24

395785
39-5786

Reconci led
Reconci led

395'78'7 07-FEB- 19

395788 07-FEB- 19

395789 07-FEB- 19

Payment Nurìber Sequence Num Datê supplier Name

AGENC IES,/ JPlÂ
395790 0?-FEB-19 AT&T 11,61 14-FEB-19 11.61 Reconciled
395791 0?-FEB-19 ÀT&T 4, 016.27 12-FEB-19 4,016.21 Reconciled

IR¡ID Ledger Upgrade Palment Register For 01-FEB-19 To 2B-FEB-19 Report Dâte: 01-!,fAR-2019 08:46
BÀNK| Bânk of tunerica N.A, Branch i Los Angeles Àccount; Checking AP and PR Page: 2

Bank Account Currencyi USD ( US Dollar ) Palment Currencyi USD ( US Dollal )

Paynent Type; ÀlI Display Supplier Àddress: No

Cleared,Amount

Reconci led

Reconciled

Reconci led

S ta tusSite
Cleared

Pa\menL Amount Date

3957 9 3

395'7 94

TRWD CHECK

07-FEB-19

07-FEB-19
07-FEB-19

Payment DocumenL

395792 312 -02 11-FEB-19

1,050.00 13-EEB-19

32.50

3,'7 40 .02

4,580.00 11-FEB-19

ÄUTOZONE PÀRTS,
INC,
ÀVIVA ENERGY CORP

BANK OF NEW YORK

MELLON TRUST
COMP,ANY NA
BATES, TRENTSE
BAVCO BÀCKEIOW
APPARATUS & VALVE
COMPANY
BILLIS SWEEPING
SERVICE lNC
BMC I
BOSCO
CONSTRUCTORS, INC
BRITTANY APTS
BROOKFIELD
RES I DENT]A.L
BURKE, W]LLTÄMS E

SORENSEN, LLP
BURLINGÎON SAFETY
LABORATORY OF
CALIFORN]À INC
CALI T'ORN]A
BÀRRICADE RENTAL,
TNC.

3'72.02 Reconciled

1,050.00 Reconcifed

Reconci Ìed

Reconci fed

4/ 580.00 Reconciled

3957 95
3957 96

0?-FEB-19
07-FER-1 I

1,800.00
1"t3't4.0O

22-îEB-19
11-FEB-19

1/ 800.00
1.t314.00

Reconci I ed
Reconci 1 ed

44.2"1
214.38

19-FEB-19
11-FEB-19

a4,2't
214.34

Reconci 1ed
Reconci led

395'19'1

395 B 02

395803

3958 04

0?-FEB-1 9

3957 9B
3957 99

395800
395801

07-FEB-19
07-FEB-19

07-FEB-19
07-FEB-1 9

806.05
1,437.85

OB_F'EB- 19
1 1-FEB-t-9

BO

43
Reconci led
Reconci led

234,42
t41 ,65 11-FEB-19

1 1-fEB- 19

0 8-FEB- 1 9

I47 .65

32.50

3,7 40,02

Negoti able
Reconci 1ed

05
B5

07-FEB-19

07-FEB-1I

07-FEB-19

D-3
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3958 0 5

3958 0 6

3958 0 7

3958 0 B

3958 09

395810

O7-FEB_19 C-ANON FTNÀNCIÀL
SERVICES, lNC

O7-FEB_19 C,ANON SOLUTIONS
ÃMERICA, INC.

07-EEB_19 C-APTIVE AUDIENCE
MARKETING INC.

O?_FEB_19 CHARI,ES P CROÍ.ùLEY

COMPANY INC
O7_FEB_19 CHTORTNATORS

INCORPORÀTED
O7.FEB.19 CHO DES]GN

ASSOCIATES, lNC
O7-FEB.19 CITY OF TRVINE
07-!'EB-19 CrvrL SOURCE, rNC.
O7_FEB_19 CLEGHORN, DOUGLAS
07-FEB_19 CL]FEORD MORIY,AI.ÍA
O7_FEB_19 COASTLINE

EQUIPMENT COMPÃNY
Palment Register For

Branch : Los Ä¡geles
USD { US Dollâr )

Page2 of22

Lt312.40 1l-rEB-19 1,312.40 Reconciled

45.40 11-FEB-19 45.40 Reconciled

79.00 12-FEB-19 79.00 Reconciled

L'l ,434.42 14-FEB-19 l1 ,434,82 Reconciled

974.00 12-FEB-19 974,00 Reconciled

2,800.00 0B-FEB-19 2,B00.00 Reconciled

58.08 Negotiable
42,336.00 25-FEB-19 42,336,OO Reconciled

693.64 11-FEB-19 693,64 Reconciled
4,000,00 11-FEB-19 4,000.00 Reconciled

631.07 12-FEB-19 631,07 Reconciled

01-FEB-19 To 2B-FEB-19 Report Date: 01-MÀR-2019 08t46
Àccount: Checking ÄP and PR Page: 3

Palment Currêncy: UsD ( US Dollar )

Display Suppller Address: No

cfeared
Palment Amount Date

3958 1 1

3958 1 2

395813
3958 1 4

3958 1 5

IRI,ùD Ledgêr Upgrade
BANK: Bank of AmeL ica N,A-

Bank Account Currency;
Pay¡nent Type: All

Palment Number Sequence Num Date supplier Nâne Site Cleared -Amount status

395422
395823
395424
395825
395426
395421
395828
395829

924 ,62
53. 53
10. 69

B2B .6'/
613.34

16. 00
9, 500. 00

506.31

13-FEB-19
20-FEB-19
2B-rEB-19

15-FEB-19
OB-FEB-T9
21-FEB-19

53
10

B2B

16
9¡ 500

506

fRWD CHECK

07-FEB-19

0? - r'EB- 19

07-FEB-19

07 - r'EB- 19

07-FEB-19
0?-FEB-19

COLONIAL LIFE E

ACCIDENT INSURANCE
co.
COMMERCIAL COATTNG
RESOURCE INC
CONSOL] DATED
CONTRACTING
SERV]CES, INC.
CONSTELI.ATION
NEÛÛENERGY, 1NC.
CORELOGIC TNC
COX

coMr..fuNlcÀT IoNs,
INC.
CRANE DEVELOPMENT
CREÃNGÀ, ANDREI
CURR]NGTON, KEV]N
D.R. HORTON
DALE SUGGETT
DANIELSON, ASHLEY
DAVIS FARR LLP
DEALERS SERVICE,
INC

1,103

9,900

r, 626

9,960

156
261

15-FEB-19

0B-r'EB-1 9

15-FEB-19

13-FEB-19

12-FEB-19
1 2-PER-t 9

1,103

9,900

rt626

9t960

156
261

Payment Document

395816

395817

395818

395819

3 9582 0
395821

395830

395831

3 958 32

395833

3 958 34

3958 35

3958 3 6

3958 37
3958 38

3958 39

3958 4 0
IRWD Ledger Upgrade
BANKi Bank of America N.A.

Bank Account Currêncy:
Paynent Type: All

26

00

00

92

2I
38

26

00

00

92

2t
38

53
69
61

00
00
31

Cfêared Amount

Reconci led

Reconci led

Reconci led

Reconci I ed

Reconci 1ed
Reconcl Ied

0?-FEB-19
07-FEB-19
07-FEB-19
0?-FEB-19
07-FEB-19
07-FEB-19
0? -FEB- 1 9
07-FEB-19

NegotÌable
Reconci 1ed
Reconci led
Reconci I ed
Negot iabÌe
Reconci fed
Reconcì led
Reconci led

07-FEB-19 EAGLE PRINT 69'1.23 12-FEB-19 69'1,23 Reconciled
DYNÃM]CS

0?-FEB-19 ELITE AUTOMOTIVE 550.00 0B-FEB-19 550.00 Reconcifed
SERVICE, LLC

0?-FEB-19 ELITE EOUIPMENT, 520.89 11-FEB-19 520.89 Reconciled
INC.

07-FEB-19 ENTERPRISE 1,081.54 11-FEB*19 1,081.54 Reconciled
SECURlTY, TNC

07-FEB-19 ENVIRONMENTAL 8,160.00 12-EEB-19 8,160.00 Reconciled
ENGINEERÏNG -AND

CONTRACT]NG, INC,
07-FEB-19 ENVIRONMENTÄL 598.'1'1 12-FEB-19 598.1'l Reconciled

RESOURCE
ASSOCTATES

07-EEB-19 ENVIRONMENT-AI 108,537.55 14-FEB-19 108,537.55 Reconciled
SCIENCE ÀSSOCJATES

0?-FEB-19 EVÂNS-HYDRO INC ?,113,88 21-rEB-19 7,113.88 Reconciled
07-EEB-19 EXECUTTVE LIGHTING 8,086.76 12-FEB-19 8,086.76 ReconciÌed

& ELECTRIC
07-FEB-19 FÀRRELL e 5l-1.46 0B-FEB-19 51'7.46 Reconcìled

ASSOCIATES
07-FEB-19 FEDEX 513.99 11-FEB-19 513.99 ReconciÌed

Pâynenl Register For 01-FEB-I9 1lo 2B-FEB-19 Report Datê: 01-ì,fÀR-2019 0B:46
Blanch r Los Àngeles Àccount: Checking AP and PR Pagel 4

USD ( US Dollar ) Pâynent Currencyr USD ( US Dollar )

Display Supplier Addresst No

Payment Nurìber Sequencê Num Date Supplier Nane Site
C Ì eared

Paynent Àmount Date Status

Palment Document : IRWD CHECK

395841 07-FEB-19

395842 07-FEB-19

292,35

2 40 .59

11-FEB-19

I 3-EEB- 1 9

13-FEB-L9

Reconci 1ed

Reconci led

395843 7, 310 . 95

't ,92O ,0O
3,425.02

0?- FEB- 1 9

FERGUSON
ENTERPRISES, INC.
FIDELITY SECURITY
LTFE INSURÃNCE
COMPANY
FIDELITY SECURITY
tIFE ]NSURÀNCE
COMPANY
FIERRO, SERGIO D

FISHER SCIENTTFTC

Reconci led

59

95

00
02

395844
395845

07- FEB- 1 9
0?-FEB-19

I 1-FEB- 1 9
11-FEB-19

D-4
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Reconci fed
Reconci led

292

240

7, 310

't t 92O
3, 425
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Page 3 of 22

39584 6

39544'l

07- EEB- 1 9

07- EEB- 1 9

07-FEB-19
07-EEB-19
07-FEB-19
0?-EEB-19
07-FEB-19
07-FEB-19
0?-FEB-19
07- FEB- 1 9
07-FEB-19

07-FEB-19
07-FEB-19

07-FEB-19

07- FEB- 1 9

07- FEB- 1 9

07-rEB-19
0?- FEB- 1 9

07- FEB- 1 9

07-FEB-19

COMPÄNY LLC
ELEET SOLUTIONS
LLC
FLUID COMPONENTS
TNTERNATIONÀL
t. L. c.
FOMIN, EDUÀRD
FORET, THADDEUS
PRÀKES, DÀV]D J
GAMÀLATH, DEWMINT
GÀNAHL L1JMBER CO.
GEIGER BROS

GEOCON WEST, TNC.
GHD INC.
G]LOT OPPENHETMER,
RAFAEL
GRAINGER
GRAVITEC SYSTEMS,
INC
GUIDA SI]RVEYTNG
TNC.
HAÀÏER EOUIPMENT
COMPÀNY
HABI TAT
RESTORATION
SCIENCES, INC.
HACH COMPANY
HARR]NGTON
INDUSTRIAL
PLASTICS LLC
HÀRTFORD LIFE AND
Ã.CCIDENT INSURÀNCE
COMPANY

HDR ENGINEERING

4,'709 .62

3, 050. 62

I1-FEB-19

11-EEB-19

4,'109 . 62

3,050 .62

Reconci 1ed

Reconci 1ed

3958 4 I
3958 4 9
3958 5 0
3958 51
3958 52
3 95853
3 95854
3 95855
3 9585 6

60.8?
32.32
19.65
40.',?9
64 .'t 6

398.40
1,530.00
2, "t39 ,50

36.58

14-FEB-19
13-EEB-19
12-FEB-19
1 ',] -FEB- 19

64
398

1/ 530
2 ,'139

"t6

40
00
50

35
31

2,

Negotiabl e
Negotiable
Negotiabl ê
Voided
Reconci led
Reconci led
Reconci fed
Reconci led
NegotiâbÌe

3 95857
3 958 5B

395862
395863

2,28 6 .35
'15.3'7

2, 660 .90

655.49

1,183.00

11-FEB-19
13-FEB-19

11-FEB-19

12- FEB- 1 9

20-FEB-19

Reconci led
Reconci led

Reconci led

Reconci led

Reconci led

3 95859

3 958 60

395861

2, 660 .90

655.49

1,183,00

6, 6't 5 .66
4t146,42

11-FEB-19
11-FEB-19

6 | 6'15 .66
4,'786.42

12 ,30 13-['EB- 19

31,832.00 14-FEB-19

72,30 Reconciled

31,832,00 Reconciled

Reconci 1ed
Reconci 1ed

01-ì,rÀR-2019 0B:46
5

3958 6 4

39586s

IRWD Ledger Upgrade
BANK: Bank of -Anerica N.A.

Bank Àccount Currency: USD
Paynent Type: Àll

INC
Pa\ment Register For 01-FEB-19 To 28-FEB-19 Report Date:

Branch ¡ Los Àngeles Account: Checking ÀP and PR Pagei
{ us Dollar ) Palment Currency: USD ( US DoÌlar )

DispÌay supplier Addressi No

Payment Number Sequence Num Date supplier Name Site
Cleared

Pâlment Amount Date Cleared,Anount stâfus

Palment Document : IRWD CHECK

395866 O7-FEB_19 HETPMATES STAFFING
SERVI CES

395867 O7-EEB-19 HERITAGE EIELDS EL
TORO, LLC

395868 O7.FEB-19 HGCPM, lNC
395869 O7-T'EB_19 HILL BROTHERS

CHEMICAL COMPANY
395B70 O7-EEB_19 HILTS CONSULTING

GROUP, INC.
395871 O7-FEB-19 HOT'MANN EINN

DEVELOPMENT
COMPANY, INC

395A12 O7-FEB.19 HOME DEPOT USA INC
395873 O?-FEB_19 HUMANA INSURÃNCE

COMPÀNY
395874 O?-FEB-19 IBM CORPORATION
395875 O7-EEB_19 INTEGRATED

PERFORM,ANCE

CONSULTÃNTS, TNC.
395876 O7-FEB_19 IRVTNE PÀCIFIC
395A1] O?-FEB-19 IRVINE PIPE &

SUPPLY INC
3958?B O7-EEB_19 IRVINE UNIFIED

SCHOOL DISTRICT
3958?9 O7.FEB-19 IRI,ùD_PETTY CASH

CUS?ODIAN
395BBO O7-FEB_19 .]EREMY TIÀRRIS

CONSTRUCTION, INC.
395881 O?_FEB_19 .]OHN MICHAEL COVÀS
3958B2 O?-FEB.lg JOHNSON BROTHERS

VENTURES, INC
395883 O?_FEB_l9 KAKIZAXI, KENICH]
395884 O?-FEB_lg KANCHÀRLA, SR]

NAGA VENK,AIA
KRI SHNA

395885 O7_FEB_19 KAUHÃNKA, VÏTALI
395886 O7_FEB.19 KELLÀR, VIRGINIA
39588? O7-FEB-19 KLE]NFELDER, lNC.
395888 O7-FEB_19 LAGUNA BEACH

COUNTY IÙATER
DI STRICT

395889 O7_FEB_19 LANDCARE HOLDINGS,
TNC.

395890 O7_FEB_19 LÀNDSEÀ HOLD]NGS
CORPORATION

395891 O7_FEB_19 LETTORNEAU, ERIC
IRl,lD Ledger Upgrade Pa!4ent Register For
BANK: Bank of Amerlca N.A, B¡anch i Los AngeÌes

Bank Account Currencyr USD ( US Dollar )

2, 690 .58

B/ 846.90

5,475,09
9, r54 .49

4,440.00

1,520.51

4, O22 ,46

838.17

r , 326 .34

20-FEB-19
OB-FEB-19

13-FEB-19

11-FEB-19

13-FEB-19

4,022 .46

838.1?

L , 326 .34

11-FEB-19

12-FEB-19

11-FEB-19
13-FEB-19

19-FEB-19

14-FEB-19

2 ¡ 690 ,54

8,846.90

4, 440 .OO

r , 520 .5I

Reconci Ìed

Reconci Ìed

Reconci led
Reconci led

Reconci lêd

Reconcl Ìed

60
73

12-FEB-19
11-FEB-19

360.98
73.80

10/664.35
29,000,0o

14-FEB-19
14-FEB-19

10, 664.35
29,000.00

344.04
| 414 ,60

5, 4?5. 09
9 t t54 ,49

04
60

34
4t

Reconci led
Reconci fed

Reconcl led
Reconci led

I't 3 ,20
1,331.80

14.13
81.49 1 1-FEB- 1 9 81.49

Reconci led
Reconci led

Reconci fed

Reconci led

Reconci led

Negot iable
Negotiable

Negotiable
Reconci fed

Negotíable
Reconci led
Reconci led
Reconci Ìed

20,0r
37.50

5,3't 4 ,2O
3,4'tL,54

11-FEB-19
11-FEB-L9
13-FEB-19

37 .50
5,3'14 .20
3, 4'71" .54

32,856.18 15-FEB-19

9'7 .46

32,856.18 Reconciled

Negotiable

D-5

https://ebsprod.irwd.co m:4443 / O A_CGI/FNDWRR.exe?temp _id:3 I 417 617 6

'1 3 .7 9 0B -FEB- 1 9 -l 3 .'19 Reconci led
01-FEB-19 To 2B-FEB-19 Report Date: 01-l,f,AR-2019 08:46

Äccount: Checkinq ÀP and PR Pagei 6
Pa\ment Currency: USD ( US DolÌar )

3lU20t9



Page 4 of22

Pa\ment Type¡ AIf

Palment Nunìlce¡ sequence Nun Date Suppfier Nâme

Dispfay supplier Addressr No

site
C 1 eared

Pa\ment Ämount Date Cleared Àmount Status

Palment Document : IRI{D CHECK

3 958 92
3958 93
395894

O7_FEB_19 LEIIIS, LYNDY
O7.EEB-19 LI, ZHONG

O?_FEB_1g LOM PARTNERS LLC
AND JUDY SHEN

O?-FEB-19 LUBRICATION
ENGlNEERS, TNC.

O7_FEB_19 MAP
COMI"ÍUNlCATTONS,
TNC .

07-FEB*19 MARTIN, RICIARD
O?_FEB_19 MAUNE, HAREEN
O7_FEB_19 MBC AQUÀT]C

SCIENCES, INC.
07_FEB_19 MC MASTER CARR

SUPPLY CO

O7_FEB_19 MPULSE MOBILE, INC
O7-FEB-19 MR CR-ANE lNC
07-FEB-19 NEWPORT REAL

ESTÀTE SERVICES
O7_FEB-19 NORTHP,ARK

MÃINTENÀNCE ÀSSN
07.FEB-19 O.C. SUPERIOR

CUSTOM CTEANING
O?_FEB-19 Ot]N CORPORAT]ON
O7-FEB-19 ONESOURCE

DISTRTBUTORS LLC
0?-r'EB-19 ONG, MTCTIAEL
O7.FEB.19 ORÀCLE AMERICA,

INC.
O7_FEB_19 OR,ANGE COUNTY AUTO

PARTS CO

O?_FNR_19 ORÀNGE COUNTY
SNI TATlON
DI STRTCT

O?.T'EB-19 PACIF]C COAST BOLT
CORP

O7.FEB-19 PACIF]C HYDROTECH
CORPORAT]ON

07_FEB_19 PARK !,IEST APTS
07_FEB_19 PARKHOUSE TIRE INC
O7'FEB_19 POLARIS SÀLEs INC.
07_FEB_19 PRÀXAIR

D]STRIBUTION lNC
07_FEB_19 PRE.PAID LEGÀL

SERV]CES INC
O7_FEB_19 PRO.fECTLTNE

Pâyment Register For
Branch i Los A¡geles

USD ( US Dollar )

39 .66
?58.41

68.38
11-FEB-19

11-FEB-19

12-FEB-l-9

?58,41

3, 692 , t6

L,33'1 .B'7

NegotiabÌe
Reconci led
Negotiable

Reconcì led395895

3958 9 6

3t692,L6

L t 331 .A'7 Reconci led

3958 97
3958 9 B

3958 9 9

11-FEB-19

2,52O,'1O 12-EEB-19

1,000.00 0B-EEB-19

42.39
52.06

1,350,00

L , o23 .52

2,360.91 08-FEB-19

1,890.00 08-EEB-19

4t249.20 13-FEB-19

7t 649.09 21-FEB-19

Negotiable
Reconci led
Reconci led

Negotiable
Reconci Ìed
Reconcl led
Reconci Ìed

19-FEB-19
1-2-FEB-19

52.06
1,350.00

3 9590 0

14,815.75
2 , L61 ,59

15-FEB-19
11-FEB-19

36.23
t-9, 380. 90

11-EEB-19
1 4-FEB-1 9

), , O23 .52 Reconci lêd

2,52O.'70 Reconciled

1,000.00 Reconciled

2,360,9I Reconciled

1/ 890.00 Reconciled

4,249,20 Reconciled

L , 649 ,09 Reconci 1ed

L4t815,75
2,76'7 .59

Reconci fed
Reconci Ied

36,23
19,380.90

Reconci led
Reconci led

395901
395902
395903

22r . sr
L,014,60

13, 100.00

12-FEB-19
12-FEB-19
12-FEB-19

22L,5L
7,0'74.60

13,100,00

Reconci led
Reconci 1ed
Reconci led

3 9590 4

3 9590 5

3 9590 6
395907

39590 I
39590 9

39591 0

39591 1

3959L2

395913

395914
3 9591 5
39591 6
39-591 7

1, B50.78
'7 69 .'70

L1" | 183 .6't
825,64

12-FEB-19
14-FEB-19
11-FEB-19

169,-tO
L7,'lB3 .67

425 .64

395918

3 9591 9
IR¡ÌD Ledgêr Upgrade
BANK: Bank of America N.À.

Bank Account C*ar"aay
Paynent Typer À11

1,,468,94 12-FEB-19 7,46A,94 Reconciled
01-FEB-19 To 28-FEB-19 Report Date¡ 01-ì4ÀR-2019 0B:46

Àccount: Checking ÀP and PR Page; 7

Pà\ment currency: USD ( US Dollar )

1,188.10 12-FEB-19 1, 188.10 Reconciled

Cleared,Amount Sta tus

Display supplier Address: No

Palment Nunber Sequence Nun Date suppÌiêr Name site
Cleared

Pa\ment Âsount Date

Palment Document

395920
39592r
395922

395923

395924

39592 5

395926

7, 553 . 50
2/500.00

1-2, 6't 3 ,59

1,058.40

200.00

4,51-o. oo

116 . 50

39592 I
395929
39593 0

3959 3 1

395932
07-FEB-19
07-FEB-19

1,058.40

200.00

4,510,00

116. 50

12-FEB-19
11-FEB-19
12-FEB-19

19-FEB-19

11-FEB-19

20-FEB-19

21-FEB-19

Reconcl led
Reconci led
Reconci led

Reconci Ìed

Reconci led

Reconci.Ìed

Reconci led

7/553,50
2,500.00

L2t6-t3.59

3t2 .25
301 .31

192 .59

r,203.7r

2L4.92

13.23
59 | 585 ,26

45
03
94

12-FEB-19

11-FEB-19

13-FEB-19

1-92 .59

1" | 2O3 ,17

21"4.92

14-FEB-19
27-rEB-19
11-FEB-19

7 , 44'1 .Or

30.45
39.03

6,245.94

Reconci 1ed
Reconci led
Reconci led

IRWD CHECK

07-['EB-1 9
0?-FEB-19
07-FEB-19

0?-FEB-19

0?-FEB-19

07-FEB-19

07 - r'EB- 19

07-FEB-19

0?-rEB-19
07-FEB-19
0?-FEB-19

07-FEB-19

0?-FEB-19

PURE EFFEC? INC
PUREWORKS, INC,
R,AM AIR
ENGINEERING INC
REÄ.CH EMPLOYEE
.ASSISTÀNCE ]NC
RED WING SHOE
STORE
RETTANCE SAFETY
CONSULTANTS, INC.
RICHMOND AMERICÀN
HOMES OF MARYLÀND,
INC
RINCON TRUCK
CENTER INC.
ROMAGNANO, SOPHTA
RY1,AÀRSD.AM, w . F.
S E.] SUPPLY CO

INC
SAFÃNE.]ÂD, SHAMIM
SÃN MÀRCO

ÀPARTMENTS
SANT.A ÃNÄ BLUE
PRINT
S,ANTA MÀRGARITA
FORD

SCHINDLER ELEVÀTOR
CORPORÀTlON
SCHWAB, GARY
SECURITÃ,S SECURTTY

'1,44't ,01 0B-rEB-19

21-FEB-19

13-FEB-19

Reconci 1ed395921

39593 3

39593 4

39593 5 07-FEB-19

3L2,25 Reconci Ied
Negot iablê

Reconci 1ed

Reconci 1ed

Reconci fed

39593 6

39593 7

07-FEB-19
07-FEB-19

Negotiabl e
Reconci 1ed

D-6
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3 9593 B

3 9593 9

SERVICES USA, ]NC.
O?_FEB_19 SHAMROCK SUPPLY CO

]NC
O]_T'EB_19 SIMPSON CHEVROLET

OF GARDEN GROVE

O7_FEB_19 SMOG TIME
O7_FEB-19 SOUTH COAST AIR

OUATITY MANAGEMENT
DISTRICT

O?_FEB_19 SOUTHERN
CALIFORNIA EDlSON
COMPÀNY

O7-FEB_19 SOTITHERN

CALl EORNTÀ
SECURITY CENTERS,
INC.

Pa\ment Register For
Branch : Los Angeles

USD ( US Dollar )

12-FEB-19

13-FEB-19

OB-FEB-19
19-FEB-19

). ,'154

56,817

Reconci led

Reconci led

Reconci fed
Reconci led

1L

7B

25
l6

B,865.90 ReconciÌed

44.'72 ReconciÌed

1 ¡ 008 .25
7 , O'7'7 .7 6

Cleared
Paynent -Amount Date

1",154,1r

56,4L7,78

Page 5 of22

01-l.{AR-2019 00:46
I

3 9594 0

395941

395942

3 9594 3

008
0'7'7

IRWD tedger Upgrade
BÃNK: Bank of America N.À.

Bank -Account currenci;
Pa\ment Type: All

8,865.90 11-FEB-19

44.'72 20-FEB-19

Display Supplier Address: No

01-f'EB-19 To 2B-FEB-19 Report Date
Account: Checking ÄP and PR Pagei

Pâ\ment Currêncy: USD ( US Dollar )

Payment Number Sequence Nun Date supplier Nane Site Cleared Amount Status

S tatus

Pa\ment Document : IRWD CHECK

395944 0?-FEB-19 SOUTHERN 1,500.00 12-FEB-19 1,500.00 Reconciled
CÀLIFORNIÀ WÀTER

COMMTTTEE lNC
395945 07-EEB-19 SPÄRKLETTS 210,69 12-EEB-19 210.69 Reconciled
395946 07-FEB-19 SPARL1NG 2,051-.59 12-FEB-19 2t051-.59 Reconciled

INSTRUMENTS LLC
395941 07-FEB-19 STREÀI(WAVE '157,20 11-FEB-19 '15'1,20 Reconcifed

WIRELESS, INC.
395948 07-FEB-19 T. E. ROBERTS, 4,537.00 20-FEB-19 4,537,00 Reconciled

INC.
395949 07-EEB-19 TALLEY lNC 906.-12 11-FEB-19 906.-12 Reconciled
395950 07-EEB-19 THOMPSON 851.51 12-FEB-19 851.51 Reconciled

INDUSTRTÀ]. SUPPLY
395951 0?-FEB-19 THYSSENKRUPP L9A,24 11-FEB-19 19a,24 Reconcilêd

ELEVÀTOR
CORPORATION

395952 0?-EEB-19 TTC-OFFICE 5,418.68 12-FEB-19 5,418.6B Reconcifed
PROPERTI ES

395953 07-FEB-19 TIC-RETAIL I,129.98 12-FEB-19 I,f29.98 Reconclled
PROPERTIES

395954 07-FEB-19 TIC-SPECTRUM l,'l't6.30 12-FEB-19 1.,'1'76.30 Reconciled
OFFICE

395955 07-FEB-19 TOLL BROS,, INc, 158.73 22-tEB-I9 158.73 Reconciled
395956 07-EEB-19 TRI COUNTY PUMP 38tgA9.2O 13-FEB-19 38,989.20 Reconciled

COMPÄNY

395957 07-FEB-19 TROPICAL PLÀzÄ 6?6.00 11-FEB-19 6?6.00 Reconci.led
NURSERY INC

395958 07-FEB-19 TURNER ROYÀITY, 1,400.00 13-['EB-19 1,400.00 Reconcifed
LLC

395959 07-EEB-19 TURÍLE RIDGE 286.'73 Negotiable
APÀRTMENTS

395960 07-FEB-19 TUSTIN ToYoTÀ 301.32 0B-FEB-19 301,32 Reconciled
395961 07-FEB-19 UNDERGROUND 1,330.00 13-FEB-19 1/330.00 Reconciìed

SERVICE ÀLERT OF
SOUTHERN
CALT FORNIA

395962 07-FEB-19 UNITED HEALTHCARE 264,21 12-FEB-19 264.21 Reconciled
INSURÀNCE COMPÃNY

395963 0?-EEB-19 UNITED PARCET 150.89 11-FEB-19 150.89 Reconciled
SERVICE INC

395964 0?-FEB-19 UTILITY sYsTEMs 1,4?9.60 11-FEB-19 L,4'19,6O Reconciled
SCIENCE & SOFTWÄRE
INC.

395965 07-FEB-19 VERIZON ¡lIREtEsS 4,854.13 12-FEB-19 4,854.13 Reconciled
SERVICES LLC

IRWD Ledger Upgrade Palment Register For 01-FEB-19 To 2B-FEB-19 Report Date; 01-l,fÀR-2019 08:46
BÀNKI Bank of Ãmerica N.A. Branch : Los Angeles Account: Checking AP and PR Page: 9

Bank Account Currency: USD ( US Dolìar ) Pa\ment Curlency: USD ( US Dollar )

Payment Type: All Display supplier Address: No

Payment Nunber sequence Num Date suppfier Nane
C I eared

Pa\ment.Aaount Date Clea¡ed AmountSite

Pa\ment Docunent

3 9596 6

395967
3 95968

395969

3959? 0

3959? 1

395912

IRWD CHECK

07- FEB- 1 9

07- FEB- 1 9
07- FEB- 1 9

07- FEB- 1 9

07-FEB-19

07-['EB-19

0?-FEB-19

29, 335. 88

54,'10
5,996 .16

60.99

5,2L1.25

t, 4l'7 .'74

415.00

Reconci led

Reconci led
Reconcì led

Reconci led

Reconci I ed

Reconci led

Reconci led

VERTECH fNDUSTRIAL
SYSTEMS/ LLC
VILLÀNUEVA, LEONE
ç^IACO FILTERS
CORPORÄTION
I.]ARMINGTON BP
ASSOCTÄTES, LLC
WÀSTE MANÀGEMENT
OF ORÄNGE COUNTY
r,iÃxJE, s
ENTERPRISES, INC
WECK LABORÀTORÍES

29,335.88

54 .70
5, 996 . 16

60. 99

5,21.'t,25

r, 47't .'74

415 . 00

14-FEB-19

15-EEB-19
13-FEB-L9

14-FEB-19

11-FEB-I9

11-FEB-19

14-FEB-19

D-7
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Page 6 of22

3 959? 3 07- FEB- 1 9

0?-FEB-19

07-FEB-19

0l-FEB-19
07-FEB-19
07-FEB-19

INC

'fHITLINGER,RICHARD
VIlLSON, JEREMY
WIRELESS
WATCHDOGS, LLC
YÀNG. CONGFEN
YP tLC
YUSHAN }IAN AND
SHIQI HÀN
ZEBRON CONTRÀCTING
lNC
AFLAC

6, 800.00

6,913.16

690. 00

41.90
91.00

181.36
12-FEB-19
11-FEB-19

13-FEB-19

14-FEB-1 9

26-EEB-1 9

91.00
181,.36

6, 800.00

6t9t3.16

690.00

LB ,41 Negotiabl e

3959'1 4
3 9597 5

3 959? 6
39591't
3 959? 8

07- FEB- 1 9
07- FEB- 1 9

4't.96
1¿120.00

21-f'EB-19
12-FEB-19

4'7.96
L, r20.00

Reconci led
Reconci fed

Negotiabl e
Reconcl led
Reconcì led

Reconci Ìed3 959? 9

3 9598 0

3 9598 1

395942

3 9598 3

3 9598 4

3 9598 5

3 9598 6

3 9598 7

39598 I

39598 9

IRtùD Ledger Upgrade
BANK: Bdnk ot America N.A.

Bank Äccount Currency:
Pa\ment Typet All

11_FEB_19 CALIFORNIA
DEPÀRTMENT OF TAX
AND E'EE

ADM]NISTRÃTION
12-FEB-19 SCHULER

coNSTRUCTORS, INC
12-FEB-19 E.J. MEYER

COMPÀNY/ INC.
12_FEB_19 GCI CONSTRUCTION,

INC,
12-EEB-19 PAC]F]C HYDROTECH

CORPORATION
12-FEB-19 PACIF]C HYDROTECH

CORPORATION
12-FEB.19 PÀSCAL & TUDWTG

CONSTRUCTORS
12_EEB.19 PASCAL E LUDWIG

CONSTRUCTORS
12-EEB-].9 PASCAL & LUDI,IIG

CONSTRUCTORS
Palment

Branch i Los Angeles
USD ( US Dollâr )

1"932
WYNNTON RD
SACRÄMENTO

Cleared Anount

ReconcÌ.led

Status

Reconci led

PURCIIÀSE 193,435.6? 15-EEB-19 L93,435,61 Reconciled

HIGHIÃND L-/Ot943,76 14-FEB-19 L'lO,943,L6 Reconciled

SAN 1"6t32L21 20-FEB-19 !6,321,.2'l Reconciled
CLEMENTE
ESC L0|L2O,62 15-FEB-19 10,120,62 Reconciled
8622300
PERRIS L92t297,84 14-f'EB-19 192,291,AA Reconciled

ESR 6,232,95 14-fEB-19 6t232,95 Reconciled
2432A9025
ESR 78,848,29 14-FEB-19 lA,A48.29 Reconciled
243289424
ONTÀRIO 4-16,543.59 14-FEB-19 476,543.59 ReconcÌÌed

Register For 01-FEB-19 To 2B-FEB-19 Report Datei 01-¡{ÀR-2019 0B:46
Accountt Checkìng ÀP and PR Page: 10

Palment Currency; USD ( US Dollal )

Display Supplier Äddress: No

Paynent Number sequênce Num Date Supplier Name Site
cleared

Pa\menL tunount Date

Palment Document : IRWD CHECK

395990 14-FEB-19 Bennett, Ray R 195.96 20-FEB-19 195.96 Reconciled
(RaY)

395991 14-FEB-19 Figueroa, ,lorge 180.00 27-FEB-19 180,00 Reconclled
(Jorgê)

395992 14-FEB-19 Fike, Ethan O 290.00 20-FEB-19 29O,OO Reconciled
(Ethan)

395993 14-FEB-19 Ku1ick, Michael 188.00 21-FEB-19 188.00 Reconcifed
395994 14-FEB-19 tao. Richard S 17,40 20-FEB-19 I'7.A0 Reconcilêd
395995 14-FEB-19 Lassalêtte, \lanes 60.00 28-FEB-19 60,00 Reconciled

P (Jin)
395996 14-FEB-19 Oldewage, Lars D 29'1.20 19-FEB-19 29'7.20 Reconciled

(Lars)
39599'1 14-FEB-19 orozco, Linda 69.39 20-FEB-19 69.39 Reconclled
395998 14-FEB-19 Ranirez, Miguel 108.41 20-FEB-19 108.41 Reconciled
395999 14-EEB-19 Sanchez, George 188.00 Neqotiable

(ceorge )

396000 14-FEB-19 Sciabica/ Joseph 229,00 20-FEB-19 229.00 Reconciled
396001 14-EEB-19 Shapiro¡ Matthew 104.64 Negotj.able
396002 14-FEB-19 Sllva, ,fose A 280.00 25-FEB-19 280.00 Reconciled

(.Iose)
396003 14-FEB-19 Soto, f'ranklin E 280.00 21-PEB-19 280.00 Reconcifed

(Frânk)
396004 14-['EB-19 Whittaker, Jerry A 145,00 22-1EB-],9 145.00 Reconcì.led
396005 14-FEB-19 Zaraqoza, Ànthony 94,BI 19-FEB-19 94.81 Reconciled
396006 14-FEB-19 ABM INDUSTRY 18,915,01 21-FEB-19 18,915.01 ReconciÌed

GROUPS, LLC
39600'7 14-FEB-19 ADAMTS FALCONRY '72O.OO 19-FEB-19 '120.OO Reconciled

SERVICE, LLC
396008 14-FEB-19 -A.Ds LLC 2,160.00 20-EEB-19 2,760.00 Reconciled
396009 14-FEB-19 AIRGAS, INC. 3t5'79.4O 19-FEB-19 3,5'19.40 Reconcifed
396010 14-FEB-L9 ÀLÃMOUDI, ABDULLÄH 52.92 26-FEB-19 52.92 Reconciled
396011 14-FEB-19 .AMAZON CAPITÀL 946.49 20-r'EB-19 946.49 Reconciled

SERVtCES, rNC.
396012 14-FEB-19 AMERICAN 5,862.50 19-FEB-19 5,862.50 Reconciled

GEOTECHNICÀL, INC.
396013 14-FEB-19 ÃNDERSONPENNA 61,454.50 25-FEB-19 61,454,50 Reconciled

PAÌTNERS, INC
396014 14-FEB-19 ÀPPLIED 8,180,00 19-FEB-19 8,180.00 Reconciled

ENGINEERING
CONCEPTS

396015 14-FEB-19 AQUA BEN 3, 094.90 20-FEB-19 3,094.90 Reconciled
CORPORÃTION

396016 14-FEB-19 AT&T I,096.82 20-rEB-19 1,096.82 Reconciled
396017 14-FEB-19 AT&T It665.91, 19-FEB-19 1,665.91 Reconcifed
396018 14-FEB-19 ÀTHENS SERVICES 9,364.49 19-FEB-19 9,364.49 Reconciled
396019 14-FEB-19 ATTIANESE¡ BOB AO0.'19 19-¡'EB-19 4OO.'19 Reconciled

IRWD Ledger Upgrade Pa\ment Register For 01-FEB-19 To 28-FEB-19 Report Datei 01-l,lÀR-2019 08;46
BANK: Bank of America N,A. Branch : Los Argeles Account: Checking AP and PR Page: 11

Bânk Àccount Curlencyl USD ( US Dollar ) Pa\ment Currencyt USD ( US Dollar )
Paynent Type: A1] Display SuppÌier Addressi No

D-8
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PageT of22

Paynent Nunber Sequence Num Date Supplier Name Site
c f eared

Pa\ment Àmount Date Cleâred Àmount S tatus

Palment Docunênt : IRIùD CHECK

396020 ÀUTOZONE PÀRTS,
INC.
BANK OF AMARTCA
BDC SPECIÄ.L WÀSTE
BIGWIG MONSTER,
LLC
BOBCAT COMPÃNY

BR.ê.DY INDUSTRIES,
LLC
BRITHTNEE ELECTRIC
C L OLSON &

ASSOCTATES, INC.
C WELLS PIPELINE
MÀTERTALS INC
CÀLI FORNTA
BÀRRICADE RENTÀL,
]NC.
CANDELA
CORPOR¡.T ION
CEMEX, INC.
CHARLES P CROWLEY

COMPÀNY INC
CHEMGLÄ.SS LIFE
scrENcEs, LLc
CHO DESIGN
ASSOCIATES, INC
CITY OF SÀNTÄ. ANA
CTTY OF TUSTÎN
COLESWORTHY,
CÀROLINE
CONSTELLATION
NEIÍENERGY, INC.
COOMBS SERVICE
GROt]P
CRER
INCORPORATED
CULLIGÃN OE SÀNTÀ
ÀNA
D E G SIGNS
D & H WÀTER

SYSTEMS INC.
DEÄCON, JÀNET
DEALERS SERVICE/

629,34 21-FEB-19 629.34 Reconciled

I,266,0'l Reconcifed

10, 100.00 Reconciled

29.45 Reconciled

3'7 4 . 69 Reconci led

2,050.00 Reconciled

396021"
396022
396023

396024
396025

396026
396027

14-FEB- I 9

14-FEB-19
1 4- FEB-1 9
14-FEB-19

1 4- FEB-1 9
14-FEB-19

14- EEB-1 9
14-FEB-1 9

14-rEB-19

14-FEB-1.9

14-EEB- 1 9

14- FEB- 1 9
t- 4- FEB- 1 9

14-FEB-19

14- FEB-1 9

14-FEB-19
14-FEB-19
14-FEB-19

14-FEB-19

1,4-FEB-1 9

14*FEB- 1 9

14-FEB-19

14-FEB-19
1 4- FEB-1 9

14- EEB-19
14-FEB-19

13,520.30
3'72.OO

19,050.00

22-FEB_I9
20-TEB:1"9
20-FEB-19

13/ 520,30
3'l2.OO

19¿ 050.00

Reconci 1ed
Reconcì fed
Reconci led

196 .67
1" t 293 .55

25-FEB-19
19-FEB-19

L4,83'7.68
6,465,00

21-FEB-19
21-FEB-19

196 .6'l
1 ,293 .55

Reconci led
Reconci led

14, B3't ,68
6,465.00

Reconci led
Reconci led

396024

396029

39 603 0

1t664,74
4'7 ,39O ,25

3'1 4 .69

2, 050.00

79r.22
136,488.69

315 . 50

9,11?.35

389.96

B, 000, 00

1 , 942 .43
1,330 .'72

83.48
L,524 ,29

19-FEB-19

19-r'EB-1 9
25-FEB-19

20-FEB-19

19-FEB-19

I9-EEB-l-9
2 0-FEB- 1 9

I ,266 .0'7 2 t - FEB- 19

10, 100. 00 22-EEB-L9

396033

3 9603 4

396038

396039

39604 0

396041

39603 1

396032

396042
39604 3

39604 4

3 9604 5

1-9L,22
136,448.69

Reconci led
Reconci led
Negotiable

1,664.'14
4'l ,390 .25

Reconci led
Reconci.Ied

396035
396036
39603?

2 0- r'EB- 19

20-FEB-19

20-FEB-19

19-FEB-19

22-FEB-L9
21-FEB-19

315.50

9, 117.35

389.96

B, 000 . 00

t,942 , 43
r,330 ,'12

Reconci Ìed

ReconÇi led

Reconci led

Reconci led

Reconci 1ed
Reconci 1ed

IRÍID Ledqêr Upgrade
BÀNK: Bank of America N.À.

Bank Äccount Currency: USD
Palment Type: All

INC
Palment Register ¡'or 01-FEB-19 To 28-FEB-19 Report Date

Branch l Los A¡ge1es Account: Chêcking ÃP and PR pagei
( US Dollar ) Paynent Currency: USD ( US Dollar )

Display Supplier Àddress¡ No

21-FEB-19 L, 524 .29
Negotiable
Reconci lêd

S tatus

01-l'IÄR-2019 08r46
12

Pa\ment Nurìlcer Sequence Nun Date supplier Name Siòe
Cleared

Pa\ment Amount Date Clealed AmoDnt

Palment Document

39604 6

39604'7

396048

39604 9

39 6050

39605 1

396052
3960 5 3
396054

3 9605 5
396056

39 6057

396058

3960 5 9

396060
396061

396062

39 60 63

r3 | 4t7 .12 2 8- r'EB- 19

19-FEB-19

20-FEB-l-9

19-FEB-19

19-FEB- t I

IRWD CHECK

14-FEB-19

14-FEB-19

14-FEB-19

6"/ .4'7

-t , 090 .'14

13, 4II .'12

6'7 .4'7

'1 | 090 .14

159.56

DEMARIÀ ELECTRIC
MOTOR SERVTCES,
INC.
DTSCOUNT COUR]ER
SERVTCE ÏNC.
DISCOVERY SCIENCE
CENT¡]R OF ORÃNGE

COUNTY
DWYER lNSTRUMENTS
INC
EÂGLE SYSTEMS
INTERNATTONAL INC.
EÀST ORÀNGB COUNTY
!ùATER DISTRICT
ECO SERVICES LtC
EDWÀRD P BÀKER IIÏ
ENVIRONMENTÀL
EXPRESS INC
EVERETT DOREY LLP
EXECUTIVE LIGHTING
& ELECTRIC
FEDEX NATIONÀL
LTL, INC
F]RST CHOICE
SERV]CES
FISHER SCTENTlFlC
COMPÄNY LLC
FOUGHT, CYNTH]A J.
rRONT]ER
CALIFORNIA INC.
FttscoE
ENGINEBR]NG, INC.
G4S JUSTICE

159.56

L52 | 31 5.26

6't , I92 .5L

5,333.96
2 | 394 .52
1,L0t.'t9

206.',7 5
622,04

r t 236 ,87

536.85

7 , r62 .39

2,83L,10
51.95

120,OO

203 .67

Reconci led

Reconci led

Reconci led

Reconci.led

Negotiabl e

Reconci Ied

Reconci led
Reconci led
Reconci led

Reconcl Ìed
Reconcì led

Reconci 1ed

Reconci fed

Reconci fed

Reconci led
Reconci led

Reconci led

Reconci fed

1 4- FEB-1 9

14-FEB-19

14-rÈB-19

14-FEB-1 9
14-FEB- I 9
14-FEB- 1 9

14-FEB-19
14-EEB-19

14-FEB-19

14-FEB-1 9

14-FEB-19

14-FEB-L 9
14-FEB-19

1 4- FEB- 19

1 4-['EB-19

61,192,51

19-FEB-19
2B_EEB-19
21-FEB-19

20-FEB-19
21-FEB-19

206 ,1 5
622,04

96
52
'79

333
394
101

5,
2,
1.,

19-FEB-19

21-EEB-19

1 g-FEB- I 9

19-FEB-19
22-FEB-1.9

20-FEB-19

19-FEB-1 9

D-9
https :/iebsprod. irwd.com.4443 I O 

^_CGI/FNDWRR.exe?temp_id:3 
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Page 8 of22

396064
396065
396066
396061
396068
396069

SERVT CES
14-FEB-19 GAIKWÀD, ASHISH 1,29,23 20-FEB-19 L29,23 Reconciled
14-FEB-19 GÃNAHL LUMBER CO. 61,.9), 21-FEB-19 61,91 Reconciled
14-FEB-19 GANCY, îlM '15,82 Negotiable
14-FEB-19 GÃRDEN COMMUNITIES 3'7 t'195.2O Negotiable
14-FEB-19 GRÀINGER 3'685.95 19-FEB-19 3,685.95 Reconciled
14-FEB-19 GRÄVITEC SYSTEMS, 1¿130.09 20-FEB-19 1,130,09 Reconciled

INC
14-FEB-19 GRAYBAR ALECTRIC 3'160.66 19-EEB-19 3'160,66 Reconciled

COMPANY

14-FEB-19 HÀÀI(ER EQUIPMENT 374.11 20-FEB-19 374,L1 Reconciled
COMPANY

14-FEB-19 HÀCH COMPANY 4'L61,.41 19-FEB-19 4'161.41 Reconciled
Payment Register For 0I-FEB-19 To 28-FEB-19 Report Date: 01-¡,fAR-2019 0B:46

Branch : Los Àngeles Account: checking AP and PR Page: 13
USD ( US Dollar ) Palment Currency: USD ( US Dollar )

Display supplìer -Address: No

396070

39 607 1

3960't2
TRWD tedger Upgrade
BANK: Bank of America N.A.

Bank Àccount Currency¡
Paynent Typer Àll

Palment Number Sequence Nun Date Suppfier Name Sitê
cl earêd

Palment Amount Date CÌeared Amount Status

Pa\ment Document I IRWD CHECK

396073 14-FEB-19

396014 14*FEB-19

2, B90. oo

2?,058.01

19-FEB-19

21-FEB-19

2,890.00

2'7 ¡O54.01

Reconci led

Reconcl 1ed

HÃRMSWORTH

ÄSSOCIATES
HJ{RR INGTON
INDUSTRTÀL
PLASTICS LLC
HDR ENGTNEERING
INC
HELP/SYSTEMS, LLC
I¡ELPMATES STAFFING
SERV]CES
HERITÀGE F]ELDS EL
TORO, LLC
HTLL BROTHERS
CHtrMICAL COMPANY

HOME DEPOT USA INC
HUNSAKER I
ASSOCIATES lRVlNE
HYDRO
INTERNÀTIONÀL
INDUSTRIAL
ELECTRIC MÀCH]NERY
LLC
IRON MOUNTAIN
INFORMATION
M-ANÀGEMENT ]NC
IRV1NE PÄ.CIFTC
IRVINE PfPE &

SUPPLY INC
IRVTNË UNIFIED
SCHOOL DISTRICT
IRVINE UNIF]ED
SCHOOL DISTRICT
IRVINE UNIFIED
SCHOOL DISTRICT
IRVTNE UNIF]ED
SCHOOL DISTRICT
IRVINE UNIEIED
SCHOOL DISTRICT
JCI .JONES

CHEMICÀIS INC
JEN, KEVIN
.]TG CONSULTÄNTS
.]OANN STORES INC.
JOE RHODES MAINT
SERVICE INC

Reconci led

Reconci led
Reconci led

Reconci led

Reconci led

Reconci led
Reconci led

Reconci led

Rêconci 1ed

39607 5

3960't 6
3960'1'1

396078

39601 9

3960B0
39 608 1

396082

396083

68,438.3?

a , 069 ,66
t'7,644.02

183, 193. 94

5, 505. 61

3'1 .69
1,344.00

B, 434 .60

926 .39

6A | 438 ,3'1

8,069,66
r7 | 644 .02

183, 193.94

5, 505, 61

3'7.69
1,344.00

8 , 434 ,60

926.39

14-FEB-19

14-FEB-19
14-FEB-19

14-FEB-19

1 4-FEB- 1 9

l.4-FEB- 1 9
1 4-FEB- 1 9

14-FEB- 1 9

14-FEB- 1 9

25-FEB-19

I 9-FEB- 1 9
21-FEB-19

25-FEB-19

20-FEB-19

20-FEB-19
19-FEB-19

19-FEB-19

19-FEB-19

396085
396086

14-FEB-19
14-FEB-19

396084

396087

396088

396089

39 6090

39 609 1

396092

14- EEB-19

14- FEB-19

14-FEB-19

L4-FEB-19

14-FEB-19

14-FEB-19

1.4-FEB-19

229.1'l
-t,344.9'l

20-FEB-19
19-FEB-19

229,'7'7
't,344,9't

Reconci led
Reconci led

1,5't1,94 19-EEB-19

100.00

100,00

I t 92't .46

100.00

100.00

5 ,255 ,25

I,57'1.94 Reconcìled

Voided

Negotiâb1 e

Voided

Negotiabl e

27-EEB-19

20-FEB-19

100,00

5,2ss.25

Reconci Ìed

39 60 93
396094
3960 95
3960 9 6

14-FEB-19
14-FEB-19
14-FEB-1 9
I 4-FEB- 1 9

89,09
2,885.00

7 6 .1-6
I t 092 ,62

25-FEB-19

20-FEB-19

2,885.00

Reconci led

NegotiabÌ e
Reconci led
Negotiabl e
Reconci fed

S ta tus

1., O92 .62

IRt[D tedger Upgrade
BANK: Bânk of Àmericâ N,À.

Bank Account Currency: USD
Pa\ment Type: -All

Pa\ment Register For 01-FEB-19 To 2B-FEB-19 Report Date
Branch i Los Angeles Account: Checking ÄP and PR Page:

( US Dollar ) Pa\eenb Currency: UsD ( US Dollâr )

Display SuppÌier Address: No

01-ì4AR-2019 0B;46
14

Paynenl Number sequence Nun Date Supplier Nane Site
Cleared

Palment Amount Date CÌeared Àmount

Pay&ent Document : IR¡]D CHECK

3 9609 ? '1 | 440.00 Reconcifed

39609 I
396099
39 610 0
396101
396102
39 610 3
396104
39 610 5
39 610 6
39 610 7

396108

14- FEB-1 9
14- FEB-1 9
14- FEB-1 9
l-4- FEB-1 9
14- FEB-19
14- FEB-1 9
14- EEB-1 9
14- FEB- 19
I 4- FEB-19
14-EEB-19
14- FEB-1 9

KAYUGA SOLUTION
lNc
KB ËOMES

KHABÃ.Z, FARHÄN
L,AMBERT GROVE, tLC
IAUGHLIN, MTCHÀEL
tEE & RO, INC.
LEE, SUNG

LENNÄR HOMES

IERNER, AÀRON
LI, .]UN
LIU, YING
tOS ANGELES À]R
CONDITIONING, INC.
LI]BRICATION

1 4*FEB-19

1 4-FEB-19

20-FEB-19
20-rEB-19

2',7 -FEB-19

19-FEB-19

Reconci led
Reconci 1ed
Reconcl led
Negoti abl e
Reconci Ìed
Negotiabl e
Reconci led
Reconci led
Negotlabl e
Negotiabl e
Reconci fed

7 ,440,OO 19-rEB-19

22-FEB-19

2 6-FEB- 1 9
19-FEB-19
19*FEB-19

305. 3s
689.45

305. 35
689.45

1,320.38
46,94

32,'t60.04

r | 32O ,38

32 | 
-t 60 ,04

1B
393

6t
30
42

694

3 | 393 .54
61.58

2r5,

39 610 9 5¡ 290.05 Reconcl led

D-10
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Page9 of22

396110
396111
396712

ENGfNEERS, INC.
1 4_ EEB_1 9 M. CUBED
14.FAB-19 MÀRK KADESH
14_FEB_19 MC FÀDDEN-DALE

INDUSTRTAL
14_FEB_19 MC MÀSTER C,ARR

SUPPLY CO

14_FEB_19 MCPHEE, MÀRILYN
14-FEB-19 MCR TECHNOLOGTES

INC
14-FEB_19 MERTTÀGE HOMES OF

CALIEORNIA, INC
14_FEB_19 MICHÀ¡t B-AXER

INTERNATIONAL,
INC.

14_FEB_19 MTSSTON
COMMUNICATIONS,
LLC

14_FEB_19 MOHAMMÀD MAYYÀS
14-FEB.19 MON, MAîTHEI,I
14_FEB_19 MOODY, .'OSEPH
14.EEB_19 MORSEY, KERRY
14_FEB_19 MR CRÀNE INC
14_FEB-19 MRO ELECTRIC E

SUPPLY CO.
14_EEB.19 MUNIC]PAL V.¡ATER

DISTRICT OF ORANGE

COUNTY
14_FEB-19 NATIONÂL BUSINESS

FURN]TURE, LLC
Palment Registel

Branch : Los Angeles
USD ( US DoÌlar )

7 | 712 ,50
10,000.00

1"67 .49

20-FEB-19
26-îEB-1-9
20-FEB-19

r, L12 .50
10/ 000.00

16'1 .49

Reconci Ìed
Reconci led
Reconci led

3 9 6113

16.'71-

11,006.03

5, 634.00

19-FEB-19

22-îEB-I9

26-FEB-19

22-îEB-L9

2 1-FEB- 1 9

15/ 695.08

r6."lr

11,006.03

104,15 104,15 Reconciled

Negotiable
Reconcl led

Reconciled

Reconci led

5, 634.00 Reconciled

16,32'7.AO Reconciled

396114
3 9 6115

46,00
15,695.08

39 61 16

39611'1

396118

396119
396720
39612L
396122
396123
396124

2 | 258 ,'t2
1.45,25
184.89

44.36
2t't37,40
2, 119.O0

1 9-FEB- 1 9
2 0-FEB- 1 9
1 9-FEB- 1 9

Reconci led
Reconci 1ed
Reconci 1ed
Negotiabl e
Reconci led
Reconci 1ed

2 ,258 .1
1"45,2
184.8

19-FEB-19
20-FEB-19

2,'73'7.80
2 | 1"'t9 .00

396725

396126

IRWD Ledger Upgrâde
BANK: Bank of Amerlca N,A.

Bank Account Crarua"y:
Pawent Type: Àll

16,321,a0 20-FEB-19

1.,903,'t3 19-FEB-19 1,903

For 01-FEB-19 To 2B-FEB-19 Report DaLe
Account: checking ÀP and PR Page:

Payment Currency: USD ( US Dolìar )

Display supplier Address: No

'73 Reconclled

0l-l4.A,R-2019 0B:46
15

Payment Nunlcer Sequence Num Date Supp.lier Nane Sile
cleared

Payment Aßount Date cfeared -Amount S ta tus

Payment Docunent : IRWD CHECK

396L2? 14-FEB-19 NATIONAL REÂ.DY 2,3L3,25 19-FEB-19 2,313
MIXED CONCRETE CO,

396L28 14-FEB-19 NETFTLÉ, rNC 3, 800.00 21-EEB-19 3,800
396L29 14-FEB-19 NEVTPORT REAL 13, 100.00 21-FEB-19 13, 100

ESTÀTE SERVICES
396130 14-FEB-19 NOrR DE 210,66

CHAZOURNES,
GUILLÀUNE

396131 14-FEB-19 NUMA, TAïESHI ).2'1,22
396132 14-FEB-19 OLIN CORPORATTON 26,152.'7'7 25-FEB-19 26,152
396133 14-FEB-19 OR¡.NGE COUNTY AUTO 1,810.19 19-EEB-19 1,810

PARTS CO

396134 14-FEB-19 PACTFTC AUTO WA.SH 6'7,96 19-EEB-19 6'l
PARÎNERS

396135 14-FEB_19 PACIFIC LEGACY 44.06
REÄL ESTATE

396136 14-FEB-19 PACTFTC PARTS & 601.55 19-FEB-19 601
CONTROLS TNC

396137 14-rEB-19 PACTFTC RESOURCE 1.,2'74.40 19-FEB-19 ).t2'74
RECOVERY

396138 14-FEB-19 PAPER DEPOT 360,00 22-FEB-79 360
DOCUMENT

DESTRUCT]ON LLC
396139 14-FEB-19 PERKINELMER HEALTH 13,3BO.OO 25_FEB_19 13/ 3BO

SCIENCES INC
396140 14-FEB-19 PrAO, SHENGHUA 44.92
396141 14-FEB-19 PTPELTNE PRODUCTS 3,629.02 19-FEB-19 3t629

INC
396t42 14-FEB-19 PRÀXArR 757.30 20-FEB-19 75't

DISTRIBUTION INC
396143 14-FEB-19 PRUDENTIAL OVERÀLL 6,850.05 19-FEB-19 6/850

SUPPLY
396144 14-FEB-19 PTl SAND e GRAVEL 3,'199.92 20-FEB-19 3,'799

INC
396145 14-FEB-19 QUÀrL RIDGE 263.60

APARTMENTS
396146 14_FEB_19 OUÀLITY 888,75 2O-FEB.19 BBB

ENVIRONMENTAL
CONTÀINERS

39674't 14-FEB-19 ReB AUTOMATTON, L,20A.3r 25-FEB-19 1,204
INC.

396148 14-FEB-19 RÀNCHO MADERAS 54.03
APTS

3961,49 14-FEB-19 RÀNCHO MARTPOSA 75,11
APTS

396150 14_FEB_19 REGENCY CENTERS 32.66
IRWD Ledger Upgrade PatmenL Register For 01-FEB-19 To 2B-FEB-19 Report Date
BANK: Bank of Anelica N.À. Branch i Los Angeles Àccount: Checking AP and PR Page:

Bank Account Currency: USD ( US Dollar ) Pa\ment Currency: USD ( US Dollar )

Paynent Type; Àll Display Supplier Address: No

cleared
Paynent -Amount Date

25 Reconciled

00 Reconciled
00 Reconciled

Negotiabl e

Negotiabl e
'l'l Reconciled
19 Reconciled

96 Reconciled

Negotiabl e

55 Reconciled

40 Reconciled

00 Reconciled

00 Reconciled

Negotiable
02 Reconciled

30 Reconciled

05 Reconciled

92 Reconciled

Negotiable

75 Reconciled

31 Reconciled

Negotiable

Negotiable

Negotiable
01-ì4AR-2019 0B:46

16

S tatusPalment Number Sequence Num Date Supplier Nane Site

D-11
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cÌeârêd Amount

3/U2019



Page l0 of22

396151 14*FEB-19 RENTOKIL NORTH 24,549,00 22-FEB-1,9 24,549.00 Reconcilêd
ÀMERICÀ, ]NC

396752 14-FEB-19 RESPONSE ENVELOPE, 10,965.94 22-EEB-1,9 10,965.94 Reconcifed
TNC

396153 L4-FEB-19 RrcE, (loHN 148.03 26-EEB-19 148.03 Reconcilêd
396154 14-FEB-19 RINCoN TRUCK 290.41 19-FEB-19 29O.4'l Reconciled

CENTER INC.
396155 14-FEB-19 RLG ENTERPRISES, 833.37 19-FEB-19 833.37 Reconciled

INC
396156 14-FEB-19 RODRIGUEZ, PETE '146.10 19-FEB-19 146.1,0 Reconciled
3961-5? 14-EEB-19 ROSEMOUNT INC. 5t262.34 20-FEB-19 5,262.34 Reconciled
396158 14-FEB-19 RS HUGHES COMPANY, I,255.29 20-FEB-19 1t255,29 Reconciled

INC.
396159 14-EEB-19 RUSKEY,Ju],rE 124,1,'1 21-FEB-19 1,24.I'7 Reconciled
396160 14-FEB-19 SÀF-T-FLO WATER 5,817.73 20-FEB-19 5,817.73 Reconciled

SERVICES, TNC,
396161 14-FEB-19 SANDERS PAVING INC L2,28'1.50 21-F'EB-19 12,2A'7 .50 Reconciled
396162 14-FEB 1 9 SANTA ANA BLUE 2, 868. 83 20-FEB-1 9 2, 86B, 83 Recoùcii led

PRÏNT
396163 14-FEB-19 SANTA MARGÀRTTÀ 558.69 20-FEB-19 558.69 Reconcifed

FORD

396164 14-FEB-19 sEÀL ANALYTICAL 1,056.39 19-FEB-19 1,056.39 Reconciled
INC

396165 14-FEB-19 SELECT TRENCHLESS 8,400.00 25-FEB-19 B¡ 400.00 Reconciled
PIPELINES INC

396166 14-EEB-19 SEPÀRÀTION 1,558.00 19-FEB-19 1¡ 558.00 Reconciled
PROCESSES, lNC,

396161 14-FEB-19 SHAH/ ÀNKrT 159.18 I9-FEB-19 159.18 Reconciled
396168 14-FEB-19 SHEA HOMES, 'l'1.97 Negotiable

LlM] TED
PARTNERSHT P

3961.69 14-FEB-19 sIMr VÀLLEY 433,44 20-FEB-19 433.44 Reconciled
L-ANDFILL AND
RECYCLING CENTER

3961?0 14-FEB-19 SITEONE LANDSCAPE 569.53 20-FEB-19 569,53 Reconclled
SUPPLY, LLC

3q61?1 14-FF]R-19 sMT AUToMoTIvE LLc 45,52 19-FEB-19 45,52 Reconciled
3961-72 14-FEB-19 soUTH COAST ¡IÀTER 90,00 20-FEB-19 90.00 Recorciled

co.
3967'13 14-FEB-19 SOUTH COAST IIATER 33,5? 26-FEB-19 33.57 Reconciled

D] STR]CT
396I't4 14-FEB-19 SOUTHERN 164,222.5'1 19-FEB-19 164,222,57 Reconciled

CÀLIEORNIA EDISON
COMPÀNY

IRWD Ledger Upgrade Pa\mentr Register Eor 01-FEB-19 To 2B-rEB-19 Report Date: 01-ì'lAR-2019 08:46
BANK: Bank of America N.A. Brânch r Los Angeles Accounti Checking AP and PR Page: Ll

Bank Account Currencyr USD ( US Dollar ) Palment Currency; usD ( US Dollar )

Paynent Typel A.l1 Display Supplier Address: No

Pa\ment Docunênt i IRWD CHECK

Payment Nunber Sequence Nun Date Supplìer Nane Site
Cleared

Palment Amount Date cleared Amount S i:â tus

Palment Document : IRWD CHECK

3961?5 14-FEB-19

396I'76 14-FEB-19

19/ 059, 96

2 ,47 5 ,59

SOUTHERN
CÀLII'ORNTA GAS

COMPÄNY
SOUTHERN
CALIFORNTA
SECURTTY CENTERS,
INC.
SPARKLETTS
STETSON ENGINEERS
INC.
STREAKWAVE
WIRELESS, INC.
SUMMIT CHEMICAL
SPECIALTY PRODUCTS
SUS-AN A. SIROTÀ
SWINERTON BUTLDERS
THE PÃRKLANDS
THERMO FISHER
SC IENT I FTC
(ASHEVILLE) LLC
TTC.OFFICE
PROPERTlES
TIC_RETAIL
PROPERTIES
TOLL BROS., INC.
TRAFFIC CONTRÕL
ENGfNEERING, TNC

TRI PO]NTE HOMES,
INC.
TROPICAL PLAZÀ
NURSERY INC
TRUCPARCO
UNDERGROUND
SERVICE ÀLERT OF
SOUTHERN
CALI FORNIÀ
UNTTED PÄRCEL

4¡395,00
1., 877.38

244.94
388.19

Reconci Ìed
Reconci.led
Negotiable
Reconci led

409.03

456 .49

10?.61

396185

396186

396187
3961. B I

3961 I 9

3961 90

3961 9 1

396r92

14-FEB-19

14-FEB-19

14-FEB-19
14-FEB-19

14-FEB-19

14-FEB-19

14-FEB-1 9
14-FEB- 1 9

409.03

456 .49

107.61-
5,000.00

360 .42

4,214.90

1" | 421 ,O0
922 .93

20-FEB-19 19,059.96 Reconciled

Negotiable

396L't1
3961?8

1 4- EEB-19
14-FEB-19

21-FEB-19
21-FEB-19

19-FEB-19

2't -îEB-L9

19-FEB-19
2 0-FEB- 1 9

19-FEB-19

19-FEB-19

19-FEB-19

22-rEB-L9

92.29
4,2'7 4 .42

33I.22

1.1-, 642 .40

4,395.00
1-t8'7-t.38

388.19

29
42

92
74

Reconci led
Reconciled

3 9 6181
396182
396183
396184

1 4-FEB-1 9
14-FEB- 1 9
14-FEB-19
14-FEB-19

396t'7 9

396180

3961 93

14-FEB-19

14-FEB-19

14-rEB- 1 9

331,22

LL, 642 ,40

Reconci led

Reconci I ed

Reconci led

Reconci led

Reconci Ied
Negotiable

Reconci led

Reconci led

2B-rEB-19

19-FEB-19

22-TEB-19
2 6-FEB- 1 9

360 .42

a ,214 .90

r, 42r .oo Reconci Ied
Reconci led

81.55 1g-F',EB-19 81.55 Reconcifed

D-12
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396L94

396195

396196

SERV]CE JNC
14.FEB_19 UTILTTY SYSTEMS

SCIENCE & SOFTWÃRE
INC.

14-EEB_19 V&À CONSULT]NG
ENGl NEERS

14-FEB-19 VAUGHAN I S

INDUSTRIAL REPAIR
CO TNC

Palment Register Fol
Branch : Los Àngeles

USD ( US Dollar )

L4,562,55 21-FEB-19

1,31-'1,20 1g-FEB-19

L4, 562 ,55

L t 31"1 ,20

Reconci led

Reconci led

3, 330. 00 27-FEB-19 3,330.00 Reconciled

Page I I of22

01-¡4Ä.R-2019 08:46
18

IRI,ùD Ledger Upgrade
BANK: Bank oF Amer ica N.A.

Bank Àccount Currency:
Pa\ment Type: All

01-FEB-19 To 2B-FEB-19 Report Date
Account: Checking ÀP and PR Pagel

Pa\ment Currencyi USD ( US Dollar )

Display Supplier Àddress: No

Pâlment Nunber Sequênce Nun Date Supplier Nane Site
Cleared

Palment.Amount Date Cfêared Ãmount Status

396199
396200
39620L

396202
396203
396204

1 ,250 .65
'166.20

274 -OO

86.76
650 . t2

L, 649 , 4t

6.96
100,00

100.00

1-,827 . 46

100. 00

224 . sO

1,355,00

25-FEB-1 I

Reconciled

Reconci 1ed

Negotiabl e
Negotiabl e
Reconcì led

Reconci 1ed
Negotiable
Reconci.led
Reconci.led
Neqotlabl e
Negotiabl e
Reconci fed

Payment Document I IRWD CHECK

3 9 6197

396i 98

14_FEB_19 VERTECH INDUSTRIÀL
SYSTEMS, LLC

14-FEB_19 VULCÀN MÀTERTÀIS
COMPÀNY

14-FEB-19 WÄNG,,iIAllUI
14-rEB-19 WÀRLICH, THOMAS

14_FEB_19 I^IECK LABORATOR]ÉS
rNc

14_FEB_19 WEIS, MEL
14-FeB-19 f,lENG, EMILY
14_FEB_19 ¡JESTERN WEATHER

GROUP ]NC
14-FEB-19 ¡tISSMUELLER, SCOTT
14-FEB-19 XU, JING
14-FEB_19 XU, STIAOQUÀN

14-FEB-19 YANG, TOU BEE
14-F'EB_19 YÀO, SHUNTIÀN
14-FEB-19 YOO, BYUNG CHUI
14-FEB_19 YORKVILLE

INVESTMENTS LLC
14-r'EB-19 ZHENG, SONG

14_FEB_19 IRV]NE UNIFIÐD CYPRESS
SCHOOL DISTRICT VlLLACE

14-FEB-19 IRVINE UNIFTED TRVINE
SCHOOL DISTRICT

14-FEB.19 TRVINE UNIFlED ]RVINE
SCHOOL DlSTRICT

15_FEB-19 ERÀNCHISE TAX SACRAMENTO
BOARD 1

15-FEB-19 OR.A.NGE COUNTY 4601
SHERIFFI S OFF]CE .]ÄMBOREE

15.FEB_19 INTERNA?IONAL DIAMOND
BROTHERHOOD OF BÄR
ELECTRICAL WORKERS

LOCÀL 47
15_['EB_19 PERS LONG TERM PASADENÄ

CARE
15.FEB_19 lRWD-PETTY CASH IRVTNE

CUSTODIÄN
15-FEB_19 CTTY OF IAKE 25550 COMM

FOREST STE
21-FEB-19 À1faro, Àfvaro

(Alvaro )

21-FEB-19 Cano, Marco T
(Marco)

Palment Register For
Branch : Los Angeles

USD ( US DoÌlar )

19-FEB-19

19-FEB-19

5, 9O4 , 41-

).,4'7 4.05

5,904,4r

7|4't4,O5

561.70 2o-FEB-19

21-FEB-19

25-FEB-19
21-FEB-19

13,55
79.88

214,O0

561 .70

4'7 .3't

Cleared -Amount

25-FEB-19
25-FEB-19
21-FEB-19

100.00

1 | 821 ,46

100.00

224.50

1, 355 . 00

16
t2
4r

Reconci led
Reconci led
Reconci led

26-FEB-L9

25-EEB-19

2?-FEB-19

25-FEB-19

25-EEB-19

1 9-FEB- 1 9

15-['EB- 19

538

'704

B

65
64

396205
396206
39620-t
396208
396209
3962L0
3962Lt

BB.lO

79.88
28,T4

1.17
4'1 .3'7

396272
3962).3

Negotiabl e
Negot iable

396214

3962r5

3962t6

3962I'7

39621A

3962r9

396220

396221

396222

396223

IRWD Ledger Upgrade
BANK: Bank of Ãmelica N.Â..

Bank Account currenci:
Paynent Type: Àll

Reconci fed

Reconci led

Reconci led

Reconci led

538 - 89

Reconci 1ed

89 Reconciled

B4 Reconciled

Negotiabl e

Neqotiabl e

Negot iable

01-l,fÀR-2019 08t46
19

S ta tus

't04,44

69, 668.50

1-O9.24

188.00

Display Supplier Address: No

01-rEB-19 To 2B-EEB-19 ReporL Date:
Account; Checking AP and PR Page:

Pa\ment Currency; USD ( US Dollar )

Pa\ment Number Sequence Num Date Suppfier Nane Site
Cfêarêd

Paynent.Anount Date

Palment Document

396224

396225
396226

396227

396228

396229

396230

39623r

396232
396233

396234

IRWD CHECK

21-FEB-19

21-FEB-19
21-FEB-19

21-FEB-19

21-FEB-19

21-FEB-19

21-FEB- I 9

21-FEB-19

21-FEB-19
21-FEB-19

2 1-FEB-19

Chaves, Romuel-
Dave Ð

Chia, David C

Figueroa, Jorge
(.lorge)
Jackson. Bradley E
(Brad)
Lassalettê, Janes
P {.lin)
Matheis/ Mary
Ai.I ê en
McCarter, David c

( David)
Oldewage, Lars D
( Lars )

Parsons, Sheryl
Perez, Rodolfo
(Rudy)
Swan, Peer

6,96
455. 00

10.76

188.00

9't I .20

1BB .00

591 .11

55.14
3't2.OO

2 6-FEB- 1 9

26-FEB-19

2 1-FEB- 19

59't .'7 |

55. 14

27-FEB-79

2 8-FEB- 1 9

455.00

188.00

Negotiable

Negotiâbl e
Reconcl led

Negot iable

Reconci led

Negotiablê

Negotiable

Reconci.led

Reconci 1êd
Negot iabÌe

Reconci fed2 , 609 .32

D-13
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396235 21-FEB-19 Withers/ .lohn B 1,591.94
396236 21-FEB-19 A STTTCH ON 2'12,61. 25-FEB-19 2'72

TTME . COM

39623't 21-FEB-19 ACCUST.ANDARD rNC 1.1.9,4'1 26-FEB-19 119
396238 21-r'EB-19 ÄICOM TECHNTCÀL 4?,309.59 2B-FEB-19 41,309

SERVlCES, INC.
396239 21-FEB-19 ALSTON e BrRD tLP 92,290.00 2B-FEB-19 92,290
396240 21-FEB-19 ÀMÀZON CAPTTAL 91a.6'1 26-FEB-19 9'78

SERVlCES. INC.
396241 21-FEB-19 ÀNDERSON¡S NU 25,300,00 2B-EEB-19 25,300

POWER CO., ]NC
396242 21-FEB-19 .A.PPLT,ED 5,640.00 26-FEB-19 5/640

ENGINEERING
CONCEPTS

396243 21-FEB-19 ARCADTS U.S., rNC. 95,599.68
396244 21_FEB.19 ÀRL]NG, JEANNETTE BO.O5 26-FEB_19 BO

396245 21-FEB-19 AT&T 14,958,16 2'7-FEB-1"9 1"4t958
396246 21-FEB-19 AT&T 173.53 26-FEB-19 L'/3
39624't 21-r'EB-19 ATKTNSON, 29,24 26-FEB-19 29

ANDELSON, LOYÀ,
RUUD ÀND ROMO

396248 21-FEB-19 AUSTTN HÀRDWOODS, 2ALA6
rNc

396249 21-rEB-19 AUTOZONE PARTS, 85.91 27-FEB-19 85
]NC.

396250 21-EEB-19 BASU, BIKASH 22L,06
396251 21-FEB-19 BBNNETT, VANCE 696.35 25-r'EB-19 696

IRWD Ledger Upgrade Palment Register ¡'or 01-FEB-19 To 2B-FBB-19 Report Date
B.ANK: Bank of America N.A. Branch I Los Angeles Account: Checking ÀP and PR Page:

Bank Account Currency: USD ( US Doll,ar ) Palment Culfency: UsD ( Us Dollar )

Pâynent Type: AÌ1 Dispìay supplier Address: No

CÌeared Ämount

Page 12 of22

Negotiable
61 Reconciled

4'l Reconciled
59 Reconciled

00 Reconciled
67 Reconciìed

00 Reconciled

00 Reconcifed

Negotiabl e
05 Reconciled
16 Reconciled
53 Reconclfed
24 Reconciled

Negotiable

97 Reconciled

Negotlabl e
35 Reconciled

01-l4AR-2019 08r46
20

StatusPâynênt Nurìber Sequence Num Date Suppller Nane Site
CÌeâred

Pâyment Àmount Date

Payment Docunent : IRWD CHECK

396252 21-FEB-19 BILLTS SWEEPING 460,00 27-TEB-I9 460.00 Reconciled
SERVICE INC

396253 21-FEB-19 BIOMÀGIC INC 11,440.63 26-FEB-19 11,440.63 Reconciled
396254 21-FEB-19 BLACK & VEATCH 246'673,24 Negotlable

CORPORATION
396255 21-FEB-19 BORCHARD SURVEYING 2'79O.O0 Negotlable

& MAPPING, INC,
396256 21-EEB-19 BRITHINEE ELECTRIC LO,424,]A 2'7-FEB-I9 1O,42A.'7A Reconcifêd
39625'1 21-EEB-19 BROWN -AND CALDû,¡ELL '79,250.21 2B-FEB-19 '19,250,21. Reconciled
396258 21-FEB-19 BRUCE HADLEY 1,250.00 2?-EEB-I9 1,250.00 Reconciled

NEWELL
396259 21*FEB-19 BURLINGÎON SAFETY 538.00 25-FEB-19 538.00 Reconcifed

LÀ.BORÃTORY OF
CALIFORNIÀ INC

396260 21-FEB-19 C WETLS PIPELINE '11t19A,22 Negotiable
MÀTERIALS INC

39626L 21-FEB-19 CALIFORNIA 2,L'1O,00 25-FEB-19 2,I'10,00 Reconciled
BÃRRICADE RENTÀI,
INC.

396262 21-FEB-19 CÀLIFORNIÀ 991.00 27-FEB-L9 991.00 ReconciÌed
DEPARTMENT OF TAX
ÃND FEE
ÀDMINISTR-ATTON

396263 21-FEB-19 CALIFORNIA PÄCIFIC 367. BB 25-FEB-19 367. BB Reconciled
HOMES

396264 21-FEB-19 CANDELA 49,1"4 26-EEB-I9 49.14 ReconciÌed
CORPORÀTTON

396265 21-FEB-19 C-ANoN FIN,ANCIÀL 9,'722.05 27-îEB-L9 9t122,05 Reconclled
SERVtCAS, rNC

396266 21-FEB-19 CHEMGLASS LIFE 723,24 2']-EEB-L9 '123.24 Reconciled
scrENCEs/ Ltc

396261 21-FEB-19 CHEN, QIGANG 34.35 Negotiable
396268 21-FEB-19 CITY OF TUSTIN 76,527,'19 26-FEB-19 '76,52'7.'79 Reconclled
396269 21-FEB-19 CLA-VAL COMPANY 9,?00.01 26-FEB-19 9,700.01 ReconciÌed
3962?0 21-FEB-19 COMMERCIAL DOOR OF 13,704,03 26-îEB-L9 13,704.03 Reconciled

ORJ\NGE COUNTY,
INC,

3962'11 21-FEB-19 CONSTELLÀTION 17,000.83 26-FEB-19 17,000.83 Reconcifed
NE!üENERGY, INC.

3962-12 21-FEB-19 CORELOGIC INC 434.'lO 25-FEB-19 434.'lO Reconciled
3962-13 21-FEB-19 CSAC EXCESS 3?,615.00 2B-FEB-19 371615.00 Reconciled

INSURÀNCE
ÀUTHORITY

3962'14 21-FEB-19 DÀDGAR, FÀRHANG 50.12 NegotÌabÌe
3962'15 21-FEB-19 DÀTÀ CLEAN 534.00 26-FEB-1.9 534.00 Reconciled

CÔRPÔR¡.TION

IRWD Ledger Upgrade Paynent Rêgister For 01-FEB-19 1o 28-FEB-19 Report Date: 01-¡{ÀR-2019 08;46
BANKi Bank of America N.A. Blanch r Los Àngeles Account: Checking Ä.P and PR Pagel 21,

Bank Account curlencyr UsD ( US Dollar ) Palment currency: UsD ( Us Dollar )

Payment Typel All Display Supplier Address: No

Pa\mênt Number sêquence Num Date Suppfiêl Name Site
Cleared

Palment Amount Date Status

Paynent Document : IRI'ùD CHECK

D-14
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CÌeared Amount

3lU20t9



3962'16

3962'1-t

3962'74
39621 9

396280
39628L

396242

396243

2 ¡'7 60 .02

560. 02

133.51
58.60

3,9B0.00
55t 4O'7 .94

5,493.10

6,388.75

25-FEB-19

27-îsB-L9
28- FEB- 1 9

25-FEB-L9

25-FEB-19

58.60

3,980.00
55,\O't .94

5¡ 493.10

6,388. ?5

21-FEB-19

21- FEB-1 9

DEALERS SERVICE,
]NC
DEE.]ASPÄR E

ASSOCIATES, fNC.
DIRECTV INC
DISCOUNT COURÌER
SERVICÐ INC.
DUDEK
EBS UTILITIES
ADJUSTlNG, INC
EISEL ENTERPRISES
INC
ENVIRONMENTAL
ENGTNEERING AND
CONTRACTING, INC.
EVCI, UGURCAN
EXECUTIVE LIGHT]NG
E ELECTRIC
FALCON ELECTRTC,
INC.
FEDEX
['ERGUSON
ENTERPRISES¡ INC.
F]RST CHOICE
SERVICES
FI SERV
EISHER SCIENTIFIC
COMPÃNY LLC
FLW SERVICE
CORPORATION
FRONT IER
CÀLIFORNIA INC.
FUSCOE
ENGTNEERING, INC,
GANAHL LWBER CO.
GRAINGER
GRAVITEC SYSTEMS,
INC
GRÃYBAR ELECTRIC
COMPANY
HÀCH COMPÃNY
HÄMILTON, LORI

28-FEB-19

26-FEB-1 9

Page 13 of22

Negotiabfe

Reconci 1ed

Negotiabfe
Reconci 1ed

Reconcl 1ed
Reconci 1ed

Reconci led

Reconcl Ìed

Negot iabÌ e
Reconci 1 ed

560.02

21-FEB-19
21-EEB- 1 9

21-EEB-19
2 1-FEB-1 9

2 1-EEB- L 9

2 1-FEB- L 9

396286

396244
396245

2 1-FEB- 1 9
2 1-FEB- I 9

41 .52
522,9'1

560.00

343,25
5A,1 5a ,1 4

L ,293 .14

2'7 6 .50
L t 242 .32

834.78

479.55

I,899.20

2 1-FEB- I 9

2'7 -îEB-79

2'7 -îEB-1.9

522.9"1

560.00

396247
396248

396290
396297

2t-FEB-19
21- r'EB- l9

26-FEB-19
27-EEB-19 58,

Reconci Ìed
Reconci Ied

Reconci Ìed

1,293,74 Reconciled

5, 365. B5 Reconciled

Cleared Amount S tâ tus

2't 6 ,50
1 t 242 .32

Reconci 1ed
Reconci led

43
5B

396249

2 1-FEB- 1 9
2 1-rEB-1 9

21-FEB-19

2l--FEB- 19

2 1-FEB- 1 9

2 L-FEB- 1 9

2l--r'EB- 19

25-FEB-19
2 5-FEB- I 9

396292

396293

396294

396298

396295
396296
39629't

2 1-FEB- 1 9
2l--FEB- 19
21-FEB-19

2'1 _ELB-L9
2 6-FEB- 1 9
2 6-FEB- 1 9

1,255,58
6,5L6.25

350.94

Reconci fed
Reconci led
Reconci 1ed

Negotiable

Negotiabl e

8,899,2O Reconciled2 5-FEB- 1 9

5, 365. B5 25-FEB-19

5B
25
94

516.
350 -

396301 21-FEB-19 HÀRRINGTON 21643.03 25-FEB-19 2,643.03 Reconciled
TNDUSTRÏAL
PLASTÏCS LLC

396302 21-FEB-19 HARRY H, KOBZEFF 186.68 25-FEB-19 186.68 Reconciled
IR¡]D Ledger Upqrade Pa\ment Register For 01-FEB-19 To 2B-FEB-19 Report Datei 01-¡,lAR-2019 08:46
BANK: Bank of America N.A. B¡anch : Los Ängeles Account: Checking A.P and PR Page: 22

Bank Account Currencyl USD ( US Dollar ) Paynent Currency: USD ( US Dollar )

Pa\ment Type: A1l Display Supplier Àddress; No

396299
396300

21-FEB-19
2 1-FEB- 19

4, 454 ,45 26-FEB-19
r9'l .92

4, 454 , 45 Reconci led
Negotiable

C Ì eared
Pâymênt Anount DatePalment Nunber Sequence Nun Date Supplier Name Site

Palment Documenl

3 96303

396304

3963 05

396306
39630'7
39 63 08

396309

IRWD CHECK

21-FEB-19

21- FEB- 1 9

2t-FEB-19

2 l.- EEB- 1 9
21-FEB-19
2 1-FEB- 1 9

21-FEB-19

HELPMATES SÎAFFÏNG
SERV I CE5
HERIÎAGE FTELDS EL
TORO, LLC
HILL BROTHERS
CHEMICAL COMPANY

HINSILBLON LTD
HOME DEPOT I]SA INC
INDUSTRlAL ¡.-fETAL

SUPPLY CO

INDUSTR]AL
NETT,ÙORK]NG

SOLUT IONS
TNTEGRATED PROCESS
TECHNOLOGIES, INC.
IRVINE COMMUNITY
DEVELOPMENT
COMPANY LLC
IRVINB PACIFIC
IRVINE PIPE &

SUPPLY INC
IRWD_PETTY CASH
CUSTODIÃN
.]UST ENERGY
SOLUTIONS INC.
KRONTCK MOSKOVITZ
TIEDEMANN E GTRARD
LÀ HABRÀ FENCE
COMPANY INC
LÀNDC-ARE HOLDTNGS,
INC,
LANDSEA HOLDINGS
CORPORATION
LEE & RO, INC.
LUIS LIGHIIHOUSE,
tNc.
MAR/ MICHELLE
MC MASTER CÀRR

2?-FEB-19

2 6-FEB- 1 9

2 6- r'EB- 19

19 ,2'7I .16

345. ?0

4 | 9'15 ,00

3, 625 .00
2,504 .t6

114 - 00

19t2'1L,l"6

345-70

4, 975.00

Reconci 1ed

Reconci led

Reconci led

NegotIabl e
Reconci led
Reconci Ìed

Reconci led

Reconci led

Reconci Ìed

26-FEB-19
25-FER-1 9

2,508.16
114.00

39631 0

39631 1

21-FEB-19

21-FEB-19

25- FEB- 1 9

27-FEB-19

2B.FEB-19

2,902 ,33

24,149.74

39,351.44

25-FEB-19

25-FEB-19

2 5-FEB- 1 9

25- FEB- 1 9

26-FEB-19

2't-FEB-19

495. 68

9r2.2'1

62 .49

2, 535 .94

1, 665 . 00

35, 181.34

3963L2
3 9 6313

3 9 6314

3 9 6315

3 9 6316

3963I'7

3963 1 B

3963l- 9

396320
39632r

396322
396323

2,902.33

24, L49 , L4

39t351,44

59 .44
495. 6B

91"2 ,2'7

62 .49

2,535.94

1, 66s . 00

35,181.34

162.3'7

14,L04.A2
3t 441 ,42

32,OO
1,865.06

21-FEB-19
21-FEB-19

21-FEB-19

21-FEB-19

21-FEB-19

21- FEB- 1 9

21- FEB- 1 9

21-FEB- 19

2 1-FEB- 19
2 1-FEB-19

21-FEB-19
21-FEB-19 26-r'EB-19 1,865.06

Negotiabl e
Reconci led

Reconci 1ed

Reconci led

Reconci 1ed

ReconcÌ led

Reconcì led

Negot iabl- e

Reconcl led
Reconci led

Negotiable
Reconci led

2B_FEB_19
26-FBB-19

L4, 1-O4 . 82
3 , 447 .82

D-15
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Page 14 of22

SUPPLY CO
396324 21-FEB-19 MEGGER '756.45 27-FEB-19 756-45 Reconci le.ì
396325 21-FEB-19 MERRIMAC 22'523.3'1 25-FEB-19 22,523.3-l Reconciled

PETROLEUM, TNC.
396326 21-FEB-19 MICRO FOCUS 12'584.00 27-FEB-19 L2,5B4.OO Reconciled

SOFTW,ARE INC.
396321 21-EEB-19 MOHÀMMÄDI, ETLIE 52.08 27-FîB-19 52.08 Reconciled
396328 21-FEB-19 MR CRÃNE INC 1,,44-1.20 25-FEB-19 7,44'7.20 Reconcifed

IRWD tedgêr Upgrade Palment Register For 01-FEB-19 To 2B-FEB-19 Report Dahe; 01-¡{ÀR-2019 08:46
BANK: Bank of America N.À. Branch : Los Ã¡ge1es Accourt: Checking Ap and pR page: 23

Bank Account Currency: USD ( US DolÌar ) Pa\ment Currency: USD ( US DotÌar )

Palment Type: All Dlsplay Supplier Àddress: No

Paleent NurÌber Sequence Nun Date SuppÌie¡ Nane Site
C I eared

Palment Amount Date Cleared.Amount Status

Palment Docunent : IRWD CHECK

396329

39 633 0

39633 1

21-FEB_19 MUNICIPAL
UNDERGROUND
SERVICES INC

21-FEB_19 MUNICIPAL WÀTER
DISTRICT OF ORÀNGE

COUNTY
21-EEB-19 NEPTUNE TECHNOLOGY

GROUP, INC.
21-EEB-19 N]NYO E MOORE

21_FEB_19 NMG GEOTECHN]CÃL
lNc

21_FEB_19 NOVÀCOAST INC
21-FEB-19 OLSON, HAGEL &

F]SHBURN, LLP
21_FEB_19 OMAR DANDASHI
21_FEB_19 ORANGE COUNTY AUTO

PARTS CO

21_FEB_19 ORÀNGE COUNTY
SANITA?TON
DISTRICT

21.F88.19 PACTFIC HYDROTECH
CORPORÄTION

21-FEB_19 PACIFIC HYDROTECH
CORPORÃTION

21-FEB_19 PÀCIFIC HYDROTECH
CORPORATION

21_FEB_19 PÀCIFIC PARTS E

CONTROLS INC
21_FEB_19 PAN_PÀCIFIC

MANÀGEMENT
21_T'EB_19 PÄRKHOUSE TIRE INC
21.F88.19 PELLETIER E

ASSOCTATES, TNC.
21.FEB_19 PILAR ONÀTE
21-FEB-19 PINNACLE TOIÍERS

LLC
21-FEB.19 PIVOT ÎNTÉRTORS

tNc
21-EEB-19 PRUDENTIAL OVERÀLL

SUPPLY
21-FEB*19 PSOMÀS

21_FEB_19 PTI SÀND E GRAVEL
lNC

21-FEB-19 PUMAR, JOSE
21-FEB-19 OUTCKEL PÀVING lNC

Paynent Register For
Branch : Los Ä¡gefes

USD ( US Dollar )

9,000,00 Reconcifed

15,478.30 Reconciled

163,435.20 Reconcifed

Reconci f ed

Neqot iabl e

Reconci Ìed

Reconci fed

Reconci led

Recônci led

9, 000. 00

15,4?8.30

163/ 435.20

2 5-FEB- 1 9

2 6-FEB- 1 9

2 B- r'EB- 19

396332
39633 3

396334
39633 5

39633 6
396337

97 3 ,25
408,10

550. 00
593.00

939. 93
31 0. 34

!'t3 .43

25-FEB-19
28-FEB-19

4,9'13,25
9,408.10

Reconci led
Reconci 1ed

26-FEB-19
25- FEB- 1 9

Reconci led
Reconci fed

Negotiable
Reconci 1ed

4/550.00
593 . 00

2 5-FEB- 1 9

2 5-FEB- 1 9

3,310.34

7-t3 .43396338

396339

396340

39634 I

396342

39 634 3

222 , 949 ,67

4A'7.39

tLt246.g0

5/ 416.98

100.00

256 .94
390. 00

6,1-47.92
'7 49 ,21.

842.6L

I,25r.L7

1,802.50
640.2't

25-FEB-19

2B_FEB-19

25-FEB-1.9

2'7 -EEB_19

26_TEB-L9
25-FEB-19

4A'7 .39

11t246.A0

5,416.98

100.00

256.98
390 - 00

396344
39634 5

39634 6
39634'7

3 9 6350
396351

396348

396349

28-FEB-19

25- FEB- 1 9

25-FEB-19

Display Supplier Àddlessi No

Reconci Ied
Reconci 1ed

Negot iabl e
Reconci 1ed7 49,2t

842 ,61

1. ,251. ,1.7

396352
3 9 6353

IRf¡D Ledger Upgrade
BÀNK: Bank of America N.A.

Bânk Àccount Cur¡ency:
Paynent Type: Àll

27-FEB-19
2B_FEB-19

BO

64
50
2't

Reconci Ied
Reconci led

38. 84 Negotiable
500,00 25-FEB-19 500.00 Reconcifed

01-FEB-19 To 28-FEB-19 Repo¡t Date: 01-l.fAR-2019 0B:46
Accouût: Checking AP and PR Page: 24

Pâynent Currencyi USD ( US Dollar )

Cleared Àmount

Reconci 1ed

ReconciÌed

S ta tusPa\ment Nunìber Sequence Nun Date Supplier Nane Site
Cleared

Palment Amount Date

39 635 6

Palment Document : IRWD CHECK

396354 21-FEB-19

396355 21-FEB-19

13, 463 .44

164.85

t3, 463 . 44

164. B5

1,840.00

1 ,246 ,9'7

Reconci fed

Reconci led

Reconcì Ied

39635'1

396358

396359

396360

396361
396362
3963 63

2 1-FEB- 1 9

21-FEB-19

21-FEB-1 9

21-rEB-19

2 1-FEB-19
2 1-FEB- 1 9
21-FEB- 19

RÀM À]R
ENGINEERING INC
REFRTGERATION
SUPPL I ES
DISTRIBUTOR
REG I ONÃL
GOVERNMENT
SERVICES AUTHORITY
RETIABLE WÀTER
SOITUTIONS, LLC
RENTOKIL NORTH
ÀMERlCÀ,1NC
RESPONSE ENVELOPE,
INC
RINCON TRUCK
CENTER INC.
RODRIGUEZ, MÀRIA G

ROME, HEATHER
S&JSUPPLYCO
tNc

1 ,286 ,97

14/836.00

490.01

65. 00

2L4,44
909. 65

5 t't9r ,32

26-FEB-19

25-FEB-19

26-FEB-19

2-I-FEB-19

2?-EEB-19

26-FEB-19

21-FEB-19 1,840.00

490.01

65. 00

25-FEB-19
26-FEB-19

Reconci led

Negotiable

Reconci led

Reconcì led

Negotiabl e
Reconci 1ed
Reconci fed

D-16
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26-EEB-79
26-FEB-19

8, 118 . 15
386.50

Page 15 of22

Reconci led
Reconci led

396368

39ê,3€,9

396364
396365

396366
39636'1

2'7.FEB-19

26-FEB-19

25-FEB-19

26-FtrB-19

27- FEB- 1 9

2B_FEB_19

27-FEB-19

2 6-rEB- 1 9

25-FEB-19

135,705.91 Reconcl led
Neqotiabl e

21_FEB_19 S&S SEEDS INC
21-FEB-19 SAFETY.KLEEN

SYSTEMS, INC
21-Þ'EB_19 SA.NDERS PAVTNG INC
21_FEB_19 SANTA ANA BLUE

PRINT
2I_FEB_19 S.ANTA MARGAR]TA

FORD

21_FEB_19 SEAL ANALYTICÀL
tNc

21.F88.19 SEVILLA, NTLS
21_T'EB_19 SH.AMROCK SUPPLY CO

TNC

21-FEB-19 SHERWIN I.IILLI.AMS
COMPANY

21-FEB-19 SKORUZ
TECHNOLOGIES

21_FEB_19 SNYDER LANGSTON

21_FEB_19 SONG, Y]NG
21.FEB_19 SOUTHERN

CÃ.LTFORNTA EDISON
COMPÀNY

21_FEB_19 SOUTHERN
CÃLIFORNIA EDISON
COMPÃNY

Palment Register For
Branch : Los Angeles

USD ( US Dollar )

8, 118 . 15
386.50

35, ?05. 91
2t3'75.13

1,138.14

3, rL't .41

1,138.14

3,IA't.41.

Reconci fed

Reconci led

39637 0
3963'71

100. 00
191.50

Negot iable
Reconci led

3963'72

396373

3963't 4

452.55

L9,224 .OO

1,536.32

1, 191.50

452 ,55

19 | 224 .00

7 , 536 .32

Reconci led

Reconci 1ed

Reconci fed

39 637 5
3963'16

30.35
3'7.'7I

Negotiabl e
Reconci led

3963'11

IRWD Ledger Upgrade
BÀNK: Bank of America N.À,

Bank Account Currency:
Payment Type: All Display Supplier Ãddressi No

3'7 .'tr

457,333.93 ReconciÌed

Cleared Àmount Stâtus

4 57, 333 , 93

01-FEB-19 To 2B-FEB-19 ReporL Date: 01-MÀR-2019 0B:46
Àccounti Checklng ÀP and PR Pagei 25

Palment Currencyi USD ( US Dollar )

Palment Nunber Sequence Nun Date Supplier Name Site
C.l e a¡ed

Payment Amount Date

Palment Document ¡

39637 B

3963'79

396380
396381

396382

3 9638 3
3 9638 4

3963 I 5

3963 B 6

3963 B ?

396388

396389

396390

396391

396392

3 963 93

396394

39 63 95

396396

396391
3 9639 I

IRWD tedger Upgrade

10.29

't 45 ,14

L,47 4.96

1"4t.32

4 , 999 .26

346.61

13,597.50

458.43

60, 00

165.84
750. 00

IR!ÛD CHECK

21-FEB-19

21-FEB-19

21-FEB-t- 9
21-FEB-19

21-FEB-19

21-FEB-19
2 1- EEB-1 9

21-FEB-19

21-FEB-19

2 1-FEB-1 9

21-FEB-19

21- FEB- t- 9

21- FEB-19

2 1- FEB-1 9

2 1-EEB- 1 9

2 1-FEB- 1 9

21-rEB-19

21- FEB-19

21- FEB-1 9

2 1-FEB- 1 9
2 1-FEB- 1 9

SOUTHERN
CALII'ORNIÀ GÀS

COMPANY

SOU?HERN
CAL I T'ORN IA
SECURTTY CENTERS,
INC.
SPATIAL WAVE, INC.
SS MECHANICA],
CONSTRUCTION CORP

STREAKWAVE
WIREIESS, INC.
TAYLOR MORRISON
TRI COUNTY PU}{P
COMPÀNY

TRI POINTE HOMES,
INC,
TROPICAL PtÀZÀ
NURSERY INC
TYCO E]RE &

SECURITY (US)
MANAGEMENT INC
UNITED PARCEL
SERVICE INC
USA PORTOLA WEST

LLC
WLCAN MATERIÃ.LS
COMP.ANY

\T¡R ]NTERNATIONÄL,
LLC
WACO FILTERS
CORPORATION
WÀSTE MÀNAGEMENT
OF ORANGE COUNTY
WATERSM-A.RT

SOFT9{ÀRE, INC
llAXlB I S

ENTERPRISES, INC
Í{ECK I,ABÔRATORIES
lNC
WEI, YI.HÀN
9,¡ESTAMERICA
cOMMUNTCÃ.TIONS,
INC.

Palment Register For

2?-FEB-19
27-FEB-19

26-EEB-19
27-FEB- 19

96
'18

B5
510

3 t 624 .94

320. 38

2 5-rAB- 1 9

2B-FEB-19

2'1-FEB-19

26-FEB-19

1?0.B1

47 | 096 ,05

NegotiabÌe

Negot iabl e

Reconci led

Negot iabÌe

Reconci I ed

Reconci led

Negot iâbf e

Reconci 1ed

Reconci 1 ed

Reconci Ied

Reconci 1ed

Negotlabl e
Reconcì Ìed

960. 00
9t787,29

4,'129 ,42

85.16
I'1 t 5I0 .4B

1?0.81

A't , 096 ,05

9-t 1 .54

Reconci fed
Reconci 1ed

Reconci led

Reconci Ìed
Reconcl led

Reconci 1ed

Reconci 1ed

Negotiabl e

9l
00
29

4 ,'129 . 42

6
'7

B-ANKI Bank of America N,À, Branch I Los Angeles
Bank Account Currency: USD ( US DoÌlal )

Paynent Type: À1Ì

25-FEB- 1 9

Display Supplier Äddress: No

25-FEB-19

26-FEB-19

CÌ eared
Pa\meni: Amount Date

27-FEB- 1 9

2B-r'EB- 19

25-FEB-19

27-FEB-79

346 .67

13, 597 .50

458.43

60.00

'70.29

t, 41 4 ,96

741. .32

750.00

Cleared -Amount

01-FEB-19 To 28-FEB-19 Report Date
Account: Checking ÃP and PR Pâge:

Palment Currency: USD ( US Dollar )

01-¡,fAR-2019 08r46
26

Payment Numlcer Sequence Num Date Supplier Nane Site S tatus

Palment Document I IRWD CHECK

396399 21-FEB-19 5,107.09 26-FEB-19 5,7O'1,09 ReconciledWIl¡.fTNGTON
INSTRI]MENT COMPÀNY
INC

D-t7
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396400

396401

396405

39640 6

39640',?

396408

396409

396410

396411

396412

396413

3964t 4

39 64l- 5

27-EEB-19

27-FEB-19

27 -îEB-19

2'1 -tEB-19

2't-FtB-19

2?-EEB-19

27-FEB-19

27-îEB- t 9

21 -îEB-L9

2?-FEB-19
2'1- FEB.19
27-FEB-19

27 - FEB- 1"9

27-FEB- 1 9
21 -PEB-t9

2f-FEB-1 I

2 1- FEB-19

2 1-FEB-19

25-EEB-19

2'7-FEB-79

26,6'76.33
100.00

1,163,4B

Page 16 of22

Negotlabfe

Negotiâble
Reconci Ied
Reconci led

Voided

Negotiabl e

NegotiabÌe

Negotiable

Negot iabl e

Neqot iabl e

Negotiable

Negotlable

Negotiable

Negot iabl e

YORK ]NSUR¡.NCE
SERVICES GROUP INC
-cA
YORKV]LLE
INVESTMENTS LLC
YSI, INC
Z}IAO, ERIC
Reinhart, Douglas HOME
.J

MK HÀ.IRDRESSING PÀY
STUDIO
SOUTHERN CORONA
CALI FORNI.A I,IATER
COMM]TTEE INC
Bertsch, Erederick
,l (,leff)
Bornhoff, Mike
(Mike )

Borowski, Michael
(Mi ke )

Chaney, David
(Dave)
Fehsêr, Noâh
(Noah)
Jackson, Bradley E
( Brad )

Lum, Chlistopher .A

( christopher )

MaIloy, Steven L
{ Steven )

Mossbarger,
Anthony ,l (Tony)
Nash,,loel
Nquyen, Viet Quoc
Orozco, Gustavo .4.

(Gus )

Soto, Eranklin E
(Frank)
Stontz, Àdan ,l
AEA WIPING CLOTH
co
AEGIS ENGINEERING
MÀNÀ.GEMENT, INC.

Palment Register For

8,175.50 25-FEB-19

53. 3?

8, 175.50 ReconcÍled

396402
3 964 03
396404

21-EEB-19
21-FEB-19
21-FEB-19

2 8- r'EB- 19
21-FEB-19

100.00
1,163.48

28-FEB-19

2 B-rEB- 1 9

89. 04

38.28

6t .58

1,500.00

'l-tL't8.22

290.00

I'72.30

B?.00

80. 00

54.82

24.94

30. 00

89.04 Reconci Ìed

396416
39641"'t
396418

24.94
38.28

164.00

I | 329,OO

Cleared Amount

Negotiable
Reconci led
Negotlab.l e

Negot iabl e

Negotiabl e
Neqotiabl e

Negotiable

Status

3964r9

396420
39642L

396422

IR!,ID Ledger Upgrade
BÀNK: Bank of AmerÌca N.À. Branch : tos .A¡geÌes

Bank AccounL Currencyi USD ( US Dollar )

Paynent Typer Al1

22t'7'tl.'75

Display SuppÌier Àddressi No

I-t'|.60
1,336,10

Clealed
Palment Àmount Date

01-FEB-19 To 2B-FEB-19 Report Date: 01-¡.,fAR-2019 0B:46
Àccount: Checking ÄP and PR Page: 21

Pâ\mênt Currencyt USD ( US Dollar )

Pa\ment Nunbel Sequence Nun Date Supplier Nane Site

Pâ\ment Document : IRWD CHECK

396423 27-FtrB-19

396424

396425

396426
396427

2?-FEB-19
27-FEB-19

39642A
396429
396430
396431

396432
396433

2'7.FEB-I9

2'7 -FEB-79

27-FEB-19
27-FEB- 1 9
21 -FEB-L9
27-FEB-19

462.06

2, 6't r ,25

450. 00
32r.22

25 .'7 6
244 .20

9, 859. 33
152,1 4

Negoliabl e

Negotiable

Negotiable

Negot iabl e
Negot iable

Negotiable
NegotiabÌe
Negotiable
Negotiat'le

Negotiabl e
Negot iabl e

Negotiable

Negotiable
Negot iabl e
Negot iabÌ e

ALEXÀNDER I S

CONTRÀCT SERV]CES,
INC.
,AMÀZON CÀPTTAL
SERVICES, INC.
,AMERICAN
GEOÎECHNICAL, INC.
ÀNTHONY N. LARSEN
APPLIED INDUSTRI.AL
TECHNOLOGIES - CA
LLC
ARMBRUSTER, DON

AT&T
Ã.UDIO FONIXX, TNC.
AUTOZONE PARTS,
lNc.
ÀVIVA ENERGY CORP

B&HPHOTO&
VTDEO
B E K ELECTRIC
WHOLESÀLE
BDC SPEC]AL WASTE
BIOMÀGIC TNC

BRENNTAG PÃ.CIFIC
rNc
BS] SERVICES AND
soLUTloNs (g¡EST),
INC,
BURLINGTON SAFETY
LABOR¡,TORY OF'

CÀLIÍ'ORNIA lNC
CALI FORNIA
BARRTCADE RENTÀL,
INC.
CALIFORNIA CHÀMBER
OF COMMERCE

CÄL?ROL, INC.
CAMERON.COLE, LLC
C¡IARLES P CROWLEY
COMPANY INC
CHEM TECH

119, ?91. B5

27- FEB- 1 9
27- FEB- 1 9

900.00
|,259.0O

396434

396445

396435
396436
39643't

2't -FtB-L9
2'7 -FEB-I9
2'1 -EEB-I9

200. 00
4 , 664 ,50

22,384 ,69

396438

396439

396440

3964 4L

396442
396443
39644 4

27-FEB-1 9
2'7 -FEB-I9
2'7 -îEB-I9

25r ,43
r,'7 36 , L6

15,989.06

2'7-FEB-I9

2?-EEB-19

27-FËB- 1 9

2?-FEB-19

2't -FEB-19

27-FEB-19

15,999.00

3 , 420 .4-Ì

370. 01

15,511. B6

'71.26

6,934,40

Negotiable

D-18
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NegotiabÌ e

Negot iabl e

Negotiâb.1e

NegotiabÌ e
Negot iabl e
Negot iabl e

Negotiable

3ll/2019



PagelT of22

Negoti abl e

INTERNÀTIONAL INC
396446 2?-FEB-19 CrTy CTRCUIT 2,)"33.45

BREAKERS
39644'1 2?-FEB-19 CrTy OF IRVINE 3,28t.60

ÍRWD Ledger Upgrade Pa\ment Register For 01-FEB-19 To 2B-FEB-19 Report Date
BÃNK: Bank of Amerìca N.A. Branch : tos Àngeles Account: checking Ap and pR pagei

Bank Ã.ccount currencyi usD ( us Dollar ) palment currency: usD ( us Dollar )
Pa\ment Typet AlÌ Display SuppÌier Address: No

Neqotiabl e
01-MAR-2019 08:46

Paynent Nunlcer Sequence Nun Date Supplier Nane Site
C.l eared

Palment Àmount Date Cleared Amount St âtììs

396448 27-EEB-19 CrTy OF NEWPORT L,092.29
BEACH

396449 27-FEB-19 CIVIL SOURCE, rNC. 36,55?.50
396450 2'7-îÐB-I9 CLARTS STRATEGY 1,6?5.00

lNc,
396451 2?-îEB-1,9 CONSTELLATION 25t843.02

NEWENERGY, ]NC.
396452 27-FEB*19 CORRPRO COMPÀNrES, 99,038.03

TNC.
396453 27-FEB-19 COX 3,3A6.29

COMMUNICÀTIONS,
INC.

396454 2'7-FÐB-I9 CpC SYSTEMS, INC, 6,995,66
396455 2?-rEB-19 CULLIGAN OF SANTA 10,.164,40

ÀNÄ
396456 2'/-îEB-I9 DEE JASPÀR & ?68.06

ÀssocIATES, rNC.
39645'7 2'7-îEB-I9 DELL MARKETING Lp B9,92O,O\
396458 27-FEB-19 DILYTICS rNC L9,920,00
396459 2'I-EEB-1,9 DIRECTV rNC 132.53
396460 27-EEB-L9 EAGLE ÀERIAL 5,650.00

PHOTOGR.APHY, INC.
39646L 27-TLB-L9 ENVTRONMENTÀI 743.02

RESOURCE
ASSOCIATES

396462 2t-îÊB-I9 ENVTRONMENTAL 1,595.00
SCIENCE .A.SSOCTÂ.TES

396463 27-FEB_19 EXECUTIVE LIGHTING 503.6?
& ELECTRTC

396464 27-FEB-19 FAÍRBANK, MÀSLTN, 35,250.00
MAUILIN, METZ E

Ãssoc. INc.
396465 27-FEB-19 FEDEX 358.22
396466 2?-EEB-19 FIONA HUTTON e 16,117.50

ÀssocIATES, INC.
396461 2?.FEB_19 FISHER SCIENTTFIC 303,26

COMPANY LLC
396468 2?-FEB-I9 FLUID CONSERVATION 269,59

SYSTEMS lNC
396469 27-FEB-19 FRONTTER 100.26

C.A.LI FORNIA INC .
396470 27-FEB-19 FUSCOE B/ 648. 19

ENGINEERING, ]NC,
3964'71 2',7-îEB-I9 cHD lNC, 2,49O,5O
396412 27-FEB*19 GRAINGER 11,039.59

IR!'ID Ledger Upgrade Pa\ment Register For O1-FEB-19 To 2B-EEB-19 Report Date:
BANK: Bank of tunerica N.À. Branch : Los Ã¡gel,es Account; checking Ap and pR pagei

Bank Àccount currency: usD ( us Dollar ) palment currency: usD ( us Doflar )
Payment Type: All Dlsplav SupplÍer Address: No

Palment Docunent : IR!,ID CHECK

Palment Nunìber Sequence Nun Dâte

Negotiable

Negotiabl e
Negotiabl e

Negotìabl e

Negotiable

Negot iable

Negotiabl e
Negotiabl e

Negot iable

Negot iabl e
Negotiabl e
Negotiabl e
Negotiabl e

Negot iable

Negot iabl e

NegotiabÌ e

Negotiâble
Negot iable

Negotiabl e

Negotiâbl e

Neqotiâble

Negot iable

Negotiabl e
Negotiabl e

01-MAR-2019 0B:46
29

Negot iable

S ta tusSupplier Nane Site
C I eared

Pa\ment.Amount Date CÌeared Amount

Palment Docunenl | ]R!,lD CHECK

3964'7 3

39647 6

3964'7'7

3964'7 B

3964'19
396480

3964 I 1

396482

396483
396444

396485

27- FEB- 1 9

2'l - FEB- l-9

2?-FEB-19

27-¡'EB-19
2?- FEB- 1 9

2'I-EEB-L9

2?-FEB-19

27-FEB-19
21-ÊEB-L9

27- FEB- 1 9

HABT TAT
RESTORÀTTON
ScIENCES, INC.
HACH COMPÀNY
HÀRRTNGTON
lNDUSTRIAL
PI,ASTICS LLC
HDR ENGINEERING
INC
HELPMATES STÀFFING
SERVICES
HILL BROTHERS
CHEMICÀL COMPÀNY
HOME DEPOT USA INC
HORIZON TECHNOLOGY
INC
HOYA OPTICAT IABS
OF AMERICA, INC.
TDEXX
D]STRIBUTTON, INC
lNFOSEND, rNC.
INSITUFORM
TECHNOLOG]ES INC
IRVIN¡] COMMUNII]Y

27-FER-1 I 1,183.00 Negotiabl e

3964'14
3964't 5

27-FEB-19
2'l -FEB-1.9

4 , 1.93 ,60
1,939.68

Negotiable
Neqot ìable

33, 20'7 . 48

9,915.13

t2 t 606 .3'1

2'10 .03
24s.'t2

633.00

't , a36 ,66

84,683,35
373,844.00

51,738.18

Negotiabl e

Negotlabl e

Negotiable

Negotiable
Negotiabl e

Negotiabl e

Negot iable

Negotiabl e
Negotiabl e

Negot ìable

D-19
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396446

39644'7

396488

396489

3964 90

39649L
396492

396493

39649 4

396495

IRt¡ùD Ledger Upgrade
BÀNK| Bank of Ànerica N,A

Bank Account Cutten"y
Paynent Typet Àll

DEVELOPMENT
COMPANY LLC

2'7-FEB-79 IRVINE PIPE E

SUPPLY ]NC
27.FEB_19 IRWD_PETTY CÀSH

CIISTODIAN
27.FEB_19 KAESER

COMPRESSORS, INC.
21.TÊB_1-9 KPRS CONSTRUCTION

SERVICES, INC.
2'7-TEB-1.9 KUSTERS ZIMA

CORPORA1IION
21-îEB-19 IÀBWORKS, LLC
2'I-TEB-79 LU' S TIGHTHOUSE,

tNc .

2?-FEB_19 MAP
COMMUNlCATIONS,
rNc,

2'7-îEB_19 MARK ENTERPRISES/
INC.

27_FEB_19 MC FA.DDEN.DALE
INDUSTRIAL

Paynent Register For
Branch : tos Angeles

USD ( US Dollar )

t4¡909,t2

Display Supplier Address: No

1,034.38

628.58

57?.50

206, 254 .50

'7'72.02

2,2OO.OO
55.78

?05.84

Page l8of22

Negotiâble

Negotiable

Negot iabl ê

Negot iabl e

Negotlabl e

Negotiabl e
Negotiable

Negot i ab.l e

229 .66 Negotiabl e

01-FEB-19 To 28-FEB-19 Report Date: 01-ì4ÄR-2019 08:46
Account: Chêcking ÃP and PR Page: 30

Palment Currency: USD ( US Dollar )

Clealed Ãmount

Negotiabl e

StâtusPayment Number Sequence Num Date Suppliel Name Site
c I eared

Pa\eent Âmounl Date

Pa]&ent Docunent I ÍRWD CHECK

396496 27-FEB-19

39649'7 27-rEB-l-9

396498 2't-FEB-t 9

MC MÀSTER CÀRR
SUPPLY CO

MCR TECHNOLOGTES
INC
MISSTON
COMMUNICATTONS,
LLC

48.06

3,541,1"2

563.40

1,0'7 4 .60
533,24
539.19

2,523 ,99
\, tt'l .45

2, 314 .0O

660 -20

4, 118 . 1.0

30, 000.00

4, r6t ,t1

6, L04,21

2 ,'722 .7 5

Negotiabl e

Negotiable

Negot lable

Negot iabl e

Status

396499

396520

IRWD Ledger Upgrade
BÃNK: Bank of ,America N,À.

Bank Àccount Currency:
Paynent Type: Àll

27_['EB_19 MOBILE MODULAR
MANAGEMENT
CORPORÄTlON

2'7-FEB_I9 MR CRÀNE INC
2'1-îEB-L9 MUTUÃL PROPANE
2?_FEB_19 MYERS PO¡IER

PRODUCTS
27-FEB-19 NEÍÙPORT 9,¡]NDO¡I

MÀINTENANCE ÏNC
2'1.îEB-1.9 NMG GEOTECHNICAL

tNc
27-FEB_79 NOVÀCOÀST TNC
27.FEB-19 OLIN CORPOR¡.TION
2?_FEB-19 ONESOURCE

DTSTRIBUTORS LLC
2?-EEB-L9 ORÀNGE COUNTY AUTO

PÀRTS CO

2'7-FEB-Ig ORRTCK, HERRTNGTON
E SUTCLIT'F'E LLP

27_F'EB_19 P,A.CIFIC COAST BOLT
CORP

21_ÊEB-L9 PÄCTFTC PARTS &

CONTROLS INC
27-FEB-19 PELLETIER &

ASSOCIATES, INC.
27_EEB_19 POLARIS SÀI]ES INC.
2'I-FEB-19 PRÀXAIR

DISTRTBUI'TON INC
21-FI,B-I-g PROBOLSKY RESEARCH

Ll,c
21-îEB-I9 PTI SAND E GRAVEL

INC
27_FEB-19 PYRO-COW SYSTEMS

lNC
27-FEB-19 OUICKEL PÀVING INC
2?_FEB_19 R&B ÀUTOMATTON,

tNc.
27_FEB-]9 RÀM ATR

ENGINEERING TNC

Pâ\ment Reglster For
Branch : Los AngeÌes

USD ( Us Dollar )

2/ 630.00

Display Supplier Àddressr No

?,400.00
3, 023. 65

Cf eared
Pa\ment -A(ount Date

01-FEB-19 To 2B-FEB-19 Report Date
Account: Checking ÀP and PR Page:

Pâynent Currency: USD ( US DoÌlar )

r,2r2.L9

39650 0
39650 1

396502

15, 992 .50
26, I23 , 4'7

23r.L0

Neqotiabl e
Negotiabl e
Negotiâble

Negot iable

Negotiabl e

Negotiabl e
Negotiabl e
Neqotiabfe

Negotiab.le

Negot iabl ê

Negotiabl e

Negotiabl e

Negotiable

Negot iabl e
Negotiabl ê

Negotlabl e

Negotiâble

Negot iabÌe

Negot iabl e
Negotiable

Negotiabl e

01-¡.,fAR-2019 0B:46
31

396503

396-504

3 9 6505
396506
3 9650 ?

396508

396509

3 9 6510

39651 1

39651 2

39651 3
396514

3 9651 B

3 9651 9

3 9 6515

39651 6

396517

46l075.00

2 ,266 . 42

41 6 ,21"

Palment Number Sequetce Num Date SuppÌier Nane Site

396521"

396522

396523

D-20
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IR9ÛD CHECK

27-FEB-19

27- FEB- 1 9

27-FEB-19

REAL WÀTER
CONSULTANTS ]NC.
RED IIIING SHOE
STORE
RESTEK CORPORÀTION

8,532.00

2,2A1.09

426 .26

Payment Document

Negotiabl e

Negotiable

Negot iable

Cleared Ànount

3lt/2019



396525

396526

39652'7

396524

396529

396530

3 9653 1

396532
39653 3

39653 4

13,902 ,99

1,453.69

982,29

49.13

214 .92

2 , B9A ,00

464,90

L2 | 435.29
350.19

4, 358 . 90

396524

3 9 6s35

396536

39653 ?

39653 I

396541

396542

IRWD Ledger Upgrade
BANK| Bank of .America N,A.

Bank -Account Currencyi
Paynent Typer A1l

2?-FEB-19 ROSEDA,LE - R]O
BRÀVO WATER
STORA.GE D]STR]CT

27-FEB_19 S E .] SUPPLY CO
TNC

2'7-FT,B-I9 SAFETY-KLEEN
SYSTEMS, INC

2?_FEB_19 SANTA ÀNA BLUE
PRINT

27_FEB_19 SÀNT-A MARGARITÃ.
FORD

27-FEB.19 SCIITNDLER ELEVÀTOR
C ORPORA.T I ON

2?-FEB_19 SEAL ÀNÀLYTICAL
INC

27_FEB_19 SHAMROCK SUPPLY CO

INC
2'7-îEB-19 SHOETERIA
27-FEB_19 SOUTH BAY FOUNDRY,

INC
27_FEB-19 SOUTH COAST AIR

QU.âLITY MANAGEMENÎ
D I S?RICT

2'1-EEB'L9 SOUTHERN
CALIFORNIA EDISON
COMPANY

27_FTB_19 SOUTHERN
CALIFORN]À EDISON
COMP.ANY

27_FEB_19 STANDÀRD & POORIS
FINANCIAL SERVICES
tr,c

2'7-FEB_Ig STÂNTEC CONSULTING
SERVICES INC.

2']-FEB-Ig ST-ART TNC.
27_FEB_19 STRÃDLING YOCCA

CARLSON & RAUTH
27_['EB_19 SUKTE ÀDVERTlSING

INC.
2'7-TEB-1.9 TESTÃMER]CÀ

LABORATORIES, TNC

Pa\menh Register For
Branch : Los Ä¡geles

USD ( US DolÌar )

189, 808.19

a9t6'74.78

2,800,00

5, 000. 00

9,678.00

Page 19 of22

Negot iabl e

NegotiabÌ e

Negot iable

Negotiabl e

Negotiabl e

Negotiab.le

Negot 1ab1e

Negot iabl e

Negotiabl e
Negotiabl e

Negotiab.I e

Negot iable

Negotiâb1 e

Negotiable

Negotiable

396539
396540

2,039.OO
25, 000, 00

Negotiabl e
Negotiabl e

Negotiabl e

Negot iable

01-FEB-19 To 2B-FEB-19 Report Datei 01-¡.{ÀR-2019 08:46
Àccounti Checking AP and PR page: 32

Pa\ment Currency: USD ( US Dollar )

2t141.10

29'7 .15

Display Supplier Àddress: No

Pâ\ment Nunber Sequence Nun Date Supplier Nane Site
Cleared

Pâynent Àmouni: Date C1eâred Ämount S tatus

396552
396553

27- FEB- 1 9
27-FEB-19

Palment Document

396543

396544

3 9654 5

39654 6

396541

396548

396549

3 96550

39655 1

3 9 6554

]RWD CHECK

2't-EEB-L9

27-FEB-19

2'7 -îEB-79

27-îEB-19

27- FEB- 1 9

27- FEB- 1 9

2'7-îEB-1.9

2',1-îEB-1,9

2'7-FEB-L9

THOt.TPSON

INDUSTRIAIT SUPPLY
TTC_RESORT
PROPERT IES
T IC-RETÀI L
PROPERTTAS
TlC-SPECTRUM
OFFICE
TOTAL RESOURCE
MANAGEMENT, INC.
TRENCH SHORING
COMPANY

TROPICAL PLAZÀ
NURSERY INC
UNITED PARCEL
SERV]CE INC
UNITED SITE
SERV]CES OF
CALIF'ORN]A INC
UN]VAR USÀ INC
US BANK NÀTIL
ASSOC N.DAKOTÀ
US BANK NATIL
ÀSSOCTATION NORTH
DÀKOTA
!1,ÙR ]NTERNATIONAL,
LLC
WÀLTERS O{HOLESÀLE
ELECTRIC
I^IARE MÀLCOMB
ÍIATERLINE
TECHNOLOGIES INC
WAXIE I S

ENTERPRfSES, INC
WECK LABORATORIES
lNC
!ÙORKFORCE S.AFETY
Ltc
YORKE ENG]NEERING,
LLC
ORÀNGE COUNTY FOUNTAIN
SÃNITÃTION VAITEY
DI STRICT

2,'11-A.OO
2, 000.00

301.48

9A ,67

1,509.59

3'1 3 .1.2

9,'t 9r , 44

2,25O,O0

1,386.00

83.2A

452 .63

694,92

989.50

4t25L,14
4,'t 36 , L6

'1 ,'1o5 ,7 5

890.00

2,9'12 ,00

2,180.00

1,890.00

Nêgotiable

Negot iabl e

Negot iabl e

NegotiabÌ e

Negotiable

Neqotiabl e

Negotiabl e

Negotiable

Negoliable

Negot iabl e
Negotiabl e

Negotiable

Negotiabl e

Nêgotiable

Negotiable
Negotiabl e

Negotiabl e

Negotiable

Negot iabl e

Negotiabl e

Negotiable

2l -îEB-19 78t22'7.45

396555

3 9 6556

3 9 6557
3 9 6559

396559

3 9 6560

396561

396562

39 6563

27* FEB- 1 9

2'7-îEB-r9

27-FEB- 1 9
21 -îEB-L9

2'1-îEB-19

2'7-EEB-79

2'l -FEB-19

27 - ?EB-1-9

27- FEB- 1 9

D -21
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Page?0 of22

396564 2B_FEB_19 L. G. SUPPLY PURCHÂ.SE 2,OI5.I9
COMP,ANY

IRWD Ledger Upgrade Pa\ment Register For O1-FEB-19 To 2B-EEB-19 Report Date:
BANK: Bank of Àmerica N.Ä.. Branch ; Los Angeles Accountl chêcking Ap and pR page:

Bank Account Culrency: USD ( US DolÌar ) payment Currency; USD ( US Dollar )
Palment Type; All Display Supplier Àddress: No

Negotìab.le

01-r,r.A.R-2019 0B r46
33

Pa\ment Nuûìber Sequence Nun Date Supplier Nane Site
Cleared

Payment Ãmount Date Cleared Amount S tatus

Palment Docunent

3 96565

3 9656 6

39656'1

39 65 6B

396569

33, 250. 00

44 | 323 .36

100.00

1,355,00

396570

39651 L

2 B- FEB.1 9

2B.FEB_19

538. B9

358.00

IRWD CHECK

28-FEB-19

28-FEB-19

2B_FEB-19

2B-PEB- 1 9

2B'FEB_19

R C FOSTER CORONA

CORPORATlON
E..]. MEYER HIGHLAND
COMPANY, INC,
ORÀNGE COUNTY 4601
SHERIFFIS OFFICE JAMBOREE
FR¡,NCHISE TAX SACRAMENTO
BOÃ.RD 1

INTERNÀTIONÀL DIAMOND
BROTHERHOOD OF B-AR
ETECTRTCAL WORKERS
LOCAL 4'1

PERS LONG TERM PASADENÀ
CARE
Colvin, Todd C HOME
( Todd)

5,41tt1IA.33

Cleared -Amôlrnt

Negotiabl e

Negotiable

NegotiaL¡.le

Negot lable

Negotiabl e

Negotiable

Negot iabl e

Negotiabl e
Negot iabl e

Negotiable

Negotiable

Negotiabl e

Negotiâble

Negot iabl e

Negotiabl e

NegotiabÌe

Negot iable

S tatus

Palment Docunent : IRWD Wire

Palment Docunent SubtotaÌ i

Branch : Los Angeles
(US Dol.lar )

B,664,733.35

).2989
12990

04-FEB-19
04-FEB-19

t299r

1,2992

12993

r2994

r2995

12996

t299'7

r2994

04- FEB- 1 9

04-EEB-19

04-FEB-19

04-FEB-19

07- FEB- 1 9

07-FEB-19

0?-FEB-19

07- FEB- 1 9

CALPERS SACRÄMENTO
INTERNAL REVENUE FRESNO
SERVICE
FRANCHISE TÀX SACRÂMENTO
BOÀRD
EMPLOYMENT W

DEVELOPMENT SACRÀMENTO
DEPA.RTMENT
CALIFORNIA SACRÄMENTO
DEPARTMENT OF
CI¡ILD SUPPORT
SERVICES
GREAT-!,JEST LTFE & DENVER
ANNUITY INSURÀNCE
COMPANY
ORANGE COUNTY FOUNTAIN
SANITATION VALLEY
DI STRICT
CALPERS SACR-AMENTO

1

CÄLPERS SACRAMENTO
1

CHÃ.RD SNYDER & PURCHASE
ÀSSOCIÀTES, INC.

Paynent Register Fol

2, A9]-.07

1,401.80

Display Supplier Addressi No

195, 305. 42
LA6 t 822 ,1-3

56,'7 52 .69

74, 66L ,04

3, 003.34

139, 194.50

I ,229 , 313 .'7I

496,654.36

TRWD Ledger Upgrade
BÃNK: Bânk of Anerica N.A.

Bank Account Currency: USD
Palment lype: All

01-FEB-19 To 28-FEB-19 Report Date: 01-¡4ÀR-2019 0B:46
Àccount: Checking AP and PR page: 34

Palment Currêncyi USD ( US Dollar )

Pâ\ment Nunber Sequence Num Date supplier Name Site
Cleared

Pâlment llmount Date

Payment Documênt ¡ IRWD Wire

12999 0?-FEB*19

13000 07-FEB-19

13001 11-FÐB-19
13002 14-FEB-19

CH.ARD SNYDER E PURCHASE
A.SSOCIÀTES, INC.
CTARD SNYDER E PURCHASE
ÀSSOCIATES, INC.
CALPÉRS SACR.AMENTO
YORK INSURANCE PAY
SERVICES GROUP INC
-cA
U.S. BANK NATIONATST. LOUIS
ASSOCIATION
EMPLOYEE BENEFIT PO BOX

SPECIALISTS, rNC. 1165?
EMPLOYEE BENEFIT PO BOX

sPECIÀLISTS, INC. 11657
BANK OF NE!,I YORK NEWARK
MELLON TRUST
COMPANY NA
U.S. BANK NATTONALST. LOUIS
ÀSSOCIAT ION
BANK OF ÃI"ÍERICA SAN

FRANClSCO
U.S. BÀNK NATIONALST. LOUTS
ASSOC IAT]ON
SUMITOMO MITSUI NEW YORK
BANKTNG

5, 993. B5

3,811..'14

Negotiabl e

Negotiabl e

Negotiable
Negotlable

Negotiabl e

Negotiâb1e

Negot iabl e

Negotiabl e

Negot i abl e

Negot iabl e

Negotiabl e

NegotiâbÌe

L,203 ,69
8,908.63

13003

1 3004

1 3005

13006

1 3007

1 3008

1 3009

13 010

15-FEB-19

19-FEB- 1.9

r9-['EB- 19

19-EEB-19

'7 , 613.46

11, 995. 68

23'1 ,60

92,44A.9A

19-FEB-19

19-FEB*19

19-FEB-19

19-FEB-19

40,29't,30

39,9O3 ,4',7

2LtOIt.92

43, 213 ,15

D-22
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Page21 of22

CORPOR.ATION
13011 19-FEB-19 BANK OF NEW YORK NEWARK 77,26O.U, Negotiabte

MELLON TRUST
COMPANY NÄ

13012 19-FEB-19 BANK oF NEw YoRK NEWÃRK 't,506.94 Negotiable
MELLON TRUST
COMPANY NA

13013 19-EEB-19 GOLDMAN, SACHS e pO BOX 100,500.00 Negotiâbìe
co. LLc 9081

13014 19-EEB-19 BANK OF NEW YORK NEWARK 3,4't2.22 Nesotiabte
METLON TRUST
COMPANY NA

1301s 19-FEB-19 ORANGE COUNTY FoUNTAIN 7rOB2,4't5.49 Negotiable
S.ANITÀT]ON VALLEY
DI STRICT

13016 19-FEB-19 ORÀNGE COUNTY FOUNTÀrN 1,504,836.00 Nesotiabfe
SÃNITÀTION V,A.LLEY
DI STRICT

13017 19-FEB-19 MIINTCfPAL WATER FOUNTAIN 46'7¡915,23 Negotiabl.e
DTSTRICT OF ORÃNGEVÀLLEY
COUNTY

IRÍíD Ledger Upqrade Patment Register For 01-FEB-19 Tô 28-FEB-19 Report Date: 01-ì,fAR-2019 08:46
BÄNK| Bank of tunericâ N,À, Btanch i Los Angelês Àccountl Checking ÀP and PR page: 35

Bank Àccount Currency: USD ( US Dollar ) palment Currency: USD ( US Dollar )
Paynent Type: All Display Suppfier Address: No

Patment Number Sequence Num Date SuppÌier Nane Site
CÌeared

Pa\,ment Amount Date Cleared Amount

Payment Docunent : IRWD Wire

13018 19-FEB-19 INTERNAL REVENUE PRESNO 23-l'955.29 NegotiabÌe
SERVICE

13019 19-FEB-19 FRANCHTSE TAX S.ACRAMENTo 't4,044.-î3 Negotiâble
BOÀRD

13020 19-FEB-19 EMPLOII{ENT W 18¡'787.'t'/ Negotiabte
DEVELOPMENT SACRÃMENTO
DEPARTMENT

r3o21 19-EEB-19 cÄLrFoRNrA sAcRÀMENTo 3/003.34 Negotiabl-e
DEPARTMENT OF
CHILD SUPPORT
SERVICES

13022 19-FEB-19 GREAT-WEST r,tFE e DENVER 29r,996,99 Negotiabte
ANNUITY INSURÀNCE
COMPANY

73023 20-FEB-19 CÄLPERS SACRÃMENTO 198,230. 09 Negotiable
13024 20-FEB-19 EeUITy OFFICE- pAy 100.00 Nêgotiabte

BU24 951
13025 21-FEB-19 FTLANC-BÃLFOUR ACT 538,190.52 NegotiabÌe

BEATTY Jv 442'7'72434'7
13026 21-FEB-19 FILANC-BALFOUR ESR 4,237.52 Negotiabte

BEATTY JV 211O84OOO
1-302'7 21-['EB-19 JOON-TÄI H!,¡ANG ANDpÀy 3't.2'1 Negotiable

IN GAJIN
L3028 21-FEB-19 VOLVO IRVINE pÀy 18. 13 Negotiabte
13029 21-FEB-19 DING, JUN pAy 33.18 Negotiable
13030 21-FEB-19 CALPERS SACR-AMENTO 33,053,02 Negotiable
13031 21-FEB-19 CH¡,RD SNYDER & PURCHASE 5,399.14 Neqoriâbfe

ASSOCIÀTES, tNC.
13032 21-FEB-19 CHARD SNYDER e PURCHASE I,!38,26 Negotiabte

ÀssocIATES, lNC.
13033 26-FEB-19 YORK INSURANCE pÂy 10,691.63 Negotiable

SERVICES GROUP INC
-cA

13034 2?-FEB-19 CHARD SNYDER û PURCIIASE 5, 30?.69 Negotiabte

13035 27-FEB-', åiåiStåii*-tït'puRCHAsE a,o34.34 Nesoriabre
ÀssoclATEs, tNc,

13036 27-FLB-79 CHARD SNYDER & PURCHASE 5,I3A,2O Nêgotìable
ÀssocIATES, INC.

1303? 2'7-FEB-79 CHARD SNYDER & PURCHASE 4,413.96 Negotiable
ASSOCïATES, rNC.

I 3038 2'l-îEB-19 B-ANK OF NEW YORK NEWÀRK 53,'t6'i ,36 Negotiable
MELLON TRUST
COMPANY NA

13039 27-FEB-19 INTERNÀL REVENUÉ FRESNO 198,584.61 Voided
SÉRVICE

lRt'ÍD Ledgêr upgrade Paynent Register For 01-FEB-19 To 2B-FEB-19 Report Date: 01-ì'tÀR-2019 08:46
BANK: Bank of l\merica N,A. Branch : tos Angeles .A.ccounti checking Ap and pR page: 36

Bank Àccount Currency; USD ( US Dollar ) pa\eent Currency: USD ( US Dollar )
Paynent Type: ÀlI Display Suppliel Address: No

S tatus

S tatusPa\ment Nunber Sequence Num Date Suppliet Name Site
C1 eared

Paynent,Amount Date

Paynent Docunent : IRWD fùire

13040 2B-FEB-19 NE'ùÀRK

28-FEB-19

2B_FEB-19

BÃNK OF NEW YORK

MELLON TRUST
COMPANY NA
BANK OT ÀMERICÀ
MERRILL LYNCH
ORANGE COT]NTY

CH I CAGO

F. V.

1, BB9/ 30? . 03

42, t2L .5A

2, 978 . 60

Negotiâble

Negotiabl e

Negotiable

13041

13042

D-23

https ://ebsprod.irwd.com:4443 I O A CGI/FNDWRR.exe?tem p _id:3 I 417 61 7 6

Cleared Amount

3/t/2019



1304 3
WATER DISIfRICÎ

2B-FEB-19 U,S. BANK NATIONATST. TOUIS
ASSOCIATlON

2,9IB t 625.OO

Page22 of22

Negotiable

Pa)ment Docunent Subtotall 12,32r,7 9s , 14

Bank Account Subtotal :

Report Total i

20,986,528,49 5, 4'77,'tLA .33

Report Count : 867 20 | 986, 528 .49 5 | 41r,'7 t,A,33

DISBURSEMENTS

*** End of RePor¡ ***

$ 20,986,528.49 Disbursemmts
<2U,540.66> Voids

20,768,987.83 Tota¡ Voids ud. Disbursements

D-24

https://ebsprod.irwd.com:4443 I O A CGI/FNDWRR.exe?temp _id=31 417 617 6 3/t/2019



Exhibit "8,'

MONTHLY SUMMARY OF PAYROLL ACH PAYIUIENTS

February
2019

2t1t2019
2t15t2019

956,969.35
1 ,150,959.51

-$2fo-T,õãffi-

BANK OF AMERICA
BANK OF AMERICA

ACH Payments for Payroll
ACH Payments for Payroll



IRWD Gov Code 53065.5 Disclosure Report
Payment or Reimbursements for lndividual charges of $100 or more per transaction for services or product received

01-FEB-19 to 28-FEB-19

Exhibit "F"

EXPENSE IUSTIFICATION
.WFA rcncwal
Oranse Countv Environmental Health certificate
SGMA Meet¡ns et Rosedele-R¡o Bravo. Bakersfield CA - lenueru 29 2O1g
CPY ?6O Cvhcrçc.rrrit-\' çilmm¡t lâç Vêøãç NV - FÊhflrâru 1-6 ,O1q

CPX 360 Cvbersecuritv Summ¡t. Las Vesas. NV - Februerv 3-6. 2019
CPX 16O Cvherse.lrritv Slrmm¡t les Veses NV - Fehnrâru 3 ?O1g
l.PY ?6nfvhêr<ê.rrritvçrìmmit lâsVpøâ< N\/- Fehrraru4 ?O1Q

CPX 360 Cvbersecuritv Summit. Lãs Vesâs. NV - Februâru 5. 2019
CWFA renewal
CWFÂ Mê.hân¡.al Te¡h Gradp lV.êrfifi.âtiññ
SWRCB Weter Distribut¡on Ooeretor Grede ll
CWFA renewâl
CWFÂ l^olle¡finnç qv<fêm< Mâintênân.Þ Grâ.1ê I

CWEA renewal
SWRCß Distr¡hut¡on Grâde ll .êrtifi.ãtiñn
SWRCB Wastewater Grâde lll Exãm Fee
SWRCB Wâstewãter Grade lll Fxam Fee
CWFA rpncwal
CWEA Electrical lnstrumentetion Grede lV cert¡ficâtion
CWFA renewal

CWEA renewal
ACWA 2018 Fall Conference. Sân Dièso. CA - November 26. 201 I
AaWA 2O1R Fall Conference San Diepo CÀ - Novemher 27 7O'l R

ACWA 2018 Fall Conference. San Dieso. CA - November 28. 2018
ACWA 2018 Fall Conference- Sân Dieso. CA- November29 2018
CWFA renewal

AGWA-AGWT Annual Groundwater Conference. Ontar¡o. CA - Februârv 11. 2019
ACWA Resulatorv [JDdete Meet¡ns- Secremento- CA - Februarv 1?- 2O19
CWFA renewal

CWEA renewal
W¡reless devicê âccessoru
ACWA 2018 Fall Conference- San Dieso CA - Novemher )6 )O1R
ACWA 2O'lR Fall Conferencc Sân DiÞøô aA - NôvÊmhêr )7 )ñ19.
ACWA 2018 Fall Conference. San Dieso. CA - November 28. 2018
ACWA 2018 Fall Conference. San Dieso. CA - November 79 )o1R
CWEA renewal
Safetv shoe allowance
CWEA renewãl
CWFA renewal

CWEA 46th Annual Pretreatment. Pollution Prevention & Stormwãter Conference - Fehruârv 1 1 . 201 g

CWEA 46th Annuâl Pretrêãtment- Pollution Prpvpnt¡on 8, Stormwâtêr aônferencc - Fehruarv 12 ?o'lQ
CWFA 46th Annuâl Pretreãtment Pôllutiôn prêvênt¡ôn P, SîôrmwâtÞr Cnnfprencp - Fêhnrârv 11 ?n1q

CWEA 46th Annual Pretreatment. Pollution Prevention & Stormwater Conference - Februerv 14. 2019
Local¡zins Cal¡fornia Weter. Groveland. CA - Rountrio - November 6-9 2o19
Local¡zins Cal¡fornie Wãter. Groveland. CA - November 8. 2O19
Locel¡zins Câlifornia Waler. Groveland CA - Novemher g 2O1q

Public Policv lnstitute of Calif.: Water Pr¡orities for California's Next Governor. Secremento. CA - November 13.
ACWA 2018 Fall Conference. Sen D¡eso. CA - November 27. 201 8
ACWA 2018 Fall Conference- San Dieso- CA - Roundtrin - November 25-?O 2O1 q

ACWA 2O1a Fall Conference San Dicpo CÂ - Nôvêmhêr 7R 7n1R

ACWA 2018 Fall Conference. San Dieeo. CA - November 29. 2018
ACWA 2018 Fall Conference. Sãn D¡epo. CA - Novembêr 30. 201 8
ACWA 2018 Fall Conference- Sen f)¡eso CA - November 27 20lR
ACWA ?O l R Fall f^onferencp qân n¡êøô l- A - Novpmhpr ?R ?O l R

Taste Caterine for CORO Southern California event at the Duck Club - November 8. 2019

Total Amount: 512,6s3.92

ITEM DESCRIPTION
Memhcrshin Renêwãl
aêÉ¡fi.âtiñn Ranarrral

Mileaee
AirÍare
Rêoictrâfi^n Fêêc

Lodsins
I ô.lpinp
I ô.|øiño

Membershio Renewal
Ccrtification Rênêwâl
aêÉ¡fì.âtiôn Ronarrral

Membershin RenPWâl
aêrfifi.âîiôn Rcnewal
Mcmherchin Rpnorrral

Cerlificalion RenPwâl
Ccrtificatinn Rencwal

Certification Renewel
Memhershin Renewal
aêÉ¡fi.ât¡ôn tlcncrrral

Membershin Renewal
Memher<hin RÞnêwâl
I ô.1oiño

Loclsins
I n¡løinø
I ô.lo¡ño

Membershio Renewal
Resistrâfiôn Fêê<

Airfarc
Membershio Renewal
Memhershin Renewal
OfherlMiccì
I n¡loino

Lodsine
I ndøinø
I ô.1ø¡no

Membershin Renewel
OthprlMiç¡l
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Memhershin RPnewel
I odøinø

Lode¡ns
Lods¡ns
I ods¡ns

Lodsins
Lodsins
Airfâ rê
I ndpino

Lodsins
I odsins
I ndoinø

Lodeins
I odsins
ôtherlMiçcì
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?qÂ¿1 q

1q6214
?q6?1¿
aq6)aa
?q6??¿

3q62?4
796,)14
?q6?1¿
?q6t1¿
1q6?14
1q6215
?q6?1C

396235

NÂMF

Bârboze. Armendo
Barhoza Arman¡ln
RÞnnêft Râv

Bertsch. leff
RÞrfç.h lÞff
RêÉ<.h lêff
Bertsch- leff
Rerlçch leff
Rôrñhñff Mikê
Bornhoff. Mike
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CONSENT CALENDAR

AMENDMENT NO. 8 TO THE SANTIAGO AQUEDUCT COMMISSION
JOINT POWERS AGREEMENT

SUMMARY:

IRWD and The Irvine Company executed an agreement in 2018 to transfer The Irvine
Company's 2.5 cubic feet per second (cfs) capacity in Reach 1U of the Baker Pipeline to IRWD.
Amendment No. 8 to the Santiago Aqueduct Commission (SAC) Joint Powers Agreement
recognizes the transfer of capacity and the resulting allocation of costs of maintenance, capital
repairs and capital improvements to the Baker Pipeline. Amendment No. 8 also updates the
member and represented agencies of the Santiago Aqueduct Commission following IRWD's
consolidation with former member agency Los Alisos Water District and IRWD's capacity
transfer with The Irvine Company. Staff recommends that the Board approve Amendment No. I
to the Santiago Aqueduct Commission Joint Powers Agreement, subject to non-substantive
changes.

BACKGROUND:

IRV/D and The Irvine Company executed anAssignment and Assumption Agreement (Iransfer
Agreement) in 2018 to transfer The Irvine Company's 2.5 cfs capacity in Reach lU of the Baker
Pipeline to IRWD. The Transfer Agreement is attached as Exhibit "A". The transfer of capacity
rights and the resulting allocations of maintenance, capital repairs, and capital improvement costs
became effective July l, 2018.

The intent of Amendment No. I to the SAC Joint Powers Agreement is to memorialize the effect
of the Transfer Agreement and acknowledge that each of the SAC member and represented
agencies not participating in the Transfer Agreement will retain the same capacity rights
identified in Amendment No. 7 to the SAC Joint Powers Agreement. Additionally, Amendment
No. 8 updates the member and represented agencies of SAC following IRV/D's consolidation
with former member agency Los Alisos Water District and IRWD's capacity transfer with The
Irvine Company. Amendment No. 8 is attached as Exhibit ooB".

The capacity of each SAC member and represented agency in each reach of the Baker Pipeline is
shown in Exhibit ooA" of Amendment No. 8. The maintenance, capital repair and capital
improvement cost shares for each member and represented agency in each reach, and for the
Baker Pipeline as a whole, are shown in Exhibit "B" of Amendment No. 8. The capacities and
allocation of costs of maintenance, capital repairs and capital improvements of the non-
participating Transfer Agreement SAC member and the represented agencies remain unchanged
from Amendment No. 7.

I
kb SAC JPA Amendment No. 8.docx



Consent Calendar: Amendment No. 8 to the Santiago Aqueduct Commission Joint Powers
Agreement
March 25,2019
Page2

FISCAL IMPACTS

Effective July 1, 2018 the allocation of costs for maintenance, capital repairs and capital
improvements will be allocated between the participating member agencies and represented
agencies as shown in Exhibit "B". IRWD's capacity purchase will have an added annual
maintenance cost of approximately $600.

ENVIRONMENTAL COMPLIANCE

This activity is exempt from the California Environmental Quality Act (CEQA) as authorized
under the California Code of Regulations, Title 14, Chapter 3, Section 15306 which provides
exclusion for projects involving basic data collection, research, experimental management, and
resource evaluation activities which do not result in a serious or major disturbance to an
environmental resource. These may be strictly for information gathering purposes, or as part of a
study leading to an action which a public agency has not yet approved, adopted, or funded.

COMMITTEE STATUS:

This item was reviewed by the Engineering and Operations Committee on March 19,2019 and
the Santiago Aqueduct Commission on March 21,2019.

RECOMMENDATION:

THAT THE BOARD APPROVE AMENDMENT NO. 8 TO THE SANTIAGO AQUEDUCT
COMMISSION JOINT POWERS AGREEMENT, SUBJECT TO NON-SUBSTANTIVE
CHANGES.

LIST OF EXHIBITS

Exhibit 664" 
- Assignment and Assumption Agreement between Irvine Ranch Water District and

The Irvine Company
Exhibit "B)) - Amendment No. 8 to the Santiago Aqueduct Commission Joint Powers Agreement



EXHIBIT ''A'

ASSIGNMENT AND ASSUMPTION AGREEMENT

This ASSIGNMENT AND ASSUMPTION AGREEMENT ("Agreement") is dated July
1,2078 (the o'Effective Date") and is between IRVINE RANCH WATER DISTRICT, a

California water district, organized under Division 13 of the Califomia Water Code ("IRWD"),
and The Irvine Company LLC, a Delaware limited liability company, as succossor-in-interest to
The lrvine Company, a Delaware corporation ("TIC"). IRWD and TIC are each a "Pârt¡r" and
together are the "Parties."

On or about April 13, 1961, the Los Alisos Water District, the El Toro'Water District,
and the Orange County Municipal Water District entered into the Santiago Aqueduct
Commission Joint Powers Agreement (the "JPA"). The JPA created the Santiago Aqueduct
Commission ("Commission") to construct, maintain, repair and manage the Santiago Aqueduct
("Aqueduct"), which would transmit water to the parties to the JPA.

The JPA was amended seven times, by: Amendment to the JPA (on or about September
I l, 1961); Amendment No. 2 to the JPA (on or about January l, l978x"Amendment 2");
Amendment No. 3 to the JPA (on or about January 13, 1978) ("Amendment 3"); Amendment
No. 4 to the JPA (on or about September 1, 1981) (ooAmendment 4oo); Amendment No. 5 to the
JPA (on or about October 22,1986); Amendment No. 6 to the JPA (on or about July 8, 1999);
and Amendment No. 7 to the JPA (on or about June 19, 2014). These Amendments, along with
all exhibits and attachments thereto, are collectively identified in this Agreement as the
"Amendments." TIC was not a signatory to the JPA nor any of the Amendments other than
Amendment 3 and Amendment 4.

Amendment 2 added IRWD as a party and as a member of the Commission and TIC as a
party to the JPA with respect to certain matters. That amendment, and various other leases and
subleases issued pursuant to the Amendments, granted the Parties certain rights and obligations
with respect to the construction, maintenance, operation of water lines to be constructed parallel
to the Aqueduct to supply water to, among others, the Parties. Pursuant to the JPA Amendments,
TIC possesses 2.5 cfs capacity in Reach 1U of the Aqueduct, also known as the Baker Pipeline.

The Parties intend by this Agreement to assign and transfer TIC's rights and obligations
under the JPA, the Amendments, and any other leases or subleases related thereto, to IRWD for
valuable consideration.

The Parties therefore agree as follows:

1. AssignrneBt. In exchange for IRV/D's payment to TIC of the sum of $56,410.00
(the'oTransfer Í''ee") concurrent with the delivery of this Agreement, TIC hereby assigns and
transfers to IRWD all of TIC's right, title, interest and obligations under the JPA and the
Amendments (collectively, the'.TIC Interest") effective as of July 1, 2018. Upon assignment
and transfer of the TIC Interest as set forth in this section, IRWD accepts from TIC all such TIC
Interest, subject to the terms and conditions set forth in this Agreement.

2, Assumntion. IRWD assumes and agrees to perform and fulfill all the terms,
covenants, conditions, and obligations required to be performed and fulfilled by TIC under the
JPA and the Amendments.

45347_2 4830.7402.6106.2
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3. Assigl¡¡orRepresentations, TIC represents that, to TIC's knowledge, (a) TIC has

not transferred or assigned any portion of the TIC Interest (including the2.5 cfs capacity in
Reach lU as set forth in the Amendments), (b) TIC has not amended, modified or terminated the

JPA or the Amendments except as set forth therein, and (c) TIC has not breached the JPA or the

Amendments. As used herein, "to TIC's knowledge" shall mean and refer to the current
knowledge of Peter Changala, who is the employee of TIC's affiliate (Irvine Management
Company) who is most likely to know about the status of the TIC Interest,

4. As-ls: Where-Is. Except as otherwise set forth in Section 3 above, IRV/D
acknowledges and agrees that it is accepting the assignment and conveyance of the TIC Interest
based solely upon IRWD's inspection and investigation of the same and all documents related
thereto, or its opportunity to do so, and the TIC Interest is assigned in an "AS IS, TWHERE IS"
condition, without relying upon any representation or warranties, express, implied or statutory, of
any kind. Notwithstanding anything to the contrary, TIC's aggregate liability in connection with
this Agreement shall not exceed the amount of the Transfer Fee.

5. Successors and Assigns, This Agreement will be binding on and inure to the

benefit of the Parties, their heirs, executors, administrators, successors in interest, and assigns.

6. Choice of Law and Venue. All matters relating to this Agreement are governed by
the laws of the State of California, and venue for any action related to the Agreement shall be the
Superior Court of Orange County.

7. Notice. Any notice will be deemed given by depositing it in the United States

Mail, first class, return receipt requested, or by courier or overnight delivery service and

addressed as follows:

If to IRWDI

Irvine Ranch Water District
16500 Sand Canyon Avenue
P.O. Box 5700
Irvine, CA 92619-7000
Attn: Paul A. Cook, General Manager

If to TIC:

The Irvine Company LLC
550 Newport Center Drive
Newport Beach, CA92660
Attn: General Counsel

8. Amendment. Any amendment or modification of this Agreement must be written
and properly executed by both Parties.

9. Intemretatio4, Each Party has participated in negotiating and drafting this
Agreement, so if an ambiguity or a question of intent or interpretation arises, this Agreement is
to be construed as if the Parties had drafted it jointly, as opposed to being construed against a

party because it was responsible for drafting one or more provisions of this Agreement.

4830-7402-6t06.2
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10. Further Assurances. The Parties shall take such actions, or execute, acknowledge
and deliver, or obtain the execution, acknowledgment, and delivery of such instruments as are

reasonably necessary, appropriate or desirable to give effect to the provisions of this Agreement.

I l. Entirç A,$eelnent. This Agreement constitutes the entire agreement between the
Parties regarding TIC's assignment and IRWD's assumption of all of the TIC Interest. This
Agreement supersedes all prior or contemporaneous agreements, commitments, conditions,
discussions, instruments, offers, promises and/or proposals between the Parties regarding TIC's
assignment and IRWD's assumption of all of the TIC Interest, whether oral or written,

12. Authority. The Parties represent that the individuals executing this Agreement
have the legal power, right and actual authority to bind that Party to the terms and conditions of
this Agreement.

IRWD and TIC are signing this Agreement to be effective as of the Effective Date.

THE IRVINE COMPANY LLC,
a limited liability company

By:
Name: Daniel T. Miller
Title: Senior Vice President,

Affairs

By:
Name:
Title:

J. Changala
Vice Presidento Ag Operations

APPROVED AS TO FORM:
Lewis Brisbois Bisgaard & Smith, Llp

By:
General

IRVINE RANCH \ryATER DISTRICT

By:
Paul A. Cook, General Manager

4s347J 4830-1402-6t06,2
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EXHIBIT ''B''

AMENDMENT NO. 8

TO THE
SANTIAGO AQUEDUCT COMMIS SION

JOINT POV/ERS AGREEMENT

This Amendment No. 8 to the Santiago Aqueduct Commission Joint Powers Agreement
("Amendment No. 8") is effective March 21,2019, and is between the following six member
agencies of the SANTIAGO AQUEDUCT COMMISSION (the "Commission") created by a
Joint Powers Agreement dated September ll,196l (as amended, the "Joint Powers
Agreement"):

EL TORO V/ATER DISTRICT;
IRVINE RANCH WATER DISTRICT ("IRM)") on its own behalf and as assignee of

The Irvine Company;
MOULTON NIGUEL WATER DISTRICT;
MUNICIPAL WATER DISTRICT OF ORANGE COLINTY (formerly known as Orange

County Municipal Water District) ("V[\ryDOC") on behalf of represented

agencies EAST ORANGE COLINTY V/ATER DISTRICT ("EOCWD") and the

County of Orange (the "County");
SANTA MARGARITA V/ATER DISTRICT; ANd

TRABUCO CANYON WATER DISTRICT (formerly known as Santa Ana Mountains
County'Water District).

The member agencies are also sometimes referred to as the "Parties." Together EOCWD and the

County are the'orepresented agencies" but are not member agencies.

The Joint Powers Agreement has been previously amended by the following
amendments: the first Amendment (December 20, 1974); Amendment No. 2 (January 13,1978);
AmendmentNo.3 (November 1,1978); AmendmentNo.4 (September l, 1981); Amendment
No. 5 (October 22,1986), Amendment No. 6 (July 8, 1999); and Amendment No. 7 (June 19,

2014).

The Joint Powers Agreement (as amended) establishes certain hydraulic grade lines and

capacity rights for the member agencies and represented agencies in the various reaches of the

Santiago Aqueduct, also known as the Baker Pipeline. The costs of maintenance, capital repairs

and capital improvements to the Baker Pipeline are allocated to the member agencies and

represented agencies in proportion to each party's capacíty rights in each reach as compared with
the total capacity for each reach and in proportion to the length of each reach as compared with
the entire length of the Baker Pipeline.

Capacity rights in the Baker Pipeline have been transferred among various member

agencies and represented agencies, as previously reflected in the tables set forth in Amendment
No.7.

In 2018, IRWD and The Irvine Company executed an Assignment and Assumption
Agreement (the "Transfer Agreement") to transfer The Irvine Company's capacity in the Baker

I4825-5952-0392.2
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Pipeline to IRWD. The transfer of capacity rights and the resulting allocations of mainienance,
capital repairs, and capital improvement costs became effective as of July 1, 2018. The Parties
intend by this Amendment No. 8 to memorialize the effect of the Transfer Agreement and
acknowledge that each of the Parties and represented agencies not participating in the Transfer
Agreement will retain the same capacíty rights identified in Amendment No. 7. The Parties also
intend by this Amendment No. 8 to clarif,i the members of the Commission following IRWD's
consolidation in 2010 with former member agency Los Alisos 'Water District.

Therefore, the Parties amend the Joint Powers Agteement as follows

SECTION 1. Exhibit A to this Amendment No. 8 depicts the capacities and hydraulic
grade lines in the Baker Pipeline resulting from the Transfer Agreement. Exhibit B to this
Amendment No. 8 depicts the corresponding allocation of costs of maintenance, capital repairs,
and capital improvements for each reach of the Baker Pipeline and the Baker Pipeline in its
entirety. Both exhibits are incorporated by reference into the Joint Powers Agreement and shall
amend and supersede in their entirety the capacities and hydraulic grade lines in the Baker
Pipeline as well as the allocation of costs previously set forth in the Joint Powers Agreement.

SECTION 2. In order to reflect the consolidation of Los Alisos Water District with
IRWD, and the transfer of The Irvine Company's capacity to IRWD, the first two paragraphs of
Section 3 of the Joint Powers Agreement, as amended by Amendment No. 6, are amended to
read as follows:

"The Commission shall consist of six (6) regular members, one (1) regular
member to be selected by each of the following member agencies:

El Toro V/ater District;
Irvine Ranch Water District;
Moulton Niguel'Water District;
Municipal Water District of Orange County;
Santa Marganta 'Water District; and
Trabuco Canyon Water District.

The Commission shall maintain and operate the Baker Pipeline. Each member
agency shall have one vote. MWDOC shall represent itself, EOCWD and the
County of Orange. Each member agency may appoint two alternate members,
designated a first alternate member and, a second alternate member, to the
Commission."

SECTION 3. Except as modified by this Amendment No. 8, the Parties reaffirm the
Joint Powers Agreement as amended by the prior seven amendments described above. The
Parties shall execute this Amendment No. 8 in duplicate, each identical duplicate of which will
be considered an original.

[Signatures appear on þllowing pages.J
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DATED:

APPROVED AS TO FORM:
Redwine and Sherrill, LLP

District Counsel

DATED:

APPROVED AS TO FORM:
Lewis Brisbois Bisgaard & Smith, LLP

By:
District Counsel

The Parties have executed this Amendment No. 8 on the dates set forth below.

EL TORO WATER DISTRICT

By:
President

By:
Secretary

By:

IRVINE RANCH WATER DISTRICT

By:
President

By:
Secretary
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By:

DATED:

APPROVED AS TO FORM:
Best Best & Krieger LLP

District Counsel

DATED:

APPROVED AS TO FORM
Best Best & Krieger, LLP

By:
District Counsel

MOULTON NIGUEL WATER DISTRICT

By:
President

By:
Secretary

MUNICIPAL WATER DISTRICT OF ORANGE
COUNTY

By:
President

By:
Secretary

44825-5952-0392.2
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By:

DATED:

By:

By:

APPROVED AS TO FORM:
Best Best & Krieger, LLP

District Counsel

DATED

By:

By:

APPROVED AS TO FORM:
Atkinson, Andelson, Loya, Ruud & Romo, LLP

By:
District Counsel

SANTA MARGARITA V/ATER DISTRICT

President

Secretary

TRABUCO CANYON WATER DISTRICT

President

Secretary

54825-5952-0392.2
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EXHIBIT A

SANTIAGO AQUEDUCT COMMISSION
BAKER PIPELINE

PIPELINE CAPACITIES

Length (LF)

HGL Elevation at End of Reach I

Agency

East Orange County Water District
County of Orange
lrvine Ranch Water District
Santa Margarita Water District
Trabuco Canyon Water District
El Toro Water District
Moulton Niguel Water District
Total Capacity

1 Beginning HGL elevation of 832 at OC-33

Reach lU
9,400

816

Reach 2U

10,425

788

cFs

1.06
14.59

13.08
8.05
5.00
13.00
54.78

Reach 3U

7,950

770

CFS

1.06

10.54
13.05
8.03
5.00
13.00

50.68

Reach 4U

28,500

703

cFs

1.06

10.54

13.05

8.03
5.00
13.00
50.68

Reach 5U

6,070

690

CFS

10.50
13.00

8.00
5.00
13.00
49.50

CFS

10.00
1.00

49.00
13.00
8.00
5.00
13.00
99.00

64825-5952-0392.2
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Exhibit B

Pipeline Capacities
Maintenance, Capital Repair, and Capital lmprovement Share, Total and By Reach

Reach 1U

9,400

Reach 2U

10,425

Reach 3U

7,950

Reach 4U

28,500

Reach 5U

6,070

TotalPipeline
62,345Length (LF)

East Orange Gounty
Water District

Gounty of Orange

lrvine Ranch Water
District

Santa Margarita Water
District

Trabuco Ganyon Water
District

ElToro Water District

Moulton NiguelWater
District

Total

Capacity
Length

o/o

930,600 100% 571,082 1000/o 402,906 100% 1,444,380 100% 300,465 100% 3,649,433 100Yo

7

ot/oCapacity
Length

94,000 2.58%

59,088 1.620/o

1,060,619 29.06%

813,141 22.28%

500,375 13.71%

311,725 8.54Yo

810,485 22.21yo

ottoCapacity
Length

63,735 21.22Yo

78,910 26.26Yo

48,560 16.16Yo

30,350 10j0%

78,910 26.26%

ottoCapacity
Length

30,210 2.330/o

300,390 2A.73Yo

371,925 25.610/o

228,855 15.81Yo

142,500 9.87Yo

370,500 25.65%

otfoCapacity
Length

8,427 2.33%

83,793 20.73Yo

103,747 25.61%

63,839 15.810/o

39,750 9.870/o

103,350 25.65%

o/toCapacity
Length

1 1,051 2.33Yo

152,101 26.52%

136,359 23.65%

83,921 14.64%

52,125 9.13%

135,525 23.73%

94,000 9.53%

9,400 0.95%

460,600 49.84%

122,200 13.35%

75,200 8.15%

47,000 5.05%

122,200 13.130/o

4825-5952-0392.2
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March 25,2019
Prepared and
submitted by: C. Compton
Approved by: paul n.'Coo/ A .

ACTION CALENDAR

2OI9 LEGISLATTVE AND REGULATORY UPDATE

SUMMARY

This report provides an update on the 2019-2020legislative session and IRWD priorities. As

legislation and regulations develop, staff will provide updates and recommendations to the Water

Resources Policy and Communications Committee and the Board, as appropriate.

Staff recommends that the Board consider the following actions/positions:

o AB 510 (Cootey) - Local Goventment Records: Destruction of Records - " SUPPORT";

o AB 1204 (Rubio) - Primary Drinking Water Standards: Implementation Date -,,SUPPORT";

o AB 1486 (TinS) - Local Agencies: Surplus Land - "OPPOSE UNLESS AMENDED";

. ,SB 307 (Roth) - Water Conveyance: Use of Facility with Unused Capacity - "WATCH"'

. SB 332 (Hertzberg/lViener)-WastewaterTreatment: RecycledWater- "OPPOSE/

OPPOSE UNLESS AMENDED"; anxd

o ,SB 414 (Cabatlero) - Small System Water Authority Act of 2019 - "SUPPORT".

BACKGROUND:

The 2019 bill introduction deadline was February 22,2019. Approximately 2,600 bills were

introduced. On the Assembly side, 1,821 bills were introduced while the Senate introduced 784

bills. Many of the introduced bills contain spot or intent language; however, a number of bills
include substantive proposals. With the introduction deadline having passed, the 2019 legislative
year will come into full swing with policy committees ramping up and legislators working to
amend their legislation so that it will be heard by the Aprll26 and May 3 policy committee

deadlines.

A wide variety of bills have been introduced on issues of interest to IRWD including water

conservation, groundwater, and recycled water. There are also a number of bills related to

greenhouse gas emissions, energy, and public contracting. Many of these bills are expected to

have significant amendments prior to their first policy committee hearings. As such, staff will
monitor proposals and bring updates and recommendations to the'Water Resources Policy and

Communications Committee and the Board, as appropriate.

9
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A copy of the 2019 Legislative Matrix is attached as Exhibit "4". Exhibit "8" is the 2019

"Legislative Update Report Links to Bill Texts," which contains links to the bills discussed

below, unless a separate exhibit is noted.

State Budget Update:

January Revettue Numbers :

On February 11, 2019, State Controller Betty Yee released her monthly report on the State's

finances. She announced that the State took in $1S.79 billion during the month of January. This

was $1.81 billion, or 8.8 percent, less than estimates contained in the Governor's Fiscal Year
(FY) 2019-2O2Obudget proposal, but $1.21 billion, or 6.9 percent, higher than estimates

contained in FY 2018-2019 enacted budget. According to the State Controller, "[t]otal revenues

of S7 4.42billion for the first seven months of FY 2018-19 were lower than expected in the

proposed and enacted budgets by $2.37 billion and $ 1.32 billion, respectively. In the fiscal year

to date, state revenues are just 0.2 percent lower than the same time last year."

2019 State ve Uodate:

Water Tax and Other Safe Drfuking Water Proposals

Since the end of the 20Il -2Ol.S legislative session, work on a solution for safe drinking water in

California has continued to be a topic of considerable conversation at the State level. Governor

Newsom included support for a funding solution in his inaugural address and State of the State,

and included a funding proposal in his proposed budget.

On February I,2019, his administration released budget trailer bill language detailing his

funding proposal in the Safe and Affordable Drinking'Water and Exide Cleanup Budget Trailer
Bill. The Safe and Affordable Drinking Water and Exide Cleanup Budget Trailer Bill follows
the provisions of SB 623 (Dodd, D-Napa) from2OIl-2018 closely and includes a statewide

water tax and a tax on fertilizer, confined animals facilities and dairy operations. The budget

trailer bill also includes the liability relief previously included in SB 623 fot agricultural

operations.

With regard to the water tax, the budget trailer bill proposes a monthly water tax on the

following:

o $0.95 per month for meters less than or equal to 1-inch;
o $4.00 per month for meters less than or equal to 2-inch;
. $6.00 per month for meters less than or equal to 4-inch;
. $10.00 per month for meters greater than 4-inch; and

o Customers without a meter would be taxed at arate of $0.95'

IRWD currently has an "oppose" position on the budget trailer bill.
In addition to the budget trailer bill, there are currently five bills this legislative session that

relate to safe drinking water:
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D- Monica Accessihle

Water: As introduced, the bill includes findings and declarations related to the intent of
the Legislature to address safe, clean, affordable, and accessible drinking water. As

introduced, the bill includes no funding mechanism. IRWD currently has a "watch"
position on AB 134;

o AB 217 (Garcia, D- Coachel.la) - Safe and Affordable s Wl.ter Fund: The bill, as

introduced, would establish the Safe and Affordable Drinking Water Fund in the State

Treasury and would provide that moneys in the fund are available, upon appropriation by
the Legislature, to the State Board to provide a stable source of funding to secure access

to safe drinking water for all Californians, while also ensuring the long-term
sustainability of drinking water service and infrastructure. As introduced, the bill
includes no funding mechanism; however, it is expected that the bill will be amended

shortly to include a hybrid approach to funding safe drinking water. The approach is

outlined in a chart put together by the Chairman Eduardo Garcia's office, which is
attached as Exhibit "C". IRWD currently has a "watch" position on AB 2I7;

a

o Water F The bill,
as amended on March 1I,2019, would establish the Safe and Affordable Drinking Water
Fund in the State Treasury and would provide that moneys in the fund are continuously
appropriated to the State Board to provide a stable source of funding to secure access to

safe drinking water for all Californians, while also ensuring the long-term sustainability
of drinking water service and infrastructure. As amended, the bill does not include a
funding mechanism. IRWD currently has a "watch" position on SB 200;

SB 669 (Caballero, D-Salinas ) - Water Oualitv: Safe s Water Fund: SB 669 is

the proposed sponsored by the Association of California'Water Agencies (ACWA) and

the California Municipal Utilities Association (CMUA). It proposed an alternative

mechanism to fund safe drinking water. The proposal would create a Safe Drinking
Water Trust to provide a perpetual funding source to address safe drinking water in
disadvantaged communities. IRWD currently has a "support" position on SB 669; and

o ACA ?( nl his -Visalia l/llnnaìn\ 
- 

IÃ/n¡or. A/f initøttw ACA 3,

while not directly related to safe and affordable drinking water, relates to providing a

durable funding source for water in the state which could be used to address safe and

affordable drinking water in California. The proposed constitutional amendment
proposes that commencing with the 202I-2022 fiscal year, not less than two percent of
State revenues are to be set apart for the payment of principal and interest on bonds

authorized pursuant to the Water Quality, Supply, and Infrastructure Improvement Act of
2014; water supply, delivery, and quality projects administered by the department; and

water quality projects administered by the State Board. IRWD currently has a "watch"
position on ACA 3.

Additionally, CMUA, in coordination with the Eastern Municipal Water District (EMWD), is
sponsoring SB 414 (Caballero). SB 414, which is similar to AB 2050 (2018), proposes to enact

the Small System Water Authority Act of 2019. The proposal seeks to address the governance

issues causing unsafe drinking water in a number of communities in California. IRWD currently

n llttntnøloo
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has a "support in concept" position on the proposal because the bill language had yet to be

released. Given that the bill is now in print, staff recommends that the Board adopt a "suppofi"

position on SB 414.

Staff would propose adjusting the District's position on the other safe drinking water fundings

bills should the bills be amended to propose a water tax is consistent with the Board-adopted

position on a public good charge on water, or be amended in a way that presents other policy
concerns for the District.

Staff continues to work with the water coalition on addressing safe drinking water in California

without a water tax, and will provide an oral update on any new developments.

"Making Water a Califonüa Way of Ltfe" Related Legislatiott:

Last year, Senator Bob Hertzberg (D, Van Nuys) and Assemblymember Laura Friedman (D,

Glendale) authored SB 606 and AB 1668, the "Making Water Conservation a California Way of
Life" legislation. The legislation, among other things, requires urban retail water suppliers to

calculate and comply with an urban water use objective. The urban water use objective is

comprised of adding efficient indoor residential water use, efficient outdoor water use, and water

loss to create a retail-level water budget for each urban retail agency.

When SB 606 and AB 1668 were enacted last year, one of the outstanding issues was the fact

that the urban water use objective language did not clearly state that the State Board could only

enforce the water loss performance standard within the urban water use objective. In fact, the

State Board has made statements indicating that enforcement of the water loss performance

standard, which is currently being set by the State Board, may been enforced under both the

urban water use objective and as a separate objective.

Hearing the concerns raised by the water community, Senator Hertzberg has introduced SB 134

this year to clarify that the performance standard being set by the State Board on water loss shall

only be enforced via the urban water use objective. The District currently has a "support"

position on SB 134, which is scheduled to be heard by the Senate Natural Resources and Water

Committee on April9.

In addition to SB 134, Assemblymember Friedman has introduced two bills related to the long-

term conservation legislation while Assemblymember Brian Dahle (R-Redding) has introduced

one. Those bills would:

c AB 1414 (Fri | - [Jrban Retail Water Supn rs: Renortinp: AB 1414 seeks to

address issues raised by some urban retail water suppliers that the reporting deadlines

contained in the "Making Water Conservation a California Way of Life" are

challenging to meet given the large amount of data needed to complete the reports. As

a result, AB I4I4 proposes changing the reporting date for submitting a validated water

loss audit to the Department of Water Resources (DWR) from October 1 to January 1

of each year. Additionally, AB l4I4 proposes changing the reporting date for
calculating and complying with the urban water use objective from November 1 of
2023, and each November I thereafter, to January I,2024, and each January 1
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thereafter. Finally, the bill adjusts the compliance deadlines and reporting deadlines for

updating Urban Water Management Plans;

o AB 141 5 )-DWR: R Reauirements/Ci Penalties: AB 1415

would establish civil penalties that DV/R would be required to impose of any person or

entity failing to file certain statutorily required reports with the Department by the dates

specified in the statute. Specially, the bill would authorize a $1,000 civil penalty for
failing to file a water loss audit report, urban water management plan, groundwater

sustainability plan, and agricultural management plan, among others, by the deadlines

prescribed in the statute. The civil penalty would increase to $250 per day if the reports

or plans are not submitted within 60 days of the statutory deadline; and

o AB 1432 (Dahle) - (Jrban Water Use Obiective: Indoor Residential Water Use: AB
1432 is currently a spot bill that would modify Water Code Section 10609.4, which

outlines the indoor residential water use standards to be used when calculating an urban

water use objective.

AB 510 (Cooley, D-Rancho Cordova) - Local Records: Destructiort of Records:

Since 1998, the Government Code has required that public agencies retain any routine video

monitoring recordings for a period of one year, and keep radio and telephone recordings for 100

days. Over the past 20 years, video monitoring technology has changed drastically. 'When the

original one year recording provision was enacted, the legislative history shows that the original

intent was to store videotapes. However, since that time, technology has advanced while the law

has remained unchanged. The vast majority of video monitoring today is now done using digital

cameras that record onto DVRs, agency servels, and cloud-based servers.

With the ease of digital storage and decreased cost of digital cameras, public agencies are

installing an ever-increasing number of cameras and the cameras are recording in significantly
higher resolution. While this has made video monitoring records more useful and effective, the

increased number of cameras and picture quality means that the amount of data that must be

stored to comply with the current statutory retention requirements is exceptionally high.

Additionally, public agencies are more frequently using more cameras for routine video

monitoring that is of no value to the public because it is footage of no activity. For example,24-

hour footage from a camera facing the back entrance to an office building where zero incidents

have occurred must still be maintained for one year.

In order to address the storage requirements of increased volumes of routine video recordings

and in order to modernize the Government Code, Assemblymember Ken Cooley authored AB
510, which is sponsored by the California Special Districts Association (CSDA). The bill seeks

to modernizethe Government Code to allow local public agencies to adopt records retention

policies designed for modern digital recording technologies, while ensuring the proper retention

of any records in which an incident may have occurred. Specifically, the bill allows public

agencies to set their own records retention policies for routine digital (video, radio and

telephone) recordings, provided they maintain routine monitoring records where incidents may

have occured until the incident is fully resolved. Additionally, the bill specifies that in the

absence of agencies adopting their own records retention policy, the current one-year (video
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recordings) and 100-day (radio and telephone recordings) retention policies would remain in
effect.

CSDA has requested that its members consider supporting AB 510. Given the benefit AB 510

would provide the District, staff recommends that the Board adopt a "support" position on AB
510.

AB 1204 (Rubio, D-West Covina) - Primary Drùtking Water Standards: Implementation Date

AB 1204 is a short, but important bill. The bill would provide that the adoption or amendment of
a primary drinking water standard for a contaminant in drinking water that is more stringent that

federal standards will take effect three years after the date on which the State Water Resources

Controls Board adopts or amends the standard. Additionally, the bill would authorize the State

Board to delay the effective date of the primary drinking water standard by up to two additional
years when capital improvements are needed to comply with meeting the standard.

The bill is sponsored by ACWA and strives to provide water agencies the time needed to comply
with new primary drinking water standards. Staff recommends that the Board adopt a "suppofi"
position on AB 1204.

AB 1486 (Ting, D-San Francisco) - Local Agencies: Surplus Land:

Assemblymember Phil Ting has introduced AB 1486. AB 1486 would revise the rules related to

a local agency's disposal of surplus land. Specifically, the bill would revise the definition of
"surplus land" within the Government Code and would provide that land owned by a local
agency is presumed to be surplus land when the local agency takes action to dispose of it
regardless of whether the property is actually considered to be surplus property to the agency.

The bill would also define what actions are considered disposing of land. Of interest to IRWD,
the bill would defined the term "dispose ofl'to include the sale, lease, transfer, or other

conveyance of any interest in real property owned by a local agency.

Under AB 1486, prior to a local agency entering into formal or informal negotiations to dispose

of real property it owns, the local agency must issue a written notice of availability to low- and

moderate-income housing providers, parks and recreations providers and to school districts. This
means that prior to leasing any property owned by a local agency, a local agency would need to

offer the property for housing, parks, and education uses.

AB 1486 is a reintroduction of a bill Assemblymember Ting ran last year. A broad coalition of
local agencies opposed the bill. Given the bill's potential impact to IRWD's real estate

investments, staff recommends that the Board adopt an "oppose unless amended" position on the

bill and authorize staff to seek amendments, independently or through the coalition, that would
protect IRWD's investments.
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SB 307 (Roth, D- Riverside) - Water Conveyance: Use of Facility with Utrused Capacity

Senator Richard Roth (D-Riverside) has introduced SB 307, which is a reintroduction of AB
1000 (2018), authored by Assemblymember Laura Friedman, and SB 210 (2018), authored by

Senator Roth. The bill seeks to prohibit water from the Cadiz Valley'Water Conservation,

Recovery & Storage Project from being placed into an existing water conveyance facility unless

the State Lands Commission found that there would be no adverse effect on the natural or

cultural resources. IRWD adopted a "watch" position on AB 1000 and SB 120. Staff
recommends that the Board adopt a "watch" position on SB 307 this year.

SB 332 (HertzbergMiener, D-San Francisco) - Wastewater Treatment: Recycled Water:

Senator Bob Hertzberg and Senator Scott Wiener (D, San Francisco) introduced SB 332. SB 332

would declare that the discharge of treated wastewater from ocean outfalls is a waste and

unreasonable use of water, and would mandate that agencies reduce their ocean discharges by 50

percent by 2030 and by 95 percent by 2040, as compared to average annual wastewater

discharges between 2010 and 2020. As currently written, the bill fails to recognize the water use

efficiency and high levels of water reuse by agencies like IRWD. IRWD will be working with a
coalition of industry associations and reuse agencies to oppose the bill, as currently drafted.

Staff recommends that the Board adopt an "oppose/oppose unless amended" position on SB 332.

2019 State Regulator)¡ Update:

State Water Resources Control Board Proposed Recycled Water Policy Amendments:

In May, the State Board released proposed amendments to the "Policy for Water Quality Control

for Recycled Water" (e.g. the Recycled Water Policy). The proposed amendments greatly

change the policy from being focused on the use of recycled water for irrigation to a more

overarching regulatory/policy document that will govern the terms of permits issued to recycled

water producers and purveyors.

On June 19,2018, the State Board held a public hearing to accept oral comments on the

proposed amendments to the Recycled Water Policy. Staff participated in the hearing providing

comments on the reporting, permitting and overarching policy goals of the proposed

amendments. On June26,20I8,IRV/D submitted formal comments on the proposed

amendments.

In late fall 2018, the State Board released a revised version of the proposed amendments. The

State Board considered and adopted the final version on December 11, 2018. Many of the

changes made in the adopted version addressed the District's comments and concerns. One of
the outstanding issues that was not fully addressed, however, is how environmentally beneficial

uses of recycled water support in-stream flows or natural habitat are classified in the annual

reporting recycled water purveyors are now required to make to the State Board. Staff has been

working with WateReuse California, the California Association of Sanitation Agencies, and

Coastkeeper to seek a solution on the classification.
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Other Pending State Regulatiotts:

In addition to the regulations discussed above, the following is a list of some of the other state

regulations and agency reports staff is monitoring, tracking or planning to engage in over the

next three to 12 months. As the next drafts of the regulations or report are released for public

review and comment, staff will engage, as appropriate.

The pending regulations and reports actively being tracked include the

o Building Standards Commission's "2019 California Plumbing Code;"

o DWR and the State Board's implementation of the "Making Water Conservation a

California Way of Life" legislation;

o DWR's "The Open and Transparent Water Data Act (AB 1755, Dodd) Implementation
Plan;"

. State Board Electronic Annual Report;

o State Board's AB 401 Implementation/Low Income Rate Assistance Rêport and the

Office of Environmental Health Hazard Assessment's "A Framework and Tool for
Evaluating California's Progre_ss in Achieving the Human Right to Water;"

o State Board's development of a "Cross Connection Policy Handbook;"

o State Board's proposed "Environmental Laboratory Accreditation Program Regulations:"

o State Board's proposed "Mercury TMDL and Statewide Mercury Control Program for
Reservoirs" regulations ;

o State Board's proposed regulations on "Prohibiting V/asteful'Water Use Practices;"

o State Board's "State Wetland Definition and Procedures for Discharges of Dredged or
Fill Material to Waters of the State" regulations;

o State Board's "Water Loss Performance Standards Regulations;" and

o State Board's Water Rights Enforcement Policy;

State Board's "Water Quality Control Plan for Inland Surface Waters, Enclosed Bays,

and Estuaries of California" and draft "Toxicity Provisions."

FISCAL IMPACTS:

Not applicable.

ENVIRONMENTAL COMPLIANCE:

Not applicable.
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COMMITTEE STATUS:

This item was reviewed by the Water Resources Policy and Communications Committee on

March 18,2019.

RECOMMENDATION:

THAT THE BOARD ADOPT A "SUPPORT" AB 510 (COOLEY), AB 1204 (RUBIO), AND
SB 414 (CABALLERO); A "WATCH" POSITION ON SB 307 (ROTH); AN "OPPOSE

UNLESS AMENDED" POSITION ON AB 1486 (TING); AND AN "OPPOSE/OPPOSE

UNLESS AMENDED" POSITION ON SB 332 (HERTZBERG).

LIST OF EXHIBITS:

Exhibit "A" - IRV/D Legislative Matrix
Exhibit "B" - 2019l,egislative Update Report Links to Bill Texts
Exhibit "C)' - Chairman Eduardo Garcia's Proposal for AB 217



EXHIBIT "A"
IRWD 2OI9 LB,GISLATIVE MATRIX

Updated 0311112019

StatusSummary/EffectsIRWD
Position

TitleBill No.
Author

12/03/2018 - INTRODUCED

Olll7l20l9 - To ASSEMBLY
Committees on HOUSING AND
COMMUNITY DEVELOPMENT
and LOCAL GOVERNMENT.

0112412019 - To ASSEMBLY
Committees on GOVERNMENTAL
ORGANIZATION and NATURAL
RESOURCES.

12/0312018 - INTRODUCED

02125/2019 - From ASSEMBLY
Committee on ENVIRONMENTAL
SAFETY AND TOXIC MATERIALS
with author's amendmenrs. ;02125 120 19

- In ASSEMBLY. Read second time
and amended. Re-referred to
Committee on ENVIRONMENTAL
SAFETY AND TOXIC MATERIALS.

States the intent of the Legislature to codify the decision in the
case of Dynamex Operations West, Inc. v. Superior Court of
Los Angeles and clarify its application.

Authorizes a city or county or two or more cities acting jointly,
to propose the fbrmation of an affbrdable housing and

infrastructure agency by adoption of a resolution of intention.
Provides for a governing board ofthe agency. Requires the
agency to submit an annual report, and final report ofany audit
undertaken to its governing body. Requiles the governing board
of an agency to designate an appropriate official to prepare a

proposed redevelopment project plan.

Requires the State Fire Marshal to develop, and the California
Building Standards Commission to review, building standards
fbr buildings in very high fìre hazard severity zones. Requires
all newly constructed buildings and all transferred buildings in
very high fire hazard severity zones to comply with the building
standards.

Expresses the intent of the Legislature to make a polling place

or vote center available on every college and university campus
in the state.

Requires the State Energy Resources Conservation and

Development Commission to adopt regulations setting
standards for the accuracy of water meters. Prohibits any water
meter manufactured on or after the ef'fective date of those
regulations fiom being sold or offèred f'or sale in the state, or
installed by a water purveyor, unless it is certified by the

manutãcturer to be in compliance with those standards.

Independent Contractors

Community Redevelopment
Law

Fire Safety

trlections: Voting Access

Water Conservation: Water
Meters: Accuracy Standards

AB5
Gonzalez (D)

AB 11

Chiu (D)

AB 38
Wood (D)

AB 59
Kalra (.D)

AB 60
Friedman (D)
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Author

I2IO3I2OI8 - INTRODUCED

01/1112019 - To ASSEMBLY
Committee on NATURAL
RESOURCES,

01/17/20t9 - To ASSEMBLY
Committees on HOUSING AND
COMMUNITY DEVELOPMENT and

LOCAL GOVERNMENT.

0111112019 - To ASSEMBLY
Committees on HOUSING AND
COMMUNITY DEVELOPMENT and

LOCAL GOVERNMENT.

02125/2019 - From ASSEMBLY
Committee on LABOR AND
EMPLOYMENT with author's

Expresses the intent of the Legislature to require an

independent audit of all state projects whose estimated cost

exceeds a given threshold.

Requires specified things of the State Coastal Conservancy
when it allocates any funding appropriated pursuant to the

Global Vy'arming Solutions Act, including that it prioritize
projects that use natural infrastructure to help adapt to climate
change. Requires the conservancy to provide inf'ormation to the

Office of Planning and Research on any projects funded to be

considered fbr inclusion into the clearinghouse fbr climate
adaption information.

Prohibits an ordinance from imposing requirements on

minimum lot size, lot coverage, or floor area ratio. Prohibits an

ordinance from establishing size requirements for accessory

dwelling units that that do not permit at least an 800 square feet
unit ofat least 16 feet in height to be constructed. Provides that,

if a local agency imposes an owner-occupancy restriction, the

monitoring for compliance shall not be more frequent than
annually and be based on specified published documents.

Authorizes the Department of Housing and Community
Development to submit written fìndings to a local agency as to
whether the local ordinance complies with state law, and to
notify the Attorney General if the ordinance violates state law.
Requires a local agency to amend its ordinance to comply with
state law. Requires the Department to propose small home
building standards governing accessory dwelling units and

homes smaller than 800 square fêet.

Requires a determination of whether a person is an employee or
an independent contractor to be based on a specific multifäctor
test, including whether the person to whom the service is

WATCH

WATCH

State Project Audits

Coastal Protection: Climate
Adaption

Land Use: Accessory
Dwelling Units

Land Use: Accessory
Dwelling Units

Independent Contractors and
Employees

Lß 64
Fong (R)

AB 65
Petrie-Norris
(D)

AB 68
Ting (D)

AB 69
Ting (D)

AB 71
Melendez (R)

A-2
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amendments. ;02/25 /20 1 9 - \n
ASSEMBLY. Read second time and

amended. Re-referred to Committee on

LABOR AND EMPLOYMENT.
I2/O4I2OI8 - INTRODUCED.

I2IO5I2OI8 - INTRODUCED.

0310612019 - From ASSEMBLY
Committee on LABOR AND
EMPLOYMENT: Do pass to
Committee on JUDICIARY.
01 I IOI2OI9 - INTRODUCED

02/26/2019 - From ASSEMBLY
Committee on WATER, PARKS AND
WILDLIFE with author's
amendmenrs. ;02126120 | 9 - In
ASSEMBLY. Read second time and

amended. Re-referred to Committee on

V/ATER, PARKS AND V/ILDLIFE.
02/04/2019 - To ASSEMBLY
Committee on ENVIRONMENTAL
SAFETY AND TOXIC MATERIALS.

rendered has the right to control the manner and means of
accomplishing the result desired.

Declares the intent of the Legislature to, among other things,
enact legislation to recognize Íhe emerging threat that
microfibers pose to the environment and water quality and

makes related fìndings and decla¡ations.

States findings and declarations relating to the intent ofthe
Legislature to adopt policies to insure that every Califbrnian has

the right to safe, clean, aflbrdable, and accessible drinking
water.

Requires a client employer to share with a labor contractor all
civil legal responsibility and civil liability fbr harassment fbr all
workers supplied by that labor contractor.

States the Legislature's intent to enact legislation that would
expand the paid family leave program in order to provide a

l\OVa wage replacement benefit fbr workers earning $100,000
or less annually.

Extends the operation of the Calrtbrnia State Safè Harbor
Agreement Program Act indefinitely, which encourages
landowners to manage their lands voluntarily, by means of state

saf'e harbor agreements approved by the Department of Fish and

Wildlifè, to benefìt endangered, threatened, or candidate
species.

Establishes the Safe and Affordable Drinking Vy'ater Fund in the
State Treasury and provides that moneys in the fund are

available, upon appropriation by the Legislature, to the State

Water Resources Control Board to provide a stable source of

WATCH

WATCH

Waste Management: Plastic
Microfìber

Safè, Clean, Affordable, and

Accessible Drinking Vy'ater

Employment: Sexual
Harassment: Liability

Paid Family Leave

Endangered Species:
Conservation: Safe Harbor
Program

Safè and Afïbrdable Drinking
Water Fund.

AB 129
Bloom (.D)

AB 134
Bloom (D)

AB 170
Gonzalez (D)

AB 196
Gonzalez (D)

L8202
Mathis (R)

AB2T7
E. Garcia (D)
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0210412019 - To ASSEMBLY
Committee on ENVIRONMENTAL
SAFETY AND TOXIC MATERIALS.

02/0112019 - To ASSEMBLY
Committee on NATURAL
RESOURCES.

OI I I1 I2OI9 - INTRODUCED

03/0612019 - From ASSEMBLY
Committee on ENVIRONMENTAL
SAFETY AND TOXIC MATERIALS
with author's amendments. ;03/0612019
- In ASSEMBLY. Read second time
and amended. Re-referred to

finding to secure access to safe drinking water for all

Calif'ornians, while also ensuring the long-term sustainability of
drinking water service and infiastructure.

Requires the State Water Resources Control Board, to the

extent possible, and where feasible and cost eft'ective, to work
with the State Department of Public Health in complying with
requirements to adopt a standard methodology to be used in the

testing of drinking water fbr microplastics and requirements t'or

4 years of testing and reporting of microplastics in drinking
water.

Exempts fiom the California Environmental Quality Act a

project to construct or expand a recycled water pipeline fbr the

purpose o1'rnitigating drought conditions for which a state of
emergency was proclaimed by the Governor if the project meets

specifìed criteria.

Relates to existing case law that creates a presumption that a

worker who performs services fbr a hirer is an employee, and

requires a 3-part test to establish that a worker is an

independent contractor. Clarifies the application of the case law

to persons licensed by the Department of Insurance to transact

insurance in specified capacities by providing that those

persons are not employees when they have entered into a

written agreement with an insurer or organizational licensee.

Eliminates the definition of direct potable reuse and instead

substitutes the term groundwater augmentation fbr indirect
potable reuse for groundwater recharge in defìnitions. Requires

the State W'ater Resources Control Board to adopt uniforrn
water recycling criteria fbr raw water augmentation.

SUPPORT

California Safe Drinking
Water Act: Microplastics

Environmental Quality Act:
Exemption: Recycled Water

Insurance: Independent
Contractors

Recycled W'ater: Raw Water
and Groundwater
Augmentation

L8223
Stone (D)

AB 231
Mathis (R)

AB 233
Cooley (D)

L8292
Quirk (D)
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Committee on ENVIRONMENTAL
SAFETY AND TOXIC MATERIALS.
0211112019 - To ASSEMBLY
Committee on LOCAL
GOVERNMENT.

021lrI12019 - To ASSEMBLY
Committee on PUBLIC
EMPLOYMENT AND
RETIREMENT.

0211112019 - To ASSEMBLY
Committee on NATURAL
RESOURCES.

02/1112019 - To ASSEMBLY
Committee on ELECTIONS AND
REDISTRICTING.

0310612019 - From ASSEMBLY
Committee on LABOR AND
EMPLOYMENT: Do pass to
Committee on APPROPRIATIONS.

Extends indefinitely the authorization f'or a joint powers

authority to issue rate reduction tronds to fìnance utility projects

subject to certain requirements, and the requiretnent that the

Califbrnia Pollution Control Financing Authority submit an

annual report to the Legislature.

Prescribes requirenìents relating to release time that would
apply to all of the public employers and employees subject to

specified labor relations laws. Repeals the provisions relating to

release time in those acts. Requires these public ernployers to
grant a reasonable number of employee representatives of the

exclusive representative reasonable time ofï without loss of
compensation or other benefìts for specitied activities.

Requires, instead of authorizes, the State Air Resources Board
to require, as appropriate, a stationary source to verify or certify
the accuracy ofits annual emissions reports by a third party
verifier or certifier that is accredited by the State Board.

Requires a local government agency to post on its internet
website a copy of any specifìed statement, report, or other
document filed with that agency in paper fbrmat. Requires that

the statement, report, or other document be made available fbr
fbur years from the date of the election associated with the

filing.

Extends whistleblower protections a{'lorded to employees tcl

independent contractors and contracted entities working f'or

state and local governrnent who are tasked with receiving and

investigating complaints fiom fäcilities, services, and programs

operated by state and local government. Provides that

Public Facilities: Water

Quality: Rate Reduction
Bonds

Public Employment: Labor
Relations: Release Tirne

Stationary Sources: Emissions
Reporting

Political Refbrm Act: Online
Filing System

V/histleblower Protection:
Independent Contractors

AB 305
Nazarian (D)

AB 314
Bonta (D)

AB 3L5
Garcia (D)

^8322Gallagher (R)

AB 333
Eggman (D)
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OLl28l20l9 - To ASSEMBLY
Committee on LOCAL
GOVERNMENT.

03/0512019 - From ASSEMBLY
Committee on ENVIRONMENTAL
SAFETY AND TOXIC MATERIALS
with author's amendments. ;03 I 05 120 19

- In ASSEMBLY. Read second time
and amended. Re-ref'erred to

Committee on ENVIRONMENTAL
SAFETY AND TOXIC MATERIALS.

0211512019 - To ASSEMBLY
Committee on REVENUE AND
TAXATION.

02/1512019 - To ASSEMBLY
Committee on JUDICIARY.

OZlztl2jl9 - To ASSEMBLY
Committee on WATER, PARKS AND
WILDLIFE.

prohibitions against retaliation by an employer apply to the

state or local contracting agency under these provisions.

Arnends existing law which authorizes a local agency or school

district, by February 15, to file an annual reimbursement claim

detailing state-mandated costs. Extends that date to March l.

Includes enfbrcement costs as costs covered by the annual

Drinking Water Surveillance Program grant' Authorizes any

local primacy agency, with the approval of the State Water

Resources Control Board, to elect to participate in a funding

stabilization program. Requires the State Board, during any

tìscal year tbr which a local primacy agency participates in the

program, to establish and collect all f'ees payable by public

water systems for the local primacy agency activities.

Exempts fiom the Sales and Use Tax Law the gross receipts

fiom the sale in this state of, and the storage, use, or other

consumption in this state of, chemicals used to treat water,

recycled water, or wastewater regardless of whether those

chernicals or other agents become a component part thereof and

regardless of whether the treatment takes place befbre or afier

the delivery to consumers.

Establishes a privilege between a union agent and a represented

employee or represented former employee to refuse to disclose

any confidential communication between the employee or

former employee and the union agent made while the union

agent was acting in the union agent's representative capacity,

except as specifìed.

Revises the declaration that the storing of water underground

constitutes a benefìcial use of water to additionally provide that

celtain uses of stored water while u ct.¡nstitute

State Mandates

Water Resources Control
Board: Local Primacy
Delegation

Sales and Use Taxes:
Exemption: Water Treatment

Evidentiary Privileges: Union
Agent-Worker Privilege

Water: Underground Storage

AB 4OO

Lackey (R)

AB 402

Quirk (D)

AB 405
Rubio (D)

AB 418
Kalra (D)

AB 441,

Eggman (D)
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02/2112019 - To ASSEMBLY
Committee on WATER, PARKS AND
WILDLIFE.

02121/2019 - To ASSEMBLY
Committee on WATER, PARKS AND
WILDLIFE.

0212112019 - To ASSEMBLY
Committee on ACCOUNTAB ILITY
AND ADMINISTRATIVE REVIEW

02/21/2019 - To ASSEMBLY
Committee on WATER, PARKS AND
WILDLIFE.

O2I 13/2019 - INTRODUCED

benefìcial use. Provides that the forfèiture periods of a water

right do not apply to water being beneficially used, as plovided,

or being held in storage for later beneficial use.

Provides that the owner of a stockpond built prior to a specified

date, that does not have a capacity greater than ten acre f'eet, has

a valid water right fbr the principal purpose of watering

livestock if that person f iles a claim for a water right with the

State Water Resources Control Boald accompanied by a fee not

later than a certain date.

Makes unlawf'ul the taking or possession of any migratory

nongame bird designated in the Migratory Bird Treaty Act as of
January 1,2017 , any additional migratory nongame bird that

may be designated in the f'ederal act after that date, or any part

of those urigratory nongame birds, except as provided by any

provision of the Fish and Game Code, or any rule, regulation'

or order made or adopted pursuant to the code.

Removes the repeal date ofa claim resolution process

applicable to any claim by a contractor in connection with a

public works project against a public entity, thereby making

this claim resolution process operative indefinitely.

Requires notice fbr the construction, enlargement, alteration,
repair, maintenance, opet'ation, and removal of dams and

reservoirs be given to the Department of Water Resources at

least one month before construction is to be commenced.

Makes nonsubstantive changes in provisions of the Calitbrnia
Safe Drinking Water Act fbr the operation of public water

systems.

Water Rights: Stockponds

Migratory Birds: Migratory
Bird Treaty Act

Public Contracts: Claim
Resolution

Department of Water
Resources: Dams and
Reservoirs

Drinking Water:
Administrator: Services

AB 448
Garcia E (D)

LB 4s4
Kalra (D)

AB 456
Chiu (D)

AB 487
Gallagher (R)

AB 508
Chu (D)

A-1
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02/21/2019 - To ASSEMBLY
Cornmittee on LOCAL
GOVERNMENT.

02128/2019 - From ASSEMBLY
Committee on LABOR AND
EMPLOYMENT with author's

amendments. ;02128 /20 19 - Ín
ASSEMBLY. Read second time and

amended. Re-referred to Committee on

LABOR AND EMPLOYMENT.
O2l2ll2Ù19 - To ASSEMBLY
Committee on REVENUE AND
TAXATION.

0212512019 - To ASSEMBLY
Committee on WATER, PARKS AND
V/ILDLIFE.

O2I 14/20 19 - INTRODUCED

02/2512019 - To ASSEMBLY
Committees on HOUSING AND
COMMUNITY DEVELOPMENT and

LOCAL GOVERNMENT.

Exempts the head of a department of a county or city, or the

head of a special district fiom recording retention requirements

ifthe county, city, or special district adopts a records retention

policy governing recordings of routine video monitoring and

recordings of telephone and radio communications.

Amends existing law relating to prevailing wages for wolkers

employed on public wot'ks. Provides that a public subsidy is de

rninimis if it is both less than a specified amount and less than

certain percentage of the total project cost. Specifies that these

provisions do not apply to a project that was advertised for bid,

or a contract that was awarded befbre a specified date'

Provides an exclusion fì'om gross income fbr any amount

received as a rebate, voucher. or other financial incentive issued

by a local water agency or supplier for any water conservation

or eflìciency program or water runofï management

improvement prograln.

Appropriates $9,250,000 fiom the General Fund to the

Department of Water Resources in the 2019-20 fiscal year to

operate the Atmospheric Rivers: Research, Mitigation, and

Climate Forecasting Program.

Makes a nonsubstantive change to existing law requiring the

treasurer to keep a register and to enter specified information on

this register upon presentation ofan interest coupon ofa bond.

Authorizes an accessory dwelling unit that was ministerially
approved to be sold or conveyed separately from the prirnary

residence to a qualitìed buyer if certain conditions are met.

Provides that those conditions include that the property was

built or developed by a qualified nonprofit corporation that is

recel the welfare and a recorded contract exists

SUPPORT

Local Government Records:
Destruction of Records

Public Works: Public Subsidy

Income Tax: Exclusion: Water
Conservation: Runofï

Atmospheric Rivers: Research

and Forecasting Program

Local Agencies: Bonds

Accessory Dwelling Units:
Sale or Separate Conveyance

AB 510
Cooley (D)

AB 520
Kalra (D)

AB 533
Holden (D)

AB 557
Wood (D)

AB 570
Aguiar-Curry
(D)

AB 587
Friedman (D)
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O2l25l2}l9 - To ASSEMBLY
Comrnittee on NATURAL
RESOURCES.

O2I 15 I2O 19 - INTRODUCED

O2I 15/2019 - INTRODUCED.

0212512019 - To ASSEMBLY
Committee on ENVIRONMENTAL
SAFETY AND TOXIC MATERIALS,

02125/2019 - To ASSEMBLY
Committee on V/ATER, PARKS AND
WILDLIFE.

between the clualified buyer and the qualified nonprofit

corporation.

Requires the Departrrent of Forestry and Fire Protection, in

collaboration with the Natural Resources Agency and

Calif'ornia Environrrental Protection Agency, to prepare and

submit to the Legislature and applopriate legislative policy and

budget committees, on or befbre January | , 2021, and by

January I of each year thereatier, until January 1, 2025,4 report

on the progress made and policies and resources needed to

achieve specified wildland fire prevention goals for tuel

treatment and vegetation management.

Makes nonsubstantive changes to existing law that excepts

certain remote interests of public officers or ernployees fiom
the conflict of interest prohibition.

Prohibits the State Water Resources Control Board fiom
implementing water quality objectives for which the state board

makes a certain fìnding relating to environmental quality until it
has submitted the water quality objectives and a statement of
that fìnding to the appropriate policy committees of the

Legislature and each committee has held a hearing on these

matters.

Prohibits the State Water Resources ControÌ Board or a regional
board fiom adopting or implementing any policy or plan that

results in a direct or indirect reduction to the drinking water
supplies that sþrve a severely disadvantaged community.

Requires the Department of water Resources, with updates

every 2 years, to identify the statewide water storage capacity,

the adverse impacts to the capacity fiom the effects of climate
change, and the mitigation strategies tbr adverse

California Forest Carbon Plan

Report

Conflicts of Interest

State Water Resources Control
Board: Objectives

State Water Resources Control
Board: Drinking Water

Dept. of Water Resources
Water Storage Capacity

aB 6L6
Patterson (R)

AB 626
Quirk-Silva (D)

AB 636
Gray (D)

AB 637
Gray (D)

AB 638
Gray (D)

A-9



IR\ryD 2019 LEGISLATIVE MATRIX
Updated 03llll20l9

StatusSummarylEffectsIRWD
Position

TitleBill No.
Author

02/28120t9 - To ASSEMBLY
Committee on JUDICIARY.

02/25/2019 - To ASSEMBLY
Committee on WATER, PARKS AND
V/ILDLIFE.

O2I 1 5 I2OI9 - INTRODUCED

O2I 19/2019 . INTRODUCED.

02/ 19 I2OI9 - INTRODUCED

impacts. Requires the department to publish this infbrmation on

the department's publicly available internet website.

Authorizes a local agency to disclose the name' utility usage

data. and home address of utility customers to an officer or

employee of another governmental agency when the disclosure

is not necessaty for the perfbrmance of the other governmental

agency's official duties but is to be used for scientific,
educational, or research purposes, and the requesting agency

receiving the disclosed material agrees to maintain it as

contidential in accordance with specifìed criteria.

Authorizes a groundwater sustainability agency or local agency

to apply f'or, and the State water Resources Control Board to

issue, a conditional temporary permit fbr diversion of surfäce

water to underground storage for benefìcial use that advances

the sustainability goal of a groundwater basin.

Makes technical, nonsubstantive changes to existing law that

lequires an air district to review whether the best available
control technology or lowest achievable emission rate

requirements have been achieved.

Makes a nonsubstantive change to fìndings and declarations

regarding the Integrated Regional Water Management Planning
Act.

Makes nonsubstantive changes to existing law requiring the

Division of Safety of Dams to propose alnendments to its dam

safèty inspection and reevaluation protocols to incorporate
updated best practices.

Public Recolds: Utility
Customers: Personal
Infbrmation

Water Rights: Water
Management

Best Available Control
Technology

Integrated Regional Water
Management Plans

Dams and Reservoirs:
Inspections and Reporting

AB 654
Rubio (D)

AB 658
Arambula (D)

AB 661
McCarty (D)

^8722Bigelow (R)

^8727Flora (R)

A- 10



IRWD 2019 LEGISLATIVE MATRIX
Updated 03llll20lg

StatusSummaryÆffectsIR\ryD
PosÍtion

TitleBill No.
Author

0212812019 - To ASSEMBLY
Committee on ENVIRONMENTAL
SAFETY AND TOXIC MATERIALS
02128/2019 - To ASSEMBLY
Committee on NATURAL
RESOURCES.

O2I2OI2OI9 - INTRODUCED.

03/0412019 - To ASSEMBLY
Committee on WATER, PARKS AND
WILDLIFE.

03/0412019 - To ASSEMBLY
Committee on WATER, PARKS AND
WILDLIFE.

Requires a public water system to monitor fbr
perfluorooctanoic acid and perfl uorooctane sulfonate.

Exempts tiom California Environmental Quality Act (CEQA)
the acquisition, sale, ol other transfer ofproperty by a public
agency t'or certain purposes, or the funding of that acquisition,
sale, or other transfèr by a public agency conditions those

transactions on compliance with CEQA befbre making physical
changes to the transferred property.

States the intent of the Legislature to enact legislation to

remove obstacles to the expansion of community-shared solar

electric generation systems as an option fbr onsite solar electric
generation requirements in the State.

Requires the state W'ater Resources Control Board to establish a

Freshwater and Estuarine Harmful Algal Bloom Program to

protect water quality and public health fiom algal blooms.

Requires the board in consultation with specifiecl entities to
coordinate immediate and long-term algal bloom even incident
response and conduct and support algal bloom fìeld assessment

and ambient monitoring at the state, regional, watershed, and

site-specifìc waterbody scales.

Requires the Department of Public Health by regulation and in
consultation with the Water Resources Control Board, local

health ofÏcers, and the public, to establish, maintain, and

amend as necessary, minimum standards fbr the saf'ety of
freshwater recreational bodies as related to har-mful algal

blooms, as it determines are reasonably necessary t'or the

protection of the public health and safèty.

Publiç Water Systems:
Perfluorooctanoic Acid Sulfäte

Environmental Quality Act
Exemption: Agencies

Solar Energy Systems

Freshwater and Estuarine
Harmful Algal Bloom
Program

Safe Recreational Water Use:
Harmful Algal Blooms

AB 756
Garcia (D)

L8782
Berman (D)

AB 801
Levine (D)

AB 83,f

Quirk (D)

AB 835

Quilk(D)
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0310412019 - To ASSEMBLY
Committee on ENVIRONMENTAL
SAFETY AND TOXIC MATERIALS.

0310412019 - To ASSEMBLY
Committee on ELECTIONS AND
REDISTRICTING.
O3l}4l20t9 - To ASSEMBLY
Committee on UTILITIES AND
ENERGY.

O2I2O 12019 - INTRODUCED

0310412019 - To ASSEMBLY
Committees on HOUSING AND
COMMUNITY DEVELOPMENT and

LOCAL GOVERNMENT.

0310412019 - To ASSEMBLY
Committee on WATER, PARKS AND
WILDLIFE,

Requires the Ofïice of Environmental Health Hazard
Assessment to adopt and complete a work plan within
prescribed timefiames to assess which substances in the class of
perfluoroalkyl and polyfluoroalkyl substances should be tested

as a risk to human health.

Permits the city council to consider existing neighborhoods in

establishing the boundaries of council districts.

Provides that the consideration of public saf'ety impacts of the

protocols fbr disabling reclosers and deenergizing portions of
the electrical distribution system also include impacts on water

and waste water.

States the intent of the Legislature to authorize the Energy
Commission to develop criteria fbr solar energy systems and

energy storage systems.

Requires a local agency to clesignate areas where accessory

dwelling units may be perrritted based on the adequacy of
water and sewer services and the impact of accessory dwelling
units on traffìc flow and public safety. Deletes the provision
authorizing a local agency to require owner-occupancy as a

condition of issuing a permit.

Requires the Department of Fish and Wildlife, in consultation
with Department of Forestry and Fire Protection, on or befbre a

certain date, and by certain day ofeach year and thereafter, to

study, investigate, and report to the Legislature on the impacts

on wildlife and wildlife habitat resulting fì'orn any catastrophic

wildfìre that occurred during that calendar year.

Drinking Water: contaminants

Elections: District Boundaries

Electric Utilities: Wildfire
Mitigation Plans

Energy: Solar Energy and
Energy Storage Systems

Accessory Dwelling Units

Fish and Wildlife:
Catastrophic Wildfires: Report

AB 841
Ting (D)

AB 849
Bonra (D)

AB 868
Bigelow (R)

48.877
Gabriel (D)

AB 881
Bloom (D)

AB 883
Dahle (R)
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O3lO4/2019 - To ASSEMBLY
Committee on ELECTIONS AND
REDISTRICTING.

0310112019 - To ASSEMBLY
Committee on NATURAL
RESOURCES.

03/04/2019 - To ASSEMBLY
Committee on ENVIRONMENTAL
SAFETY AND TOXIC MATERIALS.

0310412019 - To ASSEMBLY
Ct.¡mmittees on LOCAL
GOVERNMENT ANd BANKING
AND FINANCE.

Provides that an exclusion from the definition of expenditure

under the Political Refbrm Act does not apply to

communications paid for with public moneys by a state or local

government. Requires preelection statements to disclose

contributions and independent expenditures made to a state,

county, or city general pulpose committee or tnade to support

or oppose a candidate measure appearing on the ballot as a

specified election.

Authorizes the Department of Conservation to the extent funds

are available, to establish and administer the Ecosystem

Resilience Program to fund watershed coordinator positions,

and other necessary costs, throughout the state for the purpose

ofachieving specitìed goals, including the goal ofdeveloping
and implementing watershed improvement plans aligned with

rrultiple statewide and regional objectives across distinct

bioregions.

Authorizes a regional board to approve a waste discharge

requirement fbr the use or reuse of produced water fiom an oil
and gas operation for agricultural purpose or f'or groundwater

recharge, only if', after a public hearing, it finds that the

California Council on Science and Technology has reviewed

the best available independent scientifìc evidence and has fbund

the use will not pose a signitìcant risk to the public fiom
contaminants in the produced water.

Authorizes a local agency to invest and deposit the agency's

surplus fïnds in deposits at specifìed types of fìnancial

institutions whether those investments ale certifìcates of deposit

or another form, and increases the percentage ofthe local

agency's f'unds that can be invested to a certain percentage'

Political Ref'orm Act of 1914

Ecosystem Resilience
'Watershed Protection

Wasfe Discharge
Requirements: Produced
Water

Local Government: Financial
Affairs: Surplus Funds

AB 903
Levine (D)

AB 933
Petrie-Norris
(D)

Lß937
Rivas R (D)

AB 945
Mccarty (D)
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O2I2O/20 19 - INTRODUCED.

O2I2I I2OI9 . INTRODUCED.

03/0412019 - To ASSEMBLY
Committee on UTILITIES AND
ENERGY.

02/21 /2019 - INTRODUCED

0310712019 - To ASSEMBLY
Committee on LOCAL
GOVERNMENT.

03107120t9 - To ASSEMBLY
Committee on ACCOUNTABILITY
AND ADMINISTRATIVE REVIEW

Makes nonsubstantive changes to legislative tìndings and

declarations relating to providing for the preservation and

enhancement of the state's fìsh and wildlif'e resources and

recreational opportunities in connection with flood control and

watershed protection Proj ects.

Makes Nonsubstantive changes to the legislative findings and

declarations under The Polter-Cologne'Water Quality Control

Act.

Requires the Public Utilities Commission to establish common

definitions of nonenergy benefìts and attempt to determine

consistent values fbr use in all energy programs, meaningfully

consider and prioritize producing nonenergy benefìts in clean

energy programs and projects, give preference to producing

nonenergy benefìts in clean energy programs and projects in

low-income and disadvantaged communities.

States the intent of the Legislaturc to enact legislation to l'educe

the carbon impact of cement production in the State.

Provides that the Ralph M. Brown Act does not apply to the

posting, commenting, liking, interaction with, or participation

in, internet-based social rnedia platforms that are ephemeral,

live, or static, by a majority of the members of a legislative

body, provides that a majority of the members do not discuss

among themselves the business o a specifìc nature that is within

subject matter julisdiction of the legislative body.

Prohibits any state agency fì'om selecting as an evaluator ofa
grant application a representative, f'ormer member, ol lbrmer
staff member of an organization or person that is applying to

receiver grant finding fiom that state agency.

Flood Control or Watershed

Protection Projects

Water Quality

Energy Programs and Projects:

Nonenergy Benefits

Creenhouse Gases: Cement
Production

Open Meetings: Local
Agencies: Social Media

State Agencies: Grant
Applications

AB 948
Kalra (D)

AB 955
Gipson (D)

aB 961,

Reyes (D)

AB 966
Bonra (D)

Aß992
Mullin (D)

AB 1,013

Obernolte (R)

A-14
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02/21 I2O I9 - INTRODUCED

02/21 12019 - INTRODUCED

0310712019 - To ASSEMBLY
Courmittee on PRIVACY AND
CONSUMER PROTECTION.

0310112019 - To ASSEMBLY
Committee on NATURAL
RESOURCES.

O2I2I/2019 - INTRODUCED

0310'112019 - To ASSEMBLY
Committee on ENVIRONMENTAL
SAFETY AND TOXIC MATERIALS.

Makes a nonsubstantive change in the legislative findings and

declaratíons of Groundwater Recharge Facilities Act.

States the intent of the Legislature to enact legislation to ensure

that compliance with the codes and construction specifications
for the extension of service required by an elecnical or gas

corporation at the time of the stan of construction of a home

shall sufTìce fbr the extension of service to the home upon the

completion of construction.

Requires a person or business, as defined, that owns or licenses

computerized data that includes personal infbrmation to

disclose any breach of the security of the system within'12
hours fbllowing discovery or notification of the breach, subiect

to legitimate needs of law enfbrcement.

Authorizes an air district to impose a charge equal to the costs

the air district expends in contracting with a third party to
review the scientifìc or engineering intbrmation plovided to the

air district at the air clistrict's request by a facility regulated

pursuant to specifìed provisions in order to verity the

infblmation provided is accurate.

States the intent ofthe Legislature to reduce the prevalence of
eutrophication through agricultural water use by expanding and

incentivizing the use of rnicroirrigation methods.

Requires the State Water Rest'¡urces Control Board by July l,
2020,to establish financial capability assessment guidelines fbr
municipal separate stonn sewer system permittees that are

adequate and consistent when considering the costs to local
jurisdictions.

Groundwater Recharge
Facilities Financing

Electricity: Interconnectton
Rules

Personal Information: Data
Breaches

Air Quality Management
Districts Review

Agriculture : Microirrigation
Methods

Municipal Separate Storm
Sewer Systems

AB 1.02L

Frazier (D)

AB 1026
V/ood (D)

AB 1035
Mayes (R)

AB 1038
Muratsuchi(D)

aB 1086
Bauer-Kahan
(D)

AB 1093
Rubio (D)

A-15
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03107/2019 - To ASSEMBLY
Committee on PRIVACY AND
CONSUMER PROTECTION.

0310712019 - To ASSEMBLY
Committees on UTILITIES AND
ENERGY ANd NATURAL
RESOURCES.

O2I2I I2OI9 - INTRODUCED.

O2I2 T /2019 - INTRODUCED

02/21 12019 - INTRODUCED

02121 /2019 . INTRODUCED.

O2I2I I2OI9 - INTRODUCED

Revises the definition of personal infblmation to add specified
unique biometric data and government issued identification
numbers in addition to those for driver's licenses and California
identifìcation.

Requires the Public Utility Commission to prepare and submit
to the Legislature and to post on its internet website a report
that provides guidance to local publicly owned electric utilities
and the Independent Systern Operatt'rr on measures that remove

barliers to the participation ofenergy storage resources in the

capacity, energy, and ancillary services markets to assist those

utilities and Independent System Operator to comply with the

fèderal order.

Makes nonsubstantive changes to provisions fbr public agency

civil actions to recover damages caused by a fire, pecuniary

damages.

Makes nonsubstantive changes to Califbrnia's Public Contract
Law.

Requires the State Water Resources Control Board to

administer provisions under the Califbrnia Satè Drinking Water
Act relating to the regulation of drinking water to protect the

public health. Requires the state board to adopt stanclards ftlr
the backflow protection and cross-connection control through
the adoption of a policy handbook.

Increases the membership of the Delta Stewardship Council to

l3 members, including I I voting members and 2 nonvoting
members.

Relates to the California Saf'e Drinking Water Act. Requires the

adoption or amendment of a primary drinking water standard

SUPPORT

Personal Infbrmation: Data
Breaches

Energy Storage Resources
Report

Fire Damages: Civil Actions:
Public Agencies

Public Contracts

Vy'ater: Recycled Water

Sacramento-San Joaquin Delta

Public Water Systems:
Primary Vy'ater Standards

aB 1130
Levine (D)

AB 1144
Friedman (D)

AB 1L51
Daly (D)

AB 1157
Burke (D)

AB 1180
Friedman (D)

AB 1194
Frazier (D)

LB 1204
Rubio (D)
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02/21 I2OI9 - INTRODUCED

O2I2I /2019 - INTRODUCED

02/21 /20 19 - INTRODUCED.

O2I2I 12019 - INTRODUCED.

fbr a contaminant in drinking water not regulated by a fèderal

primary drinking water standard or that is more stringent than a

fèderal primary drinking water standard to take effect 3 years

after the date on which the state board adopts or amends the

primary drinking water standard'

Requires a state agency that is responsible fbr infiastructure

projects to produce a list of priority infiastructure prolects f'or

f'unding consideration by the retirernent boards, as described,

and to provide it to them. Requires a state agency also to

provide further ploject inftrrmation to a board upon request.

Relates to the Metropolitan Water Districts Act. Authorizes

each member public agency to designate and appoint additional

representatives pursuant to the greater ofthat allowed under

either the assessed valuation calculation or, on and afier

January I ,2021, tbr each full So/c of the population within the

entire district that is within the member public agency'

Relates to the Moore Brown Roberti Family Rights Act, or

Califbrnia Family Rights Act (CFRA). Eliminates the

requirement for the employee to have at least 1,250 hours of
service with the employer within the last l2 months, in order to

be eligible tbr leave under these provisions'

Requires an agency that contracts with a person or private

entity that owns or licenses an electronic database that contains

the personal infbrmation ol individuals fbr the purpose of hiring

and training specifìed individuals, to do so only ifthe contract

requires the person or private entity to cornply with the

requirements tbr disclosure and maintenance of personal

information that are applicable to an agency pursuant to the

Infbrmation Practices Act.

Public Errployees' Retirement
Pension Fund

Metropolitan Water Districts

Employee Leave: Limitations

Contracts Between Public and

Private Entities

aBl2l2
Levine (D)

^B 
1220

Garcia (D)

LB 1224
Gray (D)

^B 
l24l

Quirk-Silva (D)
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O2I2I I2O 19 - INTRODUCED

02/21 12019 - INTRODUCED.

O2I22I2OI9 - INTRODUCED.

02t22120t9 - INTRODUCED

0212212019 - INTRODUCED.

02122/2019 - INTRODUCED

Requires the Strategic Growth Council, until July 3l of 2025, to

establish and administer a local agency f'olmation commissions
grant program fbr the payment of costs associated with
initiating and completing the dissolution of distlicts listed as

inactive, the payment of costs associated with a study of the

services provided within a county by a public agency to a

disadvantaged comrnunity, as defìned, and tbr other specifìed

purposes, including the initiation ofan action, as detìned.

States intent ofLegislature to enact legislation to develop and

implement a Green New Deal with the objective of reaching

specified environmental outcomes within the target window of
1 0 years fiom the start of execution of the plan and

accomplishing certain social goals.

Makes nonsubstantive changes to existing law that requires any

agency that owns or licenses computerized data that includes

personal intbrmation, as defïned, to disclose expeditiously and

without unreasonable delay a breach in the security ofthe data.

Establishes the policy of the state that eligible renewable energy

resources and zero carbon resources supply a percentage of all
retail sales of electricity to state and local government buildings
by a certain date, and to all the State end use customers by a
certain date.

Provides that the state share for removal ofdead and dying trees

in connection with the Governor's Proclamation of a State of
Emergency issued on October 30,2015, is not more than a

certain percantage of total eligible costs.

Makes nonsubstantive changes to the provision requiring
submission of a Saf'e Drinking Water Plan.

Local Agency Formation
Commissions: Grant Program

Green New Deal

Personal Intbrmation : Privacy :

Breach

Electricity: Renewable Energy

Disaster Relief: Dead and

Dying Tree Removal

Safe Drinking Water Plan

AB 1253
Rivas R (D)

^B 
1276

Bonra (D)

aB L330
Kiley (R)

aB 1347
Boerner Horvath
(D)

AB 137s
Bigelow (R)

aB 138L
Salas (D)

A-18
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02122/2019 - INTRODUCED

0212212019 - INTRODUCED.

02/221 20 I 9 - INTRODUCED.

02/22/2019 - INTRODUCED

0212212019 . INTRODUCED.

O2I22I2O I9 - INTRODUCED.

Authorizes the local agency fbrmation commission to propose,

as part ofthe review and approval ofa proposal fbr the

establishment of new or difïerent functions or class of services,

or the divestiture of the power to plovide particular f'unctions or

class of services, that the special district, to mitigate any loss of
property taxes, franchise fees, and other revenues to any other
affected local agency, provide payments to the afïected local
agency.

Requires each urban retail water supplier on or befbre a certain

day of each year until a certain date, to submit a completed and

validated water loss audit report as prescribed by the

Department of Water Resources. Requires on or bef'ore a

certain date, and on or befbre a certain day ofeach year

thereafter, each urban retail water supplier to submit a

completed and validated water loss audit report fbr the previous

calendar year or previous fìscal year.

Requires the Department of Water Resources to impose a civil
penalty on any person or entity who fàils to fìle with the

Department a specified report ot plan by the deadline required
fbr that particular report or plan, as provided. Authorizes the

department to reduce or waive the civil penalty under certain
circumstances.

Makes a nonsubstantive change to provisions to the Department
of Water Resources.

Makes nonsubstantive changes to the Polter-Cologne Water

Quality Control Act.

Declares that it is the policy of the State of Califolnia to restore

an optimal saf'e climate and to provide maximum protection

Special Districts:
Organization: Revenue Loss

Urban Retail Water Suppliers
Reporting

Department of Water
Resources: Reporting

Urban 1üy'ater Use Objectives:
Indoor Residential

Policy fbr Water Quality
Control

Climate Change: Emergency
Declaration and Policy

AB L389
Eggman (D)

AB 1414
Friedman (D)

aB 1415
Friedman (D)

^B 
1432

Dahle (R)

AB 1439
Melendez (R)

aB 1445
Gloria (D)
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02/22/2019 - INTRODUCED

02/22/2019. INTRODUCED

A212212019 - INTRODUCED

O2I22I2O 19 - INTRODUCED.

0212212019 - INTRODUCED

fì'om climate change to all people and species, globally,
including the most vulnerable.

Prohibits a local agency fiom irnposing a fèe on a housing

development project unless the type and amount ofthe exaction
is specifìcally identifìed on the local agency's website at tirne of
the application fbr the development project is submitted to the

local agency. Requires a local agency to include the location on

its website of all the fèes imposed upon a housing development
project in the list of infbrmation provided to a development
project.

Expands the definition of local agency to include sewer, water,

utility, and local and regional park districts, joint powers

autholities, successor agencies to former redeveloprnent
agencies, housing authorities, and other political subdivisions of
this state, and any instrumentality thereof, that is empowered to
acquire and hold real property, thereby requiring these entities
to comply with requirements for the disposal of surplus land.

Requires reports regarding lobbying expenditures to be filed on

a monthly basis.

Requires operators of complex industrial facilities, including
members of the military and military service veterans, to
receive t'ull equivalent experience credit and education credit
for work and tasks perfbrmed that are directly related to the

operation of water or wastewater facilities. Relates to water
treatment operator certification.

Requires a local government by September I ,202O, and

annually thereafter, to submit a written report to the State

Controller's office on how it plans to spend any of its budget
reserves, as defìnecl, on specifìed priorities over a 5-year' fìscal

SUPPORT

Mitigation Fee Act: Housing
Developments

Local Agencies: Surplus Land

Lobbying Expenditures

Drinking Water and
Wastewater Operator
Certification

Local Government Finance:
Budget Reserves.

aB 1484
Grayson (D)

aB 1486
Ting (D)

AB 1574
Mullin (D)

AB 1s88
Gloria (D)

aB 1640
Boerner Horvath
(D)

A-20
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02/2212019 . INTRODUCED

02/22120 19 - INTRODUCED

02/22/2019 - INTRODUCED.

02/22/2019 - INTRODUCED.

03 10612019 - INTRODUCED

01 / 16/2019 - INTRODUCED

period, including, among others, mental and behavioral health

services and afTordable housing.

Makes nonsubstantive changes to legislative findings and

declarations relating to the Sacramento-San Joaquin Delta and

its invaluable and unique resources of major statewide
signifìcance.

Expresses the intent ofthe Legislature to enact legislation to

prohibit the sale or advertisement of any nonwoven disposable
product labeled as flushable or sewer and septic saf'e if that

product fäils to meet specifìed performance standards.

States the intent of the legislature to enact legislation. Relates to
water supply improvements.

Makes technical, nonsubstantive changes to existing law
regulating public works contracts.

Grants the requester of a public recold the right to use the

requester's equipment, without being charged any f'ees or costs,

to photograph or otherwise copy or reproduce any record upon
inspection, unless the means of copy or reproduction would
damage the record.

Requires not less than a certain ptrcent ofspecified state

revenues to be set apart fbr the payment ofprincipal and

interest on bonds authorized pursuant to the \üater Quality,
Supply, and Infrastructure Improvement Act. Relates to watel
supply, delivery, and quality projects administered by the

Department of Water Resources and water cluality projects
administered by the State Vy'ater Resources Control Board.

WATCH

Sacramento San Joaquin Delta

Product Labeling: Flushable
Products

Water Supply Improvements

Contractors : Subcontractor
Withholding

Public Records Inspection:
Use of Requester's Equipment

Water: Minimum Fundine
Guarantee

AB 1653
Frazier (D)

^B 
1672

Bloom (D)

AB 1694
O'Donnell (D)

aB 1768
Carrillo (D)

AB L819
Judiciary Cmt

ACA 3
Mathis (R)
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0l/1612019 - To SENATE Committees

On ENVIRONMENTAL QUALITY,
NATURAL RESOURCES AND
V/ATER, and JUDICIARY.

0111612019 - To SENATE Committee
on RULES.

0ll16/2019 - To SENATE Committee
on RULES.

02128/2019 - From SENATE
Committee on NATURAL
RESOURCES AND WATER with
author's amendments. ;02/28 1201 9 - ln
SENATE. Read second time and

amended. Re-refèrred to Committee on

NATURAL RESOURCES AND
WATER.
Ol/1612019 - To SENATE Committees
on ENVIRONMENTAL QUALITY
and GOVERNANCE AND
FINANCE.

Enacts the Califbrnia Environmental, Public Health, and

Workers Defènse Act, which prohibits a state or local agency

fiom amending or revising its rules to be less stringent than the

fèderal baseline standards pertaining to environmental
protection.

Expresses the intent of the Legislature to enact legislation that

would reduce impact fèes and other existing barliers fbr
homeowners seeking to create accessory dwelling units for the

purpose ofcreating additional residential housing within their

neighborhoods.

States the intent ofthe Legislature to enact legislation relating
to redevelopment.

Requires the Department of Vy'ater Resources and the State

W'ater Resources Control Board, upon an appropriation of funds

by the Legislature, to develop a plan to deploy a network of
stream gages that includes a determination of t'unding needs and

opportunities fbr modernizing and reactivating existing gages

and deploying new gages.

Requires the State Air Resources Board in consultation with the

Department of Tax and Fee Administration, to submit a report
to the Legislature on the results crf a study to propose and

detennine the f'easibility and practicality of a system to replace

the tax imposed pursuant to the Sales and Use Tax Law with an

assessment on retail products sold or used in the state based on

the carbon intensity of the product to encourage the use of less

carbon-intensive products.

WATCH

Environmental, Public Health,
and Workers Defènse Act

Accessory Dwelling Units

Redevelopment

Water Resources: Strearn
Gages

Carbon Taxes

SB1
Atkins (D)

SB 13
V/ieckowski (D)

SB 15
Portantino (D)

SB 19
Dodd (D)

SB 43
Allen (D)
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03107/2019 - From SENATE
Committee on RULES with author's
amendments. ;03/01 /2019 - ln
SENATE. Read second time and

amended. Re-referred to Committee on

RULES.

0310512019 - From SENATE
Committee on NATURAL
RESOURCES AND WATER with
author's amendments. ;03105 l2ol9 - In
SENATE. Read second time and

amended. Re-referred to Committee on
NATURAL RESOURCES AND
WATER.

03/0512019 - In SENATE. Read
second time and amended. Re-referred
to Committee on GOVERNMENTAL
ORGANIZATION.

0310612019 - From SENATE
Committee on RULES with author's
amendments. ;03106/2019 - In
SENATE. Read second time and

Requires the State Air Resources Board to develop a
cclmprehensive strategy f'or the deployment of medium and

heavy duty vehicles in the state that results in bringing the state

into compliance with federal ambient air quality standards and a

reduction of motor vehicle greenhouse gas emissions. States

that an unspecified amount of the annual proceeds of the

Greenhouse Gas Reduction Fund will be appropriated to
support the California Clean Tluck, Bus, and OfT Road Vehicle
and Equiprrent Technology Program.

Enacts the Wildfire, Drought, and Flood Protection Bond Act of
2020, which, if approved by voters, authorizes the issuance of
bonds to fìnance projects to restore fire damaged areas, reduce

wildfire risk, create healthy forests and watersheds, reduce

climate impacts on urban areas and vulnerable popuìations,
protect water supply and water quality, protect rivers, lakes, and

streams, reduce flood risk, protect fìsh and wildlit'e from
climate impacts, and protect coastal lands and resources.

Expands the types of public utilities that can enter into
agreements to access accountholder infbrmation by defining
public utility to include, a local publicly owned electric utility,
wireless telephony services, a public water agency, and an

agency responsible fbr solid waste or recycling services.
Authorizes a local government to establish a public warning
system. Requires the Public Utilities Commission to collect
specitied information from telecommunications service
providers

Requires the Department of Fish and Wildlitè to undertake
projects to improve hatchery management. Names certain
streams and watercourses as the state Endangered Rivers List.
Requires repclrting on coastal and harbor management programs
to address the effects of climate change. Imposes certain

Medium and Heavy Duty
Vehicles: Comprehensive
Strategy

Wildfire, Drought, and Flood
Protection Bond Act 2020

Emergency Services:
Telecommunications

Ocean Resiliency Act

SB 44
Skinner (D)

SB 45
Allen (D)

SB 46
Jackson (D)

SB 69
Wiener (D)
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amended. Re-ref'erred to Cornmittee on

RULES.

01/1612019 - To SENATE Committee
on RULES.

0112412019 - To SENATE Committee
on GOVERNANCE AND FINANCE.

0l 12412019 - To SENATE Committee
on RULES

01124/2019 - To SENATE Committee
on RULES.

01124/2019 - To SENATE Committee
on NATURAL RESOURCES AND
V/ATER.

0310712019 - Flom SENATE
Committee on ELECTIONS AND
CONSTITUTIONAL
AMENDMENTS with author's
amendments. ;03/07 12019 - In
SENATE. Read second tirne and

amended. Re-referred to Committee on
ELECTIONS AND

requirements for timber harvesting plans relating to discharge

of waste into water.

Makes nonsubstantive changes to the defìnition of state agency

for purposes of the Central Valley Project.

Authorizes the public fìnancing authority to issue bonds fbr
purposes of enhanced intì'astructure fìnancing districts without
submitting a proposal to the voters. Requires specifìed

information related to the issuance of the bonds to be containecl

in the resolution.

Provides that it is the intent of the Legislature to enact

legislation that would authorize the installation of a siren

warning system fbr wildfires in populated areas and

comrnunities in state responsibility areas.

States the intent of the Legislature to enact legislation to create

and fund a program fbr installing remote infiared cameras that

can help in detecting wildfires.

Prohibits the State water Resources Control Board fiorr
imposing liability for a violation of the perfbnnance standards

f'or the volume of water losses except as pan of the enforcement
ol'an urban water use objective.

Requires certain counties to establish an independent

redistricting commission to adopt the county's supervisorial
districts after each federal decennial census. Ifa county subject

to this requirement does not establish an independent
redistricting commission, that county is required to establish a

nine member independent redistricting commission pursuant to

a specifìed procedure. Requires such counties to provide for
reasonable tunding and staflìng of the commission.

SUPPORT

Central Valley Project: State

Agency

Enhanced Infiastructure
Financing Districts: Bonds

Wildfires: Siren Walning
System

'Wildfires: Detection

Water Conservation: Water
Loss Performance Standards

Independent Redistricting
Commissions

SB 70
Nielsen (R)

SB 128
Beall (.D)

sB 130
Galgiani (D)

SB 133
Galgiani (D)

sB 134
Hertzberg (D)

SB 139
Allen (D)
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CONSTITUTIONAL
AMENDMENTS.
01131/2019 - To SENATE Committee
on BUSINESS, PROFESSIONS AND
ECONOMIC DEVELOPMENT.

02/06/2019 - To SENATE Committee
on ENVIRONMENTAL QUALITY.

0310512019 - From SENATE
Committee on GOVERNMENTAL
ORGANIZATION with author's
amendmenrs. ;03 lO5 120 I 9 - In
SENATE. Read second time and

amended. Re-referred to Committee on

GOVERNMENTAL
ORGANIZATION.

02/1?/2019 - To SENATE Committees
on ENVIRONMENTAL QUALITY
and NATURAL RESOURCES AND
WATER.

Authorizes ajunk dealer or recycler to pay fbr nonferrous

material by general use prepaid card in accordance with
specifìed requirements.

Requires the State Water Resources Contlol Board, in
consultation with the State Department of Public Health - Food
and Drug Branch, to adopt regulations fbr microbiological,
chemical, and physical water quality and treatment

lequirements fbr the onsite treatment and reuse of process water
in breweries and wineries. Requires breweries and wineries to

to submit a report containing specified infbrmation and to

terminate any process water treatment systems.

Requires the OfIìce of the State Fire Marshal to develop, in
consultation with representatives fiour local, state, and federal

fìre services, local government, building ofTcials, utility
companies, the building industry. and the environmental
community, a model det'ensible space program. Requires the

Office to make available on their website a Wildland Urban
Interface Fire Saf'ety Building Standards Compliance training
manual fbr the training of local building officials, builders, and

fìrefìghters.

Establishes the Satè and AfTordable Drinking Water Fund in the

State Treasury and provides that moneys in the fund are

available, upon appropriation by the Legislature, to the State

Water Resources Control Board to provide a stable source of
finding to secure access to saf'e drinking water fbr all
Californians, while also ensuring the long-terrn sustainability of
drinking water service and infiastructure.

WATCH

Junk Dealers/Recyclers :

Nonferrous Material: Payment

Process Water Treatment
Systems: Breweries and

Wineries

Fire Saf'ety: Building
Standards

Saf'e and Affbrdable Drinking
Water Fund

SB 143
Skinner (D)

SB 166
Wiener (D)

sB L90
Dodd (D)

SB 2OO

Monning (D)
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02ll3l2jl9 - To SENATE Committee
On NATURAL RESOURCES AND
WATER.

0211312019 - To SENATE Committees
on GOVERNMENTAL
ORGANIZATION and ENERGY,
UTILITIES AND
COMMUNICATIONS.

02114/2019 - To SENATE Committees
on ENVIRONMENTAL QUALITY
and TRANSPORTATION.

02/13/2019 - To SENATE Committee
on ELECTIONS AND
CONSTITUTIONAL
AMENDMENTS.
02/13/2019 - To SENATE Committees
on ENVIRONMENTAL QUALITY
and TRANSPORTATION.

Requires the Depaltment of Water Resoulces to provide at least

10 days' notice to the Joint Legislative Budget Committee and

relevant policy and fiscal committees of the Legislature before
holding public sessions to negotiate any potential amendment

of a long-term water supply contlact that is of projectwide
signiticance with substantially similar terms intended to be

ofïered to all contractors, or that would permanently transfer a
contractual wâter amount between contractors.

Establishes the Califìlrnia Wildfire Warning Center. a statewide

network of automated weather and environmental monitoring
stations conducting fìre weather fbrecasting and threat

assessment to aid in wildfìre prevention and response.

Comprises the center of representatives fiom the Public
Utilities Commission, the Ofïice of Emergency Services, and

the Department of Forestry and Fire Protection.

Authorizes the State Air Resoulces Board to develop and

irrplement a Heavy-Duty Vehicle Inspection and Maintenance
Program fbr nongasoline heavy-duty onroad motor vehicles.

Authorizes tèe assessment and penalties as part of the program.

Creates the Truck Emission Check Fund, with all the moneys
deposited in the find to be available upon appropriation.

Authorizes a city, county, or local educational agency to
conduct an election using ranked choice voting, in which voters
rank the candidates fbr office in order ofprefèrence.

Adds as an eligible ploiect under the Carl Moyer Mernorial Air
Quality Standards Attainment Prograrn, a used heavy-duty
truck exchange.

OPPOSE
UNLESS

AMENDED

State Water Project: Contracts

Calif'ornia Wildfire Vy'arning
Center: Weather Monitoring

Heavy-Duty Vehicle
Inspections and Maintenance
Program

Elections: Local Voting
Methods

Carl Moyer Memorial Arr
Quality Standards Attainment

SB 204
Dodd (.D)

SB 209
Dodd (D)

SB 210
Leyva (D)

SB2I2
Allen (D)

SB 216
Galgiani (D)
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02/2112019 - To SENATE Committee
on NATURAL RESOURCES AND
V/ATER.

02/2112019 - To SENATE Committees
on GOVERNANCE AND FINANCE
and LABOR, PUBLIC
EMPLOYMENT AND
RETIREMENT.

02/21/2019 - To SENATE Committee
on RULES.

02/2112019 - To SENATE Committee
on LABOR, PUBLIC
EMPLOYMENT AND
RETIREMENT.

Recluires the Natural Resources Agency to develop and

implement a watershed restoration grant program fbr purposes
of awarding grants to private property land owners to assist

them with watershed restoration on watersheds that have been

afTècted by wildfire. Requires the agency to provide technical
resources to the private property land owners seeking assistance
with watershed restoration.

Relates to the Joint Powers Act. Requires the goveming body of
each member agency ofan agency established pursuant to a
joint powers agreement to approve and ratify each

memorandum of understanding negotiated between the joint
powers agency and its employees. Requires each member
agency to approve and ratify each contract fbr urunicipal
services or functions, as detined, negotiated between thejoint
powers agency and the entity providing the services or
functions.

Provides that it is the intent of the Legislature to enact
legislation that would require the Departrnent of Forestry and

Fire Protection to identify trees that should be trimmed or
removed to protect against contact between trees and electric
power lines that could cause a fìre.

Establishes new procedures under the Public Ernployee
Retirement Law for cases in which PERS determines that the
benefits of a member or annuitant are, or would be, based on
compensation that conflicts with the Public Employees Pension
Ref'orm Act, and other specifìed laws and thus impennissible
under PERL. Applies procedures retroactively to
determinations made on or after a certain date, if an appeal has
been filed and the ernployee member, survivor, or beneficiary
has not exhausted specifìed remedies.

Watershed Restoration : Grant
Program

Public Agencies: Joint Powers
Authorities: Contracts

Wildland Fire Prevention:
Vegetation: Management

Public Employees Retirement:
Disallowed Compensation

58226
Nielsen (R)

SB24I
Moorlach (R)

58247
Dodd (D)

SB 266
Leyva (D)
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02/21/2019 - To SENATE Committee
on GOVERNANCE AND FINANCE.

O2l2ll20l9 - To SENATE Committee
on ENERGY, UTILITIES AND
COMMUNICATIONS,

0212812019 - To SENATE Committee
on NATURAL RESOURCES AND
WATER.

0212812019 - To SENATE Committee
on GOVERNANCE AND FINANCE.

0212812019 - To SENATE Committees
on ENVIRONMENTAL QUALITY
and JUDICIARY.

Relates to the filing date on test claims fbr the Commission on
State Mandates. Specifìes that for purposes of fìling a test claim
based on the date of incurring increased costs, "within l 2

months" means by June 30 of the fiscal year following the fìscal
year in which increased costs were first incurred by the test
claimant.

Requires the PUC and the governing board ofeach local
publicly owned electric utility to create one or more tariff's that
ofIèr fäir cornpensation for customer-sited energy storage
systems that export electricity to the electrical grid and to
consider one or more tariffs for customer-sited energy storage
and renewable energy systems to support grid reliability and

community resiliency in the event of emergencies or grid
outages.

Prohibits a transf'eror of water fiom using a water conveyance
fäcility that has unused capacity to transfèr water fì'om a
groundwater basin underlying desert lands that is in the vicinity
of specifìed fèderal lands or state lands to outside of the
groundwater basin unless the Stâte Lands Commission, in
consultation with the Departrnent of Fish and Wildlife, finds
that the transf-er of the water will not adversely afl'ect the

natural or cultural resources of those federal and state lands.

Clarifies that the list of entities subject to the Ralph M. Blown
Act incl udes infrastructure financing districts, enhanced
infiastructure fìnancing districts, afïordable housi ng authorities,
and community revitalization and investment authorities.

Declares, except in compliance with the bill's provisions, that
the discharge of treated wastewater fì'om ocean outfalls is a
waste and unreasonable use of water. Requires each wastewater
treatment facility that discharges through an ocean outfäll and

Commission on State
Mandates: Test Claims: Filing
Date

Electricity: Self'-Generation
and Storage

Water Conveyance: Use of
Facility with Unused Capacity

Local Government: Meetings

Vy'astewater Treatment:
Recycled Water

SB 287
Nielsen (R)

SB 288
Wiener (D)

SB 307
Roth (D)

SB 324
Rubio (D)

SB 332
Hertzberg (D)
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02/2812019 - To SENATE Committees
On ENVIRONMENTAL QUALITY
and GOVERNANCE AND
FINANCE.

02/28/2019 - To SENATE Committee
on LABOR, PUBLIC
EMPLOYMENT AND
RETIREMENT.

02128/2019 - To SENATE Committee
on GOVERNANCE AND FINANCE.

O2l28l2Ùl9 - To SENATE Committee
on JUDICIARY.

afTiliated water suppliers to reduce the facility's annual flow as

compared to the average annual wastewater discharge baseline
volume, as prescribed, by at least 507o on or before January l,
2030, by at least 95Vo on or before January 1,2040.

Authorizes the property owner of an affected residence to opt
out of the provision of sewer service fbr a maximum of 5 years
if the adequate onsite sewage treatment system was installed no
more than 5 years prior to the issuance ofthe order.

Requires the Board ol'Administration of the Public Employees'
Retirement System to report a calculation of liabilities based on

a discount rate equal to the yield on a lO-year United States
Treasury note in the year prior to the report. Requires the

Teacher's Retirement Board to provide a description of the
discount rate the board uses t'or reporting liabilities, a

calculation of liabilities based on a discount rare that is 27o

below the long-term rate of return.

Relates to The Joint Exercise of Powers Act. Relates to The
Ralph M. Brown Act. Eliminates the requirement that the
designated alternate member of the legislative body of the joint
powers agency also be a member of the legislative body of a
member local agency.

Eliminates the option to produce documents as they are kept in
the usual course of business, thereby requiring documents
produced in response to a demand f'or inspection, copying,
testing, or sampling to be organized and labeled to correspond
with the categories in the demand made under the Civil
Discovery Act.

Provision of Sewer Servrce:
Onsite Treatment System

Public Employment and
Retirement

Joint Powers Agencies;
Meetings

Discovery: Response to
Inspection Demands

SB 335
Hurtado (D)

sB 341
Morrell (R)

SB 355
Portantino (D)

SB 370
Umberg (D)
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02/2812019 - To SENATE Committee
On GOVERNANCE AND FINANCE.

0212812019 - To SENATE Committee
On GOVERNANCE AND FINANCE.

02/2812019 - To SENATE Committee
on GOVERNANCE AND FINANCE.

02/28/2019 - To SENATE Committee
On ENERGY, UTILITIES AND
COMMUNICATIONS.

02/2812019 - To SENATE Committees
on GOVERNANCE AND FINANCE
and ENVIRONMENTAL QUALITY.

03/07/2019 - To SENATE Committee
on NATURAL RESOURCES AND
V/ATER.

Enacts the First Validating Act of 201 9 validating organization,
boundaries, acts, proceedings, and bonds ofthe state and
counties, cities and specified districts, agencies, and entities.

Enacts the Second Validating Act of 2019 validating
organization, boundaries, acts, proceedings, and bonds ofthe
state and counties, cities and specified districts, agencies, and

entities.

Enacts the Third Validating Act of 201 9 validating
organization, boundaries, acts, proceedings, and bonds of the
state and counties, cities and specilied districts, agencies, and
entities.

Provides that hydroelectric generation that is owned by one or
more irrigation districts is an eligible tenewable energy
resource for purposes of the State Renewables Portlblio
Standard Program if it has a tìrst point of interconnection with a

State balancing authority or has a fìrst point of interconnection
with distlibution facilities used to serve end users within a State
balancing authority area.

Creates the Small Systern Water Authority Act of 2019 and
states legislative tìndings and declarations relating to
authorizing the creation of small system water authc'rrities that
will have powers to absorb, improve, and competently operate
noncompliant public water systems.

Authorizes the State Water Resources Control Board an

Administrative hearings Olfice to be supported in full or in part
by tèes assessed against parties that participate in a hearing
conducted by the ofIìce and prohibits the fees fi'om being in an
amount more than necessary to cover the reasonable costs of
the burden imposed on the offìce by the individual fèe payor.

SUPPORT
IN

CONCEPT

Validations

Validations

Validations

State Renewables Portfblio
Standard Program

Small System Vy'ater Authority
Act of 2019

Water Resources Control
Board: Administrative Hearing

sB 379
Governance and
Finance Cmt

SB 380
Governance and
Finance Cmt

SB 381
Governance and
Finance Cmt

SB 386
Caballero (D)

SB 414
Caballero (D)

SB 454
Caballero (D)
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03/01/2019 - To SENATE Committee
on NATURAL RESOURCES AND
WATER.

03/0-/12019 - To SENATE Committee
On NATURAL RESOURCES AND
WATER.

03/07/2019 - To SENATE Committees
on JUDICIARY and
APPROPRIATIONS.

03101/2019 - To SENATE Committee
on LABOR. PUBLIC
EMPLOYMENTAND
RETIREMENT.

03/01/2019 - To SENATE Committees
on GOVERNANCE AND FINANCE
and HOUSING.

Eliminates the exemption from application of water diligence
provisions under the State Water Resources Control Board.

Requires the Department of Vy'ater Resources Califbrnia snow
survey program to conduct aerial surveys ofthe snowpack in
the Trinity Alps and Sierra Nevada Mountains, including
hydrologic areas that drain or supply water to certain major
reservoirs and lakes. Requires the department to collect the
aerial survey data up to 10 times per yeil in each hydrologic
area and to summarize and make publicly available the data
obtained.

Relates to court costs and attorney's f'ees disclosure f'or purposes
of the award of those costs specifically notwithstanding a
provision of existing law that prescribes the withholding or
augmentation of costs if an oflèr is made befbre judgrnent or
award in a trial or arbitration.

Recluires the Division of Labor Standards Enfbrcement to
develop recommendations for an industry-specifìc harassment
and discrimination prevention policy and training standard for
use by employers in the construction industry. Recluires the
department to convene an advisory committee consisting of
specified representatives from the construction industry and
state agencies to assist the division in developing the policy.

Authorizes a successor agency, ofa dissolved redevelopment
agency, to use the remaining bond proceeds f'or the purposes of
increasing, improving, and preserving affordable housing, as

defìned.

Department Of Water
Resources: Appropriations Of
Vy'ater

Department Of Water
Resources: Aerial Snow
Survey

Public Records: Disclosur-e
Court Costs and Attorney

Construction: Discrimination
and Harassment Policy

Redevelopment: Bond
Proceeds: Affbrdable Housi n g

SB 474
Stern (D)

SB ¿f87

Caballero (D)

SB 518
Wieckowski(.D)

SB 530
Galgiani (D)

SB 532
Portantino (D)
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0310112019 - To SENATE Committee
on ENVIRONMENTAL QUALITY.

0310112019 - To SENATE Committee
On NATURAL RESOURCES AND
WATER.

0310112019 - To SENATE Committee
on NATURAL RESOURCES AND
V/ATER.

02122/2019 - INTRODUCED.

02/2212019 - INTRODUCED

O2I22I2OI9 - INTRODUCED

Requires the State Air Resources Board to prepare and approve
a scoping plan f'or achieving the maximum technologically
feasible and and cost-e1'tective reductions in greenhouse gas

emissions and to update the scoping plan at least once every
fìve years. Requires the state board to include greenhouse gas

emissions from wildfires and fbrest tìres in the scoping plan.

Appropriates fïnds to the Department of Water Resources tbr
the purposes of restoring the Friant Kern Canal to its fill
capacity.

Requires the State Coastal Conservancy to develop and

implement a coastal climate adaption, infiastructure, and

readiness program designed to, among other things, improve
the climate change resiliency of the state's coastal communities,
infïastructure, and habitat, as prescribed, and host an

international confèrence on coastal climate change not less than

once every 2 years.

Relates to existing law requiring an architect to use a written
contract when contracting to provide prof'essional services.
Requires the written contract to include a description of the
project, a description of the procedure that will be used to
accommodate contract changes, the project address, a statement
identifying the ownership and use of instruments of service
prepared by the architect.

Relates to the Ralph M. Brown Act. Requires a hearing board tcr

send a notice ofhearing not less than a specifìed number of
hours before the hearing to any person who requests the notice.

Authorizes the Governor to require that a special election to fìll
a vacancy in a congressional or legislative ofïìce be conducted
by ranked choice voting, as defined, ifthe aff'ected jurisdiction

Global Warming Solutions
Act: Scoping Plan

Department of Water
Resources Grant

State Coastal Conservancy:
Coastal Climate Change

Architects: Contracts

Air Districts: Hearing Boards:
Notice Requirements

Special Elections: Ranked
Choice Voting

SB 535
Moorlach (R)

SB 559
Hurtado (D)

sB 576
Umberg (D)

SB 608
Glazer (D)

SB 629
McGuire (D)

SB 641
Allen (D)
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O2I22I2OI9 - INTRODUCED

02/22/2019 - INTRODUCED

O2I22I2OT9 - INTRODUCED

O2I22I2O 19 - INTRODUCED

02/2212019 . INTRODUCED

02/22/2019 - INTRODUCED

is capable of using this voting method and the Secretary of
State has approved the specifìc ranked choice voting method to
be used.

Requires a local agency t'ormation commission to authorize a
city or district to extend a service outside itsjurisdiction
boundary, but within its sphere of influence, if no city, district,
or privately owned public utility provides that service,
irrespective of whether a change of organization is anticipated.

Requires the State Vy'ater Resources Control Board, by
December 1,2021, to develop and adopt regulations for
reporting and inspections regarding public water suppliers.
Requires that the regulations adopted by the board ensure water
suppliers' compliance with local standards t-or fìre saf'ety.

Establishes the Safè Drinking Water Fund in the State Treasuty
Provides that moneys in the find are continuously appropriated
to the state board. Requires the state board to administer the
find to assist community water systems in disadvantaged
communities that are chronically noncompliant relative to the
federal and state drinking water standards and do not have the
financial capacity to pay fbr operation and maintenance costs
comply with those standards.

Makes a nonsubstantive change to the State Water Resources
Control Board and the 9 Califbrnia regional water quality
control boards.

Makes nonsubstantive changes in the State Vy'ater Resources
Control Board an administrative Hearings Office.

Makes nonsubstantive changes relating to the powers of the
Director of Water Resources.

SUPPORT

Local Agency Utility Services
Service Extensions

Fire Hydrants: Vy'ater

Suppliers: Regulations

\Vater Quality: Saf'e Drinking
Water Fund

Califbrnia Regional Water
Quality Control Boards

State Water Resources Control
Board

Director of Water Resources

SB 646
Morrell (R)

SB 668
Rubio (D)

SB 669
Caballero (D)

SB 690
Hueso (D)

SB 693
Borgeas (R)

SB 699
Hill (D)
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02/22/20 1 9 - INTRODUCED.

02/22/2019 - INTRODUCED.

02/27 I2OI9 - INTRODUCED.

02/28/2019 - INTRODUCED

Makes a nonsubstantive change in provisions relating to
groundwater storage.

Requires the Independent Systern Operator to complete a
competitive solicitation process tbr the procurement of one or
more long duration energy storage projects.

Authorizes an applicant, permittee, or licensee, for purposes of
appropriating water, to change any other provision or condition
from that specifìed in the application, permit, or license upon
permission of the State Water Resources Control Board.
Authorizes the board to make a minor change to an application,
permit, or license without requiring the filing of a petition for
change if it makes specified fìndings.

Requires the Secretary of State and each county clerk to
establish and maintain an indexed Registry of Public Agencies
containing a specifìed statement of fäcts about the agency.

Groundwater Storage

Long Duration Bulk Energy
Storage: Procurement

Appropriation of Water:
Change of Point of Diversion

Local Government Omnibus
Act

58762
Jones (R)

58772
Bradfbrd (D)

58779
Nat Resour &
Water Cmt

SB 780
Governance and
Finance Cmt
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2019 l-ngislative Update Report:
Links to Bill & Regulatory Texts

(as of March 11, 2019)

Safe and Affordable Drinking
'Water Budget Trailer Bill http : //www. dof. ca. govÆ ud getÆrailer B ill Lan gua ge/, docum

ents/S afeandAffordableDrinkin g'WaterandExideCleanup. pdf

AB 134 (Bloom),
as introduced

http ://le ginfo. le gislature. ca. gov/faces/billNavClient. xhtml ?bill
id=201920200A8134

AB 211 (Garcia),
as introduced

http ://le ginfo. le gi slature. ca. gov/faces/billNavClient.xhtml ?bill
id=2019202001^B211

AB 510 (Cooley),
as introduced

http :/ile ginfo.le gislatu{e. ca. gov/faces/billNavClient.xhtml ?bill
id=201920200AB510

AB 1204 (Rubio),
as introduced

http : //le ginfo.le gi sl ature. ca. gov/faces/billNavClient.xhtml ?bill
id=2O19202O0A81204

AB l4l4 (Friedman),
as introduced

http : /ile ginfo. le gislature. ca. gov/faces/billNavClient. xhtml ?bill
id=201920200A81414

AB 1415 (Friedman),
as introduced

http : //le ginfo.le gi slature. c?. gov/faces/billNavClient. xhtml ?bill
id=201920200A81415

AB 1432 (Dahle),
as introduced

http ://le ginfo.le gislature. ca. gov/faces/billNavClient.xhtml ?bill
id=201920200A81432

AB 1486 (Ting),
as introduced

http ://le ginfo.le gislature. c a. gov/faces/billNavClient.xhtml?bill
id=201920200481486
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ACA 3 (Mathis/Garcia),
as introduced

http : //le ginfo. le gisl ature. ca. gov/faces/billNavClient, xhtml ?bill
id=2019202004C43

SB 134 (Hertzberg),
as introduced

http : //le ginfo. le gislature. ca. gov/faces/billNavClient. xhtml ?bill
id=20192020058134

SB 200 (Monning),
as amended

http : //le ginfo. le gisl ature. ca. gov/faces/billNavClient.xhtml ?bill
td=20I920200S8200

SB 307 (Roth),
as introduced

http : //le ginfo. le gislature. ca. gov/faces/billNavClient. xhtml ?bill
id=2019202O058301

SB 332 (Hertzberg/TViener),
as introduced

http : //le ginfo. le gislature. ca. gov/faces/billNavClient. xhtml ?bill
id=20192020058332

SB 414 (Caballero),
as introduced

http : //le ginfo. le gislature. ca. gov/facesibillNavClient.xhtml ?bill
id=2019202O058414

SB 669 (Caballero),
as introduced

http : //le ginfo.le gi slature. ca. gov/faces/billNavClient. xhtml ?bill
id=2019202O058669

B-2
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. Prioritizes disadvantaged communities, operations and
maintenance, and identified failing water systems. May
be used for individual wells (only where serving
community water systems), lead, etc.

o Mav be used within regions for similar purposes, rate
affordability, lead, etc.

Safe
Drinking

Water Fund

Water Fees
(u nspecrf ied )

Agriculture Fees
(Gov's Proposal)

lnterest from

$f g¡llion Trust Fund

(Accounl hcld rn Trcasury)

Water Fee Sunset

Water fees sunset if
another funding sourcc is

identified and verified by

LAO to meet long-term
prograrn needs.

B0% for Statewide Needs

20% for Regional Needs



March 25,2019
Prepared by: S. Malloy -.---,,
Submitted by: K. Burtor@
Approved by: Paul n. Coo\,/ k¿

ACTION CALENDAR

MICHELSON WATER RECYCLING PLANT
BIOSOLIDS AND ENERGY RECOVERY FACILITIES

CHANGE O VARTANCES. AND B tr,T INCREASE

SUMMARY:

Filanc/Balfour-Beatty (FBB) is constructing the Michelson Water Recycling Plant (MWRP)

Biosolids and Energy Recovery Facilities (Biosolids Project). The Biosolids Project is scheduled

to be extended to June 30, 2020. The services of various consultants are needed to supplement

the construction management team of the Biosolids project through this time extension.

Additionally, staff has resolved several change requests and recommends approval for Change

Order No. 99. Staff recommends that the Board:

Approve Change Order No. 99 in the amount of $330,609.60 ftrr items including
hardscaping, soil remediation, paving, mechanical and electrical changes, and SCADA
programming modifications ;

Authorize the General Manager to execute Variance No. 8 with Black & Veatch in the

amount of $2,865,0 66 for supplemental construction contract administration, staft-up,

and commissioning services;
Authorize the General Manager to execute Variance No. 3 with Arcadis, Inc. in the

amount of $664,138 for supplemental construction inspection, construction management,

and document control system services;

Authorize the General Manager to execute Variance No. 3 with EI&C Engineering, Inc.

in the amount of $835,860 for supplemental process control system (PCS) setvices,

construction management services, start-up testing, and various engineering support

tasks; and

Authorize a budget increase in the amount of $ 10,969,000, from 8227 ,573,100 to

5238,542,100, to the FY 2018-19 Capital Budget for the Michelson Water Recycling

Plant Biosolids and Energy Recovery Facilities, Project 04286.

BACKGROUND:

Construction of the Biosolids Project was awarded to FBB in March 2013 inthe amount of
5163,465,940. The Biosolids Project will provide biosolids digestion, dewatering, energy

production, and on-site sludge drying. The project includes excavation for subsurface structures;

installation of3,009 foundation piles; three egg-shaped digesters; a state-of-the-art odor control

system; a biogas conditioning system and power generation using micro-turbines; a fats, oil and

grease receiving station; and new utility services. These facilities are being constructed on the

land norlh of IRWD's existing Operations Center, maintenance shops, water quality laboratory,

and warehouse.

o

a

a

a

o

sm m\ryrp bs cco variances and budget increase.docx
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Chanse Order No. 99

Staff negotiated with FBB and agrees to the labor and material costs contained in Change Order

No. 99 in the amount of $330,609.60. Change Order No. 99 includes the following items:

Regenerative Thermal Oxidizer (RTO) Stack Bypass Re-t"oute in the amounÍ of
842,305.48 - So that the dryer off-gasses can be treated, the RTO stack bypass was re-

routed to the odor control system of the Solids Handling Building. As originally
designed the gasses would have been exhausted to atmosphere. This item is for the labor
and material to re-route the bypass to the odor control system.

Additionql Soil RentediaÍion on the South Road of Biosolids Site in the amount of
843,444.97 - Upon the recommendation of the design geotechnical engineer, a portion of
the South Road of the Biosolids site was over-excavated and re-compacted to provide
more stability in an areathathas experienced settlement in the past. This item is for the

labor and equipment to perform the remediation.

Additional Base and Paving in the amount of 821,619.30 - An additional area on the

south side of the Biosolids site of about 2,900 square feet required base and paving from
the original design. This item is for the labor and materials to install additional base and

paving.

a

o

O

Odor Scrubber Recirculation Piping and Pipe Support Modifications in the amount of
8103,308.35 - The recirculation piping and pipe support for the odor scrubber needed to

be modified. The piping needed to be upgraded to larger sized diameter pipes. More
valves, fittings, and appurtenances were also required. This item is for the labor and

materials to make the necessary modifications.

Electrical Modifications in the Control Room of the Solids Handling Building in the

antount of 89,371.28 - To meet operational needs, electrical modifications in the

Operations Control Room of the Solids Handling Building were necessary. These

modifications included additional lighting, receptacles, and power conduits. This item is
for the labor and material to make these modifications.

Modifications to the Acoustical Panels in the Solids Handling Building in the amount of
814,704.14 -Modiftcations to various acoustical panels in the Solids Handling Building
were necessary due to installation of large heating and ventilation ducts directly in front
of the acoustical panels. This item is for the labor and material to relocate these

acoustical panels to more effective locations.

Neyt 480 V Power Source for Vacuunt System in the Dryer Room in the amount of
89,995.96 - To provide electrical power to the vacuum system in the dryer room, a 480V
power source is necessary. The power source was not shown in the Contract Documents.

This item is for the labor and material to install the new power source.

o
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Explosion Proof Duct Smoke Detector in the Digester Control Building Gas Room in the

amount of 825,719.23 - An explosion proof duct smoke detector is required in the
Digester Control Building Gas Room. This change request is for the labor and materials
to install the explosion proof duct detector.

a

o

o

SCADA Programming Update to the Centrate Treatntent Area in the amount of
838,467.14 -This item modifies the control logic to synchronize the operation of the

centrate basins so that one basin is accepting flow at all times. This modification makes

the system easier to operate and prevents the operator from making an error when setting
up the time durations for each phase of the process. This request is for the labor to make

the necessary changes to the SCADA programming.

SCADA Programming Update to Digester Gas System in the amount of 521,673.75 -
This item is for programming changes to add backup control based on pressure for the

digester gas system in the event of a loss of signal from the level transmitter at the
Digester Gas Holder. This backup control enhances the reliability of the digester gas

system. This item is for labor to make the necessary SCADA programming changes.

Staff recommends approval of Change Order No. 99 with FBB in the amount of $330,609.60
Change Order No. 99 is attached as Exhibit 'oA" and the Change Order Log is attached as

Exhibit "B".

Variance No. 8 with Black & Veatch:

Black & Veatch (B&V) has provided contract administration, construction inspection, and

construction management services since 2013. The scope of Variance No. 8 is summarized
below:

o Additional Submittal Reviews - It is anticipated that 3,600 submittals will be reviewed
by the completion of the project. The original estimate was 2,400 submittals.

o Additional Review of Requests for Information (R-FIs) - It is anticipated that 3,300 RFIs
will be reviewed and processed by the completion of the project. The original estimate

was 2,500 RFIs.
. Additional Schedule Review
o Claims Review and Dispute Resolution
o Supplemental Onsite Design Team Representative, electrical and

instrumentatiorVcontrols inspections, and civil/mechanical field engineering
o Electronic O&M Manual Development
o Pre-Start-Up Process Overview Training
o Starl-Up Testing Coordination
o Post-Start-UpServices

Black & Veatch staff is being extended on a case-by-case basis based upon its need to be

involved on the project on various tasks. Staff has reviewed this staff utilization plan to support
project startup and closeout activities. Variance No. 8, shown as Exhibit "C", with Black &
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Veatch in the amount of $2,865,066 is for supplemental contract administration, construction
phase, and start-up and commissioning services.

Variance No. 3 with Arcadis. Inc.:

Arcadis has provided construction inspection, construction management, and document control
system services since the start of the Biosolids project. Through Variance No. 3, Arcadis will
negotiate and prepare change orders, provide as-needed construction management support, assist

with resolving project claims and delays submitted by FBB, and assist in project close-out

activities. These services will be provided through June 30, 2020. Arcadis will also provide

document control services until June 30,2020, including assistance with the archiving of vital
project documents. Variance No. 3 with Arcadis, Inc., attached as Exhibit "D", is for
construction management and document control support in the amount of $664,138.

Variance No. 3 with Ensineerins- Inc.:

EI&C Engineering has provided technical oversight of the process control system (PCS)

development and will continue in this role through June 30,2020. Additionally, EI&C will
provide additional automation staff to support start-up testing when it is anticipated that multiple
start-up tests are scheduled simultaneously. Also, EI&C will provide engineering support for air
permitting, start-up testing, and other engineering tasks. Variance No. 3, shown as Exhibit "E",
with EI&C Engineering, Inc. in the amount of $835,860 is for supplemental PCS construction
management services, start-up testing, development of PCS operations manuals, and associated

PCS training presentations.

Additional Budqet:

V/ith the extension of the project to June 30,2020, an increase in the capital budget for the

Biosolids Project is required. Additional budget is being requested to fund the future change

orders, consultants, Construction Management staff, legal and claims staff to resolve more

complex construction items, Operations and Maintenance staff during start-up and training,
landscaping, and the MWRP Construction Trailer and supplies.

The estimated expenses are itemized below:

Future Change Orders
Consultants
Legal
IRV/D Staff
Start-Up Chemicals
Landscape

s1,250,000
$4,167,000
$3,600,000
$1,741,000

$200,000
$700,000

s1-000^000

Total Expenses $12,658,000

There is currently approximately $1,689,000 left in the existing Biosolids budget. Staff is
requesting a budget increase of S10,969,000 to cover the estimated expenses.
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Schedule:

The estimated phasing schedule of the consultants is attached as Exhibit "F"

FISCAL IMPACTS:

The MWRP Biosolids and Energy Recovery Facilities, Project 04286 is included in the

FY 201 8- 19 Capital Budget. Staff requests a budget increase in the amount of $ 10,969,000, for

the reasons stated above, as shown in the table below:

Project
No.

Current
Budget

Addition
<Reduction>

Total
Budset

04286 s227,573,100 $10,969.000 $23 8"542,100

ENVIRONMENTAL COMPLIANCE:

The MV/RP Biosolids and Energy Recovery Facilities is subject to the California Environmental

Quality Act (CEQA) and in conformance with the California Code of Regulations Title 14,

Chapter 3, Article 7, a Supplemental Environmental Impact Repofi, SCH # 2011031091, was

certified by IRWD on October 22,2012. The City of Irvine Planning Commission approved a

conditional use permit for the IRWD Biosolids Project on December 6,2072.

COMMITTEE STATUS:

This item was reviewed by the Engineering and Operations Committee on March 19,2019.

RECOMMENDATION:

THAT THE BOARD APPROVE CHANGE ORDER NO. 99 IN THE AMOLTNT OF

$330,609.60, V/ITH FILANC/BALFOUR BEATTY FOR ITEMS INCLUDING
HARDSCAPING, SOIL REMEDIATION, PAVING, MECHANICAL AND ELECTRICAL
CHANGES, AND SCADA PROGRAMMING MODIFICATIONS ; AUTHORIZE THE
GENERAL MANAGER TO EXECUTE VARIANCE NO. 8 WITH BLACK & VEATCH IN

THE AMOUNT OF $2,865,066 FOR SUPPLEMENTAL CONTRACT ADMINISTRATION,
CONSTRUCTION PHASE, START.UP, AND COMMISSIONING SERVICES; AUTHORIZE

THE GENERAL MANAGER TO EXE,CUTE VARIANCE NO. 3 V/ITH ARCADIS, INC. IN
THE AMOTINT OF $664,138 FOR SUPPLEMENTAL CONSTRUCTION MANAGEMENT
AND DOCUMENT CONTROL SYSTEM SERVICES; AUTHORIZE THE GENERAL
MANAGER TO EXECUTE VARIANCE NO. 3 V/ITH EI&C ENGINEERING, INC. IN THE

AMOTINT OF $835,860 FOR SUPPLE,MENTAL PROCESS CONTROL SYSTEM (PCS)

OVERSITE, CONSTRUCTION MANAGEMENT SERVICES, START-UP TESTING, AND
VARIOUS ENGINEERING TASKS; AND AUTHORIZE A BUDGET INCREASE IN THE

AMOTINT OF $10,969,000 FROM $227,573,100 TO s238,542,100, TO THE FY 2018-19

CAPITAL BUDGET FOR THE MICHELSON WATER RECYCLING PLANT BIOSOLIDS

AND ENERGY RECOVERY FACILITIES, PROJECT 04286.
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LIST OF EXHIBITS:

Exhibit "A)) - Change Order No. 99 with Filanc/Balfour-Beatty
Exhibit ú68" - Change Order Log
Exhibit "C)) - Variance No. 8 with Black & Veatch
Exhibit 66D" - Variance No. 3 with Arcadis, Inc.
Exhibit "EÐ - Variance No. 3 with EI&C Engineering, Inc.
Exhibit (6F" 

- Estimated Phasing Schedule of Consultants



E:(TIBIT r¡A')

CONTRACT CHANGE ORDER

lrvine Ranch Water District
15600 Sand Canyon Avenue
P.O. Box 57000
lrvlne, CA 92619-7000
(949) 453-s300

C,O. No.

n Final
99

ProjectNo. 04286

MWRP Biosolids and Enerev Recovery Facilities
11ft1o

Project Title Date:

NOTE: fhe documents supporting this Change Order, including anY drawings and estimates of cos! if required are attached hereto and made a part hereof. This

change Order shall not be considered as such unt¡l it has been signed by the Owner and the Contractor. Upon final approval, d¡stribution of copies will be made as

required. The partles mutually agree the pric¡ng set forth in this Change Order are complete and fair compensation for the entlrety ofthe work authorized under

this change Order ând that no additional compensation is warranted nor shall it be allowed.

th¡s Change Order

csc-02

GHANGES: All workmanship and mater¡als called for by this change order shall be fully in accord wlth the or¡ginãl contract Documents ¡nsofar as the same may be

applied without conftict to theionait¡ons set tortn uv itrit cñ.Ãããôidàr. r¡re t¡me foicompleting the contract wilt not be extended unless expressly prov¡ded for in

ffiE To coNTRAcr, DRAwINGS
AND SPECIFICATIONS IS PROPOSED.

S ADDITIONS S DELETIONS DAYS +

l. Regenerative Thermal Oxidizer Stack Bypass Re-route (CR'

153) PR 04286 Task 5.31

Z. Adáitional Soil Remediation on the South Road of Biosolids

sire (cR-327) PR 04286 Task 5.29

3. Additional Base and Paving (CR-33IC) PR 0428ó Task 5'29

4. Odor Scrubber Recirculation Piping and Pipe Support

Modifications (CR-402/CR-4024) Task 5.3 I

5. Electrical Modifications in the Control Room of the Solids

Handling Building (CR-4534) PR 04286 Task 5.30

6. Modificãtions to the Acoustical Panels in the Solids Handling

Building (CR-723) PR 04286 Task 5.30

7. New 4S0 V Power Source for Vacuum System in the Dryer

Room (CR-733) PR 0428ó Task 5.30

8. Explosion Proof Duct Detector in the Digester Control

Building Gas Room (CR-744) PR 0428ó Task 5.30

9. ScADÀProgramming Update to the Centrate Treatment Area

(CR-74S) PR 04286 Task 5.29

10. SCADA Programming Update to Digester Gas System (CR-

754) PR 04286 Task 5.29

Notes:
L For all items noted above, the contractor reserves the right to

compensable and/or sxcusable time extensions Provided that 
.

time impacts to the Projeot's critical path are demonstrated to be

beyond the Contractor's control.
2. bontractor reserves any and all rights it has and otherwise

does not waive or release any claims it may have for additional

compensation related to impact, including but not limited to the

cumulatiu" effect of the number, nature, or extent of any

changes or design clarifications.
3 The project completion date of October J I , 20 1 7 per CCO

No. 45 ls this

$42,305.48

$43,444.91

$21,619.30
$ t 03,308.35

$9,371.28

$14,704.14

$9,995.96

s25,719.23

$38,467.14

s21,673.75

00

$0.00

$0.00
$0.00

$0.00

$0.00

s0.00

$0.00

$0.00

$0.00

See Notes

See Notes

See Notes
See Notes

See Notes

See Notes

See Notes

See Notes

See Notes

See Notes

$330,609.60 $0.00 0

A-1



0$330.609.60L NET AMOUNT THIS CHANGE ORDER
1,278$163,465,940.002. ORICTNAL CONTRACT AMOUNT

368$20,449,700.303. TOTALPREVIOUS CHANGE ORDER(S)
1.646$183,915,640.304. TOTAL BEFORE THIS CHANGE ORDER (2+ 3\
1.646$184,246,249.905. PROPOSED REVISED CONTRACT TO DATE I

DAYS

We hereby agree to make the above change subject to the terms of this change order for the sum of:

*---------Three Hundred Thirty Thousand Six Hundred and 601100 -----*-"----------Dollars

Date3^n-tq
Department Director Approval Required

Executive Director Approval Required

General Manager Approval Required

Board Approval Required

Purchase Order No.

xDate

t- lz-.\
Executive Director of Engineering & Water Quality Date

General Manager Date

NOTE: The documents supportlng thls Change Order, including any drawings and estimates of cost, if requlred are attached hereto and made a part hereof' This

Changeordershaltnotbetons¡dlredassuchuntilithasbeerisignedbythiownerandthecontractor. Uponfinalapproval,distr¡butionofcopieswlllbemadeas

requiied. Thepartiesmutuallyagreethepricingsetforth¡nthisthangeorderarecompleteandfaircompensatlonfortheent¡retyoftheworkauthorizedunder
this Change Order and that no additional compensation is warranted nor shall it be allowed'

CHANGES: All workmanship and matefials called for by this change order shall be fully in accord wlth the orig¡nal contract Documents ¡nsofar as the same may be

appl¡ed without conflict to the conditions set forth by ih¡s changè order, The time for completing the contract will not be extended unless expressly provided for in

this Change Order.

csG-02
A-2

APPROVAL LEVEL REQUIREDDATESICNATURE
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Co¡str¡ction Ch¡¡8e Order S!ßnlry

Contrâctor Fil8etsålfoú-Beatty
Dæign Engineer: Black & veåtch

Originsl
CorlphÈa

Da¡e:

rô,?E¡!or6

Reviscd

Date

I

10f28/20¡t

Conbact Days

Rryised

TüI
Cmtræt

\274

|,278

t21t

r278

Cûr
Totål

CO.d4/t

c

o

0

Chææ
Orahs

0

0

0

Chage
Ordq
DE/s

)

o

0

)
0

0

D

0

D

0

0

)

s164,?92,0st,4)

$tó4,323,816.45

Cmtract Amürìt

Revised Conract
Arnomt

st6?,&,t42.42

$163,498,ó17.5C

st64,244,120.50

slæ,267,149,72

o/o ol

Originål
Conrast
AmNt

o.0t%

o.oTl

4.48P/o

O.49/o

O.5lYo

o"52'/a

Cmulative Toal
ofChangeOdm

s2o,2o7,42

$32,671_5d

s778,180 50

c801,209.72

sE2ó,06 1.45

$t57376.45

Previous Chmge
Ord€6

$0.0c

s20202"4

$32,ó7?.5{

$778,1E0 50

s80t,2uJ.72

s826,0ó¡.45

ChagÊ Ords
Amount

s20,202.42

$t¿475.03

s745,503.00

sl mo ??

s24,85 t.73

s31,8t5.00

Chæge Orda Line

Item Amount

s 20,202.42

$ t2,475.08

$ 745,503.00

sl 1,047-81

92,9't7.Et

$9,003.60

$t5,2ã.75

s8,270.86

$t,355.1 2

s3 1,8 I 5.00
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F8B

IRWD

IRWD

FBB

IRWD

FBB

IRWD

IRWD

FBB

FBB

FBB

B

B

c

c

B

c

c

B

Demription

Quality

AC to T¡ianglq add AB to

by Exe. of
on Oclobe¡ 24, 201 3

to Rmdto Develc'pmfit Ar%- Delete

Approved by Exe Dirætø of Engmeming æd Wat€r Quâlity

Approved on Novmber 13,2013

Street Licht Conduit Modifìøtiom (CR-007)

Approved by Bød of Directon

Approved on March 10, 2014

Bid Qwúty Adjustf,ent of Bid Item 8.6 PE-Drill

Apprcved by Exe Dir of Eng & Wata Qua.liry
Approved on Mæh ld 2014

tnsrâllation of Five Additio¡ral G¡ounduxer Wells md Monitoing - (CR{06)

PR 2l l,ló (4286) Tõk 3505

Bmæ Bay Modifications a the FOG St¿ticn- (CR{15) PR 21146 (4286) Tåsk

3505
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1505
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(4286) Tâsk 3505

Approved þ Gmoal Møuger
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Additional Co6b to lreall Piles to the Deign Tip (CR-033) PR 21146142%)
r*L 15O5

Chmge Ordø
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2

3

4

5

6
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MWRP Bim¡ids md Energr R*wery Frcilitie
?R21146,(42U'

Con3truct¡o[ Ch¡nge Order Sumrery

Contractoc FilândBâifow-Bcdty

Design Eng¡rw: Black & Vætch

ûrieind

D*q

RcvisÊd

Date

try28/20tó

ßÞßmú

t0/2880t6

CümDq¡s

Revised
ïoasl

Ca¡tnct
Darts

t:7E

1278

r,2?8

t:78

Cm,
Toaal

C.O. da¡/¡

0

{

0

Prwims
Chãræ
O¡ders

0

0

(

Chage
OrdF
Days

0

0

0

0

0

3

D

0

0

0

)

)

,
c

l

0

Contract Â¡m¡1

Rtrised Cq¡tre.t
Allìmt

$r64.348,54r.45

st64,298,551"45

sI64,323J91.62

st64.344,?90.61

Vo of
eiginal
CøFact
Ammt

A54c/o

0.51%

O,57/o

0-54o/.

Cmuldire Totâl
ofChægeOrdcs

$EE2,60t,45

t8325r 1.45

$857¡5r.62

s878,850.6r

PrevimChaç
Ordffi

t857,876,45

$882,60r.45

s83¿611.4s

$857,451.62

ChmçOrdø
rA,mu¡t

$?4,125,OO

(s49,990.00)

s24,840.r

er39t.99

ChrlgefrsLine
Itm Amomt

9,542,00

$t4,059.00

$8,124.00

(sl4.6r l "001
($2,700.001

(s3,865 0ol

($15,5?9,00;

($9,167"0O

($4"06e.00.

st,r8?.49

$4,60530

$t9,047.38

s8,580_62

$12,8r8.37
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IRWÐ
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B

c

c

Â

A
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A

c

c

c

c

c
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Approved by Erc Dir of Êng & Wats Qulû
ApprcYedm April2l,2014
Ma*Shop Diæhrge PipeIÆk ¡nv$tieatio æd Repair(CR4l3) PR 2ll,ló
(4286) Tesk 3505
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Coßarrction Chânge Order Sumnary

Conlractor: Filæc/Balfou-Beatty

Design Engins: Blæk & Vatch

1012812016

Origina¡

Ðúe:

Dâaç

Revised

Cqry¡€tiqr

Rsiscd
Totsl

Cmraa
D¡ß

*RËFI#REF!

Crm,
Totsl

C.0- drys

kêvior¡s
Ctn"ge
fr6

0#REF!

l

)

CmùscttÞ)/s

Orisiml Dau: l-278

Çlsrge
Ords
Days

Rtrised Cmüact
Amwt

$t64Jó9,53O.370.55%

To of
Originsl
Cûúåc¡
Ammt

Cmulative Totsl

of Chaçsfrøs

$903,590.37s878,E50.61

Previou Charge
Ord$

Change Order

Amout

924,73976

Change Ords Line

ItmAmrut

st2,m5.49

sr 1,834.27

Corúr¿ct Amount

IRWDot
FÊB

IRWD

IRWD

c

c

CaegoryDesriptim

Approved by Exe. Ðirætu of Eng & Water Quålity
Approved on Juæ 4" 201 4

Waste Astivated S¡udæ (wAS) Pmp Station Struürâl Modifrcsrim (CR-

J23tP3,2tt46 (4286) Tæk 3505

Rmovable Slab Modiñc*ions on the Sæond Floor of Sol¡ds Hædling Building
rCR-o6¿¡ì PR 21 146 f42861 Task 35Os

il"!

I t.i

Change Ords

ll

by Board ofDirectors
July 21, 2014

l2.t Bid Qwtity Adjusümt fq Bid ltm No. 5.2 - Undocusúed Fill
* Rmedial Grading - R¡movc a¡d Ræmpact â net iffiæ of

04"? cY fion 5r,700 CY to 59,804.? CY ât 95/CY. PR 21 146 (42tó) Task

FÍnal Bid Qøtity Adju$nfit for Bid ttm No. 5,5 - Undæu¡rpnÞd FiI (rþt B
- Rmedial Grading - Rmile ild Export Offsitc, a net increas€ of 60

from I,E00 CY to I,86OCY ât $25 /CY. PR 21 146 (4286) Task 3505

Bid Qwtity Adju$meil for Bid ltm No. 5.ó - GæÞxtiic Fabric .
Gnding a net decrease of 5,414 SF, from I 81,500 SF to I ?ó,08ó SF

PR 2 I I 46 (4286) Tæk 3505

Bid Q@tity Adjustnent ftr Bid ltem No. 5,6 - Gææxtile Fabric -

Gmding a netdmæ of 5,414 SR from 181,500 SF to 176,086 SF

$0.40/SF. PR 2l l,16 (428ó) Task 3505

Bid Quãlity Adjusrnent fq Bid hm No. 5,8 - Undæummted Fül - D€€p

Rmoval, a net incræ of 966 CY, frm 2 1,650 CY to 22,6 I ó
ât PR 21 146 (42e6) Task 3505

Quar¡tity Adjustnãt ftr Bid ltem No. 5.9 - Alluvim - Rsnedial
Rmoval {d ExpoíOffsþ aretircæof ?076CY,fron 28,t54

to 30,230 CY â¡ $35/CY, PR 21 146 (42Eó) Task 3505

12- BidQuaÌtity Adjustmentfor BidltmNo,5-10 - Undæmøted Fill Dæp a
- Cmpaaim of stækpiled m*si¿ls, a net increse of 3, I I 7 Cy.

I 1,400 cY to 14,5t7 CY at St5/CY. PR 2l l,ló (4286) Ta* 3505

Final Bid Qørtity AdjusÍnmt for 8id ltm No, 5-l I - Undæmmted Fìl¡ - B
- Expon excs offsite â net dffi6e of 2,151 CY, frm

cY to E 099 CY PR 2 l l ,16 (4286) Tæk 3505

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Ê

B

B

w,523.37

$r,500.00

(s2.

(s6,523

s5,31 3.00

s72,6ó5.98

$46,7s5"00

($30,1 I

A - D¡ûi(t c@icê/I¡irbt¡o -¡ld€Rd...d
S - D¡.6aüE Slc cûdi@
c-kiFO6i!L
D - Difir C@iÈdl¡iúriü - N*ko¡r M
E. coMcffiiécdhiriaioô
F-cffidR $Éodldodi¡MiE B-3

$tø,526,t

E:\Ron'r sut lRwD\11æ\chãn¡dqÉeoBn3ñrd6\Õðñ8squ6t€ Påta 3 otaJ 3/11por9 1û24 N



MìflnP B¡Gol¡ds ¡nd D¡er$r R€covery Fac¡l¡ti.s

PR 21146 (428é)

Co¡structio¡ Cha¡ge Older StrnarY

Contractor: FilmdBalfou-BeattY
Design Enginø: Blsck & Vatch

Dale:

Rflisd

Dålr

l0/28120t6

to/2320t(

ro/28/20t6

l0t28t?0lf

rs28l20¡6

Contr¿ct Days

nal Daç: l-2?E

Rryised

Total
Cmt'aú

Da\6

r,27t

1,218

t,27t

t,278

r,2?8

¡,2?8

Crm.
Toþl

C.O. d4is

0

0

I

0

Orir

Chmge
Ord€rs

(

0

0

c

(

0

Chage
k
Ðays

l

0

0

0
c

D

û

0

0

0

0

0

)
C

n

CmtrætAmmt

Revis€d Cootrâct
A,mMt

s164,536"239.77

$164,580,782.96

st6/'62s,997.36

slg 68t,0344(

$164,5E1,7924?

$164,6E9,880.02

V"of
OrÈinât
CqÉæt
Âmo$t

0.6f¿

O"6A/"

O.1lô/o

u7s%

0.68P/¡

O,15o/.

Curulative Total
ofChmge Ordæ

$1.070,299.7',j

g¡,1 14,842.96

$l,l@,o57,3ó

ü,ru.@46

$t,t 15,852.47

s1,223,940.02

Previas Change

Ordñ

s1,0óo,r70.59

81"O70,299.11

sl,r 14842.96

$i,lóo,o57.36

91,222,@4.4Á

$t,l r5,852.4i

Chanæ Ords
Amouû

$1 0,¡29.18

$44,543.1 9

$45,214.40

s62,037. I C

(sl0ó,241.99)

$r08,0E7.55

Change Ordø Lire
Itcm Amomt

$5,530 80

$a3,095.00

$r0,t 29-r I

s44,543.19

$¿7,543.19

$1200.47

sr,r84-83

s15,285-9t

$62,037 l0

(s106,241 99)

srG,087-55

|RWDor
FBB

N/A

N/A

FBB

IRWD

FBB

FBB

FBB

FBB

IRWD

FBB

IRWD

B

B

A

c

c

B

c

B

A

Dæiptim

f¡al ei¿ Qmt¡ry edj(sùnãt fú Bid Itm No. 5.12 - Ceol*lile F¿ùric - De€P

Foudations, anet ircrge of 9218 SF, from 51,500 SF to 60,7¡8 SF ât

$0,60/SF, PR 2 I I 46 (4286) Tåsk 3505

Final Bid QüsÌtity Adjusment for Bid ltm No. 5. 13 - .{ggrcgato Baç - De¡p

Foudationt anet inqe&se of5l3.2 CY, fron 2,860 CY to 3,3?32CY at

S45/CY. PR 21 146 (4286) Tæk 3505

Approved by Erc. Dirætø of Engrering & Wâts Quality
Apprcved on Juìy I 0, 2Ol 4

Modifications to Switchgø ló (CR470) PR 21 146 (42Eó) Tæk 3510

ApprovedþGacral Mmaga
Approved on Jme 2d 2014

Slide Gat6 Clårifietion R€grdng Acnatoß (CR439) PR 2l 14ó (a286) Tæk
1520

by
onJuly 31,2014

Masmy Shelf Angle at Dig6t€r Conrol Building (CR43 I ) PR 2 I I 4ó

Tæk 35O5

Size Inre fq Mmæil Rrmy in Solids Hmdling Building - (CR'

PR 2l I tl6 (42E6) Tæk 3505

Odor Contol Circuletion Punp Moüor Þiscdmæts (CR-082) PR 2 I I 46

Task 35 I 0

Dsk Supput for the Solids Hmdling Building Ræf (CR44a) PR

16 Tæk 3505

byE&OCmitee
onAugust 19,2014

of Isel 3 Diesel Particulale Filrq (DPF) m the Stmdby
21146 Tæk

Ap,proved by Boald of Dirætors
Apprcved on August 25, 201 4

Modiñcåtio$ to swiæhga 16 (cR{704) PR 21 146 (4286) Task 351 0

À¡prcvedþ Bødof Diretm
Apprcwd on Augusa 25, 2ol 4
Sto¡wa¡tr DBinâgc Systqn Moùñetim (CR-o! 7) PR 2¡ 14ó (4286)

Chæge Ordc

12.9

t2,tc

t 3.t

14..1

t 5.l

r5.2

¡5.3

15"4

ló.t

l7.t

l8.l

l3

l4

t5

ló

l7

l8

A - Dffi cEEidfdi¡ri(¡ - ÎRi4 Rd*d
B-DikqS¡èdltt
c - Dêig¡ tuielt
D - Oiûid Cú6iøH¡úiú - NcprqÈt &l¡¡d
E.tuEúrc@Èi¡ætuihh
F " CffiqR4ddlEpdhMb¿ B-4
E:\Ron'sstuf lRwDu1æ8\chðn3ÊReqBsõì.ñ$qdë\æn84quseg Þå!r 4 of43 3år¿!191O¡S



MVyRP t¡ololid! ¡ed Ênergr Rmery FeciEtic
PR2tt46{42ú)

Coostnctior Ch¡nge Order Summrry

Contracto¡: Filac/Balfou-Eeatty
Daign Eng:mr: Black & Veatch

OriSin¿l

Carçt*ion
Ðate:

rof2a/20r6

Reisd
Cøplaior¡

Dâte

roâEnoló

1or'2E¿or6

rcr2a120r6.

Cont¡æt Dãys

Rryised

To{ål

Csùact
Drì/s

t,278

r.27E

1,2''8

Cum
Total

C"O. da!

0

c

0

Previqs
Chæge

O¡dFs

0

0

(

Cha"æ
Order
Days

0

)
)

)

l

)

0

0

o

0

0

0

{

t

¡

CmtBct Amowú

Amomt:

Re'ised Cmtract
Amomt

sr64,762,452"88

sró43r6,938.11

S164,91 5,¡+44.?0

o/o of
Originå¡

CotrFact
Amout

O,79/o

0.83%

0-89/o

Cwrdative Total
ofCbæge Ordas

$r,2 ,512.88

$l,350,99E.5¡

$t,449,504.70

Pwiou Change
Orders

sr223, r.o2

$i2 ,512.EE

$i,350,998"51

Chmge 0rda
Amo¡.Í¡t

E'72,5"ìL86

$54,4{t5,63

s 98,506.19

Cbæge Ordm Line

Item Amount

$1,125.75

sI4,r40.00

$t1,323,99

s2,625"12

$46,358.00

s2d855.80

s3,4tzt3

î3,e$.22

f]2,a43-5A

$9.510,98

s92,361"44

s6,138.75

IRWD o¡

FBB

IRWD

N/A

FBB

¡RWD

IRWD

IRWD

¡RWÐ

IRWD

IRWD

IRWD

FBB

FBB

Category

A

B

c

B

A
A

À

B

c

Dmiption

Approved þ Ercutive Dietø of Enginøing & Wåter Qüality
Approved on September 30, 2014

Modif¡câlimto Switchgã 16 (CR-0708) PR 21146(42E6)T6k 3510

Alluvim Removal Dæ to 36inch Stom Drain ¡¡stâ¡lâtion (CR-O85) PR 2 I I 46
(4286) Task 3520

Additional Strucoml Suppon fc Fan, Oils" and Gffi* (FOG) Crindss (CR-
081 ) PR 21 146 (428ó) Tåsk 3505

Portab¡e Lift Truck fo¡ 480V ABB Brskers (CR-IoB) PR 21 146 (4286) Task

3510
Raaining WaIt North ud West of Biffilids Site (CR4l0) PR 2l t¿16 (428ó)

Task 3505

Apprcved þ Exæutive Direûor of Enginsùtg & Water Qul¡ty
Approved onNovmbø lt 2014

Ñirogm Slab Modificåtions (CR452) PR 2l l¿ló (42s6) Tæk 3505

Additional Cmduits ad Circuits fü ùe AGss Contrd Systerns for tle Solids
llmdling Building md th€ Dig$ûer Cmbol Buildíng (CR{82) PR 2 I I 46

oiìiri¡ 
*p"tli'¡,ràtr" 

Chmç fø SWGR-I4 ad SWGR-I5 (cR-109) PR

21 1,16 (42Eó) Task 3510
Truck Unlmding Pael Modifiøtions (CR- I 1 5) PR 2 I I 46 (4286) Task 35 I 0

Ewitchctr SWGR-I4 Modifications ICR-I 16) PR 2l l,ló (42861 Tæk 3.510

{pprovedby Cenffil Mæagø
Approved on JÐuary 30, 2015

Additioml Anchorage for Methme Digæt* (CR-0514) PR 2l 14ó (4286) Tæk
1520

Additional Inpìi/OuÞuts Reviq of Mæìtr VO List (CR-I36) PR 21 146 (42E6)

Iask 351 0

Chæge Ordr

19.1

ro,

r 9.3

I 9,4

19.5

20. r

20"2

20"3

20.4

20":

2t.t

2t-2

l9

20

2t

^ 
- DiÊi, Cffii.dú¡it¡fio -Èr*s Rdad

B
c
D

DturSCdB
kiEDeõi€!.

t¡GhrdM
E-Cù@Cõffi
f -CffiúRquddIFrióM¡e

B-5
E:\b! sbnnwDulH3s\ch.qd.qu.sshÐnFfr æ\chðrdqudot Pågê 5 of 43 3lt¡¿op¡8fi



lltvnP Blmlkþttd Eoer$r R@very F cilit¡e3

Ye2tt&(42út
Condnca¡o! Ch¡trge (Hcr Slmm¡ry

Confacto!: Fila¡¡c/Balfow-Beafty

DcignEngrnø: Blæk&Vatch

Originål
Cmplaim

Da¡c:

l0r?El20l(

Rwi*d
Copletiut

Dde

rù28¿2016

CmFa.tDãys

Rwi*d
Total

Cmbâct
Dðrs

r278

Cm
TcÉâl

C'o. da¡

Prwlu
Cl¡s¡æ
Ordss

Chmge
Ordtr
Da:rs

Contr¿ct Amomt

Revised Cqtact
Amoút

sló5,E?9,769.21

Vo of
Originâl
CUlts.¿ct

Ammf
1.8,/õ

Cmulative Total

ofChage Orders

$2,413,Eæ.2r

Prcvim Change

Ordss

Sl,¿149,504,70

Ch¿ngp Ords
Amoúrt

$9fl,324.51

Cbmge Ordø Line

Itm Amount

s333,477"50

$7¡,0to74

c56,EE2,30

s4004.9E

(s5,57¡.42)

(s5,032.ooj

923,269.61

s¡,384.4i

(se,771.72'.

$2,15ó.2(

s9,265.57

ÍRWDor
FBB

FBB

FBB

IRWD

FBB

tRWD

IRWD

IRWD

IRWD

¡RWD

IRWD

IRWD

FBB

Categqy

c
B

A

c
c

A

c

A

A

A

Desiption

by Board ofDirectoa
on Februry 9, 2015

Conduit Overfill (CR455) PR 2t t¿16 (42tó) Tåsk 3510

Dryc Equiprnat Escalãtim Costs (CR457) PR 211,16 (428ó) Tæk 3520

Shdge Demity Metc (CR-067) PR 21 146 (4286) Task 3510

I 6 Enclosue (cR440) PR 2 I I ¿ló (4286) T6k 35 I 0

Gæ Tsrk Fudation Dernolitim (CR-084) PR 21146 (a286) Tæk

for Eavcl æsts Élated to ir6p6tim of mFifugps in Gmtry (CR-og¡ )
2l l,16 (428ó) Tâsk 3520

of MMC Switchser-|4 Breaker(CR{92) PR 2l l¿16 (4286)Task

of Fibø Optic Cmduit SizÊ (CR{97) PR 2l l¿16 (42Eó)Task 3510

to psrfüm work in the Solids Hardling elætrhl tm (CR-103i PR

I ,ló (428ó) Tâik 35 I 0
formodificúion to the UnintarupúblePowSystm (CR-l lE) PR 2l
Task 3510

of I¡w Voltase Cmparümt in SCE Switch "C" (CR-I6O) PR 21146

Task 3510

of input/outpr¡t points relaling to suç purps located at ùe Solids

6l PR 2l 14ó Tæk 3510

Chage Order

22,1

22.2

22.3

)aa
22"5

22,6

?2;l

22.8

nc

æ."1c

72,11

22,12

22

A - Dt*iC cøEisÀdrifh -b€RÊ¡¡Gd
B. Diflúry S¡! Cdiüß
C-kiFki!il
D - Did c6€¡*Jhir¡úú-NGkùrRlttd
Ê- M6cæ!e![ltlEid
F - CoÑùßrq¡dd l4dhMiD. B-6
€:\non'. Sef ruRwulæS\Chåû¡Sêq!ñôèn8Érd6\ÕútdqGtl€ Pe3Ê 6of43 3Âr/:øsrer x



MI'VRP B¡ml¡dr â!d Eærg/ Ræovery Flcift¡cs
PR2¡r,16 (42t6)

Constnctio Cla¡ge Order Slrnmery

Cmtractor Filuc,/Balfou-Beatty
DesþEnginø: Black& Vatch

Originål
Cmplelim

D*El
tomnov.

Revird
Curylaicn

Dde

r02a20t6

t0/28¿0¡(

tommtt

C(fûâct Drys

ôrioíml flac: I 2'lg

RdisÊd
Totål

CmFæt
Dðrs

1,278

ì,278

r,278

Cìun
Total

:"O. dsl/s

0

Previæ
Chørgs
Ord€rs

0

(

Change

Order

Days

0

]

)
3

D

0

0

0
0

0

0

)

6

)

0

Corúrâc{ Amomt

Oricin¿¡ CmtætAmort: $163.465,940,00

R€YisedCqlts¿d
,{mo¡mt

$l 65,9?ó,7?4.3 r

s166,0?5,897.26

9t66,156,473"23

o/o of
Origiîal
ContÊct
Ammt

1.54/o

l.6t/o

t-',v/4

Cmulative Total
ofchmge Ordæ

$2,5r0,834.31

gz({9.957.26

$2,890,533.23

Previo6 ChargÊ
Ordqs

$2,413329-21

$2,5r0,834.3r

æ,@957.2(.

CbageOrda
Amôút

$97,005, t0

s99,r2L95

s2Eq575,97

Chage OrdøLine
Itm Amout

s5,514.57

s2,535.33

s7,552"1 I

$q535.94

$t I,t39.25

t20,67r-ól

$t,1 09"42

$5,516.45
52,2E6,29

sl 0,144"t3

s99,122"9t

$158,259.6t

sr22,316.29

IRWÐor
FBB

FBB

IRWD

IRWD

IRWD

IRWD

IRWD

FBB

IRWD
FBB

IRWD

rBB

FBB

FBB

Caegory

B

A
A

A

A

A

c

c

Â

A

c

B

Dercriptim

Approved by Gmæl Manags
Appreved on Fehrury 26, 201 5

Additima¡ Stæl Reinftrsnent the Pcllet Stomge Silæ Anchor Bolts (CR-09.)
PR 2l l¿t6 (4286) Task 3505

Diffesrtial Prusre Tffiitrq (CR-094) PR 21 146 (4286) Task 3510

Additional Alminm Trmh Grcing in DigestsconrolBuilding(CR-107) PR
2l r¿t6 (4286) Tæk 3520

Ligþt WeightConætc fø Elærics¡ Coriduits Undmeath the Solids Hadling
Building Elæriæl Rm(CR-ll3) PR21146 (4286) Task 3510

Adding Enagiec Weir Plates to Ðeuâ!€ring Cøtriâ¡gs - (CR- | 24) PR 2 I I 46

[428ó) Tæk 3520

kovide Angle Suppons fq tlæ Rmowble Slâbs at the Solids Hildlirg
Building - (CR-137) PR 21 14ó (4286) Task 3520

Struchml Modification af Solids Har¡d¡i¡rg Building - (CR-l,lO) PR 21 146

(4286) Tssk 3520

Incease of Fibø Optic Cmduit Size (CR-097) PR 21146 (428ó) Tak 3510
Stæl Joisl Fming Modificatims at Digesta Cmnol Building(CR-l5l) PR

2l I 46 (4286) Task 3505

WAS Vålve Vaulteld PipingModifiætims (CR-100) pR21146 (4286) Tæk
1520

Ap,proved þ Gaøal Mæago
Ap,prcvedon Mrch6,2015
Cøting of WAS/Prinay Sludç Pump Stdims & Sludge We&ells per RFI-
)6124 (CR-I27) PR 2l l¿16 (4286) Task 3505

Approred by Board of Dirætos
Approved on March 23, 20 I 5

L¡ghttring Prctection for the Methme Dígætæ (CR-lzl ) PR 2l 14ó (a2eó) Tæk
3505

Deflagntion Qumh Tubes outsidc of ûre Dryr Rm (CR-143) PR 21146
(a286) Tæk 3s05

Chage Orda

2t_t

23"2

23.t

23-4

23_5

23-6

23,1

23,8
23.9

23.10

24^l

25,1

25"2

23

24

25

Â - Ditid Cdoi.@/I¡¡tieioo-Iìlt s R.¡¡.d
B - DidÉilf S¡? Cûdtu
C - Déip Ov6i¡ùl
D - DitiáCdvo¡o€4¡¡lidiú- Núh¡s
Ë-CdMCffi

*¡d

F -C@qR$É.dbFriôMi@
B-7

E:\Ronl stutt\JruDU12Æf^cþñÍúêq6fr t€èfr sVh.B4æo6b8 PqÊ7 ôf€ 3/!¡,¡¿ñ9 ¡d¡4 N



MT9ßP Bißolids ¡nd Energl Recovery Feciliric
PR 211¡16 (¿f286)

Cotrsanctiù Ct$ge Order Summary

Cortactor: Filmc./Balfou-Bcatty

Dsign Enginø: Black & Vøtch

OrÈinal

D*e:
rof2it/ãIú

Rqisd
Conplaio

Dæ

lo/z&¿ot6

1012E120té

Cmtsct Þsys

Revised

Tob¡
Contråct

Dð¡s

1378

L27A

Cm
Total

C,O. days

Chmge
Ordæ

{ì

Chmge
Ords
Days

0

0

0

0

0

o

0

l0

l.

0

û

0

o

0

o

CmtrætAmmt

Rtris€d CÙlfact
Á.momt

$t6ó,43r38r0r1

$166,538"54¿2E1.88%

o/o of
O.ig.ât
Cqrüsßt
Anobt

t.sr%J

I

Cmulaive Total

of Chugc Ordas

91,o72,60228

PwiorsChæge
Ordsß

se890,533.23

$2,965,349.02

Chsrgp Ords
Anoüt

$?4,815,79

s10?,253.26

Change Orda Lire
Itm Amout

I

s3,64682

s6,489.00

v2a,297.16

s18,093.6r

st,593.10

s6,892.40

$7,1 14. l7

$1,1 63.26

s4,204.0c

$3,035.2€

st,286,99

$1,000.0(

s29,744.43

s35,771.E1

s13,697,51

s9,522.8t

$18,51ó.70

IRWDor
rBB

FBB

FBB

FBB

IRWD

IRWD

IR\ryD

IRWD

IRWD

FBB

FBB

FBB

FBB

IRWD

IRWD

FBA

IRWD

IRWD

Category

c
c

A

A

A

C

c

B

A

A

c

A

A

Dscription

by Ere. Dir, Of Engineering & Waær Qu¡lity
on Apnt 14 2015

æd Power Fail Alams per RFI 357 (CR456) PR 21 146 (428ó) Task 3510

Poins for Methæ Digester Sump Pumps pr RFI'35ó (CR-077) PR 21 146

Tæk 3510

of Pow Älm o the SCADA N€twork ps RFÌ4393B (CR-093) PR

îi,üriîi-à nåài r'"p Modiñcations p* RFI-0534 (CR-lol) PR 2l 14ó

Gromdim Pig Tails in Solids Hmdling Building Äe ElæFical Ræm

RFI 0594 (CR-105) PR 2l l4ó (4286) Tesk 35 l0
Pusl¡h¡rons, Light md Relays for the FOG Ræiving ConFol PanQl

t 4) PR 2t I ß (42æ) Tæk 35 I 0
to lhe HMI Enclcms at the Sludge Ræeiving As (CR-133) PR

14ó (428ó) Tâsk 3510

Shelf for Keyboerd æd Moæ to the HMI Erclosrm at thc

Ræiving Ara (CR-135) PR 2¡ l¿ló (4286) Task 3510

Feed Pup Station Cwdrail Additim (CR-142) PR 21146 (4286)

3520
VO Poine for PLC4300 (CR-l só) PR 2l t 46 (42E6) Tâsk 3510

sdñ(cR- I 8e) PR

l90) Pd!l t.16 (428ó) Task 3520

Apprcvedþ Bød of Dirætoa
Apprcved on April 27, 2015

Modific¡tims to Hm-Machine tntcrface (HMl) for the Miooturbine Arø
(CR-078) PR 2l 146 (4286) Task 3510

Modifietiors to the Piping æd A*onæ6 Feânres at Fds, Oils, ad G¡æ
(FOG) Facility (CR-129)PR2tt46 (428ó) Task 3510

Structúal Support to the Mondail al the Dewärqing Feld Purrp Station (CR-

152) PR 2l 146 (4286) Tßk 3505

Two Additional Magnetic Rrmetæ at Polynq Fæd Sy$m (CR-158) PR

21 146 (428ó) Task 3510

Modifications to PLCs at Sludg€ Rsceiving Ae (CR-180) PR 2114ó (a86)
351 0

Change Order

2þ

26.

26-

26.

26.

26

27

A - Diûkr c¡Eiæ{¡¡ùrbÂ -È'¡Fl Rùd

C-D6iÉdO@iû
D - Diriq cú€iúiMü - NGFojd R.bL¿
E-&!ffiCøeiqúihh
F - Cffiùn@!d f4dft¡Mie B-8
Ë:\Roñ! $utÂlruDU l2ûOg\Ch.{&qÆàn8êft 6\Öån¡*qu5[€ Paæ6ôt€ 3luÞsr9tr{ N



MIVßP B¡Mlids ed Enup Rwery Fæilitie
PR 2t 146 ({286)

Cûnstrocl¡u Ch.rge Ordø Summ*y

ConÍactor Filûtc/Bâfour-Beary

Design Enginu; Black & Vearch

OriSù€l

he:

Revised

Conplaion
Dale

lryzEAOl6

tûBl20tó

Cø¡tracÍ Ðãys

I
Rqised
TüI

Cmùæt
Dars

1,278

t"2?8

Cm
Total

C.O- day:

q

û

Prwims
Chæge

orùrs

0

Chage
Ordã
D¡ys

0

0

0

t
o

0

)

)

Contract Amoút

ú3¡ó5.9{O.(Ð

Revised CurtsÊt
Ammt

sr66'é13,092,63

s166,839,064.40

Amow¡t:
o/" af

Origi"at
Cøtract
Ammt

t"93%

?w,

Cmuldive Total

of ChmgeNas

$3,147,r s2"ó3

$3,373,t24"40

PrcvirtsChørge
Orders

93,07Lñ228

s3"t 47.r 52.6!

CharyOrda
Amrsrt

s74,550.35

sn5,971.77

Chage Order Line
ItmAmo6t

s22,451"01

$12,028"44

$1,433 86

sr6,033.58

$3,454 9l

sr r,013.75

sr,71 5.20

$6,4t 9.6(

st t9,937-8t

$106,033 9(

IRWDoI
FBB

FBB

FBB

FBB

FBB

FAB

FBB

FBB

FBB

FBB

IRWD

Calegory

c
c

c

c

c

c

c

c

c

A

Descriptro¡r

Apprcved by Exe. Dir, Of Eng; & Wat€r Quâli1y
Approved on May I 5, 201 5

Dæantercmtrol Pæl Modificarions (CR-215) Tæk 3520

Additional Strucûnal Support in the Solids Hardlìng Building (CR-075) Task

3505

Additional Su¡ûp Pwp Dßin Line in the Bulk Polymq StoragË Arq (CR-l l9)
Tâsk 3520

tnstall Thre 5-inch conduits on Souúlwst Side of t¡e Biosolids Site (CR-l20)
Tæk 3510

hovide Pows to Sevsal lmtunmts lnated at the Solids Hadling Building

nd Digesttr Coritrol Buildiæ (CR-154) Task 3520

lnsta¡l Fm SeparÅor Drain at Digesttr Cmhol Building (CR-167) Tæk 3520

Lnstâll SufDort for l+inch Plug Valve at Cûü?te TreâErent Wetwll (CR-I97)

Tæk 3520

Trench Modifietioro 8t the Sludge Câke Load4¡"û A¡e of the Solids Hædling

lauitaog 1cn-rzr¡ rot :sos

Approvedby Bød of Þirætus
Apprcved on Jw 22, 201 5

Foul Air Pipe Supports in the Solids Hsrdli.g Building Basffu¡t (CR-106) PR

2l l,16 (428ó) Task 3520

SffidåryCiruit BreakerforTmsfmq T-14 (CR-|85) PR 2ll¿16 (428ó)
Tæk 3510

Change O¡der

28.1

28.2

28.3

28.4

28"5

28.ó

z2;1

28.8

29"t

?o,

28

29

A - Diri.r coEùæÍ[¡rbdq - bd Rddd
g - Di&úA Src CodùÈ
c - hiêr Ovdi€ùt
D . DiEb CÚEi.@ehi¡h - N@kÚar Rôldãt
E - CùÈ6úc6Ëiãcdl¡iùix
F - CdMd Ar4Ëbd bt6ri[ ûd¡e B-9
€:\non's AufNruÞU¡2æ38\Cn.n¡d{6ethàngpordæ\Cr¡Bdqu6br På8ê 9 ofÆ 3åt/>o191øfl



MTTVRP Bimlids ¡nd Erergt Rwery fecilitiæ
PR 211,16 (4286)

Cûrstrocl¡m Chrnge Order Snmnery

Cont¡acton Filanc/Balfou-Beaty

Dcign Engineer: Black& V€dch

O¡ùinåI

D{e:
l0/28'2ûl(

Rsisd
Cospl*iq

th

Cqüâ[t DE¡s

Revisd
Total

Cs¡t¡¿ct
Davs

I,278

Cm
T@l

C.O. dq

Prwim
Chmç
O¡dqs

Clrnge
k
Days

0

0

a

0

CmFætAmout

RwisedCmtræt
Am@t

sl 6ó,79 ¡,087

o/o of
Origirtsl
cmtÉcr
Ammt

Cmr¡lative Toal
of Chmge Ordæ

PrcvicsChange
Gdss

$3.373.

Change Order

Âmo@t
Chmge Ordc Line

ItmAmomt

sl

$l

(s2,505,

s363,978.41

$¡ r,l9r

s88,076.0r

$73,99?

IRWDo¡
FBB

IRWD

FBB

IRWD

FBB

IRWD

IRWD

IRWD

FBB

IRWD

IRWD

IRWD

IRWD

IRWD

IRWD

FBB

Caegory

A

B

A

E

A

A

c
E

B

A

A

c

E

De*riptim

of Digtm
27,2015

forChæging Stm Dmin line from Ductile lron to PVC (CR442) PR

I laó (4286) Tâsk 3520

of Additioral DþsterAnchmage (CR{5lB) PRzl 146 (428ó)

3505

Screens U0 Modifications per RFI{391 md RR4525A (CR468) PR

14ó (4286) Task 3510

for FBBs Portim ofPartlding (CR-o90) PR 2l 14ó (428ó) Tæk

tfWderslops at M€thæ DigesþrCmplex (CR-102) PR2114ó

Task 3505

of Bid ltemNo, 18"4 - Computes and Neworking Hudwe for tle
System (CR-138) PR 2l l4ó (428ó) Tæk 3510

md Gæ Modifie¡ons (CR-146) PR 2l 14ó (428ó) Tâsk l5l0
for Chæging Heat Dryø wet Matãial Mixtr from ,{24 Stæl to ,4.36

(CR-|57) PR21 146 (42Eó) Tæk 3520

for Travel Cæt ofOn-Sfe tospecii@ fq Acid Phåse Díg6tq (CR-175)

2l I 4ó (428ó) Task 3520

Dryer VO Modifietions pø RFI-0626 (CR- I 79) PR 2 I I 46 (4286) T6k

l/O Modificatim per RR-0979 (CR-202) PR 2l l'ló (4286)

35 t0

of lntaior Coating of Methâæ Dig$teß (CR-188) PR 2l l'ló (4286)

3520

mdAdditim of CabmCüistss(CR-218) PR 21146

Tæk 3520

md Psiv¿tion of Sludge Mim (CR-24E) PR 2l la6 (42Eó) Task

Costs Aswided to Repairing tlp Pile æd Installiog Couplæ (CR- I 39)

2tt46 Task 3505

Chmge Order

30. I

30.

30.1

30.I

30.

30"

30

À - Diûír cdãi!¡./¡ilid¡ú - Prd€ R.Lzd
B - DiÂE&! S¡þ C¡úls
C. DéifDov6iEbr
D - Difþcdð¡56.rl¡ibri6 - NcFoj€ RM
Ë - C@CÚNi#I!¡tüüi@
F- C'ffidß4wdbÐedooMh"

10B
E\Ron's tuñlRWU1ru38\ClÉngeRequesKhangaÙd¿ß\Chùt*qdLq P.& þofa3 tu¡agleã s



MWR.P Biocolkls rnd Enerry Rovery Fecilitics
PR2tt46(A%l

Co¡slncdoo Ch¡nge Order Srmnrry

Contractor: Filaus/Balfow-Beatty
Desþ Enginø: BIack & Vatch

&iginal

Ddq

R*is€d

DáB

¡ol28nû16

l0/28,201ó

¡rul9ü

Conlrsôt Drys

Rwised
TûI

Cs¡tr8ct
Dãvs

t2't8

1,2''8

Cm
ïdrl

LO. day

0

0

t

Chage
O¡d€s

t

Chæee

Ords
Days

0

0

0

0

0

c

3

]

c

c

0

0

t

0

0

Cmtrct Asloet

Orisinel Cmtræt llmEú: 3163-.165-940-00

Rwised Coritråct
Amqnt

sl6ó.86ó.087,55

$r 66,940,770.5 I

sr6ó,999.0¡8.2(

V" of
Originål
Cmtract
Ammt

2,Wc

2"r38/.

2.160/r

Cmulative Tqal
ofCba¡ge Ord*

s3,400,r47.55

$3.474.830.5t

s3,533,078.26

PabwChmge
&das

s3,325,t47 8t

s3,400,r47.55

s3,474830.5r

Change Orda
Amomt

974,999.74

s746t2.96

s58,24?.?5

Clunge&da Line
It@Amout

s4,296.8é

$893.78

s57,916.7r

$r r,892,39

szts3'1,57
$1,809.77

825,153"79

$5,690.83

$2,220.t2

st4,æ2A1

s3,5óE,47

s24,01 7.48

$32399,41

s1,830,8ó

IRWDq
FBB

FBB

FBB

FBB

f'Ba

IRWD
IRWD

IRWI)

fRWD

IRWD

FBB

IRWD

FBB

IRWD

IRWD

c

c

A

c

A

A

A

¡.

B

c

c

Change Orda Description

þ Exe. Dir, Of Eng & WaerQulity
July 28, 2015

3l.l Breâksftr Stedby Cmerdor in üF Micrehrbiner{re
70) PR 2 t I 4ó (4286) Tæk 35 I 0

Pipe Sumort ftr l 4- inch Àir Lire at rhe Centråte Fâcility (CR-22ó)
21 146 (428ó) Task 3520

3

3

of E-stops (CR-128) PR 2l t4ó (4286) îæk 3510

Support of Jib Crme at Dewatsing Fæd PmÞ Statio¡ StaiNeU (CR-
PR 2 I I 46 (428ó) Task 3520

by Exe Dir. Of Eng; & WâEr QÞlity

32.1

on Augusl 31, 201 5

Conduils rd Circuits fn Fire,{"lm in the Solids Hædling Building
DavitBæes d CmråteTreenfi Fæility (CR-l ¡ ¡) PR 21146

Task 3520

Fire Alm Pmel in Dþester Conrol Building (CR-169) PR 21 146
Tæk 3510

to FOG Sunp Pmps Controls (CR-|77) PR 21 146 (428ó) Tæk
0

Truck l¡ad-out Conveyor Input arìdOuÞut (CR-201) PR21 146

Task 35 I 0
Spæ Cmduits in the Mimnrbire AM (CR-229) PR 2t 14ó (4286)

3510

fu Elætriøl Disæmæt Switch for Roll-Up Dæß of tbe Dig6ttr
Euildi¡s ICR-230ì PR 2l l.ló14286ì Tæk 35lO

lApproved by Ereutive Directu of Erginøing & Wau Quality
lApproved on Seçtmbtr 30, 20¡ 5

33.1lR.Ëlignnmt of &incb Rælaimed Wats Line a¡ câte 2 (CR-225) PR 21t46
I(¿zao) r^r ¡szo

33.2lAddftimål Coßduis md Wûc for l,ighting Ciroiß to Minimiæ Voltage Drop

l(CR-228) PR 2l I 46 (428ó) Task 3510

33.3lcable md Conduit ChmgB a¡ Solids Handling Building æd DeMtsing Fecd

lPuno Sation ICR-231 ) PR 21 1¿16 {428ó) Tæk 3510

3t

32

33

A - ÞiqË CdrËiæ/f¡iû¡iú-h(*nRdú.d
B - DiñruA S¡. Codiri6
C - bieDeo¡gb
O - Daûiá ComieÂoä¡ríoo - NGÈojd Rch¡.d
Ë "c@cm¡rcÁ¡iti¡¡ln
F - CMdR.qtFd brp6¡úOüie

B-11
Ér\Ronb stufi\RWD\112ø38\Chenf*eqd*ln$ft æ\Ch¡n8*qu6&a Fáge 11 d43 3/r¡l:319 1ø g



l}fiilRP Biosol¡ds rtrd Ener$/ Rmvery F¡c¡l¡t¡6
?R2tr46(42úl

Construction Change Order Sunnsry

Conkactor: Filac/Balfou-Bstg
Design Enginø: Black & Veatch

Otiginål
Cqnplelion

D¡t¿:
l0Þ8.20tt

ReYisd
Canpletion

Dde

l0a8¡?016

r0/28¿0tó

t0/28å016

Contact Days

RBis€d
Tül

Conru
Des

1,2?8

t,?78

r.278

Cm
Totrl

C.O. days

0

0

0

PrwiN
Chûrge
Osdffi

0

0

Chmæ
Odet
Ðerys

0

0

0

0

0

0

0

0

Ð

Cøfact Amoüt

Amunt: Sl

RwiscdContàct
Amout

sl6?,163,793 54

st67,261,774.1t

$167347-78t"61

o/o of
Original
CÕilratt
.Amoút

2.260/o

237/6

2 3'16/ø

Curnulatiw Tota!

of Chmge Ordes

s3,697,E5354

s3,795,834.1 l

s3,881,S4l.6r

Previous Change

Ordss

$3,533,078.26]

$1,697,853.54

$3,795,834.t I

Chmge Ordo
,{mout

sr 64,775,28

s97,980.57

$8ó,007.50

ChmgeOrda Line
ItmAmout

(s39,50¿50)

($80,850.00)

($27,500 001

9275,954.X

($1,9?8"001

s38,650.8t

$9,02?.03

s38,999.08

936,'t't2,78

st 3,r8t.óf

$2r,r r?,50

$&1890"00

tRWÐor
FBB

IRWD

FBB

IRWD

FBB

IRWD

IRWD

FBB

FBB

IRWD

IRWD

FBB

FBB

Category

B

F

E

B

E

E

A

A

B

Dewption

Approved by Board of Dirctars
Approvcd on October 26, 201 5

Credit forThi¡d Sulrnittal Reviw Through 05/31/2015 (CR-088) PR 21 l¡t6
(a286) Task I 0ó5

Credit lorOvrtime tnspectim Hos Through 05ßl/2015 (CR489) PR 21 146

(42E6) Task 3520

Credit ftr Spæial lnspætims for Strucûr¿l Anchon and Gætæhnic¿]

lnvesigation (CR-295) PR 2 I I 4ó (4286) Task I 065

Chæge in Ituife Gate Valvc Maufaotrrs (CR-l 8?) PR 2l I 46 (4286) Task

3520

Credit forCtrmgps in Low voltâge SWGR-'|4 Circuit Breâktr (CR-163) PR

2l I /tó (4286) Task 351 0

Chmge to Ad&essâble Smoke Detectors (CR-220) PR 21 146 (4286) Tæk 3510

Approved by Geoæl Mæager
Approved on Novmber 25, 2015

Chmge in Nming Cmvatim fo¡ Stm Wats Pmp Starion (Aræ ¡ 500)

SCADA Progr¿ming (CR-l8l ) PR 21 146 (4286) Tæk 3510

Valve Status Ovmide Functionâlity (CR-l82) PR 21 1,16 (4286) Tæk 35lO

Cmtrol Chdges fü Pnmry Sludge md Waste Actiyated Pmp Stations (Ae
1900) SCADA Progrmning (CR-184) PR 21 146 (4286) Tæk 3510

Motù Prot6tion Relay (CR-239) PR 2 I I ,t6 (4286) Tæk 35 I 0

Approved by Cmsal Mûr¿gtr
Approv€d on Dffibr 3, 2015

Light Weight Concrete fÕr Underslab Conduits at Misotubine At€ (CR-253)

PR 2 I I 4ó (428ó) Tssk 35 I 0
Oústandins C8&r ltsns (CR-0994) PR 21 146 (428ó) Tæk 3520 - This chege
ords includq: CR-098 (Gwd Råit st Bioe¿s Stomge Tak); CR-099 (Tube

Stæl Supports); additional Off-Site Stonge Costs; and credit fc Use ofSS 308

in Liø of SS 3 I 6L ïfelds

Change Order

34.1

34.2

14.3

34-4

34.5

34.e

35.r

35.2

35,3

35.4

36"1

362

34

35

36

A - Þifil C@ai!ÉÀ¡iliitió - Ptqd Rd*d
B - DiÃ.rq s¡|. Cúd¡riû

- DqnFodittu
-DiÊif Cdøi(Ðcdb¡$jq - N$hjal

c
D
E.CMc@iæc/hällid
f - cffiÉd R4üsêd t$tia Otúb¿

12
Ê:\Rq! suff !RwDÞ12ûG8\cþngÊ¡{u6Hh¡ngtdcE\Ch-EEnêquákg P¡E€ 12 rf43 tllr:sle ¡ù3 N



MrtRP Biosolids ¡nd Elersl Recovery Feciliticr
PR 2r146 (4216)

Co¡slruc{ion Chroge Hc Snmmrry

Cmmctor: Filmc/Balfou-Betty
Dcign tnginø: Black & V€tch

Originsl

he:

Revied

Dde

¡0p8¿0r6

Cù¡trætDq/s

Orisiml Devs: I 278

Rwlred
1øl

CmEæl
D&s

¡,278

Cm
Totâ¡

C.O. dq

0

hevim
ClErç
fr6

0

ChmeÊm
D¡ys

0

0

0

0

0

0

0

CøFact Amout

Rryised ConFact
Am(Ml

$167,395,228. r0

%of
OriSina¡
CoDhact

r{morr|t

2.8/"

Cmulaive Tot¡l
ofChmge Ordas

s3,929388.10

Previxs Charge
Ordss

t3,88t,Ml.6l

ChmgeOrdr
Añoult

g4'1,446..49

Changefrø Line
ItmAmoet

$r,065.72

s4,l 57"60

$2,430.59

$16,E14.m

$8,410"0€

95,382.19

s5,91 l"6l

s3,274-78

IRWD or
FBB

IRWD

IRIVD

IRWD

FBB
IRWD

IRWD

IRWD

FBB

€ategory

c

c

c

A

A

A

Dæripúon

Appmved þ Exa Dirætor of Enginøing md \ryåtff Qua¡ity
Approved on Jânutry 2 l, 2016

Additional hessue Relief Valve in the Digest€r Corìtrol Building Slab (CR-
I 12) PR 2 I 146 (428ó) Tâsk 3520

Change Feeder Circuit Br€ktr Siæ in MCC4Iû2 (CR-t65) PR 2l 14ó (42Eó)

Tæk 3510

Ohange Feeder Circuit Break€r Size for th€ Primary Sludge Prmp Vâdable
Frequary Drive (cR-233) PR 2l r¿16 (4286) Tæk 35¡0

ËCADA Frogrming Changes Dre to ChângÊ to Schwitä Powtr Qrølity
Additiornl Labeling of Paallel Conduits ald Cablæ (CR-2ó2) PR 2l I ¿16 (4286)
Task 3510

Otunge in Sludge Ræiving Entaæ Bæm Opaation CR-263) PR 2l 1116

(428ó) Task 35 I O

Anodiæ Âlminm Light Fixtæ Stmchims/Sm Shads (CR-283) PR 2114ó
(4286) Tæk 3510

Hot Tap 8-lßch ACP Potâble Warã Linc (CR-3 t I ) PR 2 I t46 (4286) Tâsk 3520

Change O¡dq

31_l

37-2

37"3

37.4

31"5

37.6

37 "1
37.8

3'l

^ 
- Diqi(, cqþi4!Í!¡dai6-bdRed

N6hlsebd
E - C@C6m¡n€Gf¡tiùho
F-CffidRa€.i læioûMiE

B -'t3
E:Udb surf ñlRWOUlmSE\CÞn3eR.ql¡dh.¡t!çdõ\ChanaFRqudþ8 Påge13ol€ y1¡/:æ ¡txü



MWRf 8i{Foliù ¡nd Dnergr Recoy€ry F¡c¡lia¡6
PR 2rr{ó (4286)

CoÌsttucl¡on Cù¿tge O¡der Sûnn¡rY

Comractor: Filanc/BalfoG-Be€tty

Dcsign Enginer: Bl¿ck & Ve4ch

OriSipl

Dde:

Revi$d

Dæ

wnu?orc

l02E20ló

CÕDtract Dafß

Rwis€d
Tota¡

CqÍråct
DðË

1,278

t27t

L27A

Cun
Total

c.o. dE/:

0

kwious
Cbmse
O¡ders

C

Chage
Ordrr
Days

0

0

0

0

0

0

0

0

û

0

0

0

0

0

0

0

CmFåct,A.moüt

Revised CmF*¡
Arut

st67378,5?3"1?

s167J76,579.63

$t67573,86ó.68

%of
Original
Cotræt
.AmoEt

2.45o/o

z^51%

?.5-f,/o

Cmulaive Total
ofChægc Orden

v,otz633.t7

s4,¡ r0,639.ó3

s4,207,926.æ

Pwiors Chmge
Orders

s3,929,2E8,r0

s4,0r2,633.r71

g.r,l 10,ó39.63

ChmçOrdø
Amoult

s83,345.07

s98,00ó"46

s97,287.05

Chage Ordø Line
Iterû Ämout

$18,908.76

v7214.s4

s9,654.v

$5,49B,91

s2'007.2(

$7,809,51

$3¡79,81

ß4,274"4

$9,569,r5

$24,496.5:

$18,377,0¿

$40,216.76

$4,8r&64

s52,25r-65

fRWDor
FBB

FBB

FBB

lRwÐ

IRWD

IRWD

FBB

rBB

IRWD

IRWD

IRWD

IRWD

FBB

FBB

FBB

Caegory

c

c
A

A

B

A

A

A

E

c
B

c

Descriptiø

þGaoalMmagø
on Febr&ry 29,201ó

Conrol Blæk Rflision for Area 4300 - Dewtcing (CR-z I I ) PR

Task 3510

M6t€r Lisr of sc^DA Tønplans (cR-247) PR428ó Task 3510

Ovsflow Alæ ât Sludge Holdhg Tanks (CR-280) PR 428ó Task

t0

Detectiør at Sulfiric Acid Facilþ (CR-290) PR 2l 14ó (4286) Task 3510

PR 2t t46 Tæk 3520

Approredby Gmeral Mæagr
Àpproved on Mæh 7,201ó
SCE tnstalladon - Finå] Âæomting of Work ltms Bctwæri Negotiated Chmge

Ordtr ed Acn8l Work (CR-146Ë) PR 4286 Task 3510

tnsta¡lati{ of Soúlrm Califomia Gæ (ScG) Bores (CR-l tl6F) PR 4286 T6k
35¡ 0

Schweitze¡ SÊL735 Pow Møitoß fú Catrifrrge Pil€ls (CR-207) PR 428ó

Tsk 3510

Hirrhm Ethmet Swirches for Cstrifuge Pæls (CR-208) PR 4286 Tâsk

3510

Aelditim of Smplc Pump Variable Frequacy Drives for Thickming

Centitugæ (CR-237) PR a286 Tæk 3520

Upgrad€ ofExit Signs ând Ceiling Lights in the Gæ Rom ofthe Digstø
Cmrol Buildiru to NEC Clæs t Division I (CR-313ì PR 4286 Task 352

Ap'proved by Ganøal Mmaga
Apprcved on April 20, 2016

Brace Pla¡es in Solids Hmding Building (CR469) PR 4286 Tâsk 3505

Relocatio¡ ofRIG5o Pmel (CR-186) PR 4286 Task 3510

AcHilion of Trc Dæß at the bass of lh€ stai$âys d Methæe Digæten Nos.

æd No" 2 (CR-232) PR 4286 Task 3505

Chargc Ôrdn

38.1

38.2

38,3

3E.4

3E,5

39,1

392

39,3

39,4

39J

39.(

40.1

44.2

&.3

38

39

44

A - Diqid Cúaiærl¡il¡rb - Pr'qté Rdüd
B - Difidrt Sirc Cod¡¡6
C - kiFOvæ¡rùl
D -Dúir Cùv6Þ@{r¡r¡aio. N6tujd R.'LÉ
E -coffiC66¡4ê/bhitid
F - CdHd ll46d l¡ded!É MiE

Ê:\bn! $u¡fvRmþlzo@a\Ch.n844uMån8úrd6\Cb¡ntdqu6tl4
B-14

På€Ê 14 of43 3r¡1¡ãr91øM



IùfltRP Bioslids r¡d Ererry Reoery Fsc¡l¡t¡É
PR2tt46(42æ'

Constructiu Cha¡ge Order Sü[nåry

Contractor: Filao8alfou-Beaty
D*ign Engrnø: Black & Vcâtch

O¡iginal

Dâte:

Rfliæd

Daæ

1028å01ó

Corfræt ttâys

&icirpl Davs: l:78
Rwised

Totâl

Cmtræt
DÈvs

1,278

€m
Totâl

C.O. d4/:

É

Prwiu
Charç
O¡dæ

Chaæ
OrdÊr
Days

0

0

0

û

0

D

0

0

0

0

0

0

0

0

0

Contract Amu¡t

Amormt:

ReYised Contract
Amort

9t68,777,517 .24

lo of
Originâl

Cdrtræt
Amort

325%

Cmt¡lative To¡al

of Changefrm

85,311,5't7,24

kevious Chæge

Orùs

$4,207,926,68

Chage Ordr
Amout

$r,103,650.f

Chnge Ordr Line

ItmAmout

s51,238,69

s36,70ó.5t

$ól,73r^9(

$r54,592,0€

$r3,730.0(

$t7E,E79 4(

9254,94t.61

cr4338.9¡

s68,7t43¡
9"n,379,u

s50,540.2!

sl 9,734,5r

s25,550.2(

s30,603. l¿

570,qí9.6(

IRWDof
FBB

FBB

FBB

IRWD

IRWD

lRwÐ

IRWD

IR1VD

FBB

lRwÐ
IRWD

IRWD

IRWD
IRWD

IRWD

¡RWD

Cdegory

B

B

A

B

B

A

c

A

B

c

c
A

Description

Apprcved By Bord of Directors

Approved on May 23, 20 1 6
Additioml SCE md SCCModificdio$ (CR-14óA) PR42E6 Task 3510

Additimal Potlnling Du€ to SCE Ðd SCG Re¡ligûnmr (CR-l¿l6B) PR 4286
Task 35 I 0

Additimâl Cmffi at *e Udoading/Loading Area of rhe Sol ids Handling
Facility (CR-164) PR 428ó Task 35O5

Fire Sprinkla Systm Modificaims - Mechanical (CR-l 74) PR 4286 Task
t52A

Fire Sprinkla Systøn Modificæiørs - Elæric€l (CR-t66) PR4286 îæk 35t0

FiberOptic Systen Modifietions (CR-172/CR-306/CR-3t4) PR 4286 T6k
15 t0
1-15, T-ló, ad T-17 Sæædry Bcaken (CR-l85,{ CR-|858, and CR-l85C)
PR 4286 Tæk 3510

Cable ad Conduit ChÐges at the Studge Reæiving Ara of the Solids Handlin¡
Building (CR-203) PR 42E6 Tæk 3510

Concrete Sqface Trcatoent (CR-222) PR 4286 Task 3505

Heâdng Water Boiler Control Modiñc*ions (CR-246) PR 4286 Tæk 35 t0

SCADA Cmtrol Modificatims for the Acid Phæe D igsrers, Methae
Digesten, md Sludge Holding Tæk (CR-252) ?R 4286 Task 3510
Ambimt Gæ Analyær Wring Modification (CR-264) PR 42E6 Task 35 t 0
Dimret Switches for Flow Valvs in the Solids Hmdling Building (CR-272)
PR 4286 Task 3510

Cmrifuge Pedesøl Modif¡catim (CR-301) PR 4286 Tæk 3505

SCADA, lîsÙlmfltation, md Elætrical Modificatiom (CR-287, CR-294 md
CR-322) PR 4286 Tæk 3sl0

Change Order

41. I

4t,2

41.3

4l.4

4t5

41.6

4t.1

41.8

4t.9

4l.t

4l.t t

4t"12

4t.13

4t"t4

4t-t t

4l

A - Diûit C@¡æ€/lûitidtú - Prois f.d{d
B - Di,tfÈEf SilE Cdim
C - D6i¡ù OvæiÊh
D - D6¡(r Cobido'l¡idsri6 - N6Prûjd ehbd
E - C@Éú Cdh¡ê€/¡ririsün
F -Cñq R4ud.d lry¡etuiæ

B-15
::\Ron'3 S¡uñ\lRm\112@8\CbñæRÊq6fr q#ãÀChâ¡tlRqq6hg Pqe 15 of43 3/11rld9le*



IùfWRP B¡mlids ¡!d EnerB/ RNvery Fsc¡fities

ÌR2ttß(4¿ß,
Constnctio¡ Change Order Summrry

ConFacton Filmc,/Balfou-Beatty
DcþEnginø: Blæk&Vedch

Originâl

Date :

Reviscd

Dãte

l0p8/æ16

tof2Er20ló

rcnEÌml6

Coiûæt Days

Oricinal Ds/s: 1.278

Rryised
Total

CmÈact
Da]6

1,278

l37E

t,27E

Cm.
To¡a¡

:O. days

0

0

Pr*ious
ChsgÞ
Ordæ

€

Change
Ordq
Drys

0

0

0

0

þ

0

)
¡

D

0

D

0

0

Cmtract Amomt

Amounl Sl

Revis€d ConFact
Amomt

$168,577,74ó. l5

$r6&652,4??.84

st68,72't,3y).83

o/o of
Original
Coúâct
Amomt

3"13o/õ

3.lT/a

3.2P/o

Cmulative Total

ofChæge Ordæ

s5,l l l,80ó. r5

$5,t 86,537.84

s5,261,450,83

Previos Cbange
Ordeß

153rr,s77,24

s5.r l r,80ó. ¡5

$5.r 86,53?"E4

Change O¡ds

^mowt
($199,77 r.09)

914,71t_69

974,912.9

Chmge Ordr Line

ItmAmomt

(s48,549.90)

(s97,14t.74)

(sr0J57 28)

($r,748. r ?)

(s24,064-0O)

($l 7,7r 0 00)

sl 8,843.39

!t,775.13

w9,679,O2

s4,434.11

s38,E82_06

99.294"71

$9,r 95.86

$4,783.r 4

$3,830.9J

98,926,27

lRr¡r'D or

FBB

FBB
ÊBB

IRWD

IRWD

IRWD

FBB

FBB

FBA

FBB

FBB

FBB

IRWD

IRWD

FBB

FBB

IRWD

Category

E

Ê

A

A

F

E

c

E

B

c

A

B

c

B

Derriptim

Approrcd By Board of Dirccùoß
ApproYed on May 23, 201 ó
Value Engrneaing of Chmical Purnp Systems (CR454) PR 4286 Tæk 3520

Ch¿nge in Lighhing Prctæúm lnstallatim for Egg-Sh4ed Dige$€rs (CR-

12lA) PR428óTask35l0

Deletiø of Ssal Wâter Ståtim ad Sal Walc Píping (CR-214) PR a286 Tæk
J52A

Deletim of Low Pressure Switchcs for Ceotrate Pmps (CR-257) PR 428ó Tæk
3510

CentrifryÊ S€isic Rcsfaint D6ign Costs (CR-345) PR 4286 Tæk I 0ó5

CreditforOve¡time lnspection Hom F¡om 6n12015 to through 12131/2015

ICR-0898) PR 4286 T¿sk 1065

{pproved by Exe Diræ'tú of Enginqing ild Wa¡q Qualrty
\pproved on Mry 31, 2016

CwbGtible Gâs Detecdon Syst€m (CR-234) PR 21 146 (4286) Tæk 3510

AdditiøEl Wi6 mdcables Betwm MCC-4102 æd PLC400o (CR-278) PR

Zl 14ó (428ó) Tâsk 3510

SCADA Prcgraming Modifietiüs (CR-282)PRztt4ó(428ó-) Tæk 3510

Chmge of Wæte Gæ Bms Fæder Circuit Brsktr (CR-3¿14) PR 21 146 (4286)

fæk 3510

lApproçd by Exc- Dirúds of Enginccri¡eürd W¡Er Qü¡titv

lÀpprõ/Êd on,lDc 29. 201 ó
¡0a.I Flc<¡ricd udTcl.phq¡ic l.!ôdificúior! fof trûr¡ftts fû Sdirb Hrndlirg

lBdHtrB ad Oigisã Cor*rot 8uíHing{CR.l3?A) PR ¿E!¡ó Trsh 35lO
{42fodüCdrrol Rcoirq¡hioo hEpsd.ctorswitúSc^D ModifrÉirË (Cn

1343) PR,4?8öT¡d( 3Jt0
44.3 SCADA Valve Mabix Tables Animation Claificanon for Milötone ì (CR-353)

PR4286Tæk 3510

44.4lFtrc Srr¡ËObi¡a ufiiuË(CR-?x) PR428óT.rs& 3510

44 5lHê{drsafctt 86ü inûË DISÉácrêti¡id Burìdäry(CR-ì@)PRd?86 Task

l35oj
44 6lMËôú¡y Ch€Ës.toú" Nonù Rí¡ir¡iagWstl (CR-361) PR,1286 Ts* 3505

Chæge Order

42.t

42"2

42.3

42,4

42.5

42.6

43.1

43.3

43"4

42

44

^ 
- Di*ir cffiiælbiridh-PriËd nd*d

B-Dûq*tu
C-kiFM¡ùl
D - DiÈicr Co@i.dl¡liri6 - NGkoÞr Rrbr.d
E-C@Cffi¡c/I¡ùi&6
F - Cffi6Îæ.dlH¡ùMiD

Er\Rm's S!ff\lRwOV12m3d\Ch.nB.R.qBtr@ùds\clÈñte8qu6&g
B-16

hge 16 of43 3/rr2o13 10:24 N



MIVnP Biosolids s¡d Ercr$/ Rmv€ry F.citrties
PR 2rl¿16 (,¡2E6)

Co¡stroctio¡ Ch¡nge Order Summary

Cdrtractü: FilanctBalfou-Bøtty
Desþ Engim: Black& Veatch

Origiml
Ccp¡fti$

D*e
lûDAnOtÁ

Revi*d
Cmptaion

Daie

loßuml1

IO/3U20r71
I

l

Comacr Daf

Rdsed
Toal

C6tæt
Dars
t,ffi

t,&6

Cm
Total

C.O. dEÆ

36E

3ó8

Ot

Psiæs
Chæ¡ge

Ordæ

(

36E

ChaE€
Ordõ
Dqn

3ó8

36E

0

D

0

0

0

0

0

0

0

0

0

0

0

0

0

CmiEct Amomt

Oisinal ConrâtxAmout: $163.,f65.940,00

Rwis€d Cøüact
Amomt

sr?7,977,390.83

ü?E,072,087.59

Yo of
OriSinal

Contract
Amomt

8.88p2

8.94%

Cumt¡larþe Total
ofChange Orders

$r451 r,450.83

s14606,147.59

PwiouChagc
Orders

s5_2ó1,450.83

st4.5l 1,450.83

ChÐge Ordr
Âmomt

$9,25900o"0o

s94,696.76

Chc4e Order Line
Itern Amomt

s9,259000.0€

$1,451.22

$6,081.90

$5,5ó8.83

91,227.96

$5,939.45

$4,824.29

s1,834.60

9É/92.72

s8,508"46

9"163-62

92,31 6.03

923,720.61

92,3t6.O1

s24,æ2.32

sl,478.1 9

$r,290,10

$1,286"63

$1,29?"E0

IRWDoT
FBB

FÊB

IRWD
IRWD

IRWD

IRWD

FBB

IRWD

FBB

IRWD

IRWD

lRwÐ

IRWD

¡RWD

IRWD

IRWD

IRWD

FBB

IRWD

fRWD

Caegory

B

c
A
A

c

A

c
A

A

A

B

B

B

A

A

B

B

c

Desiption

A.pproved by Board of Diræton
{pproved on July 25" 2016/Dmber 20, 2016

Rævery Plm PR4286 Tæk 3510

ChageOrdø

45.1

6"1

ß.

ß.tl

46.

46

46,

¿tó.1

45

6 byGmaal Mmagr

on )arrtÚ! 27,2017

Masomy Anchor in t}re Solids Hadling Building (CR-20O) PR 4286

Auto Dialer (CR-2344) PR 4286 Task 35 I 0

Handrail Modificatiore at B'dk PolFffi Storage Platrøn (CR-300)

4286 Tæk 3505

IP Ad&ess Updâre (CR-309) PR 4286 Ta:k 3510

Modifiøtions at Solids Hmdling Building Stainell (CR-324) PR

Tæk 3505

in Valve Opffirø at th€ CentaÞ Trcâùnmt Facility (CR-329) PR 4286

Addition (CR-349) PR 42E6 Task 3505

Analog SCADA Tmplate (CR-354) PR 4286 Tâsk 3510

Light Fixtu¡s ild Lmps (CR-355 ) PR 4286Îâsk 3510

Rebûte Angle in the FOC Unl@ding Smp Är€ (CR-363) PR 4286

103 Hot Watd Circuldion Pmp Brøkers Ctrmge (CR-366) PR 4286

Cake Tmfer Pmp Breakm Chuge (CR-370) PR

Brcsks ChansË (CR-374) PR4286 Tæk 3510

Prcgrmrung Modiñetioæ Þwing Berchæst No"l fo¡ Aræ 1900
(CR-376) PR 4286 Tâsk 3510

FixtreAbove Door in DigsterControl BuildingGas Rm
PR 4286 Tak 3510

in Size of Di*omæt Switches for Digested Sludgg Mixeß (CR{08)
428ó Task 3510

Thickming Feed Grinds Cmuol Fæel Circuits (CR-438) PR 4286

md Glazing Chmge for Windm (CR-438) PR 4286 Task 3510

NGProis Rrla.ð

0

B

B-17F - c@dRq¡dad l¡¡d¡óOqtie

€lRon3 tulft M\r¡2æ3E\ch.rydqu€ss6ðn8ærd¿ß\ch4d{6[q Prgl7 of 43 Vu/2019 lo:x M



MìVRP B¡ßo¡¡ds ¡od Etr€rg/ Rewtry F¡cil¡li€
PR 21146 (4286)

Co¡structio¡ Ch¡¡ge Order Sunnary

Co¡¡tracor: Filanc/Balfour-Beatty

DesþEngim: Black& Veâtch

Originål

Dae:

r0¿Ea0¡6

Rwiscd
Corylaion

Dúc

to/3l20l7]

Cdûact Drys

Revised
Tctal

Contråct
De!/s

1,646

Cm
Toûal

C,O.{b/s

368

Previu
Chaç
O¡dfrs

Chmge
Ortleî
Days

)

)

0

0

0

0

0

0

0

0

0

0

0

0

0

0

lo

Contract Amo$t

RflisedCmFâct
Amout

st78,168,501.95

%of
O.igirnl
Cútract
Amomt

a.9E/.

Cmulative Total

ofChaneÊ Ordeß

sr4702,5ó1"95

Pr*iou Chmgc
Ordas

Chmge Order

Àmomt

s%314.36

Chæge Oder Line

Item Amomt

s2,312.0E

s5,500.74

sI,070 3E

s4,986,21

s3,892.44

,y24,69
$s,093.87

s6,E24.35

$r3,794.95

s1,336.13

s3,300. I 3

s7,4t8.s2

$2250-67

$8"947.37

s10,950. t4

s4,500.00

$r,@1.3ó

$5,710.33

IRWD o¡
FBB

FBB

FBB

FBB

FBB

IRWD
IRWD
FBB

IRWD

FBB

IRWD

FBB

FBB

FBB

IRWD

IRWD

FBA

FBB

FBB

Cxegory

B

c

c
c

A
B
c

c

A

B

B

c

A

A

c

c

De*ription

{pprcvcd by Gøreral Manago

App¡ovcd on Februty 28,2017

Rclæation of Nahalization Tark Dmimge Piping PR 4286 Task 3520

Modifietions to Dþsta Control Building D,o6 ad Piping Due to Hering
Water Expar¡sion Tsrk Psd Adjusunml (CR-221) PR 42E6 Task 3505

PLC-3100 Chæges (CR-284) PR 4286 Task 3510

Additional Angle Support to Acid Phæ Digestø Bridgæ (CR-298) PR 4286

fæk 3505

Addition¿l Potable warer Gate Valves (CR-332) PR 4286 Tæk 3520

T-4 Kùk Key Interlæk lßtâlldim (CR-335) PR 4286 Tæk 3510

Solids Hædling Building Dunpsta Room Chanel Frarnes Modifrcatim (CR-

338) PR 428ó Task 3505

PCS Sæø Confgimtion Clrification (CR-352) PR 4286 Task 3510

Additional Änchor¿gp Suppon for Ledgm of the Digester Cmtol Buiìding
Rof(CR-361) PR 4286 Tæk 3505

Chæge of MCC4I03 Hot WderCirelation Punp Bræken (CR-36óB) PR

428ó Task 35lO

C$Eate Træünq¡t Facitity Pull Boxes Drct Bank Settlmmt (CR-383) PR 4286

Îæk 3510

Modificâtions to the MCC-4100/4101/4l0Z4l03 (CR4O5) PR 4286 Task 3510

Cske Stong€ Hopper Modificatiors (CR42 I ) PR 4286 Tak 35 I 0

Rmoving lrotalled Lighting in ttr Solids Hæciling Building (CR427) PR 4286

Tæk 3510

Elecfical Chmgæ fc Geßator MPC (CR-430) PR 4286 Tæk 3510

Elecriel Modifrcations to MCC4loo md 4103 (CR-431) PR 4286 Tæk 3510

Oæupancy Sm in the Solids Hmdling Building Sbowø Am (CR444) PR

428ó Task 3510

DigÊsttr GB Pre-Traunflt In-Sleb Coaduit Size Chmge (CR-a5a) PR 428ó
Tæk 35lO

€hange Order

47.1

47"2

47.3

47.4

41 5

41,6

41-7

4't"8

47,9

47"tO

47.t1

41.t2

47.t3

4'7.14

47,15

47.t6

47.t"t

47.t8

47

A - DirEid CqÞiaÊ{qilidiø - kgd Rc|jld
B-DûqsilcCdi¡E
C - DéilD Oroiù
o - DiÈic cùv6¡ée4¡itir¡ô . N*Proj{s kt¡¡.d
E - c6H{Cúm¡æfu¡¡ríld
F - cñtdR4Ëad f¡rtdio Mi!û. B-18
€'.\Ron's sbf NMUrþæ8\chsr88eq@*<1añ3ærdêß\ôàrydqlÉ4 P*c 18 ol43 3l¡r,r2019 1û24 e



MrrlfRP Biosolids ¡nd Energr Recrvery Fæilities
PR 2rr,16 (4286)

Con¡lroction Cù¡¡ge Ordú Summ¡ry

Coftractor FilmdBalfou-Bstry
D€signEnginã: Blæk& V€tch

Datc:

Revi*d

Dæ

rcÍ3]lnol7

ContætDays

Orisinal Dm: t278
Rwls€d
Tel

C@Fæl
Dãvs

1,646

Cu,
Total

CO, dE/t

368

Chægp
træ

368

ChsEp
Ordã
Dâys

,l
0l
0

o

ó

0

0

o

0

0

0

0

o

C@tÎast Arroffit

Arnu¡¡t $l

Reised Coritract
Amou¡t

3178.896,739.69

t/a oî

Original
Cmtræt
AmMt

9,44ô/o

Cmulative loral
of ChægoOrdæ

s15,430,799.69

PreviruChmge
Orders

st4-ttL56t"95

Chmç Order
Amount

$128,237,74

Churge OrdøLine
Itm Amo6t

$58,705.90

$23.685.r4

$39,622,65

s18,978.70

$4t24ó,71

s27,889"74

s18,280.62

$13,26t.60

9t02,503.46

$54,982"68

s128,000.00

$r28,052.94

$53,027.60

IRWDor
FBB

FBB

FBB

FBB

IRWD

IRWD

IRWD

IRWD

IRWD

IRWD

FBB

FBB

IRIVD

IR\ryD

Lægsry

B

A

c
A

A

A

A

A

B

c

A

Degiptim

Aproved þ Board of Directon

ApprcvedonMrch 13,2017

Stuù¡nl Modificdims of the Elevdû Shaffs (CR437) PR 4286 T¿sk

1505200) PR 4286 Tæk 3505

SCÀDA Prcgraming Upd*e of Polymr Fecd æd Støage System (CR-l 484)
PR 428óTask 3510

Staùs æd Plafm d SHB f¡ad-Out ¡ls (CR-149) PR 428ó Task 35os

Additional Polymc Dilr¡ion Flow Meters md Assiated Cmduits ând Cables

(CR-1598) PR 4286 Tåsk 3510

Misllsds AndriÞ ltq6 (CR-205) PR 4286 Tæk 3520

Rlæ001 Chd¡ges (CR-28ó) PR 42E6 Tæk 3510

RI0-3102 Chmges (CR-310) PR 4286 Task 3510

Mini Powq Cs¡tã - Additional Outlet dd Data Lætiom in the SHB (CR4l9)
PR 4286 Tæk 3510

Nw Lighting in the SHB First Floor Are (CR427A) PR 4286 Tsk 35 I 0

Âdditior¿I Conduits and Cabla for Themæorçles for Swera] Pmps (CRa24
CR-4244 tùrugh CR-424F) PR 4286 Task 351 0

Additional wall Parel Fmework a¡ rhe sHB (cR-445) PR 42E6 Task 3505

Chmgæ in Unintemçtibte Powø Supply Unhs(CR-I62yCR-162,{) PR42E6

Task 35 I 0
Addition of Circuit Bre¿ka at Transfme¡ T-14 (CR474) PR 4286 Tæk 3510

Chage Order

48"1

4E.2

48.3

48.4

4E,5

48.6

48"7

4E,E

¿f{}"9

,18. l0

4E,11

48.12

4E.tl

48

A - Dbir c@i#f¡iridk¡ - Pni€nd.ld
B-Di$lqSiECdillð
c -D.dFoBifbr
D - DiÊidcoEi.M¡ri¡r¡ú- Nrfroiü
E- C@dcñfu¡É1l¡i¡li(¡
F-cñdRqs.¡ t¡.pdilMiE

RrL¡d

B-19
Et\Ron! 9üf 

^¡fi 
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MlffRP Biæolids ¡od Energr Rewery Frcilitie
PR2rt46'(effi'

CoDstrrctio¡ Chsage Order Sum mary

Cmûætor: Filmc/Balfoú-Beafty

ÐæþEnginø: Blæk& Vælch

Originål

Date;

Rwisd
Canplaion

DdÈ

¡o8r¿0r7

loBv?0t1

l0ßlaorl

Cmr¡ct DE/s

Rryisd
Totå¡

Cmt¡8rt
Days

t,646

1,ffi

t,646

Cm.
Ta[âl

C.O.dry

36E

36€

368

hwiou¡
Chmæ
@s

368

3ór

368

Charge

ordtr
Days

0

)

l

)

)

0

0

0

0

0

0

¡

t

Contræt Amount

ReYised Coeû'¿ct
Ammt

$7E,E49,640.49

$178,921,791.38

s178,795,40¡.38

V"of
Origi"al
Cont¡act

,{mmt
9"41þ/o

9.46ô/o

9"38o/o

Cmulative Toel
ofChange ûrdæ

$15,383,700.49

s15,455,E5r -38

srs,329,461.38

PwioæChæge
O¡deß

$15,430,799.ó9

$153E3,700.49

$l 5355,851 "38

Chmgo Ordr
AmoEt

(s47,099.20)

$72,1 50.89

(sl 2ó,390.ooi

Chage OrdE Line
Itm Amomt

(s23.8e7.73)

(s9,000 00)

(s4,429.09J

($4,04?.43)

(s5,724.951

$6,614,77

$9,826.09

$13,346.01

s35,r70.26

$7.r 93,?6

(s97,570"00)

($28,820.00)

IRWD or
FBB

FBB

FBB

IRWD

tRwÞ

IRWD

IRWD

FBB

FBB

IRWD

IRWD

rRWD

IRlVD

Cdegory

E

Ë

c

A

c

F

Desiption

Approvedþ Bød of Diræton

Approved on Mæh 13, 2017

Relâted Mæhæi€l Piping Modificatim Duc to Chagc in Chenical Pumps in
CCO No. 42 (CR-054,q,) PR 42Eó Task 3520

Changlng tlre Solids Hadling Building Roofing from EPDM to PVC (CR-255)

PR 428ó T¿sk 3505

Net Reduction of Scope of Wsk in CR"353 - SCADA Valve Marix Tables

Animation Cla'ifications (CR-3538,853C) PR 4286 Task 3510

Chmge in Stanæ fm MCC-4100/4101 Cakc Tmfø Purnp Brøkw (CR-
3?04) PR 4286 Tæk 3510

Deletion of tnsulatim fq the Solids Hmdling Building Fomdatiotl (CR-393)

PR 4286 Tåsk 3505

Approved by Executive Dirætor of Engineering & Wâþr Quality

Approved on Mârch 31, 201 7

Elærical Modìfications to FOG Læal Cmtrol Pæl 70-LCP4710(CR-304)

PR 4286 Tæk 5,30

CmdaeÞ Modifications at Dig6t€r Gas PIe-Treaûnmt Âre (CR-3 1 2) PR

4286 Task 5,31

Installatim of Lindapærs Instad ofEye Eolts (CR-413) PR4286 Tæk 5.29

T-5 Comeclian to Biosolids Switch-|4 (CR-4{10) PR 4286 Îõk 5,3o

Polyna Fædø Btender Skids Flw Elæt Grcudurg Cmductor (CR482)
PR a2t6 Tæk 5,30

Ap'prcved by Exæutiw Director of Enginesing & Wâte¡ Q!âlity

Approved on Mæch 3t, 201 7

Credit fo¡ Ovenime Inspætioo Hou Frm l/12016 to Thrcugh 1213112016

(CR489C) PR a286 Tæk 4.0

C¡edit for Ovenime Impoctim Houn From ln20l7 to Ttrough $ß1n01'l
ICR-089Dì PR 4286 Tæk 4"0

Change Order

49.1

49.2

49.3

49.4

50.1

50.2

50.3

50.4

J0_)

5l.l

5t,2

49

50

5t

^ 
- Disir c@l¡dlo¡idù,o - Pnid kl,rd

S-DidÉnS*Cdlß
C - D€iE! O6iEfi
D - DiÊkr CovE¡.dfrir¡Íie - NÞÈo¡s R.ld.d
E - tu@C@i#¡liriúiø
F -C@dR4Fcrl lgiÉOdior

20B
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MWR"? Biosol¡ds ¡nd Energr Rmvery Frcilitie
PR 21146 ('f286)

Coo3tnct¡on Ch¡lge order Summarl

Cono'acror: Filsc/Balfou-Beny
Dæun Engins: Blæk & V€dch

l0/3r12017

lolll/20t 7

Oriein l

Dcc:

Revised

DaÌe

t0ðt¿017

t,ffi

1,646

Rwis€d
Tolal

CmFæt
DaÃ

l,&

368

36t

Cm
Tdal

C.O. dE

368
l

368

368

Ordcrs

ChânSÊ

Ppios

368

t

l)

0

o

Contra€{ Dãys

Or

Change

k
Ðays

0

0
0

0

0

0

0

0

0

o

sr78.936.025.50

$178,0,236.01

$l 78,893,

Revis€d Contac't
Ammt

9.4e/.

9.4y/.

Vo of
Originat
Cmtrâct
,A.moNt

9.44o/o

s15,470,085.50

$t5,514,29ó.Ol

5,427,S03.541$r

Cmulotive Total
of Change Orders

sr5.470,085.50

sI5.427,803.5{

keviou Chmge
Ordss

s15,329,461_38

$42,281 .96

S.14,210"51

Change ùder
Amouìt

$93,342 16]

s33,8r4 80

$8,467.1 6

$44,2 r 0.5 I

Cortact Amount

Cha¡rge Order Line
ItmAmmt

$3,564.32

$14,@0.39

$13,?65.20

$r6,023.50

s27,620.21

ffi,136.46

$9,382.01

s5,71o32

st,449.75

IRWD

FBB

FBB

IRWDo¡
FBB

FBB

IRWD

FBB

IRWD

FBB

IRWD
IRWD

IRWD

IRWD

c

c

c

Caægory

B

A

c

A

c

A

A

A

Exe- Di¡æ¡or of Wats Qulity md Engireing

Apprcved on Jme 5, 2017

Modifi€tims to Regmaative Thmal Oxidiæ (RTo) Drainage ûd Utility
Watq Piping (CR-267) PR a28ó Îâsk 5.3 I

Modifrcarims to Liquid Clpmical Fæd Control Pmel Wiring (CR-396) per RFI-
l602 PR 4286 Tæk 5 30

Approved by Gmaal Maagø

ApprovedonJm 19,201?

Modiñcâdons to Thickening æd Dewtøing Platfoms (CR-l95) PR 42E6 Tæk
s29

Descriptlrr

Approved þ Geneml Marnga

Approved on April 28, 201 7

Rmoval of Unsuitable Alluvim (CR-14óH) PR 4286 T¿tk 5.29

Polymer Dilution Wau Flowetffi (CR-l 594) PR 4286 Task 5,3 I

Alminm Ha¡dmil æd Gua¡drâil Modificatios at Liquid Chmical and

Polrms A¡æ (CR-l7l ) PR 4286 Tâsk 5,30

Modificái@s Dæ to Solids Hmdling Building Elætrical Ræm Equipnøt
Clemce Issues (CR-l%) PR 4286 Tæk 530

Daa æd Telephme Outlets in Solids Hmdling Building (CR-261) PR 4286

Tðk 5.30

HVAC Drct Modiñca¡ions in Dwatcring Fced Pmp Satior¡ (CR-268) PR

4286 Task 5.31

Cøting of 8 Rol!-up doos (CR-358) PR 428ó Tæk 5,29

Upsizing Wire SÞe of Dewataing Fæd Pu¡np Sùation Main Breke¡ Light Pilel
LP-3501 (CR-390) PR 4286 Tæk 5.30

Modiflcations to the Ræfs of the Solids Hmdling Building md Dig6ttrCmtÎol
Building (CR-528) PR 4286 Tsk s 29

54,1

53_l

53.2

52"9

521

52.2

52^3

52.4

52,5

52.6

52.7

52.8

53

54

52

Change Order

55 by GmeÉl Meågpr

on July 3,2017

Sûppüts of 5+lnch FibøgÌæs Reinforæd Air Duct (CR-1064) FBB

4286 Tæk 529
55"2 Gæ Step DomMmifol<ts mdGæ Tmitim Piping(CR-l,l6G) PR IRWD

IRWD55.3 to the w6t Erd Stair Lnding of the Solids Hmdling Building
4286 Tæk 5.29

Rd¡cd

$15,5r4296"0r $r

c

B
B

$r4,211"18

$20,489.32
s5,622"r ¡

A.Dffi
B - DiffãuE slê Codrl¡8
C.hi¡¡eæiÊht
D - Di¡iq cû€iMi¡i¡rio - N6Èo¡s Rd¡d
Ê -cú@Coffiiac&¡tuiü
F. CffidRqusdIWriúM¡e

B -21

1,64ó

E:\Ron's Srñ\lnm\11m38\Chân8.R{u.itech¡n¡FOd.ß\Öe8*qudq P¡ge21 of{3 3lLUm9 tq:a4 N



MlrVf,P Eiomlids ¡nd Energy Recovery Fæilitis
PR 2rr¡6 (42E6)

Constructio¡ Ch¡¡ge Order Summary

Contractor FilædBalfou-BeatY
Desþ Enginø: Blâck& Veatch

Orig¡nål

Dde:
rnrrt¡xìtÍ

Revi*d
Cwplai¡r

Dæ

r0¡ill20l 7

loßtnol7

Contrrct Dsys

Rwised
Total

Cmtract
Dds

¡,646

I,646

Cm
Total

CO. dsrys

368

368

Chmge
Ordss

368

3ó8

Chã€Ê
Ords
Dãys

¡
0

0

0

q
ô

0

0

0

0

0

0

0

0

CmÍæt Amorst

á1.¡r6S,qô.m

Revised Cmract
Amml

st?9,n633Zn

s179,375,219.67

Contæt
%of

Gginal
Cmbacr
Âmomt

9.6Wo

9.',|3%

Cmulaivc Total
of Chæge Ordæ

sr5,810,392.77

sl5,9æ,279.61

Previas Chæge

O¡des

Sl 5.608,648.,14

$r5.8r0,392.77

Chugc Order

Amomt

sml,144.33

$98,886"90

Chmge Ordu Line
ItmÂriomt

98,47 r-16

$36,874.t0
$8,684.56

s10t,7,14,33

ßr ofr 000.00

s2522.4"t

s4,0E3. l2
$696.66

sE,563.72

iI,945.62

$&t,195.15

$t 6,EE0"l(

IRWD or
FBÊ

FBB

IRWD
FBB

IRWD

FÊR

IRWD

IRWD
FBB

IRWD

IRWD

FBB

FBB

Category

c

A
c

A
R

c

c
c
B

c

c

c

Dmiptim

PR 4286

55,5 Addition of Thin Climt a¡ the Drys Facility (CR485) PR 42Eó Tæk 530
to 2 Check Valws in the Dig*ta Conrol Buildi¡g (CR-5 I a)

Approvedþ Board

Approved on July 24, 2017

Addition Of Srairs md P¡afom to RTO (CR-26ó) PR 4286 Task 5.29

Mirorrbiæ CLC I ESC Cs6torel Der RFI I I 4 I {CR'277) PR 4286 Tæk 5, 30

Approved by 0maal Mmagø

Àppro€l on Augßt 5, 2017

Addition¿l Support at Digestêr Corrol Building (CR-342) PR 0428ó Task 5'29

Pipc ând Duct Hægtr Modiñetions (CR-3ó2) PR 04286 Task 5"29

lncræe Wire SÞe of Main Bre¿kr PP-3501 (CR4 I E) PR 04286 Tæk 5 ,30

Roof Vñt at DCB ElevaortSair Tow (CR43?) PR 04286 Task 5.29

T-14 Fixed Type Manul Operarorpe¡ Submittal ló443401ó,4 (CR-540) PR

04286 Îæk 5.31

Aræ Clæsificaiø at M€thðe Digesters to meetNFPA Tâble 6'2(a) - Plug

Valves l-imit Switch€s (CR-557) PR 04286 Tæk 5.30

Ar€ ClNif:cdim at Methile Digest€ß to mæt NFPA Tabte 6.2(a) - Smp
Pump Cable Retrofrn PR 0428ó Tæk 5.30

Chmge Ordr

56.1

{Át

57,t

51.2

57.3

51.4

51_5

5't.É

57.',]

56

51

A - Dinir Cdøi*lt¡il¡r¡ú - kid Rclcrd
B -Difrúq SiE Cd¡liu
C - ki8¡ ùæifi¡
D - Di*id coE¡dritÛiú - NÞÞroj€ ncbtd
E-MCdEiaúüiú
F - C'@6 Rq¡uáaa lËPériú (¡di@

22B
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M\ilRP Skrolids ¡nd Eoergr Recovcry Faciñtie
PR 21146(4216)

Coostruct¡on Chonge Order Sumnary

Cmtractor: Filmc,/Balfou-Beatty
Design Engineo: Black& Vstch

Original

Date:

Revised

Coqpl€tio
Ddê

toßtml7

loBtr20t't

ro3tnotT

Cqntræt Days

Rwisd
lotãl

Cmbacl
Dsys

t,64ó

t,ffi

t,646

Cm.
Totst

C.O" day:

368

368

368

Previou
Chmse
Ordæ

368

368

368

Chmge
Ordq
Da¡s

0

0

0

0

0

o

0

0

0

0

0

0

0

o

c

I

Contract Amount

RwisedCmract
Amomt

$l 79,558,¡58.6r

st't9,651,141.29

st79,622,60'129

Yo ot
0riginal
C@Ûact

Ammt
9,U%

9.90/o

9"88%

Cmrfaive Total

ofChange Ordæ

s16,092118.61

îl6,t9t,207.29

s16,1 56,667.29

PrwimChmge
Orders

st59æ279.67

$l ó.092,2t E.6l

$18t91,207.29

Change Ordr
Amourt

s182,938.94

$9E,988,68

($34540 0o)

Chæge Ordcr Lile
ItmAmomt

$?,923,00

s8,355,32

$t5,758.38

924,238.65

s41,43ó.09

t52,484,50

$32,743.00

s26,500.00

s1,946.70

sóJ10.04

s2,595.60

$t,5?4.86

$54,736.73

s5,224.75

($34,540 00j

IRWDd
FBB

FBB

FBB

IRWD

FBB

FBB

IRWD

FBB

FBB

FBB

FBB

IRWD

IRWD

FBB

FBB

FBB

Category

B

c

A

c

a

A

E

c
c

A

A

c

c

F

Descriptiør

Approved by Bød of Dirætors

Approwl m August 28, 2017

Concrete Cap over Shallow Pipe Cmsings (CR-3¿18) PR 04286 Task 5"31

Additional Conduit rrd Wiring for Sludge Screa Moistwe Smsors (CR-381)

PR M28ó Taik 5.30

SCADA Programming Modifisåtims (CR431147 6/5461547 l55l) PR 0428ó

Task 5.30

Polymø Storage Powr Pa¡els Wire æd Ereaks Modifietiom (CR-456) PR

04286 Tæk 5"30

Odor Conrol Starter Modiñcåtions (CR4ó6) PR 0428ó Task 5 30

Odor Cmtrol Fan Ræote Tempqâhre Deviæ Revisions (CR-522.) PR 04286

Task 5,30

Relmtion of Digestq Control Buìlding Gæ Rom Læ¿l Conrol Pæls (CR-

534) PR 0428ó Tæk 5-30

Appmved by Exe. Dirætor of 'ilsttr Qulity æd Enginming

ApFoval on Septmbtr 6, 2017

Modiñcatims to Building l0l (CR-212) PR 04286 Task 5,30

Cha¡ge in Conduit Siæ in Ara 20 (CR-292) PR 04286 Tåsk 5.10

Cmu-ifuge Disch*ge Ceke Conveyors Schematic Modifications (CR-422) PR
M286 Task 5.10

Porer Monitor Progrming Modiñcatiom (CR-539) PR 04286 Tâsk 5..10

SCADA Progrming Modilìcatiom (CR-5474) PR 0428ó Task 5.10

Chæge in Ara Clæsification d Methme Þig6t6 to me€t NFPA Stmdrds -
MOVs (CR-5578) PR 04286 Tsk 5"10

FOC Hating DiscomtSwitch Relmtim(CR-559) PR 0428ó Task 5,.l0

Ap'prcvcd þ Exe, Diretd of Watr Quality ad Enginsing

Apprcval on Septemfu 5,2017

Credít for Ovenime lnspætion HoE From 4/l 120 I 7 Tkough 6/30/201 7 (CR-
0898ì PR 04286 Task 4.0

Chmge Order

58-l
58.2

583

58.{

58.5

s8.d

58.1

59. I

59,2

59.3

59.4

59.5

59.6

59i1

60.1

5E

59

60

A - Diûlt CoEia.rflÃ¡ti¡tioo - Projcl Rùld
B - DiÍqD! Súc Cq¡d¡a@
C - D€ielo!6rÉ
D. DiÊþ CovøiMid¡úû. N+h¡t Rcbr.d
Ë-CffiÉdCñtu
f -C@ddRqod.dhFriútutu

B-23
Er\Ron! $uí\lÂWDUI?Æ6\Chân8dq@s{1.nt€rdæ\Cbð[*qusttoS P4e23 ôf43 3/¡1Þ0¡9 ¡û24 N



MTTVRP Biomlids ¡nd Energr ßecovery Facilitiee

PR 2il46 (42E6)

Co¡stnction Change Order Summery

Contrâctor Filmc/Bâlfour-Besty

Desþ Enginø: Black & Vatch

Original

Date:

Peviæd

Cütrpl€tio¡
Dde

r0Br/20r',

IO,lli2Ol?l

l

Conlfâct Days

Raisd
ToÊal

Contrâct
Dãys

r,ó46

t,6{6

Cm
Toul

C,O. dâJ^

36E

368

Prwiou
ChanSe

O¡dæ

36¡

3ósl

Chæee
Order
Days

0

0

Ð

!

0

0

0

0

0

0

0

0

o

Cfitract Amount

Amoet:

Rcvised Cmbâct
Ammt

st79,62q854-90

$18q329,017.62

o/o oî
Original
Confact
Amomt

9.88f/o

to.37/s

Cuulative Total

of ChagaOrdæ

$16,t 54,914.9C

$16,8ó3,077.62

PwimChmge
Ordffi

sr6.l 56.66?.29

$ró r54,914.90

Cbage Order
Amourt

($1,752.39)

$?08,r62.72

Chmge Ordq Line
Itm Amomt

(sr,?52.39)

552,114,90

$52,518-l t

s20,æ7.14

$f1,E59.95

$376,674-08

s50,135"26

$¡ó"551.27

s12,822.26

ï22,785"74

$49,908.43

g¿4,56'1.89

$l 3,055. I I
s7,502.5r

IRWDø
FBB

FBB

TRWD

fRWD

IRWD

IRWD

FBB

IRWD

FBB

IRWD

IRWD

IRWD

IRWD

IRWD

¡RWD

Cãtêgory

E

A

c

c

A

B

A
A

A

A
A

De*ription

Approyed by Exe. Dirættr of Wder Quality and Engiwing

Approved on SePembs 6,201'l
Credit for Bulk Polymcr Sttage Cheges per RFI-0863 md Submitts¡ ¡ 5140
0138 (CR-168) PR 0428ó Task 5,1ó

4pproved by Board of Dirctüs

{pprcved m October 9, 201 7

Fats, Oil, a¡¡d Græse (FOC) Modiñcatio¡s (CR-2234) PR 0428ó Task 5 30
Deßity Mets Conduit md Cabling Modíficdians (CR-326) PR 0428ó Tâsk

t.30

Fiba Optic Modifietims (CR-356) PR 0a2S6 Tæk 5.30

Sludge Søm Pnmatic Contsol Pæel Cmdúit ad Câbline (CR-3E0) PR

04286 Task 5.30

Additional Circuits for Conuol of the Thickming Carifuçs (CR-38ó) PR

04286 Tæk 5"30

UpsÞe of Pow Pmel PP-8001 Circuit Breaka (CRal4) PR 04286 Task 5,30

Elæt"ical Powa Feedds tô Elætic water Hater (CR426) PR 042E6 Task 5,30

Chmical Sunp Pump Culrol Pmel Spaæ tteâter Wiring Modificaiøu (CR-
¿16l ) PR 042E6 Tssk 5.30

Relocâ¡e Electricsl F€€ders to Gqlerator Bu (CR4ó2) PR 04286 Task 5.30

Elætrical md lnsemmta¡im Relaled Compomts fü the Install¿tion of Thin

Climt á Drys Facility (CR-4854) PR 04286 Tâsk 5,30

Polymø Ron Eyc Wæb Sratim Flow Switches (CR-535) PR 04286 Task 5,30

Chønical Storage and Feod Modificdioß (CR-563) PR 0428ó T¿sk 530

PLC R€dúdâEy Hot Stùtdby Status Registtr (CR-56E) PR 0428ó Tæk 5.30

Chrtge Ordtr

6l.t

62-r

^1 
1

62.1

62.4

625

62"6

62;t

62.8

62.9

62.10

62.1 I

62.12

62,13

ól

62

å - DíûÈ Co€i#¡qirûô¡-P¡dq It ¡¡.d
s - DiEqE¡ sù. cod¡tiÞ
c-DaiFOvQiÈ
Þ - DiÊicCù€¡.ei¡Ãiri¡tio-Nñj¡s kbted
Ê-@C@iqÉ1lltiüio
F - Cffi Rrqud.d $d¡oOsb. B-24
E:\tun's suff!RWDV1m3ß\ch¡ngcf, eq 6øãñsûds\clÉn8€fi eq u6tuI Prß 24 of€ tu/:org ¡t¡4 N



MWRP Bioçolids snd Energ/ Rsery F¡cilitiB
PR 21146 (4286)

Co¡struclion Cbengc Order Sunuery

Corìtractú: Filuc/Balfou-Bestty
DcþEngim: Black&Vstch

Originâl

Dde:
10nqDOt

Rwisl
Complaim

Dde

10ßl/20t7

r0ß¡Þ0r?

Contræt Days

nal Dm: l-27t
Rwised

Total

ConFact
Days

t,ffi

t,ffi

Cu
Total

C,O, d4/s

368

3ó8

Or

keviro
Chmç
O¡dss

368

3ó8

Changc

Ords
Dãys

0

0

0

0

û

0

)

)

)

J

3

0

0

0

0

Contrâat Amount

Oricin¡lConh-åctAmout: $163,465-940.00

Rsvised Conhact
ÁmMú

$t80,420,7E3.7r

stE0,65t,Et3.93

o/o of
Originål
Cúûed
Anowt

10.37%

¡0.5r%

Cuu.lative Total

of Chmge Ordæ

s16,954,843,?¡

$r 7,! 85,943.93

Prcvious Changc

Ordtrs

sl ó.8ó3,077.62

iló,954,E43.7t

Chæge Ordr
Amounl

$9r,766.09

s231,1&22

Change Ordcr Lire
Itsn Amomt

s30,563.48

s14,563.39

v,394,54

$3,958.91

wo,285.7'l

$9,75E.16

t9,537.O5

s21,678,83

w,ts4.53

$53,090.84

$47,61 l.l !

$37,826.58

$23,694" l3

$5,?48.99

IRWDor
FBB

IRWD

FBB

FBB

FBB

FBB

FBB

FBB

FBB

FBB

IRWD

IRWD

FBB

IRWD

FBB

Cåteggry

c
c
B

c

A

B

c

B

B

A

A

c

Â

c

Description

Apprcvedby Gmæl Muager

Appmved on Octob€r 2, 20t7

Elecrical Modificatioos ro R¡O-2001 (CR-269) PR 04286 Task 5.30

Modifi€tioE to Rlo-4002 (cR-285) PR 04286 Tæk 5.30

Cry fq I 2-hch Slorm Drain (CR-35 I ) PR 04286 Tâsk 5. I 6
Accs Hatch fc Regmmtive Them¿l OxidÞtr Pip€ Chæ (CR-473) PR

0428ó Tâsk 5.31

Elec*iet Upgmdc to RIO4002 (CR447) PR 04286 Tâsk 5.30

Approved by Børd of Diræton

Apprcved m Octobs 23, 201 7

Modificadons to Csrüate Tr€ünent F¿cilfy Stâiß (CR-3?9) PR 0a286 Tâsk

,.2e
Modifimtio6 to Ductmr* in Solids Hardling Building (CR40l) PR042Eó
Task 531

Electsisal Conduits úd l{irs forAdditiø¡al Bridge Brcakm forCake
hæiving Pups (CR4l6) PR 0428ó Task 5,30

Hædrail Modificatims at rbe Medrare Digctæ (CR472) PR 04286 Task 5.29

Elærical md lnstume¡r*ím Relaæd Comporents ftr lhe lnstallation of Thin
Client at trry( Fæility (CR485B) PR 0428ó Tæk 5.30

Electri€l Modifi€tions at tÌ€ Mottr Coûtsol Cs¡tqs for tle Acid Phæ Sludgo

Hating Ræirculæion Pl¡np6 (CR-517) PR 04286 Tæk 530

FOG Receiving Punps Themmuplc and Thmostat lViring (CR-525) PR

0428ó Task 5.30

SCADA Progrming Changes (CR-537/5701573/5734) PR 04286 Task 5.30

Change of Limit Switches fq Buiod S€wice (CR-560) PR 04286 Task 5,30

Changeffia

63, I
61,2

63.3

63.4

6l,r

ø.t

Ø.2

64.3

ø.4

64:5

&.ê

64.1

64,¡

e,9

63

Ø

.{ - Dffi tuÞiøÉ/¡liri¡tiG - Prt€ R.ldld
B - DiÍdût S¡eCod¡¡r
c-Ibip(ktr
D - DiÊif Cùv6iø¡¡¡t't¡6 - Hûhj€ kl¡r.d
E - C@cffii¿@l¡ä¡ti¡!
F - C@fi R4ùd.d I¡O6r¡o C6lD

E r\Roñ! $ûf\lRWDU12043g\Chông€ncq6s{uqrûdæ\&ngdq!efug
B-25

P.ga 25 of43 y1í¡t19rH N



MWRP Bi6olils ¡nd Energy Rsvery F¡c¡liti6
PR 211¿t6 (,ot6)

CoßJn.tion Ch¡lge Order Summlry

Cmtrætor: Filæc/Balfou-Beatty

DæþEnginø: Blæk&Veach

Originât

Ccrpletion
Dse:

lol2at2ol6

Revi*d
Completiú

Date

toßll20t7

r0ß1,?0r?

toBtDotT

Contrxt Days

Revis¿d

Total
C@trâct

Devs

1,646

r,64ó

1,646

Cm
Tot¡l

C,O" days

3ó8

368

36E

Prwiou
Chræ
Ordas

368

368

368

Cüangc

Order
Dâys

0

0

o

0

0

o

0

0

CmtEot Amount

Rcvised CmEåct
Amount

$r80,801,475"07

$180,899,676.27

$l 80,84ó,049.,14

o/o çf
O.iSral
Contraôt
Amomt

lO6d/a

lO.6T/q

1o"630/"

Cmr¡lative Total
of ChmgeOrdm

s17,335,515,07

9t7,433,736.27

$t 7,380,r09.44

hevioc Charge

Orders

st7,185,943.93

$17J35,535.07

s17,433,736"21

Chmge Orda
Amôúú

s149,59r.14

$98,201.20

(s53,ó26.83)

Chmge Orda Lure

Item Amount

s100,000.00

s13.641,00

s35,950.1 4

s61,734.78

st7,22E 56

sl 1,003.85

$6,368.21

$1.865.E0

(sl 9,140.00)

(sr3,59¡.83)

(s20.895"00)

IRWD or
FBB

FBB

FBB

FBB

IRWD

IRWD

IRWD

FBB

IRWD

FBB

FBB

IRWD

Categcy

c

B

B

B

B

B

F

E

A

De*ription

rrpprovedþ Bwd of Diræton

{pproved on Octûbr 23, 2017

{dditional Cmduits md Wim for the Engine Cenaator, Switchgø- I ( æd

Switchgear-16 Progrærnabt€ Logic ConFolld (CR-204) PR 04286 Tsk 5.30

Modrficdios to Spirc Cmveyc in the Solids Hædling Building (CRa09) PR

1428ó Task 5.31

Additional Metal Bridge Walkwry Stuctua¡ Support Angles (CR420) PR

14286 T8k 5 29

AçpmredbyGøaal Mmagu

Approved on Novmber 3Q 2017

SCADA Progrâming Modificdims md Upddes (CR-2474/CR-469/CR-

485C/CR-57 l/CR-5?54"/CR-579/CR-5E0/CR-585) PR 04286 Task 5.30

lnstalÞtim of Smp Pmp Flods (CR-452) PR 04286 T¿sk 5 .3 |

Elætriøl Wrk Asiaed *ith Air Hmdling/Hating Units Recycìa Bin Fæd
Cmveyor, md Recycle 8æket ElMttr in the Solids Hadling Buiìding (CR-

4s7lCR-529) PR 04286 Tæk 5.30

Additional Wiræ md Cøduits fú FOG Ræiving Valvc (CR-5ó5) PR 04286

Task 5.30

A&titional DmrCovq Plat* for MCC-4100 md MCC-4IOI

Approved by Exe. Dir of Enginøing æd wáer Qulity
Apprcved on Novmber 3q 2017

CreditfúOv*ime lmpætion Hous f¡m o7lll2ol7 tßW3ùl20l7 (CR-089F)

PR 04286 Tæk 4"0

Credit for Additional Conduits æd Wircs fo¡ the Engiæ Gmaator, Switcbger-
ló" æd Swircbgear-l6 Progrmnable Logic Cørtrollq (CR-2044) PR 0428ó

Tæk 5"30

beletion of Pamt Prime Coat(CR-33¡D) PR 04286 Task 5.29

Chmge Ord*

65. I

65.2

65.3

6ó.1

62
6.3

6.4

66J

6?.1

67.2

67.3

65

6

61

Â - Dif it CoEiG/Irir¡rio - bÉ nd¡td
B - DiÍ6¡f Str Codil@
c-D6ÞùaiÊ!
D - DþÈC68.æ/¡¡itidi6- NGÈþjsRdJd
Ê - CffiC@i¿r../btiüio
F-c@rRa$dd fr+d¡ókiæ

26B
E:\Ron's sÞñlnm\11M38\cþqdqu#h¡n¡tk\ChoSsqudb g På¡e 26 of43 3^1Ê01918N



MIilRP Birmlid¡ ¡nd Energr Recovery Frcifitiæ
PR 211rt6 (Ot6)

Corstrü(l¡on Chsnge Order Summrry

Cm[actor: Filanc/Balfor¡r-Bøny

Design EnÊrffi: Black & Vedch

eiginâ¡

Dde:

Rflisêd
Complaion

Ða¡Ê

loBtlzfjl'l

lOBlt20l]

CorÊact Days

flrioinal Dæs: | 27e

Rwised
lora¡

Cmbæt
DM

t,ffi

r,64ó

Curn

Toel
C.O. deys

368

368

Previous

Change
Ordñ

3ó8

368

Chmge
ùder
DaÞ

0

0

0

t

0

0

0

0

0

0

0
0

Cmh'acr Amouìt

Reyis€d Conract
Amout

$t 8t,41 5,602.ó3

3181,506,¿f49.32

t/t oî
OriSinal

Co¡rt'act
Amout

l0^9€plo

I l-04%

Cmul*ive Total
ofChange Orders

917,949,6ó.263

s18,040,509.32

kwiasChørge
Ordrs

$l 7.380,109,44

str949,6ó.2,63

ChmçOrda
Ammt

$569,553. r I

$90,846,69

Chmge Ord* Line
It€m Amo6t

$83,648,47

$44,054,83

$s53r4.03

$38ó,435.86

$10,%5,90

$8,04ó.52

$2,389.56

937,144.12

$16,22E.03

$7.830.90
$7,641-66

IRWÞo¡
FBB

lR\ryD

IRWD

IRWD

FBB

IRWD

IRWD

IRWD

IRWD

IRWÞ

IRWD
IRWD

Caiegory

A
A

c

B

Â
c

B

c

c

A

Dmiptim

Apprcved by Board of Direcon

Approved on D€mber I l, æ¡ 7

Fats, Oil, and Grease (FOG) Modifications (CR-223) PR 04286 Tâsk 5.30

Additional Elæriel Outleb ild Circuits in the Solids Hmdling Building (CR-
453) PR 04286 Task 5.30

CmEol Pmel Modiñqtions in dre Medme Digpsttr Complex (CR-545) PR

04286 Task 530

Additiorul Elecfical, InstnmatdiøL ed Controls for the Het Drytr Systm
(CR-270 ãld CR4?IA throrgh CR-471G, CR496, ad CR-555) PR 04286
Tæk 5.30

{prcvedby Omeral Maagø

Àpprcved on D€rcmbq 2O, 201 7

Power Supply Failue Alams for Acid Gas Bæst6s (CR*477) PR 0428ó Tæk

Addition of Wæte Gas Bmtr Instumt .Air Compressø Sysm (Eldricâl)
:CR4&4.4) PR 04286 Task 5.30

Sircuit Breaker for MOC-2034 (CR-541) PR 04286 TÀsk 530
Shmge in Limit Switch€s L¡ætod in the Metlu¡e Digester Csnplff Duc
Elecric¿l Clæsifietim Chage (CR-557D) PR 04286 Task 5,30

Shmge in Limit Switchcs l"trated in the MetbÐe Dig€ster Conplex Dæ
Elecriel Classifietio Chage (CR-582) PR 042E6 Tæk 5.30
SCADA Programing Chægs - Totaliæs (CR-590) PR 04286 Tesk 5.30

Cmtrol Pmel Modifi€tiæ in th€ Methæc Digesct Conplex (CR-592) PR
M28ó Tæk 5,30

Change ffier

68"r

68.i

68.!

66.4

ó9"1

69,2

69.3

69.4

69.5

69.6
69.1

68

69

Â - Disir coËi(æ/l¡ittuio - P¡li€ lt.lrEd
B - D!ù!€ S¡. Cadiü6
C - Dãri¡ûO6iÉ
D - Þitic Cøøi¡c.r'hÍi¡ri8 - NGÞo¡s R.l¡r.d
Ë. cñdcæi(dÎ¡iriri$
P- C@RqÉ.¿lær¡úOu¡ú.

B -27
E:Uon! SuñlRwD\l12co34chân8dq6*åBcdæ\fr m*qu6ú{ På8ê 27 ôf43 3,/11nO19 1@4 N



lllWlP Bkxolkl¡ and Eoergr Rwery fxililic
PR 21r¿6 (42t6)

Construction Ch¡nge Ordêr Summ¡rY

Confâctoc Filæc/Balfot-Bedty
Desþ Engimr: Black & Veatch

Odginål

Dde:

Reriæd
Conplaion

D8¡D

taßtÌ2011

to8tf20l1

toßtnol't

rcßtnol1

Corüæt Days

Rsised
Tota¡

Cmtåct
DaYs

t,&

I,W

r,ó4ó

r,64ó

Cua
Tdål

C.O. day:

363

36E

3ó€

368

Or

Previou
Chege
Ordeß

368

3ó8

368

368

Chmge
Ords
Ðâys

0

0

0

0

0

0

0

0

0

o

Cmõ'âct Amo¡nt

Rwi*d Conûact

Amomt

srErJ80J2Z09

$181,568,2r2.09

$lEt,593,46E.3E

9181,744,221.ó'1

'/o of
OdSíns¡
Cor¡act
Amomt

I l-0B9/o

tl.wa

|.wl

I r-t8p/o

Cmularive Total

ofChageOrdæ

$18.1 14382.09

sl8,tû2,2?2.09

$r8 127,52838

sr8,278,2E3"67

PrwiruChæge
Ordqs

s1t,040,509 32

$18,1 14,4E2.09

8r&104272.09

$l 6,1 27,528.38

Chmç Order
Amômt

g13,gt2;17

(sr 2,2r 0"00)

s25,2%29

sr50,75529

Cbarge Order Line
ItemAmtrt

sl't,367.32

s24,0¡8.04

g27A'19,58

$r,204.20

s3,903.ó3

(fi2,210.0O)

$25,25ó.29

$150,755.29

IRWDo¡
FBB

IRWD

rRWD

IRWD

IRWD

IRWD

IRWD

IRWD

FBB

Caregory

c

c

F

A

B

Description

by Exe Dir of Engneaing atd Wat€r Quattty

Jåruå¡y 23, 20i8
Limit Switr¡6 m Gæ Dryq Hoá Excbægd (CR-3O3) PR 0428ó

5.30

of Elæ¡icat Classificåtion of Valve Limit Switclm ât Acid Phæ
Conplex(CR-415) PR 04286 Task 5-30

to the Solids Hurdling Building Bridge Cranes (CR-574) PR

Task 5,30

ofStræt LirhtE Soutir side ofBiosolids Site (CR-613) PR 042E6

5.30

Switchs in the Solids üædling Building (CR-625) PR 04286 Task

A.pproved þ En Dir of €nginming and watq Quâlity

Apprcved onJa{ãy 3I, 2018

Credit fø Qvstime lËpætio Hom Êom lo,lt f2ofi to 12131/2017 (CR489C)

PR 0428ó Tæk4.0

AFrovsd by Gmral Manager

ApprcYed mJtuåry 25, 2018

lntatlatim of Bre?kffi fd Powq Pæel PP-8001 (CR4I4A) PR 04286 T¿sk

5.30

A,pproved by Bærd of Diræton

A,pproved on Mãch 12, 2018

Àdditional CiruiB for Controt of th€ D€watqiîg Cmüifuçs (CR-3 868) PR

]4286 Tæk 5"30

Change Order

70.1

70.2

7oJ

't0.4

?0_i

7l,l

72.1

73.r

7o

't1

72

73

À - Di¡iÉ c@ls,laiti¡lim - Pri€ lt.l4d
B - Dirûr4 Sùr c-d¡s
C -Þci!! ûEóÈ
D - DÊic C@iü,',IÀ¡ùr¡o - XoPfotd R.lrd
E- CoMdc@i!ê/biüio¡
F -c@dn46d tW¡ùOH¡d B -28
E:\Ron! Slufi!RWo\¡12€38\Chãn8&q8úån¡!Ord6\O1¡nrdÊqu6bt l¡ge 26 of43 3/u¡æ191012{ &



MWRP Biæol'xls ¡od ErcrSr Rævery F¡c¡¡itie
PR 21146 (4t86)

Co¡stnctio¡ Ch¡¡ge Order S[mmrry

Contactoc Filanc/Balfou-Be*ty
DesþÊngineer: Blåck& V€âtch

Original
Curplaion

Date:

r0å820rf

Revisd

Dste

loßt2o¡?

Contræt Days

Rwised
lotsl

Confact
Dsys

1,646

Cum-

Toul
C.O, days

36Ë

O¡

hevious
Cbmge
Ordm

36E

ChagB
Order
Days

(

)
¡

0

0

c

0

Cmbact Amout

Revised Cmaact
Amout

stEr,E4359r.t4

To of
frginã1
Cmtract
Amout

ll.24o/¡

CMulâlive Total

ofChangc Ordøs

$18,377,?5r.14

P¡eviæ Changc

Ordqs

sl 8,278,283,67

ChæçOrdø
Amu¡t

s99,461,4'l

ChageOrda Line
ftÐAmmt

$14,63?.02

$20, I 71.39

s24,4/.2.16

913,035,52

sl1,171.95

$3,03E.27

s6,365"1 6

IRWDor
FBB

IRWD

IRWD

IRWD

IRWD

IRWD

IRWD

FBB

Category

A
A

B

.À

A

c

Desrption

ApproredbyGmøal Mmagr

Approved on Fcånøy 22, 201 8

Access Pldom to Høt Dryer Acid Smrbbs (CR-485D) PR 0a286 Tæk 5.30

Modiñcdions to the FRP Dwting in thc Solids Handling Buildng (CR49l ) PR
14286 Tæk 5"31

Power to Air Co¡nprssoß æd Pre-Action Pæls of the Firc Sprinklø System

GR-526) PR 04286 Tåsk 5.30

Elæhicâl ¿nd Instmmtation Revisioß to the FOG Systm (CR-578) PR
0428ó Tæk 5.30

Additim of Centratc Air Purge System (CR-581 ) PR 04286 Tsk 5,30
Addition of Flme Cbæks on Foam Sepraor Digcted Sludge Line (CR-587)

PR 04286 Tæk 5.3

Modifi€timsto lGTon Cræe Stops (CR-589) PR 04286 Tâsk 5.31

Chage Orda

74.1

74.2

74,3

74.4

'14.5

74.É

14.1

'74

Á - Ihicr Cda¡æ4¡iti{iG - Pr(i4 Rrt&d
S-DiftqStutu¡lE
C-HFe@i!ù¡
D - Dißir cdó¡e{¡jri¡id - NMojd Rtu
E. CdffiC@i.*t4o¡ùi@
f -CffiüR {¡ãdbqdilrMbc

B-29
E:\Ron! Sþñ!nm\r1m9ã\Chân&8qq!sHhän¡tdss\chryRAustlþt P.ge29 of 43 3ßut9aotá N



Mì'VRP Bio¡olids ¡nd Eaergr Rmvery tr'rcilitie*
PR21t46(A6)

Construct¡oo Chenge Order Summary

Contractor: Filæc/Balfou-Beary
Þesign Engimr: Black & Vætch

Origiml

fldê:

Revi*d

ô¡ce

t0I3t¡2017

roß1t2017

Contråct Dâys

Rwisod
Tel

Cmfåct
Da/s

1,646

t,@

Cm
TcÈd

C.O. dar¡

368

368

heviu
ChÐgB
fræ

368

368

Chuge
ffis
Days

o

0

D

0

0

0

0

0
0

o

0

0

0

0

ö

0

o

0
0

0

Contrâct Amomt

Rwised Cmtåct
Amomt

$r 8 r,942,389"92

$ r 82,093,079"96

%of
Originâl
Conhact

Amomt

ll.3ú/o

Ú_N/o

Cuulative Total
ofChmgeOrdæ

s18,476,449.92

s18.627,139.9ó

PrcviuChæge
Ordtrs

$18377,7sr.r 4

9t8.476.449.v2

Chaç Order
AmoEt

s98,698"78

s150.690.04

Cb¿nge Ords Line
Itm Amout

s3l,49Z3E

912,726.10

$t4,2"ì6.'t7

$t 2,1 00.47

sl4,44l "86
s7,568.99

s2,775.05

$1,639.80

$l,676.8r

w9,534,35

s4,670.94

s5,679.24

sE,E04.3 I

$8y'1823

s7,76r.00

$22,540.18

s7,970.58

sft,898.86

s26,412"35

IRWDü
FBB

IRWD

¡RWD

IRWD

IRWD
IRWD

IRWD

IRWD
FBB

IRWD

FBB

FBB

FBB
IRWD

FBB

IRWD

IRWD

IRWD
IRWD

FBB

Category

B

c
B

A

c

B

B

B

c

c

A

A

c

Dewi¡imCbange Orda

by Genaal Manager

m Mrù 2,2018
Modifi€tioß to th€ Acid Phæ Digstø md Methee Phas Digctd

(CR-252C) PR 04286 Task 5"30

to the Odor Control Pæls (CR-382) PR 04286 Tæk 5.3o

Lækout Switch forthe Bridge Brsker (CR-3844) PR 042E6 Tæk

On/Off Swirch for Duc't Fæs (CR-3848) PR 04286 Task 5.30

Blower MCC Modifications (CR-4E|) PR 04286 Task 5.30

of Lsd Swirches and Sotmoid Valves for CalFoâm Sepætd Tanks

PR 04266 Task 5-30

Template update (cRó22) PR 04286 Task 5.30

Lights in tle Showr Stalls of the Solids llandling Buildi¡g (CR{281

O4286 Tæk 5.30

of Flow Switch in Sâmple Analysis Room (CR-617) PR 042E6 Tæk

by Bærd of Diroton

Mùch26,2018
Feed to Midotubine CIfs (CR-289) PR 0428ó Tæk 5,30

ofElætrical Cable relâted to the Heåt Drying Systm (CR-510) PR

Tæk 5-3O

76.3 Câbles to MCC-I (CR-538) PR 04286 Task 5"30

Codc Âm Classifietion Chage in thc Digester Cmtol Building Gas

(CR-5E24) PR 04286 Tæk 5.30

of Waer Souæ for the F(m Seporattr (C R-583) PR 04286 Tak 5.3 I

Modificaiom on Solids HÃdling Polyms Sy$m (CR{20) PR 04286

530
Valve Graphicat ModificâtioE to SCADA (CR-62 I ) PR 04286 Task

Modiñcatioro m FOG Syr@ (cR-623) PR 04286 Tæk 5.30

Modificatíons m the Dþsted Tank L:vel (CR-626) PR 04286 Tæk

76.1

75

't6

A - Diûid co6iG/tÞiriüi¡ - bé Rùd
S - Di.Ísilg Slc C6d¡¡@
C -DéifDO'EiÉl
D -Dirir cúvaaocdbiririB- N+hjlrbM
E-CdzdcoE¡rdlDaülF
F - cñ6R.{d.rl 1¡4d¡d M¡@ B-30
E:\Ril'3 SunlRmUlru3a\Ch.ng.RqulsHhãEÊæß\Ch4dqldbg PaSe Ðof 43 tLUæ1910:2¿ ff



lìdIYRP Bimolids ¡nd Energr Rccovety Secilitier

PR 2¡t¡t6 (086)
Coastnctiol Chsrge Order Summrry

Cmtrac-tor: Filtc/Balfou-Beâtty
ÐaþEngioø: Blæk&Vætch

Orìeina¡

Dile:
toÞaaot6

Revisd
Cmpleim

Date

t0ßl¿0r?

r0ßtl20t1

Conrrt Days

C)¡iøinel Davs' I 272

Revised
Toaal

CmEact
Des

r,646

l,ó¿t6

Curn
Tota¡

C.O. dãy:

366

368

Prwiou
Chage
O¡d6

368

368

Chmge
Ordtr
Days

0

0

0

0

0

0

0

0

0

0

0

0

0

CrtrætAmoút

Rwis€d Contråc1

Atrount

$t8¿¡87,451,08

$l 82,53r,457.63

Yo of
Origin¡l
ConFsct

Amomt

1l.45Yo

ll,6o/a

CumdáiYe Total
of ChogeOrdm

$tE,721,51 t,08

$r9,06s,51?.63

Previos Chmge
0rdtrs

$l 8,627,r 39 96

s18,72r,51 l.ü

Chmge Order
Amwt

s94,37r.12

S3¿14,006.55

Chmge Orda Line
ItmAmüt

st,269.23

$30"8ó9.71

s5,89r.73

$16,053.47

$10,147.48

$9,55r. r3

$9,141,22

$8,1,14.54

s2,702"6t

s4,6t8.t3

E26,508.00

$6,729.00

s28,967.6e

s277,tE3;t4

IRWDoI
FBB

FBB

IRWD

FBB

FBB

IRWD

FBB

IRWD

IRWD

IRWD

IRWD

IRWD

FBB

IRWD

IRWD

Cat€gory

c

A

c

B

B

A

A

A

A

c

c

A

Þescription

Approred by Gørml Manaçr

Approved on April 3Q 20lE
Modif¡cat¡ms of Notching Shø LWs - Solids Hudling Building (CR-294)
PR 042E6 Task 5.29

Cake Storage Hopper Conveyor Corirol Clunges (CR-38aC) PR 04286 Tâsk
5.30

ElæricaÌ Testing for Mmual Transfer Swilchgø SWCR-|4 (CR-4?4,{) PR

04286 Tæk 530

Addition¿l HVAC Fm Coil Powa Circuiß (CR-593) PR 04286 Task 5.3o

Modficaions to Digæts Coûtot Building Ræf Gsdrail md Bridge Steps

(CR{I7) PR 042Eó Tæk 5,29

Electrical Modiñ€tioG to the Cmdmsing Unit ed Heåt Rr¡ps in the Solids
Hædling Building (CR{35) PR 04286 Tæk 5.30

SCADA Conkol trgic Chsge in thE Acid Phase Digcster Ar* (CR4óE) PR

04286 Task 5.30

SCADA Cmuol L¡gic Change in the Polyna Thickming Tank Area (CRóó9)
PR 0428ó Task 5-30

Hot Wâts Circuit Bleaktr (CR-3664) PR 04286 Task 5,30

Approwd þ Board of Dirætos

Appmved o April 26, 2018

Opcmtor Interfac€ Tminål (OtT) lndmft Liæming Cost (CR-244) PR 04286
Tæk 5.30

Reraining Wall Modficatiore ar Solids Hmdling Building (CR-331E) PR 04286
Tæk 5-29

Anùitz Air CoÍrpræc Equipmmt Pad Modificaims (CR-550) PR 04286 Tæk

5"31

Wale Activaled Sludge (WAS), Digpst€d Sludge (ÞS), md Prirury Sludge
(PS) Piping Modifrcdions (CR-594) PR 04286 Tsk 5 3l

Modificaions to MWRP Biosoìids Hrd*ape (CR-331K) PR 0428ó Tæk 5.29

Chage Order

77.1

712

77.3

'11.4

77 .5

77,É

77.1

77,8

7''.S

7E.

?8.5

17

7E

A - Dini¡ CoEiffiiú¡or-?¡qø R.l¡æd
S.DiÍãûCS-Cd¡ls
C - D6itsovøifb¡
D - Dûif CGvai@t¡irid¡o - N*Prolr þd
E - Co@ CoËiãe4d¡bt¡o¡
F -C@dlì.4Ëd h{É¡oOHil

B-31
E:\Roñ's SUf lRWDUlm3ð\ch.ry*qu.sHhåBtdèÉ\Chag*qudLo6 P.ge31of43 3/¡Vã9 ¡02ds



MIffRP Bio¡olids ¡ld Energr Rævery Facililier
PR 2U46 (42t6)

Co¡structio¡ Ch¡rge Order Srmotary

Cørtracbr: FilmdBalfou-Bealy
Deþ Engineer: Black & Veatch

Originâl

Þstc:

Revi*d

Dæ

lo/3r ¿0ì7

ConFætDays

Revis€d

Total

Cmù'æl
Days

t,ffi

Cm,
ToÞl

C-O- <hy

363

Chmge
Ondffi

3681

Charge
O¡dq
Dgys

0

t

D

0

0

0

0

Cont'¿ct Anou¡tt

Rwised Contract
Am$nt

sr82,620,581.04

Yø ot
Original
Cmtræt
Ammt

il.7?/o

Cu¡nuldive Total
ofCharge Ordæ

$r 9,t 54,641.04

Previos Change

Ordm

st9,065,5 17.ó3

Chage Order
Amount

s89,t23.41

Chæge Order Line
IlmAmout

s12,145.t2

52,163.2r

s7,191,02

$9,905.77

$6,39r.05

$7,2?6.35

$21,239.r 5

$9,35t.07

$13,5¡ 0"67

IRWDoT
FBB

FBB

IRWD

IR\{D

IRWD

FBB

IRWD

FBB

FBB

IRWD

Category

c

A

Â

B

B

A

B

Dæriptim

{pprcvcd by Gercrd Mâñag€r

Approved on May I 7, 201 8

Addition of Higb Tetrpmtue Switches for the Primary SludgelW6Þ Activated

S|dge Wet Wdl Mixm (CR-3774) pR 04286 Task 5.30

Utility Lin€ Modif¡cåtions in the Solids Hmdling Building (CR-521) PR 042E6

læk 5.31

SCADA Programming Chmges in the Methme Digsts Area (CR-542) PR

M286 Tæk 5"30

MCC-a100 Bridge Beker Modificaims in the Bulk Polymer Storage,{m
(CR-562) PR 04286 Task 5,30

Elcctiel Modifications of Exhast Aù Unit in the Solids Hmdling Buitding
(CR-ól 8) PR 04286 ïâsk 5.30

SCÄDA Pogrmming Chmgc on the Biomlids Coaveyor Distributim Systm
(CR-630) PR 04286 Tæk 5.30

Elecrric¿l Modifiqtiom to tle Þewatding Conveyors in the Solids Hædling
Building (CR672) PR 042tó Task 5.30

Additional Spæ Hãter for Rcgmaæive Themal Oxidia Draft Fa (CR-

675) PR 0428ó Task 5.30

SCADA Progrming Updatc on the,{cid Phæ Sludge TrÐsfa Punps (CR-
6ßqì PR O¿t2:6 Tâsk 5-?O

Ch¿r¡ge Ordr

79.1

19.2

79.3

19"4

19.5

79.'1

79.8

19"9

79

A - Dtûir tui¡Ë.n¡iliúh-Pn*dnrlld
B -Ditføqs¡ecodir¡ñ
c-kiFtuiÈt
D -DiÊir c@idtr¡iriô -N4lþjdR¡l¡r.d
E - c@C@i8.rl¡rl¡rk¡
f -C@úRqscdl¡*dk¡ffiie B-32
E,\Ro¡'stuf lRwUlæa\ctun8*ques6ã4úrders\Gagdeq6bi ?.ganol4a ll11ÞO¡91ø ù



MWRP Biomlids ¡nd Eoergi Roery Facilitie
PR 2¡ t,t6 (4286)

Constnc'tion Change Order Somnrry

Contsaclo¡: Filânc/Balfou-Beåtty

DesþEngim: Blâck& Vetch

Origmal

Dâe:

Rwiæd
Corrpletion

Date

roßtl20t7

10ß1t20t7

r 0/3 lr20l7

Conü"âc,t Days

OrisinalDãvs: 1.278

Revised
Totst

Cmtract
DM
t,ffi

t,@6

l,@6

Cm-
Total

C"O. day:

368J

l

368

3ó8

hevious
Chmæ
Ordæ

368

3ó8

368

Chæge
Ords
D¿ys

0

0

0

0

0

p

0,

o

0

0

¡

0

0

0

0

0

Contsæt Amount

ReYised Ccntracl
Amomt

$t s2,933,65?. I Sl

slg?,936,223.73

s182,860,273"09

lo of
OriSinel

Cmtact
Amomt

ll,9lo/o

tl _gto/.

I 1"86%

Cmr¡lative Tot¿l

ofChengeOrdm

$19,4ó?,71 7-r I

919"470,283"73

s19,3%,333.09

Previu Change
Gders

$19,r54,64r.04

sl 9.467,717_t I

$ì9.470,283"73

Chage Onda
Amomt

$3r 3,076.t 4

s¿s66,55

(s75,9s0.ó4)

Changc Ordcr Línc
ItflAmomt

$36,158.66

$63,388.51

s50,723.04

$34,887.1ó

$13,215.42

$24{46.58

8t7,023.42

s34,619-35

$38,ó14.00

$2,566.55

($3,740.00)

(s8,498.82)

(s20, l 9?.71 )

(s26,067.00)

(sr ?.447" t i)

IRWDoT
FBB

FBB

FBB

rBB

IRWD

tRWD

IRWD

FBB

FBB

FBB

FBB

FBB

IRWD
IRWD

IRWD

IRWD

Caregory

c

c
B

A

A

c

c
c

c

A

F

A
A

A

A

Dmiptim

Approwd by Bærd of Directors

Approved on May 29, 201 I
Modifrcåtims to MCC4I00, MCC4lol od MCC4I02 (CR-384) PR O42E6

Task 5.30

Modificåtioß to MCC-4102 ad MCC-4103 (CR-384D) PR 04286 T¿sk 5'30

Sepãâte Air Compresssr Systen Elccüical Panel for Waete GÀs Bma (CR-
,1848) PR 0428ó Task 5,3

Additional Pow Mmitming Equipmnt fø Self4qrætion Incentive Progm
(CR-577) PR 04286 Task 5,30

Elecrrical Modificâtims fs ûte Gæ Compres Ðetætc æd Enclosue Firc
Aiarn Panel (CR629) PR û4286 Tæk 5.30

Additional Powr Circuits fq the Solids Handling Building Roll-Up Dæn (CR-

631) PR04286Tæk5.30

Modifrcations to Digested Sludge Line (CR64E) PR 042Eó Task 5.31

Relæation of la¿l Control P{El in t}ìe Solids Hædling Building (CR{76) PR

04286 Tæk 5-3o
Additional Mânuâ¡ Valves md Componørts fü Heat Dryer Systso (CR-óS3) PR
f)4?R6 T¡sk 5 ?O

{pprored þ Exæutive Dirætor of Enginøing ædwarcr Qualtty

Approved on Jm l,2018
Modificatimsto DuctmdCableTray Sryput in Dryer Ræm (CR-125) PR

14286 Tæk 5.30

Approved þ Executirc Dirætø of Enginøing æd Watet Qual þ
ApprovcdonJme 1,2018
Crcdit for Ovatime lNpwtim Hom frm ol þl nOlE to 3l3l l2ol8 (CR{89H)
PR 04286 Tak 4.0

Odor Cmtrcl Fa Plafom Modificatims (CR-334) PR 04286 Tæk 5.31

Chenical Piping Modifiøtim Bews Chenica¡ Strage æd Odø Cmt'ol
Aræ (CR-387) PR 0428ó Task 5.3 I

Fmic Chloride Piping Modifications in the Thickeæd Sludgp Ae (CR-388)

PR 042Eó Task 5.31

Fmic Chloride Piping RÞRoute South of the Solids Hmdling Building (CR-

423) PR 04286 Tæk 5,31

Chage Orda

l

80.1

802
80.3

80.4

80.5

80.ó

80.7

80"8

E0.9

8t -t

82.1

82.2

82.3

82"4

a25

80

8l

82

A " Di*iq cdðiæ4¡ir¡¡i¡- P¡Ciqt RG¡&d
B-DiE6es¡cûd¡le
C - Dêip ùæisl
D - EÞid CûyÈi@¿¡liùriø - Nffijd Rdd.d
E- CM Cm¡ü./blkt¡o
F - Cdlxù RÊf¡.r.d lqeriúHiÉ

33B
€:\Ron's $ulñ¡nì{O\uæ8\ch.E*q!!*áån gúrdds\Chðngdeq$Èðg PàBê 33 of43 t11l2û19 l0:ã &



MWRP Biæolkls ¡od Ercrgr Recovery Fecilitie
PR 2114ó (¡1186)

Construct¡oo Ch¿Dge Order Suum¡ry

Cmtractor: FilmdBalfou-Beatty
Design Engrnø: Blæk& Velctt

Originâl
Cmp¡etiqi

Date:

10l2anot6

Revised

Cwletion
Dæ

¡0f3r20t7

toßlDot1

tu3tt20t7

Conrræt Days

C)ricinel Davs: 1"278

Rwised
Total

Conlråct

Daì1s

1,646

t,ø6

t,Ø6

Crm.
Total

C.O. dE

368

368

168

Pravious

Ch¿næ
Ordæ

368

3ó¡

368

Cbarge

0rder
Days

0

D

0

0

o

0

)

0

l

)

Contrâct Amoút

Rwis€d Contråct
AEmt

sr 82,942,1 74"t8

st83.047,6ó7-&

$183,007,752.E5

%of
Originål
Coilråct
Amôút

1l-917o

tt,9a/o

ll.9!/a

Cr¡lulative Total

ofChrtgeOrdæ

grq47ó,234_r8

st 9,5Et,?27.08

$ t9,54l,El 2,85

Prwioæ Chage
Orders

$i9,394,333.09

$19,476,234,18

$l 9.5Et,727.08

ChmçOrdu
Amout

s8r,90t.09

sl05,492.90

($qe14.23)

Change Orda Line
ItmAnMt

s4,%3.98

çì2,Ð8,95

$l4 r.l3

v,s46.34

$6,932 07

s17,478.62

sr05,492.90

(s2e, I s0.00)

(s10,764,23)

IRWDoT
FBB

FBB

FBB

IRWD

IRWD

IRWD

IRWD

FBB

FBB

IRWD

Category

c
c

A

A

B

F

B

Dffiiptiqr

Apprcvedby Oøaal Mmagø

Approved oî June 21, 201 8

AndriÞ Pellet Silo Shuctw Conflict (CR-554) PR 04286 Task 5.29

Additional Poffi Ciicuits for the Solids Hmdling Building Roll-Up Dus (CR-

ó3lA) PR 0428ó Task 5-30

SCADA Progrming Updae - Gæ Boostcr Systm (cR-ó70) PR 04286 Task

5.30

Elecficål Rec€præles for Deioniæd Water System (CRó924) PR 04286 Task

5_30

Cable \uork Related in MCC-I to Hmmic Filteß (CR-ó94) PR 042E6 Tæk
5.30

SCADA Update to Sludgc Heat Trdlsfs System Va¡vc MaEix (CR-69) PR
lì42t6î¡sl 5.3O

Appmvcd by Board ofDirætors

Apprcved on Jme 25, 2ol8
Elecrrical Modifications Dæ to thê Addition of CÉa- funps (CR-619) PR

042E6 Task 5JO

{pprowd by Exæutìve Dirutor of Engine€ring and Wder Qulity
Aprproved on July 3Q 201 8

Credit forOvstime Ißpection Hom frm04/012018 to 130,2018 (CR489Ð
PR 0428ó Tæk 4.0
Replåmmt of Netwoú Commicæion Switch6 in tlE Solids Hmdling
Building ând Digester Conrol Building Serua Ræm (CR-71 3) PR 04286 Task

t.30

ChançOrdø

83.t

83.2

83"3

83.4

E3.5

83.(

84"1

85.1

85,2

83

u

E5

A - Dirir cdeiæ,hirifie- ?rôis RdrÂl
B . Þilfâ¡¿ sil c6d¡i$
C - D6igr ûvdfùl
D - oiÉb c6vais{À¡r¡riú - NcPro¡sR.6
E - CoEd C@i[../hihbù
F - CdeR.Çs.rl t¡aa¡úOub. B-34
Ë:\Ron's stuf ft Rmu1m38\chån8dquåcacha{ærdêE\aÐgdeqtdoß P33. x of49 3/rv¿op 1c¿N



MTYRP Bimlids ¡ad Energr Rmvery Facilitiæ
PR 2r1116 (42t6)

Construc,tion Change Ordcr Sum nery

Contracton Filmc/Balfou-Beaty
DesignEngineer: Black& Veatch

Original

Dste:

Arvi$d
Cøtpletion

Dåte

roÂ120t?

Contrac't Dâys

Orioi¡¿l Davs: 1,274

Rtris€d
lotå¡

Cotræt
D*s
t,&

Cm.
Total

3.O- d8)'s

368

Previo¡s
Chmge
ftm

368

Changc
Order

Days

0

0

0

0

0

0

0

0

0

0

Contrâct Amout

Rryised Cmtact
Adomt

$l 83, I 07,073.38

Yoof
O!iginsl
Corûact
Añomt

t2-o?/o

Cunulative Total
of Chage Ordm

$19,641,133.3E

PeiruChæge
Ordqs

sr9J41,8r2.85

ChoçOrda
Amomt

$9,320-53

Choge Ordø Line

ItmAmomt

$5,357.20

st0,248.65

s6"264"07

s4,4r9.83

92,174,92

$29,203.O1

s22,303.18

sr7, r97.62

s1,367.87

$584.12

]RWDor
FBB

IRWD

IRWD

IRWD

IRWD

IRWD

IRWD

IRWD

IRWD

IRWÐ
IRWD

CâtÊSory

c

A

c
B

À

A

A

A

A
A

Descriptim

AppwedþGaælMæga
Approvcd on July 30, 201 8

Additim of Wætc Gæ Bwer losùumat Air C@prssr Systm (Matffis¡
Cæt Only) (CR4E4) PR 042Eó Task s.3 I

Modificdions to Piping a¡ the Br¡lk Liquid Chmiel Am (CR-567) PR 0428ó

Task 5.3 I

Modifïcations to 5-Ton Cme Stops (CR-5894) PR 04286 Task 5,31

AdditionÂl ElæFi€l Cmduils ed Wires to Comæt Andritz Drw Motor (CR-
ó91 ) PR 0428ó Task 5"30

SCADA Progranming Chmgæ to the Dþster Gas Final Treatnent Systefi (CR

697) PR 0428ó Task 5.3o

SCADA Prograaming Modif¡etioro to thc Dewaaing Fæd ad Conveymæ
Systms (CR-700) PR 04286 Task 5.30

SCÂDA Plogrmi¡g Modificdios to the Heding water System (CR-703) PR

04286 Tæk 5.30

SCADA Progming Modificatims to the Cmtrate TreâÍnsrü Systen (CR-
705) PR 04286 Task 530
Relmtim of 6lrch CRW Clm-out (CR-716) PR 04286 Tåsk 5,31

Modiliøtions to ApproâchCurb in Microtuöine Arcâ (CR-718) PR 04286 Tssk
s.?t

Chmge Order

Eó.I

86.2

8ó.3

86,4

86.5

8ó.6

Eó,7

86_8

86.9

Eó.IO

8ó

A . Dífic cq€iãgl¡ir¡¡liôo - Pr.i€ Rr¡¡.d
B. Diããi¡€ S¡ Cd¡iÐ
C - D6i¡¡ Ov6i€¡¡
D -DiairC@ielDiri{b - Nchjrs R.ldd
E-@Cffiirói¡iüiü

B-35
F - C@6 R4Ed ¡Fr¡ûOrdb.
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IúttRP B¡mlids rDd Energ/ Rmvery F¡c¡l¡ai6
PR2n46(42ut

Constrocaio¡ Ch¡nge Order Surmrry

Contractor: Filæc,/Balfou-BeatÇ

DcþEngiw: Black&Vcdch

Origi¡al

Reviæd

Cønpletion
Dste

toßtnot7

Contract Drys

OrisirÉlDaYs: 1.278

Rcviscd

lotål
Cmtract

Dsvs

1,ffi

Cm.
Totsl

C-O" dãll¡

368

Previos
Chmge
Ord6

368

Change

Ords
Days

0

0

û

0

0

0

0

0

0

0

0
0

Cmtâct Amilnl

Amoùrt:

Rwised Coritråct
Ammt

$r 83,205,136.98

6/o of
Original
Ccnfacf
.4momt

12.08o/o

Cmula¡ive Total

ofChøge Ordæ

sl9,719,r 96.9e

PwiouChæge
Orders

$19,ó41,t 33"38

ChargÊNcr
Amomt

s98,063.60

Change Ordø Linc
Item Amoút

s8,180.42

$951.88

$r,r97.96

$4,893,64

$2¡,537.93

s7,7t 1.86

$r2,268, l7
$4,834.06

sl,l 66.06

sl r,775.89

$6,536,47

s17,009,26

IRWDor
FBB

IRWD

IRWD

IRWD

IRWÞ
IRWD

IRWD

IRWD

IRWD
IRWD

ÏRWD

IRWD

IRWD

Caf€gory

B

Â
B

A
A

c
A

A

A

A

Description

Ap'proval by Gmaal Manager

Approved on Augu* 31, 201 8

Elecrriel Wøk Related to Comissioning of thc Solids Handling Buildhg
Elcvâror (CR437C) PR 0428ó Task 5"30

Excavation Activitis to lnstdl ,q.üodiåler (CR-2348) PR 04286 Tæk 5,30

lnsellatìon of Mmitoring Ports for 54-lnch Fonl Air Pípe in Solids Hmdling
Building (CRaa6) PR 0428ó Tæk 5,31

Aclditional Cladding for Matme Diçstæ (CR-5E4) PR 042Eó Task 5.29

SCAÞA Programming Chæges to the Dewataing Cmrifuge System (CR{77)
PR 0428ó Tâsk 5.30

Wât€r Fihcr Drai¡ Conrctions (CR{?8) PR 0428ó Tæk 5,31

Addition¿l Circuits for Dewaæring Conveyor (CR-680) PR 0428ó Task 5.30

Dryq Cake Relief Line (CR693) PR 04286 Tesk 5"3 I
Filling of Abædoned Pipe Slæves in SIIB Elwâtor Mæhartrcal Room (CR-701)

PR 0428ó Tsk 5.31

FOG Ræeiving Prmp Tempemtue Switch Modifiøtions (CR-706) PR 04286

Tæk 5.30

Tmporary Natual Gas Piping ro Ræ (cR-?@) PR 0428ó Task 5.31

SCADA Update to Acid Phæ Dþsten md iTæting Water toop Cmtrols (CR-

7l9l PR 04286 Tssk 5.30

Change Order

E7.t

87.2

87.3

81.4

E7.5

87.6

87;l

E7.E

87.9

87.10

87.t I
87"12

87

^ 
-Disi(r Cdai.r..r'¡l¡¡l¡il-Èo¡d n&

B - Difauf Slc Cqdil¡G
C - O6i!D Ov6¡!ùl
D - DiÊùl CõEiøl¡i!¡¡riro " N*Prri.sR.brd
E. c6fficæiá!./Ioliûi6
f - c@s Rrç¡dd l¡ræcioM¡æ

B-36
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MïYRP Biooolids ¡ad Energr Recovery Frcilitie
PR 21146 (/t¡86)

Constnction Ch¡îge order Summary

Contætø: Filânc/Bâlfou-B€dty
Ðæign Enginær: Êlack&Vstch

OtCi"sl

Dale:

Rcvisd
Cornpletion

Dde

ßßtnot7

t0/3t/20r?

Contæt D€ys

Rwised
Tot¿]

Cont¡åct

Ds
I,g6

t,646

Cm.
Total

C.O. days

368

3ó8

Orie

hevios
Chæç
Ordqs

36r

368

Chrçe
Order
Dâys

c

)

l

)

0

D

0

0

0

0

0

0

0

0

0

Cmtract Amqfit

Cmtact Arcmtl

Revi*d Contræt
ABomt

$r83,303,738,52

S183,400,1¿14.40

o/o of
Orignal
CøtÉct
-Amomt

tzt4%

12.19¡/o

Cumr¡l¿tive Total
of Chage Orden

s19,837,798.52

s19,914,204.4

PwicuChange
Ordas

$19.739,1 .98

s19,837,79t3.52

Changc Ordc
Amomt

s98,60t.54

$9ó,405.88

Chæge Ordm Line
ItmAmomt

$i 1,1,10.4?

S9,8¡10,1 3

v4,2t6.24

s6,390.20

s4,8r9_ l 5

%,420,74

w.,o38,62

$ó,50?.45

s7,228.54

939,259,76

$17,330.67

$l 1,570.4r

$8,047.39

$2,955.65

s17,242,00

IRWDor
FBB

IRWD

IRWD

IRWD

IRTVD

IRWD

IRWI)
IRWD

IRWD

IRWD

TRWD

IRWD

IRWD

IRWD

IRWD

IRlVD

Caegory

B

B

A

B

c

ĉ
c

c
A

A

B

Description

{pprovcd by Gaeral Manager

{pprcved on Septaber 26 2018

Addùional Pipe Suppore for 24-I¡ch Fot¡l Ai¡ Ducting in the Solids Handling
Building (CR-52o) PR 04286 Task 5.3 I

Elæriel Modiñcations for Wæte Gas Bm€r Contol Panel (CR-524) PR

)428óTa:sk5,30

lvaste Acdvacd Sludee (WAS), Ðigested SludgB (DSt æd Primey Studge

iPS) Pigrng Modiñcåtions (CR-594,{) PR Ø286 Tæk 5.31

Relocation of Sæbber Pipe æd Pipo Sryport (CR-64a) PR 04286 T¿sk 5^31

Upda¡e to SCADA Pþe Color Requimmts (CR-7044) PR 042tó Tâsk 5.30

Rurting of Mimoturöine Conduits (CR-7 I I ) PR 04286 Task 5,30

Elæriel Powq ¡o Heat Trâæ Pæls ed Truck Exhaut Fæs (CR-7 t 4) PR

IIVAC Drct Modifications in the Digssa Cmtrol Building Bæemerf (CR-715)

PR 04286 Tâsk 5.3 I
Rfli*d Light Fixtuæ Types l-æted in Solids Hadling Building Sønd Flø
(CR-731) PR 0¿1286 T6k s.30

AppmredbyGmml Marager

Approved on October t 7, 201 8

Additional Pipe Cake Pipe Supports (CR-59ó) PR 0428ó Task 5.3 I

Nw Railings at the Solids Hmdling Building Bülk Polyffi Stø€e Facility,
ùd Cahate ÎHÍuent Facility (CR-707) PR 04286 Task 5"29

Modificdros to kogÏânmÞble Conro¡ Pæls Contsolling Digæter Gæ
Tredne¡t Præ6s æd Liquid Chemicals (CR-710) PR 0428ó Task 5.30

SCADA Modificaions to the Acid Câs Bæsrffi Systm (CR-72t ) PR 04286

Mirellmeou Time md Mâtsiåls Itms (CR-725) PR 0428ó Tæk 5,31

SC,{DA Modificarioß to the Cake Receiving Bins (CR-734) PR 04286 T6k

ChargeOrdq

88.r

88.2

88-3

88.4

tt.5
88.É

88.1

88"8

88.9

89.r

89.t

89_:

894

89.i

89.(

88

89

A -M &@i¡db¡irjø -Ê(*s ned
B - DilÊraf S¡èCdj¡@
C - D6igû O6ith
O -Dffi c@i&biridi6 - NGlitdlb|¡r.d
E-CûÉCffii.útûiil
F - C@q R..qËd lryricmiÊ

B-37
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M!üRP Eimlfuls ard E¡erry Rsv€ry F8c¡l¡ties

PR 21 l 46 (4216)

Construction Cb¡¡ge Order Suûnary

Cmtrac{or: Filmc/Balfou-Betty
DesrgnÊngiuø: Black& Veach

OriCr"al

Date:

Reviæd

Date

10ßtnot7

t08t€0t7

Cq¡tæt Days

Rwised
Totål

Cmtr¿ct
Dð/s

1.646

1,646

Curn
Total

C,O. drys

368

3ó8

Or

Change

Ordss

368

368

Chæge
Ord€r

Days

c

)
)
)

¡
]
3

c

(

0

Conu'âct Amomt

$1

Revised CmFåct
AmNt

s183,660,r43"73

s183,639,ó83.73

o/o oî
origina!
Cmtract
AmNt

t235%

12.34o/.

Cmr:Iative Toal
ofChange Ordas

s20,t94,203.73

$20,113,'743.13

PreviruChæge
Ordss

$19,934,204_4C

s20,194,203.73

Chæge Order
Amount

s259,999"33

i$20,460.00)

Chage Ordø Line
Item Amout

ç40,726.48

s75,524.26

$10,468.65

$53,,107.62

ss9,114"23

st4,724"76

s5,433.33

($20,,1ó0"001

IRWD or
FBB

IRWD

IRWD

IRWD

¡RWD

IRWD
IRWD

IRWD

IRWD

c
A

A

B

A

,l

F

Description

{pprcved þ Bærd of Þirætos

Approved on Octobs 22, 2018

Bioplids Site Modificatioß (CR-331L) PR 04286 Tæk 5,29

Modiñcâtiom to the Cake Ræeiving Bin LCP (CR-597) PR 04286 Tæk 5,30

Architecnral Modificatim in tlrc Cenrifuge A@ in the Solids Hadling
Building (CR-6EI ) PR 04286 Tæk 5.29

Modifications b the Eulk Polyrer Aøs Platfom (CR-708) PR 04286 Tas& 5,31

A.ddirion ofCale Hoppcr Platfom (CR-720) PR 04286 Tsk 5.3 I

Modifietions to the Drys Systrm (CR-728) PR 04286 Task 5"30

Modific*ios to the Cske Storâge Systm (CR-730) PR 0,l?86 ïæk 5J0

Approved by Exæutiv€ Dirætor of Engintring md Water Quality

Apçnored m Octoba 1 8, 201 8

Credit forOvertime tnspætion How frm 07/01/2018 to 9/30/2018 (CR-oE9J)

PR 04286 Tæk 4.0

Chagc Ordc

90.1

x.2
90"1

90.{

90.6

90.1

9t"l

90

9l

Â - D¡fir cdaiú¡ritu - È(*d n&d
A-Dift¡Bstu(Mi@
c - D€it! bifàl
D - D¡ÊiÁ C@aidbntui6 - NGPlojdt Rabr.d
E-h@tu¡diûio
F - ffirl4sd l4dlômb.

38
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MWRP Bioslidc ârd Eûêrg/ RÐvúy F¡cilil¡s
PR2tl¡t6 (42E6)

Co¡ctruct¡on Ch¡nge Order Summary

Confâcto¡: Filanc/Balfou-Beatty
DesþEngrnø: Btack& Vatch

Original

Dde:
10/28201(

R*isd
Cmpletiq

Dæ

loBtnolT

toßln0t'l

CmbætDâys

R*ised
Total

Cæhart
Davs

1,646

1,646

Cm-
Total

:,O. dq/¡

368

368

Or

Prcvious

Chnge
Ordss

368

36€

Chæge
Order

Days

D

0

0

0

0

0

0

0

0

ConbærAMt

Revised Contacl
Amout

$1 83,71 3,466.49

sr83,678,?25.55

oA of
Origi¡al
Contmc't
Amomt

12,39/o

tL36%

Cumulalive Total
ofChægeOrdm

,20,74'l,526.49

t2o,212285.55

Previos Chæge

Ordm

s20,173,743.?31

$20,241,526.49

Chmge Ordø
Amut

s'l3,782.76

(S3s,2,t0.94)

Change Ordø Line
It€mAmomt

$1,989,71

s4,285.46

$2,573.91

$l 5,067. l 8

só,6r 7.91

$6,295.3 l

$8,208.ó5

sr,5ót.76

$5,r I 7,41

9t2,025.4

$t0,040.00

(s30,454.9E)

($4,785.96)

ÍRWDor
FBB

IRWD

IRWD

IRWD

IRWD

IRWD

IRWD

IRWD

IRWD

IRWD

IRWD

IRWD

tRWD

IRWD

Category

B

A

A

c

A

A

A

c
A

A

A

Desipim

Aproved þ Exærtive Dircctor of Enginecrng drd Wáer Qu¿llty

Approved on Nombcr 12, 2018

Addition of Oil L¡ak Detection S€mr at Nibogm ãrd Minml Oil Am (CR-

47lH) PR 04286 Îâsk 5.30

Modifi€tiüs at lhe Cætrde Tretnent Dæmt W€t Wcll (CR-576) PR 04286

Tæk 5.31

Modificaim to the Methme Dþestc Gæ Line (CR-6Ø) PR 04286 Task 5.31

Addition of Cladding aû Digester Confot Building a¡d Bridgc to Mctbanc

Digætr No. I (CR-674) PR 04286 Tæk 5-31

Co¡duits ald Wires fc Hæd Dryrs i¡ Solids Hmdlrg Building Rærom
(CR-724) PR 04286 Task 5.30

Misællamus IRWD-Di¡ætcd WoIt Its¡s (CR-7258/725E) PR-04286 Task

5-30

Additional Devices for Silo Dut Colle¡tor Systm (CR-729) PR 04286 Task

5"30

SCAD,{ Modificatou !o th€ Cakc StongÊ Systm (CR-7304) PR 04286 Tæk
5.30

Relæcion of 2 Gæ Liæs (CR-732) PR 04286 Task 5"30

Pip€ Support Ped6ta¡ Modifications (CR-483) PR 042E6 Task 5.29

Rmoval of Installed Buiedvdv6 sr Cent¡ate Fæiliry (CR-5604) PR 04286
Tæk 5.31

Approved by Exæùdive Dirætc of Enginøing æd Water Quality

Approved on Novmbc 12, 2018

Deletim of lmulation on Selected Digestr Gas Lines (CR-558) PR 0428ó Tsk
531

Delaion of lmulxim m Selæted Air Piping st Ccnbaûe Trednefü fæiliy (CR.

736) PR 042E6 Tæk s.3l

Chmge Order

92,1

922

92.3

924

92"5

92.6

92;t

92.8

E2S

92.t(.

92.t1

93"1

.2

c2

93

A - Dúfiú h@kf¡r'l¡ir¡¡rtoo - Pro¡e Rdacd
B-DifãEf StuCdil¡G
C-lbir'Or4iÈ
D -Diûb C@M¡h¡ú- NGkôjdR.hÈd
E-cffiCæidh¡iúh
F - C@ú R.{rd.d lryrio M¡¡c

39B
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MlilRP Biosolid¡ ¡nd Enetgr Rocovery facilities
PR 21146 (42t6)

Constrüct¡on Ch¡oge Order Suunrry

Contracttr: Filmc/Bs.lfoc-Bedty
DesþEnginør Blæk& Ve*ch

Otigitul

Da¡e:

rot28D0r6

Revisd
Cmplaior¡

Dæ

t0ßv20t7

10/3r/2017

r0ßt/20¡?

Contræt Days

Rwis€d
Totâl

CeFâct
DatÃ

1,ffi

1,6¿t6

r,646

Cr¡n
Tdâl

C-O. dð

368

368

368

&ùi

Prwius
Chøtge
Ordss

368

368

368

Chrge
Ordr
Days

0

0

0

0

0

0

0

0

0

(

D

0

0

0

0

0

0

0

0

Contråct Af,ìowrt

Orieinâl ContrætAmoqrr: $163,,1ó5,9,1O"00

Rwis€d Coritract
Amost

$r83,778,05ó.24

st83,775,416.74

9183,871,85E 79

o/o ol
OtiCmâl

Cont'act
Amomt

lZ43o/o

t2.4VL

12.4{P/o

Cmulstive Total
ofChægeOrdm

s24312,fi6.24

$20,3@t16.24

$20,405,9r E 79

Pråvious Chæge
O¡dss

s2o212,285,55

s20.3t2,1t6,24

s2a304!'16.24

Chage Orda
Amowt

$99,830.69

(s2,640.00)

s96,442,55

Ch¿nge Order Line
It@ Amout

$0.00

s13,222,91

947,459.22

$2,871"70

$5,998.43

s1,784.08

s10,269.r9

$1 8,2r9. r0

($2.640.00ì

$30,54?.94

s9,"169.41

s1 7,4ó2.04

s25,70ó.09

94,@9.24

$2,655"0t

$6,202.?6

IRWDoI
FAB

IRWD
IRWD

IRWD

IR1VD

IRWD

IRWD

IRWD

IRWD

IRWD

IRWD

IRWD
IRWD

IRWD

IRWD

IRWD

IRWD

Cde8ory

C

A

B

A

A

F

A
B
A

A

B

B

A

Dffiiption

ApprcvedþGøeral Mmagø

Approì/ed on Jânu¿ry I 4 201 9
Bioeolids Site Paving Modifrcatim (CR-331 M) PR 04286 Task 5.29

Addition of Wæte Gas Bms Instnmqrt Air Cmpresr System (Labtr üd
Equipmem Cost) (CR-48¿IC) PR 04286 Tæk 5.31

SCADA Prcgming Modificatims to Progmmmable Conu-ol P¿nels

Cmrolling Digestercæ Trarnilt hoess and Liquid Choicals (CR-7104)
PR O428ó Tæk 5.3

Addition¿l Elcr¡ical Outlets in lhe Solids Hmdliog Building md Dig*ta
cmrol Building (cR-? I 7) PR 04286 Tæk 5.29

Chegs to Aerâ¡ion Blow Conrol Pæel Circuib (CR-?22) PR 04286 Task

530

Relæation of Cmduit in the DryerArs (CR-725Þ) PR 04286 Task 5-30

SCADA hogrãnming Modifìcatiom to ,A,cid Gæ Bypass Valve (CR-73E) PR
04286 T*k 5-3O

SCADA Programing Modifrcations to Valve Configuation lagic of the
Dwaæring Feed Svstem (CR-74o) PR 0428ó Task 5.30

Approved by Ere. Dir, of Engineering md War€r Quality

Approvcd on Janury I 5, 201 9
Bioslids Site Paving Modificaiors (CR-331M) PR 04286 Task 5.29

Ap,provedþ Gøæl Manager

Approrcd on Febnøy 28, 2019

Additional Ræycled Pipe nø the Methæe Þigcter Aro (CR-441 ) PR 04286

Ihickaiog Cmtrituç Piping Modifietions (CR-aE8) PR 0a286 Tæk 5.3t
SCADA Cmtrot f¡gic Chrge in the Polymer Thickening Tank Ara (CR-
6ó94) PR 04286 Task 530

Misllææs IRWD-Dircted Wo¡* ltern s (CR-725G f7 25Wi 2iln2fl 1725K)
PR 04286 Tæk 5.3 I
Chânges to Het Dryq System Circuits (CR-73?) PR 04286 Task 5.30

Additional Ci¡cuit for Hea Dryr Eçipnmt (CR-743) PR 04286 Task 5"30

SCADA Prcgrming Changæ for Dew*aing Biosolids Þistribution Systm
(CR-745) PR 04286 Task 530

Change Ordr

94.t

94.2

.3

94.4

94.5

94.6

94.1

%.8

95"r

9ó.1

.2

.3

96.A

96.i

96.(

96.t

95

96

A. DigiÉ Cdð*¿'ñniù. PriÉ Rrù¡.d
Stê CdiriG

c
N@Pr.jd R!b¡.d

B -40
f -C@ùR4s.dIæ¡oM¡¡.
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MWRP Bir¡colfutu snd Eoerry Reøvery Frcilitie
PR21l116(4280

Coostrùction Che¡ge Order Summrry

Cmtrætori Filæc/Bâlfou-Batty
Design Enginø: Black & Vcach

Origins¡

Da¡e:

Rwisi
Cdrpletix

Daþ

toßtDol'I

loßtDot1

Conûæt Drys

Revised

Totål
Cmtræt

Days

t,646

I,646

Cm
Tdål

C.O. da¡'s

36f

36t

Prwioc
Chmge
O¡dm

3ó8

368

Chmge
Ordq
Days

{¡

0

0

0

)

)
)
l

)
)

0

0

Coûtrâcl Aroomt

Revis€d Cmûact
Afiowt

$t83,Et5,721.2C

s183,915,640"30

o/" of
ùiCr"l
Contract

Amomt

lL45o/o

1L5lo/o

Cm¡¡lative Totål
ofChange Ordffi

s20,349,781.2Q

f20,449,700.30

Previm Chmge
G&rs

s2q.105,918.79

$20,349,78120

Change Ord<
Amomt

($56,r 37-59)

s99,9r9.r0

Change Ordø Line
It@Ammt

($52,2sr 65)

(s3,885,e4)

91,747.70

s32,634.50

$5,E71"96

$14,067.70

s17,725.27

s7,947.83

s6,903.?8

8t2,42553

s594"E3

IRWDo¡
FBB

IRWD

IRWD

FBB

FBB

IRWD

IRWÞ

IRWD

IRWD

IRWD

IRWD

FBB

Cât€go.y

B

E

E

B

B

B

B

B

B

Dmiptim

Approved by Exe Dir of Eng and lVatr Quality

Approved on Februry 28, 2019

Deletim of CR-232 Addition of Two Doon at thc bæs of the stâiryãys at

Methæ Digesten Nos- I Ðd Nô" 2 (CR-2324) PR 0a286 Tâsk 529

Deletim of Cable.s for Tnrck l¡ad4ut Contol Panels (CR-ó85) PR 042Eó Task

5,30

P€nding Appoval by General Mmaga

Pending Approval m Mrch I 5, 201 9
Prcvide Hollow Metal Door d Digest€r Cootol Buitding (CR437D) PR 04286

Tæk 5"29

Modíficatimsto Truk Scale RampAe(CR-331¡,) PR0428ó Tæk 5-29

Sr¡ple Ports fü AQMD Monitoring (CR478) PR 0a286 Task 5.31

Modifietion of FRP Fol Air Line (CR-638/63EÀ) PR 0428ó Tæk 5:31

Nil 208 V Powq Some in tle Solids Hadling Buildng Sanpling Ræn (CR-

725F) PR 04286 Tæk 5,30

Te$ Pcts for Sojthm Califmia Gas (CR-?25L) PR 04286 Tæk 5.31

Electricat Modificatiom fu Cmveyors in the Solids Hadling Building (CR-

742) PR 04286 Tæk 530
Additiosl Light Fixtß in lhe Digesttr Control Building md Solids Hmdling
Buildirg (CR-747) PR 0428ó Tåsk 5;30

Offsa Sacldlç for Dq Openings in the Solids Handling Building (CR-753) PR
04286 Task 5,29

Changc Order

97.1

9't.i

9E-l

.2

981

.4

98J

98.6

98.1

9E"€

98"ç

97

98

A - Disir Cov4¡d¡itisid - kr*Ð Rd&d
3-ùlaqSlctulß
C-Ei¡atui¡tú
D - DúÈ Cú6hd¡iri..ir - Næhjd R.¡¡¡.d
E-CffiMÆi¡rb
F - Cffi6ß4rdld r¡fd¡ø (H¡¡è

B-41
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II{WRP Bioslid3 snd EnêrF¡ Rmery f'âcilit¡É
PR 21r,6 (42E6)

Consaruct¡on Ch¡trge order Slmmary

Contracior Filæc/Balfou-Beaty
Dcþ Enginø: Black & Vestch

Drúêi

Revisd
Cø¡rpl*im

Dsre

'*'^'l

Cotrbæt Dslfs

ùicirat D.ß: l-27t
Reviscd

Total

CmEæt
Ds/s

r,646

Cum.
ToÊål

0.O.d4

368

Prwiöus
Cha¡ge
Ordss

-l

Chuçc
Ordã
Days

0

0

0

0

0

0

0

0

0

0

Cmtrâct Amout

Amout:

Revised Cøtråct
Amomt

srs4,24ó,249.90]

%of
Origna¡
ContEct
Amomt

l2,7lo/o

Cmr¡lative lot¿l
ofChange Orders

s20,78q309"90

Prcvious Charge

O¡ders

S2q¡ß9,70o.30

Chægc Ordc
Amout

s330,609.@

Change Order Line
Itm Amout

$42,305.48

9,43,444,97

s21,6¡9-30

$103,308.35

s9,37128

gl4,?04"14

$9,995.96

s25,719"23

s38,4ó7,t4

s2t,6'13.75

IRWDO
FBB

IRWD

IRWD

IRWD

IRWD

IRWD

fRWD

IRWD

IRWD

IRWD

IRWD

Categpry

B

B

B

/C.

c

c

Â

Descripion

Pmding approv:l by Board ofDirecton

Padirg Apprcval on Mtch 25, 2019

Regmøative Thermal Oxidiær Stack Bypæ Re-route (CR-l 53) PR 04286 Task

5.3r

Additional Soil Rmediation on the South Road of Biosolids Site (CR-327) PR

04286 Tæk 5 29

Additional Bæ üd P¿vine (CR-33 I C) PR 04286 Tæk 529

Odor Scrubber Rccirculation Piping and Pipe Support Modificatiore (CR-

4oZCR-aüA) Task 5.31

Electriæl Modifìcaim in tÌæ Control Ræm of the Solids Hmdling Building
(CR453A) PR 0428ó Task 5"30

Modiñetim to the Amustiel Pmels in the Solids Hardling Building (CR-

723) PR 04286 Task 5.30

Nw 480 v Pow Sote for Vacum System in the Dryer Ræm (CR-733 ) PR

h286 Tâsk 5.30

I 
Exptcio¡r Prcof Duct D€tector in thc Digester Control Building Gas Room (CR-

lTfa) PR 0a286 Tæk 5.30

ISCADA Programing Updade to the Cmbãe Trearnmt Ara (CR-748) PR

104286 Task 5.29

lscoo^ ****ing Update to Dig*ter Gas Sysþm (CR-754) PR 0428ó Tæk

ls,ze

Change Orde

99"1

æt

99"3

9,4

9.5

9.6

99,1

99"8

99-9

99.lc

99

A - DúÈ C@i.¡.!4¡itû¡iú -Pt4{ Rd¡.rú
B - Didø!¡ S* cqd¡iß
C -DÈtE!O6¡tð
n - DiÊic c@E¡.maúb¡i6 - NGPfd€ Rr¡rd
Ë- ffiCGi.Ðc./Il¡ûrie
F. ClÑd R@.d lFi¡nMie B*42
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M\¡yRP B¡mlids rnd Energr Rccovery Fecilitic
PR211.16(42t6)

Co¡stn¡.tiotr Cb¡Dge Oder Sunmerl

Cm1factor: Filmc/Balfor-Beatry

Design Engim: Black & V€tch

Original

Dele:

Revi*d

Dfe

Conræt Days

Revised

Tot¡l
Cdlù"act

D6ys

Cun.
T@¡

C.O. dsys

Chanæ

m6

Chãrgp
Order
Days

C@rEclAnomt

Revised Cmtræt
Arrut

%of
Original
CootBct
AmoEt

Cwulative Totâ¡

ofChørgefræ
PwiruChr4e

Ordãs
Chæge Ords

Amout

% ofOriginal
Contact

2.49/t
8.0101

2"32o/.

0-AV/.

0.O8o/.

-0.lql
12;lIYd

Chægs Ordø Line
ItffiAmomt

Total Amount

$ 4,0?4,004,30

s 13,095,723.37
s 3,79s,907.49
$-
s 132,6U.74
s 13l8-010.00)

s 20.780.309,90

fRWDor
FBB

Cateeorv

A - Distict Convenie¡celnitiæíon - Project Relded
B - Differing Site Conditions
C - Desígn Oversight
D - District Convenience/Initiation - Non-hojec{ Related

E - Coneactor Convenience/Initiation
F - Contractor Re{uested lnsoection Overtime

+ + + + +

CdegoryÞcscriPionChrge Ordã

% ofOriginal
Contract

3.45e/e

9-160/.

0"10o/.

l2.7lo/t

Total Amoun¡

s 5,638,111.24

ï 14.9',n,478.44
s 170.72022

s 20-780-309.90

Catesoru

IRWD-Initiation/Driven
FBB-Initidion/Driven
N/A
TOTAL

^ 
- Diûir tuidl¡iri¡rir - kid R.ûêd

B.Diõúrts¡Lcoditlß
C - Dedt ù6ig¡.
D - DiÉiÁ Coco¡etliriüi! - NGFe¡r ¡!¡üdl
E - Cffi cñ!úê4ri¡iria
f - ffidRæ.d t¡4d¡úM¡r B-43
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IRVINE RAI.ICH WATER DISTRICT EXHIBIT ''C''

PROFSS SIONAL SERVICES VARIA}¡CE

project 1¡¡e; MwRIr Bio¡olids & Ênergv.Recogcr.v Facilitics - Constn¡ction Phasc Scn'ic.æ

Project
VariancePurchase

originaror: txl IRWD t I ENGINEER/CoNSULTANT [ ] other(Explain)-

of Variance (attach any

t

Engineering & Management Cost lmpact:

Schedule Impact:

Required Approval DetermÍnation:

IRVINE \ryATER DISTRICT
ame

3ltz lß
-Date

s

Manhours
Bilting
Rate

Labor
$

Direct
Costs

Subcon.
$

Total
$

Sce attached summary level of effort

Tot¡l $ =
2,865,066

Schedule
Variance --NemtSchedule

June 30,2020
All

-aprit 

30,2019 14 months

Previous Variances
This Variance

$-_9S!-6Jég
$ .2.865.066

Toøl Original Conüact $12J0903!

95.00/o

Total Sum of Variances
New ConüactAmount

Percentage of Total Variances
to Original Confact

$1t88.!.c14
$ 24.3996t

I t Director: Cumulalive total of V¡rionces less than or equat to

$50,000.

[ ] Executive Di¡ector: Cumul¡tive tolsl of Vorí¡nces less th¡n

orcquol to $75,000.

I t Generul Manoger: Cumulative total of Variances less than or

equal to $100$00.

t X lBoud: Cumul¡tive total of Vuriances grealerthon $100,000'

ect

c-1

-Date



project Title: II{WRJ¡ Bíosolids a¡rd Enerey Rêcovcry Fagilities - Cohstruction Phase S€rviccs

Project No.: 04286 l2l146ì Project Manager: -steve Mallov.

$664,60003-2s-1402-05-14Electrical &
Automation

Engineer

t
I

$l12,66505-28-14Q4-29-14Maintenãnce and
Monitoring Prograrn

(ocMMP)

Conbol
an

2

lr-10-14 $899,00010-06-14
a

Civil/Ivlechanícal3

$370,570-03- I 5lll0-09-154

$3,5&t,21509-27-1604-07-16
(5) elecrical

inspections, (6)
electrical/automatio
n field engineering,
(7) civiVmechanical
f¡eld enginecring,
and (8) air qualitY

permitting services.

for: (l)

revigrvsn(3)

5

$215,50004-l l-1702-09-17

for Standard
Operating

Procedures: (l)
conveft "existingl'

60 SOPs from
proçess summary
Ér¡re to individual

aiüipment ttDe, (2)-
s(pand the scope of
thi*existingl' S0Ps,

and (3) prepare 70
new SOPs.

6

TRVINE RANCH Iü/ATER DISTRICT

PROFESSIONAL SERVICES VARIAI'ICE REGISTER

V¡¡imce #E 0l-27-l 9'doc¡9

c-2
Rcr'.09114



7

Additional Services
for: (l) project

management, (2)
submittal reviews,

(3) nn reviews, (4)
schedule reviews,

(5) structural
observations, (6)
claims avoídance,
(7) onsite design
representative (8)

electrical
inspestions, (9) t&C

iñspections, (10)
electrical/automatio
n field engineering,
(l l)civilimechanical

field engineering,
(12) EOM

development, (13)
startup testing

coordination, and
(14) record

l0-r8-17 I l-28-17 $3,190,018

Pending $2,8ó5,066I

for: (l) project
managemcnt" (2)
submittal reviews,
(3) RFI reviews, (4)
claims avoidance,
(5) onsite design
representative, (6)
electrisal
inspections, (7)l&C
inspections, (8)
electricaVautomatio
n field engineering,
and (9)

03-08-19

Voriqncc flE 0!-2?- l9.doc¡t9 c-3
Rev.09/14
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MEMORANDUM

lrvine Ranch Water District
MWRP Biosolids & Energy Recovery Facilities

Proposed Variance #8 - Addit¡onal Field and Construction Phase Services

179900

March 8,20t9

to:

From:

Steve MalloY - PrinciPle Engineer

Mark Wilson - Project Manager

Thank you for the opportun¡ty to submit Proposed varlance #g to lRwD to accommodate the

anticipated time extension for FBB (Contractor), extending our construct¡on phase services

compietion schedule from April 30, 2019 to June 30,2O2O (14 month time extension)' The amount

of this Proposed variance il8 is 92,865,066. Attached are the following documents that make up

our proposalto IRWD.

o IRWD Professional services Variance Form - Proposed variance #8

o Scope of Services

r Budget Proiection Worksheet

o Proposed Level of Effort and Engineering Fee Spreadsheet

We hope that the above information is satisfactory for you to review our proposal, approve the

proposed engineering fee, and to submit for Board approval. As always, we are ready to discuss any

of the items described above, or anyth¡ng else that is of concern in support of moving your approval

process forward.

Thank you once again for offering this opportunity to the Black & veatch'

c-4



IRVINE RANCH WATER DISTRICT
MWRP BIOSOLIDS & ANERGY RECOVERY FACILITIES

(BrosoLIDS PROJtrCT)

""n'TTj:i'$i ülîf åtff '""'
VARIAIITCE #8
March 8,2019

SCOPE OF WORK

BACKGROUND

The lrvine Ranch Water District (IRWD) owns and operates the Michelson Water

Recycling plant (MWRP). New biosolids and energy recovery facilities are currently

undår coñstruction by Fiianc-Balfour Beatty (FBB), the construction contractor. The

current FBB project-Schedule Update shows a Final Construction Completion Date of
March l,,2OIg. Ho*en"r, FBB ãppears to be showing excessive time for completing

their startup activities such that Biàck & Veatch recommends assuming a Final

Completioä Date of March 31, 2020 for this variance. This results in a time extension for

the cåntract completion date, from April 2019 (assumed date for Variance #7) to June

2020 (a 14 mont[r time extension). At the request of IRWD Black & Veatch will fumish

additiònal project management; construction administration support; construction field

support; elàctronic O&M manual; and training, commissioning, and start-upserv_ices to

.*ã, the additional time period and also cover out of scope work requested by [RWD.

BASIS FOR VARIAI\CE

The MWRp Biosolids & Energy Recovery Facilities Project (Biosolids Project)-is

currently under construction. fhe following events have occurred that resulted in this

proposed variance for Black & Veatch:
. Contract Time Extension - It is anticipated that the project completion date will

be extended from the current date of April2019 to June 2020 (14 month time

extension). This time extension directþ affects the following scope of work tasks

by extending the number of months that Black & Veatch services are required:

o Task I - Project Management
o Task2.4- Schedule Review
o Task2.7 - Claims Avoidance and Dispute Resolution Assistance

oTask3.lthru3.8_on-SiteDesignTeamRepresentative
o Task 3.9 - Electrical InsPection

o Task 3.10 - lnstrumentation and Control lnspeotions

o Task 3.14 * ElectricaVAutomation Fíeld Engineering

o Task 3.15 * Civil/Mechanical Field Engineering

MWRP Biosolids and Energy Recovery Facilities I
Variance #8 c-5

March 6,2019



a Scope Task I -Consttuctíon Phase Proiect Manogement (B&VPhase I0I) 'Due

to åelays by FBB, this task will experience a budget ovenun. Assuming a

compldion äate of June,2020, a budget overun of approximately $161,000 is

anticipated.

submittøt Revíews (scope Task 2.1 - B&V Phase 201)- The number of
submitt¿ls (2,776)through October 16,2017 has significantly exceeded the

estimated number of submittals (2,400). A total of 3,600 submittals (including

approximately 200 new and 100 record copy submittals) are now anticipated for

thé project. As of February 8, 20l9,the actual expenditures were at

appioximately 101.4%of the budget allowance and a variance is necessary.

fifàct & Vearch believes that the increase in the number of submittals is primarily

due to the large number of re-submittals that have occurred. To dateo 1,734 re'

submiuals have occurred compared with 1,676 initial submittals - this represents

a very high re-submittal rat" of 97, for FBB. B&V assumed a resubmittal rate of
aboui 2dlo during the scope/fee development for this project and a re-submittal

rate of about 2A-40% is typical on projects. At the estimated 3,600 submitt¿ls we

anticipated an ovenun of approximately $225'000.

RFIs (Scope Task 2.2 - B&V Phase 202) - The current number of RFIs (3,206)

has exceeded the estimated number of RFIs (2,500). A total of 3,300 RFIs are

now anticipated for the project. As of February 8, 2019, the actual expenditures

were at 106.6%of budget allowance and a variance is necessary. Following are

several reasons for the number of RFIs exceedíng the estimated number.

o IRWD has initiated a number of owner generated RFIs. This provides

excellent documentation but is beyond what we normally experience on

our projects.
o There Àre a large number of programming/configuration RFIs required for

this project due to the very detailed specifications and specific IRWD

stanãards - much higher than a normal B&V project'

o In some cases, RFIs were submitted by the contractor just to clarify what

was in the contract documents or request additional design information

and did not represent a design change.

o The contractoi has initiated changes to the work due to his lack of proper

coordination of suppliers and subcontractors.

o The contractor hal initiated additional RFIs because he has proceeded at

risk with fabrication of some electrical/I&C equipment without complete

approved mechanical shop drawings, resulting in revisions'

We estimate a total of 3,300 submittals for the project and a cost overrun of
approximately $87,3 00.

Scope Task 2.4 - Schedule Revíew (B&V Phase 204) - This task has exceeded the

budget amount due to FBB delays. Schedule reviews were completed through the

endãf the anticipated completion of construction in March 2019, we estimate an

overrun of approximatelY $68,800.

a

a

MÌWRP Biosolids and Enerry Recovery Facilities 2

Variance #8
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a

a

I

a

a

a

o

Claíms Avoldance and Díspute Resolutíon (Scope Tøsk 2.7'B&Y Phase 207 -
The contractor (FBB) has made several claims for extra oost and delays on this

project. B&V anticipates these contractor claims to continue throughout this

þroj""t and we are ré"o.mending an increase in the budget for this task to

äccämmodate responding to the anticipated increase in activity by FBB. {lso-' .

IRWD has been makingiequests from Black & Veatch to support the work of the

District's third-party ctãimi consultant, HKA. Assuming a completîon date of
June,202}, a Utaget overun of approximately $123,000 is anticipated.

Scope Tasks 3.1 thru 3.8 - Onsíte Design Team Representatíve (ß&VPhase 301)

- Dúe to delays by FBB, this task will experience a budget ovem¡n. Assuming on-

site representution through the end of September, 2019, a budget overrun of
approximately $276,000 is anticipated.

Scope Task 3.9 - Electricøl Inspectíons (B&V Phase 302) - Due to delays by FBB'

this task will experience a budget overrun. Assuming a staff on-site through the

end of Decembei 20 19, and an additional 2 months at the completion of the project,

a budget ovoffun of approximately $458,000 is anticipated. This was included in

draft Proposed Variance #8 submitted to IRWD.

scope Task 3.10 - I&C Inspec'tíons (B&V Phase 303) - Due to delays by FBB'

ittir t"rt will experience a búdget overrun. Assuming a completion of thr¡ þsk 1
the end of May, 2020, a budgei oveffun of approximately $328,000 is anticipated.

This was included in draft Proposed variance #8 submitted to IRWD.

Scope Task 3.14 - Eleetrícal/Automation Field Engíneering (B&Y Phase 307) '
Ouó to delays by FBB, this task will experience a budget oveffun. Assuming a

completion ¿ate for this task in the end of May, 2020, a budget ovem¡n of
approximately $616,000 is anticipated. This was included in Proposed Variance

#8 submitted to IRWD.

S cope Tas k 3. I 5 - C ívít/llIech anícøl Fíeld E n gi neeríng (ß & V P has e 3 0 8) -IRWD
requested that Black & Veatch provide temporary field inspection services for the

prrioo April 26 thru May 18, t018 while John walker was on vacation. Ramiro
'O¡"au 

has completed thii work for B&V at a total cost of $22,165. This work was

pieviously approved by IRWD and the additional fee will be included in future

Variance #8. Due to delays by FBB, this task will experience a budget overrun.

Assuming a completion date for this task of August, 2019, a total budget overrun

of approx-imately$306,000 is anticipated (including nl1ilo Ojedatime)' This was

incluäed in draft Proposed Variance #8 submitted to IRWD'

scope Task 4.1 thru 4,2 - Electronic o&M Manual Development (B&V lhrye
lOl) - At the request of IRWD, the preventive.maintenance lists written for the

.rjo. process equipment will be replaced with a list of the equipment and links to

the"vendor op".átiónr and maintenãnce manuals for the equipment within in each

chapter. Also, additional appendices will be added to the electronic O&M manuals

for items deemed by IRWD-staff necessary to put into the electronic manual. These

MWRP Biosolids and Energy Recovery Facilities 3

Variance #8
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o

items include spare parts list from the contractor, electrioal shutdown plan, and

trainíng PowerPoint þresentations. A budget overrun of approximately $50,000 is

anticipated due to out of scope work.

Scope Task 5.2 - Pre-Stailup Process Ovemiew Trainlng - Due to delays from

thetontractor, pre-startup prãc"s overview training aotivities have stretched from

2016 to 2019. Sin.e the stárt of process training, there has been some tumover of
IRWD staff and extensive time between training of existing operators. It will be

necessary to have repeat sessions with operators over material that have been

covered in previous sessions to train new IRWD staff and provide refresher

training foittre existing IRWD staff. IRWD requested additional services to

repeat ãll pto""s training sessions for all seven milestones due to the I l-month

dåay by Égg. n budgeiovemrn of approximately $104,000 is anticipated due to

out of scope work.

Start-Ilp Testíng Coordinatíon (Scope Tusk 5.3 - B&V Phase 503) - Due to

contractor (FBBJ delays, startup cooidination is needed to engage the IRWD staff

and contractor with stártup andcommissioning activities. This requires additio,nal

monthly meetings, technióal transfer sessions, and additional assistance to FBB

for startup activlties such as combining Milestone 4Al4B and Milestone 5 and

reviewing the Milestone 2 system operational Test document.

Additional process evaluations have been performed that were not included in the

original scope of the startup services. These include:

a) additional process evaluation for digester startup without seed sludge, and

b) additional process evaluation for return ammonia loads from centrate

treatment.

The process evaluation for the digester startup without seeding was performed

using Biowin model to provide information for IRWD staffto establish a plan on

whet]rer hauling seed from Orange County Sanitation District (OCSD) would be

worth the any extra benefit in commissioning the digesters'

The other process evaluation includes Biowin modelling to predict return

ammonia loads from the biosolids return from the centrate treatmsnt to the liquid

process. The IRWD staff wanted an estimate of ammonia concentration to

determine return stream management strategies that may be necessary to treat the

ammonia from the centrate treatment system.

A budget oveffun of approximately $205,000 is anticipated due to out of scope

work.

Scope Tøsk 6.1 - Post Staú-up Servíces (B&V Phase 60Ð - IRWD requested

additional servioes for the deveiopment of ECPs, SOPs, eO&M set-up, additional

operations training not identified in other tasks as well as completion of and asset

O

MWRP Biosolids and Energy Recovery Facilities 4
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management tasks. A budget ovenun of approximately $48,000 is anticipated due

to out of scope work.

Reøllocotion of Budgel- We are proposing a reallocation of engineering fee from
Task 2.5 - Structural Observations ($995) and from Task 3.11 - Edison Savings

by Design Grant Application Support ($20,198) to Task 4.5 - Asset Management

Data Collection ($21,193). Task 2.5 andTask 3.1I are complete and these tasks

may be closed. Task 4.5 experienced a cost overrun and at that time Black &
Veatch proposed waiting to see if other phases came in under budget such that an

engineering fee reallocation could be implemented. Black & Veatch is proposing

to implement this fee reallocation as part of Variance #8. All work is complete

for Task 4.5 and after this fee reallocation, this task will be closed.

SCITEDULE A¡ID LEVEL OF EFFORT

The level of effort has been estimated by projecting expenditures through the end of the

new contract completion date of June 30,2020 (a 14 month time extension) for the tasks

identified above - see Attachment A. The assumptions made for these projections are

given in the attachment. The cumulative costs for each task on this project are shown for
the thirty-three (33) total project tasks. Nineteen (19) tasks are not affected by the time

extension since the work effort is the same regardless of the timing of the work. Fourteen

(14) tasks are affected by the time extension or IRWD requests for out of scope work.
These tasks are listed above and shaded in pink color in the attachment.

The following B&V field staffand key team members will continue in their current role

on this project through June 30, 2020 unless otherwise approved by IRWD:

o Jim Clark - Project Director.
o Mark Wilson- Project Manager.
r Neil Massart - Commissioning Manager.
o Jon Hay - Onsite Design Team Representative.
r Keene Matsuda - Electrical Field Inspector.
r Marc Zamora-l&C Inspector.
o Mark Lowe - Structural Field Engineer.
¡ Nick Pailma - Civil/Mechanical Field Engineer.

r Shawn Rohr - Electrical/Automation Field Engineer.

¡ Sheila Moredo - Electrical/Automation Field Engineer.

o Thomas Cherian - Schedule Reviewer.

MWRP Biosolids and Energy Recovery Facilities 5
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EXHIBIT ''D''
IRVTNE RANCH V/ATER DISTRICT
PROFESSIONAL SERVICES VARTA}.ICE

Project Title: MWRP Biosolids and Energy Recovery Facililies

Project No,
Purchase Order No.

ariance No.: 02

Originator: I l IRWD [X] ENGINEER/CONSULTANT

of Variance (attach any back-up materia[):

[ ] Other (Explain)-

De
servlces June 2020

Engineering & Management Cost Impact:

Classification Manhours
Billing

Rate
Labor

$
Direct
Costs

Subcon.
$

Total
$

Construction Manager 2 2324 523s-247 s559,112 s559,112

Document Control SYstem s44,650 Srt4,65o

Admin¡stration/ODCs $60,376

Total $ = s664,138

Task
No.

Task
Description

Original
Schedule

Schedule
Variance

New
Schedule

CM and lnspection Services October 3L,2OL6 +12 months lune 30,2020

Schedule Impact:

Required Approval Determination:

ENGINEER/CONSULTANT:
CompanyName

IRVINE WATER DTSTRICT

I 3leln

Engineer's/Consultant' s

Date Date

Management Date

Total Original Contract

Previous Variances $ 2-796-928
This Variance $ 664.138

Total Sum of Variances
New Contract Amount

Percentage of Total Variances
to Original Contract

$2,93l.3ó

$346.!.0ÉÉ-
$iJ9434--

!8o/o

[ ] Director: Cumulative ùotal of Variances less than or equal to

$50,000.

I J Executive Director: Cumulative total of Variances less than

or equal to $75,000'

[ ] General Manager: Cumulative total of Variances less than or

equal to $100,000.

[X ] Board: Cumulative total of Variances greater than $100,000'

t

Professional Services Agleement Variance Form - Exhibit C.

Il-l

Date

Rev.09/14



Project Title: MWRP and Fnergv Recoverv Facilities

Project No.: 042S6 Project Manager: Ron F,smilla

Variance
No. Description

Variance
AmountInitiated Approved

01 SupplementalCM &
lnspection Services

s/2912OL6 LOl29l2016 s1,345,755

02 iupplementalCM &
nspect¡on Services

LO/L8/20L7 LO/L8l2ot7 $1,451,173

03

iupplementalCM &
nspection Services

E/tl20re $664,138

IRVINE RANCH V/ATER DISTRICT

PROFESSIONAL SERVICES VAITIAì\TCE REGISTER

D
3Professional Services Agreement Variance Form - Exhibit C,docx

2
Rev.09/14



ÊARCAD|Slffiggm**

Steve Malloy
Princípal Engineer - MWRP Construction

Michelson Water Recycling Plant

3512 Michelson Drive

lrvine, CA 92612

Subject;

MWRP Biosolids and Heat Recovery Facilities PR 04286

Variance No. 3 - Service Extension to June 2020

Dear Steve:

We are submitting Variance No. 3 to our scope of work to account for extended
project duration.

We have organized and listed the tasks below to follow the contract task
numbering. this variance seeks to reconcile all remaining work items to arrive at
a final project scope and budget based on the terms set forth in this letter.

The requested fee for Variance 3 is $664,138 and is summarized in the attached
Variance No. 3 Fee Sumrnary. These attachments supplement
the summary and descriptions below. I will provide the construction management
servíces.

TASK IOOOO - CONSTRUCT¡ON MANAGE¡I'IENT SUPPORT SERVICES

lwillprovide construction management support services through June 30, 2020.

I will negotiate and prepare change orders and provide as-needed construction
management support, assist with resolving project claims and delays submitted 

.

by thJQontractor, and assist in project close-out activities. My 2019 hourly rate is

$235 and 2020 hourly rate is $247.

TASK 2OOOO - CONSTRUCTION INSPECTION SERVICES

This task is not included in this Variance.

TASK 3OOOO - DOCUMENT CONTROL SYSTEM SUPPORT

Provide DCS support through June 30, 2020 including help with the archiving of
vital project documents. This effort will also be for project close-out activities,
coorðinàting with IRWD's information services and engineering library on

captu ring project documentation.

A¡cadis U.S,, lnc,

320 Commêrce

Suite 200

lrv¡ne

Cal¡fomia 92602

Tol 714 730 9052

Fax 714 730 9345

wr,Ulv,arcâdß,com

Water - Construction

Ðete:

March 7,20'lg

Conta¿t:

Ron Esmilla

Phone:

714488-7677

Emallr

Ron. Esmilla@arcadis.com

Our ref:

01 120038.0000

Page:

1t2ElRon's StuflRWD\'|12o-o38\BudgeNvarianc€ No' 3 Rêquêst-osof -2019.du D - 3



Sr

Malloy
March 1,2019

TASK OOOOO - CONTRACT ADMINSTRATION/OTHER DIRECT COSTS

The ODCs also include the maintenance of computers and servers that store the document control

system.

Sincerely,

Arcadis U.S., lnc.

Esmilla, PE

Manager

Copler:

Jon Westervelt, PE

Enclost¡fsg:

Attachments
1 Variance No. 3
2 Variance No. 3 Fee Summary

Page:
arcadis.com
E:\Ron's stuffilRWD\112(L038\Budgewafianco No. S Reque6t{t&01-2019^docx D - 4 2t2



lrulne Ranch Water Dlstrlct
MWRP Elosollds and Heat R€covery Facllltles

PR 04286
Varlance No. 3 Fee Summary

Task Descrlptlon Etrort (Hrsl Fee, Dollars Fec. Dolla¡s

OSlll2otsto
L2laLl20ls

0t-2020
thru 06-

20.20

os/tl2org
to

1)l?112lô19

01-2020 thru
06-2020

Total

10000

20000

30000

Construction Management

lnspectlon
Regular Time

Overtime (25%) (1.5 X Regular)

DCS SuDDort

L220

0
0

50

1104

0
0

!40

s 286,700

s
s
s 11,750

s 272,4L2

s
s
s 32.900

S 559,u2

s

s
s 44,650

Subtotal

00000 Administrat¡on/ODG (10%)
s 298,450
s 29.845

s
s

305,312
30,s31

s
s

6A3,762
60,376

Variance No. 3 Request S 328,29s s 33s.843 s 664,138

D-5



EXHIBIT Ú6E''

IRVINE RANCH V/ATER DISTRICT
PROFESSIONAL SERVICES VARIANCE

Project Title: MWRP Biosslids & Energy Recovery Facilities

Project No.:
Vanance No.Purchase o.

Originator: t I IRWD [X] ENGINEER/CONSULTANT [ ] Other (Explain)-

Description of Variance (attach any back-up material):
Extenå contracor for Con¡tructïon Management fervices due io project schedule extenslqn. FoI detailed exPlanation of
Scone ofW cpp oftachcrl

Engineerin g &, Management Cost Impact:

Classification Hours
Billing

Rate
Labor

$
Direct
Costs

Subcon.
$

Total
$

Associate Automation Engineer 1040 135 140,400 $ 140,400

Start-up Test Engineer 1040 138 A3,524 s 143,520

Senior Civil Engineer 672 ls0 100,800 $ 100,800

Principal Civil Engineer 592 180 106,560 20,100 $ 126,660

Principal Start-up Engineer 1040 t77 184,080 $ 184,080

Associate Automation Engineer 1040 r35 140,400 $ 140,400

Total $ = $ 835,860

Schedule Impact:

Required Approval Determination:

ENGINEER/CONSULTANT:

-Øorr*o, Ørrr,-o¡

El&C Enginpeiing Ine.
CompanyName

WATER DISTRICTIRVINE

-t ßå zf*lt
Project Engineer/Mânager
.Øorr-,%t"r-t

Date

Feb25.2019

D Date

Task
No.

Task
Description

Original
Schedule

Schedule
Variance

ew
Schedule

I Construction
Management Support

May 2014 -
December 2017

February 2019 -
June2020 June 2020

Total Original Contract

Previous Variances $ 1"693.320
This Variance $-----835.860

Total Sum of Variances
New Contract Amount

Percentage of Total Variances
to Original Contract

$ 1.239.007

$_e89;ls
$ 3.768.187

204o/o

[ ] Director: Cumulative total of Variances less than or equal to

$50,000.

[ ] Executive Director: Cumulative total of Variances lesslhan

or equal to $75,000.

[ ] General Manager: Cumulative total of Variances less than or

equal to $100,000.

[X] Board: Cumulative total of Variances greater than $100,000'

Engineer' s/Consultant' s Management Date General Manager/Board

Professional Services Agreement Variance Form - Exhibit CVariance 2 PO 609963 (518742) 25Feb2019

osnl E-1
-2-

Date

Rev,



IRVINE RANCH TWATER DISTRICT

PROFESSIONAL SERVICES VARIA}TCE REGISTER

Professional Services Agreement Variance Form - Exhibit CVari

09/t4

Project Manager: StÊve MalloJr -Project No. 4286

Project Title: MWRP Biosolids & Recclverv Facilities

Amount
aflance

No

9734,60081rc/2016Construction
Management

1

$958,7209108120t7
Management

2

$835,8602/2A12019
Management

3

ß,-2
b20t9 -J- Rev,



E¡&C Engineering lnc.
15635Alton Parkway, Suite 117

lrvine, CA 92618

February 25,2019

lrvine Ranch Water District

Steve L. Malloy, PE

Principal Engineer, MWRP Construction

15ô00 Sand Canyon Avenue

lrvine, CA 92618-3101

Re: Proposal for variance 3 for Purchase order No. 609963 (formerly 518742)

for ihe MWRP Biosolids and Energy Recovery Facilities Project

Dear Steve,

Enclosed is a proPosal for a variance for El&C Engineering lnc. to furnish additional engineering services

to support construction management team for the Michelson Water Recycling Plant (MWRP) Biosolids and

Energy Recovery Facilities Project to support an accelerated start-uP test schedule and added suPPort

services. The period of service for add itional engineering is February 1, 2019 through June 30, 2020 based

on the anticipated completion of FBB startu p activities by December 31, 2019

Laura Thomas, PE

CEO, Principal Engineer

Enclosed is the scope of work, the schedule and fee breakdown for yo_uJconsideration. lf you have any

questions or nred additional information please call me at 714'334'8912 or email me at

Ithomas@eiceinc.com.

Sincerely,

Ø*,*o%ma¿

s140,4009r¡s10402019Associate Automation EngineerLa

s143,520s13820L9 1040Start-up Test Engineer1b

s1s0 s1oo,8oo20t9 6721c Senior Civil Engineer

s106,560s18o5922At91d Principa I Civil Engineer

s184,080Sttt104020zoPrincipal Start-uP Engineer1e

$140,400$rgs2020 1040tt Associate Automation Engineer

s20,1OoExpenses

s835,860

Enclosure

E-3
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Scope of Work
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IRWD MWRP Biosolids and Energy Recovery Facilities Project
Variance 3 for PO 609963 (formerly PO 518742)

El&C Engineering lnc.

Scope of Work

The schedule for the Biosolids and Energy Recovery Facilities Project (Biosolids Project) has

been extended to the end of August 2O2O. El&C Engineering lnc. will provide additional

engineering resources to support an accelerated start-up test schedule for an earlier project

completion of December 31, zOLg. ln addítion this variance provides budget to extend

resources currently working on the project an additional six months to June 30, 2A20, The

duties and responsibilities of staff are described herein.

r Task 1: Additionat Construction Management support staff to December 31, 2019 and

extension current staff for the proiect until June 20,2020-

o la: Associate Automation Engineer

o 1b: Start-uP Test Engineer

o 1c: Senior Civil Engineer

o 1d: PrincipalCivil Engineer

o le: PrinciPalStart-uP Engineer

o lf: Associate Automation Engineer

Task la: AssoclateAutomatlon Enrineer

The Associate Automation Engineer will have the following duties:

o Witness start-up testing of the Process Control System including loop checks,

equipment functional tests and Process Control systems tests.

r Witness communication network validation.

I Enfoice ¡RWD cyber security requirements.

r Enforce IRWD software development standards.

o Review start-up submittals including test procedures and test schedules.

e Develop test procedures for Systems Operational and Reliability Tests.

r Witness Systems Operational and Reliability Tests.

o Produce and maintain daily logs of test issues'

o Produce and maintain deficiency and punch lists.

Task lb: Start-t¡n Test Enslneer

The Start-up Test Engineer will have the following duties:

o Witness the field testing including loop checks, equipment functional tests for live

mechanical equipment, local control panels, and instrumentation.

scope of work 
E . 5 

Page 1 of 4



IRWD MWRP Biosolids and Energy Recovery Facilities Project
Variance 3 for PO 518742

El&C Engineering lnc.

r Witness functional acceptance testing of Process Control System where multiple

systems are tested together under process conditions.

o Witness Systems Operational and Reliability Tests.

o Produce and maintain daily logs of test issues.

o Produce and maintain deficiency and punch lists.

Task lcr Senlor Civll Eneineer

The Senior Civil Engineer will have the following duties:

r Review and respond to Requests for lnformation (RFls) from the General Contractor

with regard to civil site issues including mechanical piping, process requirements for

equipment and calculations.

r Review and respond to Change Requests (CRs)from the General Contractor with regard

to civil site issues including mechanical piping, process requirements for equipment and

calculations.

o Coordinate with IRWD Operations and Maintenance personnel during start-up testing.

r Review temporary piping plans to support start-up test¡ng.

Task 1d: Principal Civll Ennineer

The Principal Civil Engineer will have the following duties:

o Meetings and Technical Site Visits - Visit the site once per month for two days each trip.

Attend relevant meetings and provide input to IRWD regarding ongoing construction

and startup activities being performed by FBB while on site.

r Claims Avoidance and Dispute Resolution Support - Provide input to IRWD regarding

any ongoing claims by FBB against IRWD. No site trips are anticipated for this task.

o Air Permit Source Testing Statement of Qualificat¡ons (SOQ) Preparation - Prepare the

final SOQ for qualified firms to perform the onsite source testing as required by the

South Coast Air Quality Management District (SCAQMD) permit to construct. No site

trips are anticipated for this task'
r Air permit Source Witness Testing - Conduct a site walk for qualified and interested

source testing contractors prior to the submittal of proposals by the contractors to

identify source testing locations, inspect the sample ports available, and review the

requirements of the contract. Assist IRWD with contractor proposal review and

selection. Witness onsite source testing by the contractor. Three site visits are

anticipated for this task with a duration of two days each.

r Commissioning and Process Optimization Services - Provide engineering support

services to IRWD during the commissioning and process optimization phase of the

Scope of Work E-6 Page 2 of 4



IRWD MWRP Bioeolids and Energy Recovery FacilitieE Project
Variance 3 for PO 518742

El&C Engineering lnc.

project regarding the centrifuge thickening and centrifuge dewatering facilities. This

inctudes witnessing the performance testing by GEA-Westfalia for the thickening and

dewatering centrifuges. Three site visits are antic¡pated for this task with a duration of

five days each.

Task le: Princloal Sta,rt-uo Enrineeq

The role of Process Control Start-up Engineer would extend beyond software development to

control system start-up test¡ng and coordination. This role allows the construction

management team to reta¡n the institutional knowledge in order to perform project close-out

activities.

The Process Control Start-up Engineer will have the following duties:

o participate in "Start-up testing" including but not limited to w¡tnessed Process

Control System field checks, commun¡cat¡on network validation, and system

functional testing.

o Attend project meetings.

r Coordinate key decisions with IRWD staff including operations and the CM team.

o Coordinate start-up testing with CM tearn members

e Review start-up submittals including test procedures and test schedules.

o Develop SCADA training program for operators including SCADA Operations and

Maintenance Manual developed with as-built Process Control Descriptions,

SCADA Operations and Maintenance training presentations and training videos

showing operation of live SCADA screens.

r Devetop test procedures for Systems Operational Testing and Systems Reliability

Testing.

r Witness Systems Operational Testing and Systems Reliability Testing.

r participate in project close-out activities including validation of final punch lists,

verification of as-built documentation and support of construction cost

assessments.

Task lf: Associate Automation Ensineer

The Associate Automation Engineer will have the following duties:

r Witness the field testing for the Process Control System with live mechanical

equipment, local control panels, and instrumentation.

Scope of Work E-7 Page 3 of 4



IRWD MWRP Biosolids and Energy Recovery Facilities Project
Variance 3 for PO 518742

El&C Engineering lnc.

r Witness functional acceptance testing of Process Control System where multiple

systems are tested together under process conditions.

r Witness Systems Operational Testing and Systems Reliability Testing.

r Produce and maintain daily logs of test issues.

o Produce and maintain deficiency and punch lists for PCS related issues.

. Support SCADA training program for operators including SCADA Operations and

Maintenance Manual, SCADA Operations and Maintenance training presentations and

training videos showing operation of live SCADA screens.

¡ Configure and maintain trending software to support reporting of process variables

during System Operability and Reliability acceptance tests as well as performance

testing.

Scope of Work E-8 Page 4 of 4
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IRWD MWRP Biosolids and Energy Recovery Facilities Project
Variance 3 for PO 609963 (formerly PO 518742)

El&C Engineering lnc.

Schedule and Fee Breakdown

This variance includes the cost to provide additional engineering support services to augment

the construction management team as well as an extension of current staff for an additional 6

months to support project close-out activities. The Associate Automation Engineer and Start-

up Test Engineer will be full time on-site for six months. The Senior Civil Engineer will be part

time at 6O%utilization for seven months. The Principal Civil Engineer will be part tÍme atSQ%

utilization for 11 months. The extended staff of Principal Start-Up Engineer and Associate

Automation Engineer will be full time for 6 months.

Table 1: Schedule

Task Role Start Finlsh Weeks

1a Associate Automation Engineer April 1,2019 October'J,,20L9 26

1b Start-up Test Engineer Aprill-,2019 October 7,2019 26

1c Senior Civil Engineer February 1,2019 September L,2079 28

1d Principal Civil Engineer February \20tg December 3t,2OL9 48

1e Principal Stan-up Engineer January I,2O2O June 30,2020 26

tf Associate Automation Engineer January t,2O2O June 30, 2020 26

Table 2: Hourly Estimate

Task Role Weeks Utilization Hours

1a Associate Automation E ngineer 26 too% 1.040

1b Start-up Test Engineer 26 too% 1040

1c Senior Civil Engineer 28 60% 672

1d Principal Civil Engineer 48 3Ùo/o 592

1e Principal Start-uP Engineer 26 100% 1040

fi Associate Automation Engineer 26 tÛOo/o 1040

Schedule & Fee Breakdown
E - 10

Page 1 of 2



2019 10¿t0 $rgs $1rt0,4001a Associate Automation Englneer

20L9 10¿t0 s138 s143,5201b Stert-upTest Englneer

2019 672 s1s0 S1oo,8oo1c Senior Civil Englneer

$rgo S1o6,s60Principal Civil Engineer 2019 s921d

1040 $L77 s184,0801e Principal Start-up Engineer 2020

2020 10rm s13s $140,400t Associate Automation Engineer

5zo,1ooExpenses

s835,860

IRWD M\ rRP Biosolidg and Energy Recovery Facilities Project
Variance 3 for PO 518742

El&C Engineering lnc.

Table 3: Fee Estlmate for Varlance 3

Schedule and Fee Breakdown

E-11
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EXHIBIT "F'
BIOSOUDS COMPI.ETION SCHEDUI"E FOR FY CAPITAT BUDGET

Milestone

2

3

4

5

6

7

Description

Thic*ening Centrifuçs

FOG

Dþstbn
lÞweter¡n8 and

loadout

M¡croturb¡nes

HDR - lnsp.

Arcadis-CM
Arcadis- lnsp.

El&c

Finish

1l?uæjgt

La3tnOLs

r2lstt2oLg

La37þOts

2nann

4lnlnm

sÞamm

stosl2ozo
S to 4/2020

S¡þ3l2om

Dryer

Final Completion

IRWDCM

IRWDO&M
Bhck &Veatch

ProjMgnt(MWl StoSlæzo,
Sectrical (KM)

Mechanical (NP)
Sto
S to 8/2019

€ontrols (Sg SM, MZì 5 to
Startup (r.¡M)

O'ffice (JH) S to 6/2019

FY

t*aa

+aa*

ata*

æ.20
1"23456789101112

jaaj**aa

artttttt],4.

2019

L234567891011L2

IIIIITIIIIIIIIIITT

ITIIII

II

IIIIITI

IIII

III

rrrIIIIIIIIIIII
ITIIT

IT III

IITIII
IIIII

Legend: lndicates where additional comultant support ¡s required by variances.


	Agenda
	No. 4 - Ratify/Approve Board of Directors' Attendance at Meetings and Events
	No. 5 - Minutes of Board Meeting
	No. 6 - Newport Coast Lift Station Rehabilitation Final Acceptance
	No. 7 - February 2019 Treasury Reports
	No. 8 - Amendment No. 8 to the Santiago Aqueduct Commission Joint Powers Agreement
	No. 9 - 2019 Legislative and Regulatory Update
	No. 10 - Michelson Water Recycling Plant Biosolida and Energy Recovery Facilities Change Order, Variances, and Budget Increase



