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MINUTES OF REGULAR MEETING – JULY 25, 2011 
 
The regular meeting of the Board of Directors of the Irvine Ranch Water District (IRWD) was 
called to order at 5:00 p.m. by President LaMar on July 25, 2011 in the District office, 15600 
Sand Canyon Avenue, Irvine, California.  
 
Directors Present:  Withers, LaMar, Matheis, Swan, and Reinhart 
 
Directors Absent:  None. 
 
Also Present:  Interim General Manager Cook, Senior Director of Finance Cherney, Senior 
Director of Operations Pedersen, Director of Engineering Burton, Secretary Bonkowski, 
Treasurer Jacobson, Legal Counsel Arneson, Director of Water Resources Heiertz, Director of 
Public Affairs Beeman, Director of Wastewater Operations Posey, Mr. Paul Weghorst, 
Mr. Malcolm Cortez, Mr. Christopher Smithson, Ms. Kirsten McLaughlin, Mr. Mike Hoolihan, 
Mr. Dean Kirk, Mr. Dan Miller, Mr. Sat Tamaribuchi, Mr. Jim Reed, Mr. Bruce Newell, 
Mr. Peter Herzog, Mr. Wayne Clark and other members of the public and staff.  
 
WRITTEN COMMUNICATION:  None. 
 
ORAL COMMUNICATION:   
 
Mrs. Joan Irvine Smith’s assistant addressed the Board of Directors with respect to the Dyer Road 
Wellfield.  She said it was her understanding that currently wells C-8 and C-9 will operate in 
accordance with the District’s annual pumping plan.  Wells, 1, 2, 3, 4, 5, 6, 7, 10, 11, 12, 13, 14, 
15, 16, 17 and 18 will be off.  The District’s currently planned pumping for July is 2,560 AF.  
This was confirmed by Mr. Cook, Interim General Manager of the District. 
 
With respect to the Orange County Basin Groundwater Conjunctive Use Program being 
coordinated by Municipal Water District of Orange County (MWDOC) and Orange County 
Water District (OCWD), a Notice of Completion was approved by the OCWD Board of Directors 
on March 19, 2009.  Metropolitan Water District has given notice to OCWD to extract 22,000 
acre feet in fiscal year 2009/10.  The extraction is being performed by agencies that constructed 
conjunctive use wells under this program.  IRWD is not a participant.  This was confirmed by Mr. 
Cook. 
 
With respect to the OCWD annexation of certain IRWD lands, on June 5, 2009, IRWD received a 
letter from OCWD noting that OCWD has completed the formal responses to comments they 
previously received on the draft program Environmental Impact Report.  The letter further noted 
that with this task completed, OCWD has exercised its right to terminate the 2004 Memorandum 
of Understanding (MOU) regarding annexation.  OCWD also indicated that due to the lack of 
progress on the annexation issue, the draft program Environmental Impact Report will not be 
completed.  On June 8, 2009, OCWD completed the Long-Term Facilities Plan which was 
received and filed by the OCWD Board in July 2009.  Staff has been coordinating with the City of 
Anaheim (Anaheim) and Yorba Linda Water District (YLWD) on their most recent annexation 
requests and has reinitiated the annexation process with OCWD.  IRWD, YLWD and Anaheim 
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have negotiated a joint MOU with OCWD to process and conduct environmental analysis of the 
annexation requests.  The MOU was approved by the OCWD Board on July 21, 2010.  This was 
confirmed by Mr. Cook.   
 
With respect to the Groundwater Emergency Service Plan, IRWD has an agreement in place with 
various south Orange County water agencies, MWDOC and OCWD, to produce additional 
groundwater for use within IRWD and transfer imported water from IRWD to south Orange 
County in case of emergencies.  IRWD has approved the operating agreement with certain south 
Orange County water agencies to fund the interconnection facilities needed to affect the 
emergency transfer of water.  MWDOC and OCWD have also both approved the operating 
agreement.  This was confirmed by Mr. Cook. 
 
ITEMS TOO LATE TO BE AGENDIZED:  None. 
 
PUBLIC HEARING - SEWER TAXES IN THE NEWPORT NORTH SERVICE AREA 

Interim General Manager Cook reported that on June 27, 2011, the Board adopted Rates and 
Charges for Fiscal Year 2011-12 which included monthly sewer charges of $16.90 for a 
residential single family home and $12.70 per unit for multiple family dwelling units.  The 
Newport North customers will have the same rate, but the method of collection differs in that 
they pay their sewer fees on an annual basis by means of the County tax rolls. 
 
Mr. Cook said that by adoption of Resolution No. 1987-45, the Board of Directors elected to 
have sewer charges for certain parcels of land located in the Newport North area collected on 
the tax roll together with the District’s general taxes.  That resolution directs the filing of a 
report containing a description of such parcels and the corresponding charges for each fiscal 
year.  Pursuant to the requirements of the Health and Safety Code of the State of California, a 
public hearing on the report is required.   
 
President LaMar said this was the time and place for a hearing on the sewer taxes in the 
Newport North area, and declared the hearing open.  He asked the Secretary how the hearing 
was noticed. 
 
Secretary Bonkowski reported that the report was filed with her on July 5, 2011 and the notice 
of the filing of the report and the time and place of this hearing was published in the Orange 
Coast Daily Pilot on July 9 and July 16, 2011.  She said that a notice was also posted in the 
District office on July 5, 2011. 
 
On MOTION by Swan, seconded and unanimously carried, THE AFFIDAVIT OF POSTING 
AND THE PROOF OF PUBLICATION PRESENTED BY THE SECRETARY WAS 
RECEIVED AND FILED. 
 
President LaMar requested Legal Counsel Arneson to describe the nature of the proceedings. 
 
Legal Counsel Arneson described the nature of the proceedings, saying that the purpose of the 
hearing was to provide an opportunity for all persons interested or the owner of any parcel 
within the area to present objections or protests to the report.   
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President LaMar asked Secretary Bonkowski whether she had received any written 
communications concerning this matter, and she stated that she had not.  President LaMar 
asked if there was anyone present who wished to address the Board concerning the report and 
the proposed collection of sewer charges on the tax roll.  There was no one present who 
wished to be heard.  He then inquired if there were any comments or questions from members 
of the Board of Directors.  There were none. 
 
On MOTION by Swan, seconded and unanimously carried, THE HEARING WAS CLOSED, AND 
RESOLUTION NO. 2011-32 WAS ADOPTED BY TITLE AS FOLLOWS: 
 

RESOLUTION NO. 2011-32 
 

RESOLUTION OF THE BOARD OF DIRECTORS OF IRVINE 
RANCH WATER DISTRICT ADOPTING REPORT OF SEWER 

CHARGES TO BE COLLECTED ON THE TAX ROLL 
 

PUBLIC HEARING – DETACH PARCELS AND ADOPT PLAN OF WORKS FOR 
IMPROVEMENT DISTRICT 256 
 
Interim General Manager Cook reported that the Irvine Ranch Water District’s Sewer 
Improvement District (ID) No. 256 was formed concurrently with the annexation of the former 
Orange Park Acres (OPA) Mutual Water Company into IRWD.  The ID No. 256 boundary was 
coincident with the area annexed to IRWD.  Many properties within this area currently have 
sewer service and connection fees for these properties are paid to the Orange County Sanitation 
District (OCSD).  Other properties within this area are connected to the City of Orange’s sewer 
system. 
 
Mr. Cook said that in order for the community to vote on the General Obligation (GO) bond 
authorization for the proposed sewer system and exclude properties already connected to a sewer 
system from the ID’s debt service obligation, the properties already connected to a sewer system 
will require detachment from ID 256.  A Plan of Works (POW) must also be adopted prior to 
submitting the bond proposition to an election.  On July 11, 2011, the IRWD Board adopted 
resolutions indicating its intent to detach these parcels from ID 256 and its intent to adopt the 
POW.   
 
Mr. Cook said that staff recommends that these public hearings be delayed until the August 8, 
2011 Board meeting as staff is requesting a meeting with the OPA Ad Hoc Committee to review 
the results of the polling effort conducted to assess the community’s support for constructing the 
sewer system.  He said that a preliminary telephone poll indicated that 25% were in favor with 
63% against.  Director Reinhart made a motion to move forward with the detachment and not 
adopt a Plan of Works.  Following discussion, Director Reinhart withdrew his motion.  Without 
objection President LaMar then opened the hearings and continued them to the next IRWD 
Board of Directors meeting on August 8, 2011.   
  



Page 4  July 25, 2011 
 

CONSENT CALENDAR 
 
On MOTION by Reinhart, seconded and unanimously carried, CONSENT CALENDAR ITEMS 5 
THROUGH 12 WERE APPROVED AS FOLLOWS: 
 
5. MINUTES OF REGULAR BOARD MEETING 
 

Recommendation:  That the minutes of the July 11, 2011 Regular Board Meeting be 
approved as presented. 

 
6. RATIFY/APPROVE BOARD OF DIRECTORS’ ATTENDANCE AT MEETINGS 

AND EVENTS 
 

Recommendation:  Ratify/approve the meetings and events for Steven LaMar, Mary 
Aileen Matheis, Douglas Reinhart, Peer Swan, and John Withers as delineated above. 

 
7. DISTRICT STRATEGIC MEASURES DASHBOARD 
 

Recommendation:  That the Board receive and file the Strategic Measures Dashboard and 
Information items. 
 

8. JUNE 2011 FINANCIAL REPORTS 
 

Recommendation:  That the Board receive and file the Treasurer’s Investment Summary 
Report and the Monthly Interest Rate Swap Summary for June 2011; approve the June 
2011 Summary of Wire Transfers and ACH payments in the total amount of 
$1,382,933.49; and approve the June 2011 Warrants Nos. 320542 through 321389, 
Workers’ Compensation distributions and voided checks in the total amount of 
$25,894,587.84. 

 
9. MANNING WATER TREATMENT PLANT UPGRADES PROJECT BUDGET 

INCREASE AND FINAL ACCEPTANCE          
 
 Recommendation:  That the Board authorize a budget increase of $157,500, from 

$810,700 to $968,200, for project 11161 (1381); approve an Expenditure Authorization 
for the same amount; and authorize filing of a Notice of Completion and the payment of 
the retention 35 days after the date of recording the Notice of Completion for the 
Manning Water Treatment Plant Upgrades project 11161 (1381). 

 
10. PLANNING AREA 39 PHASE 1 – SUPPLEMENTAL REIMBURSEMENT AGREEMENT  
 
 Recommendation:  That the Board authorize a budget increase for project 20445 (1662) 

in the amount of $434,500, from $276,100 to $710,600; approve an Expenditure 
Authorization for project 20445 (1662) for $710,600; and authorize the General Manager 
to execute a Supplemental Reimbursement Agreement with Irvine Community 
Development Company for design and construction of capital facilities for the Planning 
Area 39, Phase I Development. 
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CONSENT CALENDAR (CONTINUED) 
 
11. STOCKDALE WEST RANCH PILOT PROJECT CONTRACT CHANGE  
 ORDER NO. 1 
 
 Recommendation:  That the Board authorize the General Manager to execute Contract 

Change Order No. 1 with Wood Brothers in the amount of $44,021.25. 
 
12. WASTEWATER OPERATIONS FISCAL YEAR 2011-12 EXPENDITURE 
 AUTHORIZATION  
 
 Recommendation:  That the Board approve Expenditure Authorizations for projects 

11526 (1688), 21526 (1313), 31526 (1311); for $60,000 each; project 11505 (1598) for 
$42,900; project 11534 (1682), 21534 (1322), 31534 (1428); for $46,000, $46,600 and 
$40,000 respectively; projects 11512 (1613), 21012 (1274), 30350 (1747); for $80,000, 
$65,000 and $65,000 respectively; projects 11517 (1636), 21517 (1260), 31517 (1374); 
for $16,500, $11,000 and $11,000 respectively; projects 11541 (1074), 21541 (1342), 
31541 (1439); for $20,000, $22,000 and $15,000 respectively; project 11572 (1235) for 
$58,000; project 11573 (1240) for $58,000; projects 11547 (1098), 21547 (1378); 31547 
(1456); for $33,000, $22,000 and $33,000 respectively; projects 11552 (1127), 21552 
(1397), 31552 (1476); for $25,000, $22,000 and $25,000 respectively; project 20922 
(1175) for $201,500; project 20943 (1194) for $165,000; project 20949 (1211) for 
$75,900; project 20968 (1232) for $60,000; project 21002 (1255) for $62,000; project 
20916 (1160) for $52,000; project 20909 (1142) for $182,500; and project 21101 (1700) 
for $200,200. 

 
ACTION CALENDAR 
 
SETTING CONNECTION FEES AND PROPERTY TAXES FOR FY 2011-12 
 
Using a PowerPoint presentation, Senior Director of Finance Cherney provided an overview of this 
item.  She listed the dates this item was reviewed by the Finance and Personnel Committee, the 
Board, and building industry stakeholders.  Ms. Cherney said that at the July 7 stakeholders meeting, 
attendees identified concerns about the pace of the economic recovery, particularly in the 
commercial/industrial sector; voiced general support for a 5% increase, although the 
commercial/industrial sector prefers a 0% increase; and held a general discussion regarding 
participation in future modeling.  She said that subsequent discussions were held on July 21 with the 
Irvine Company (TIC), and that on July 23, TIC sent a letter to the District indicating they believed 
3.5% was an “appropriate increase”. She further said that four primary open assertions by TIC which 
are under review include: 1) the “50/50” policy of splitting capital funding between developers 
(connection fees) and property owners (AV taxes) is unsustainable; 2) non-bond funded improvement 
districts (i.e. 110/210) should be included in the regional split and pay their fair share of new capital 
costs; 3) substantial growth of new capital programs with additional or new regional projects such as 
the MWRP expansion, biosolids and water supply projects; has altered capital cost assumptions; and 
4) water and sewer demand projections may be overstated. 
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Ms. Cherney reviewed connection fee impacts by ID for 150/250, 130/230, and 113/213.  She then 
reviewed a modeling matrix for the current fiscal year along with projections up to 2016-17.  
 
In response to Director Swan’s comments relative to the limiting dwelling units to 1,000 units for 
TIC per year, Ms. Cherney said that staff could provide monthly updates to the Finance and 
Personnel Committee.  Director Reinhart recommended a 5% connection fee increase with the 
understanding that this item be reviewed with the Finance and Personnel Committee mid-year.  
Following discussion, on MOTION by Reinhart, seconded and unanimously carried, THE 
BOARD APPROVED AN INCREASE OF 5%  IN CONNECTION FEES AND 
ADJUSTMENTS IN THE RECOMMENDED AMOUNTS TO SOME AD VALOREM 
PROPERTY TAX RATES, DIRECTED STAFF TO REVISIT CONNECTION FEES MID-
YEAR WITH THE FINANCE AND PERSONNEL COMMITTEE, AND ADOPTED THE 
FOLLOWING RESOLUTIONS BY TITLE: 
 

RESOLUTION NO 2011-33 
 

RESOLUTION OF THE BOARD OF DIRECTORS OF IRVINE 
RANCH WATER DISTRICT, ORANGE COUNTY, CALIFORNIA 
RESCINDING RESOLUTION 2011-3 ADOPTING CHANGES TO 

CONNECTION FEES AS SET FORTH IN THE SCHEDULE 
OF RATES AND CHARGES IN EXHIBIT “B” TO THE RULES 
AND REGULATIONS OF IRVINE RANCH WATER DISTRICT 
FOR WATER, SEWER, RECYCLED WATER, AND NATURAL 

TREATMENT SYSTEM SERVICE 
 

RESOLUTION NO 2011-34 
 

RESOLUTION OF THE BOARD OF DIRECTORS OF  
IRVINE RANCH WATER DISTRICT, ORANGE COUNTY, CALIFORNIA 

ESTABLISHING AD VALOREM TAX REVENUES FOR 
FISCAL YEAR 2011/12 

 
2011 STATE LEGISLATIVE UPDATE 
 
Ms. Kirsten McLaughlin reported that Governor Brown signed AB 741 (Huffman) today which 
authorizes loans to customers for private sewer improvements beginning on January 1, 2012.   
 
Relative to SB 293 (Padilla), Ms. McLaughlin noted the typographical error on the 
recommendation noting that the bill is 293, versus 294.  She said that SB 293 was amended on 
June 2 to include language prohibiting a public entity from retaining more than 5% of a contract 
price until final completion and acceptance of a project.  Current law allows public entities to 
withhold at least 5% and up to 10% from payments to a general contractor, pending satisfactory 
completion of the project.  Payment retention is an effective method of keeping contractors on a 
job until it is fully complete.  SB 293 would weaken an important tool needed for safeguarding 
public money and ensuring that public works projects are completed in a timely and satisfactory 
manner. 
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Director Matheis reported that this item was reviewed by the Water Resources Policy and 
Communications Committee on July 7, 2011.  On MOTION by Matheis, seconded and 
unanimously carried, THE BOARD ADOPTED AN OPPOSE POSITION ON SB 293 
(PADILLA). 
 
WELLS 21 AND 22 DESALTER CONTRACT CHANGE ORDER NO. 4 
 
Interim General Manager Cook reported that Wells 21 and 22 Project, located in the City of 
Tustin, is being constructed under three separate construction contracts: the treatment plant, the 
offsite pipelines, and the wellhead facilities.  Mr. Cook said that the project is receiving 25% 
matching funds, up to a maximum of $11,700,000, in Title XVI funding through the United 
States Bureau of Reclamation (USBR) from the American Recovery and Reinvestment Act of 
2009 (ARRA).  The design/build (D/B) of the Wells 21 and 22 Desalter Plant was awarded to 
Pascal & Ludwig Constructors (P&L) in June 2010 in the amount of $14,152,587.  Tetra Tech 
is serving as the engineering consultant to P&L. 
 
Director of Engineering Burton reported that the initial plant capacity was established at 4,900 
gallons per minute (gpm) based upon the flow rates observed during the rehabilitation of Wells 
21 and 22 that were completed in 2009.  Mr. Burton said that in the fall of 2010, after the 
design/build project was awarded to P&L, staff determined that the anticipated future expansion 
capacity of 4,000 gpm was not realistic due to revised future water demands and projected 
locations of future well sites and new or expanded treatment plants.  He said that the future 
expansion design capacity of the facility was reduced from 4,000 gpm to 2,500 gpm.  With this 
reduction staff revised its approach to accommodating the future expansion from simply 
reserving space for future facilities to incorporating expandability into the current project.  
Additionally, the reduction in ultimate capacity provided an opportunity to minimize the 
footprint needed for the plant even further, and thus allowing for additional frontage property. 
The design/build team of P&L and Tetra Tech have worked closely with staff to redefine the 
project criteria and to reconfigure the plant site.  The modification has led to an improved site 
layout that has built-in plant expansion and provides maximum space on the front of the plant 
site for possible future development.  The revised site layout has also resulted in increased design 
and construction costs and a time extension.  Additional project enhancements from Operations 
and Facilities Departments also have been identified and incorporated into the project. 
 
Mr. Burton said that Contract Change Order No. 4, in the amount of $1,236,037, covers design 
and construction changes as a result of the revised site layout in the amount of $972,776, and 
project enhancements in the amount of $263,261.  He said that staff has reviewed P&L’s cost 
proposal, negotiated changes, and mutually agreed with P&L on the costs.  Additionally, he said 
that P&L has requested a time extension of 135 calendar days which staff has independently 
evaluated and found to be acceptable.  The time extension includes the additional time for 
design, submittals, and equipment ordering time extensions to incorporate the equipment, piping, 
and electrical changes, and revised construction duration.  Mr. Burton then reviewed the benefits 
of the revised site layout. 
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Director Reinhart reported that this item was reviewed and approved by the Engineering and 
Operations Committee on July 19, 2011.  On MOTION by Reinhart, seconded and unanimously 
carried, THE BOARD APPROVED AN EXPENDITURE AUTHORIZATION IN THE 
AMOUNT OF $1,298,900 FOR PROJECT 10286, AND APPROVED CONTRACT CHANGE 
ORDER NO. 4 IN THE AMOUNT OF $1,236,037 TO PASCAL & LUDWIG 
CONSTRUCTORS FOR THE WELLS 21 AND 22 DESALTER, PROJECT 10286 (1081). 
 
ORANGE PARK ACRES TRANSMISSION PIPELINE PROJECT CONTRACT CHANGE 
ORDER NO. 12 
 
Director of Engineering Burton reported that construction of the Orange Park Acres 
Transmission Pipeline Project was awarded to Leatherwood Construction, Inc. in October 2010 
for the amount of $6,786,397.  Mr. Burton said that this project will replace the existing riveted 
steel pipeline installed in 1929 that has experienced repeated failures, and will improve fire flow 
and water system pressure to the Orange Park Acres area.  He said that Contract Change Order 
No. 12, in the amount of $312,939, includes: 1) additional saw-cutting, breaking and removal of 
significantly thicker asphalt cement pavement sections over 15 street trench segments between 
Jamboree Road and Orange Park Boulevard during the construction of 20-inch steel transmission 
pipeline in Chapman Avenue (CR-22-1 thru 15); and 2) dewatering the utility trench and 
additional labor, equipment and materials for the construction of the 20-inch steel transmission 
pipeline along Chapman Avenue under wet conditions (CR-27-1 thru 17).  
 
Director Reinhart reported that this item was reviewed and approved by the Engineering and 
Operations Committee on July 19, 2011.  On MOTION by Reinhart, seconded and unanimously 
carried, THE BOARD APPROVED CONTRACT CHANGE ORDER NO. 12 WITH 
LEATHERWOOD CONSTRUCTION, INC. IN THE AMOUNT OF $312,939 FOR THE 
ORANGE PARK ACRES TRANSMISSION PIPELINE, PROJECT 11408 (1279).  
 
BAKER WATER TREATMENT PLANT DESIGN VARIANCE NO. 4 
 
Director of Engineering Burton reported that the Baker Water Treatment Plant (WTP) project is 
currently at the 90% design completion level.  Mr. Burton said that throughout the development 
of the project, various project decisions have resulted in the modification of the original scope of 
work.  The variance with RBF accounts for out-of-scope work resulting from project decisions, 
new tasks not included in the original scope of work, and an optional task for the design of a new 
product water pipeline to the South County Pipeline. 
 
Mr. Burton said that since the inception of the project, the product water from the Baker WTP 
has been contemplated to be delivered to certain project stakeholders through the Allen 
McColloch Pipeline (AMP).  He said that staff has been working with Metropolitan Water 
District (MWD) and Municipal Water District of Orange County (MWDOC) to finalize the 
operating Agreement for the Baker “pump-in” to the AMP.  Staff has begun investigating the 
feasibility of constructing a pipeline to deliver Baker product water to the South County Pipeline 
rather than to the AMP.  Staff believes that feasible alternatives have been identified and expects 
to select a final alignment within the next two months.  Once the alignment of the proposed 
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pipeline is finalized, a cost estimate will be developed and utilized to confirm that this alternative 
is preferred over the AMP pump-in alternative. 
 
Mr. Burton said that staff requested RBF to include design tasks associated with the new product 
water delivery pipeline in the proposed variance as an optional task.  Obtaining approval for 
proceeding with this work now will eliminate further schedule delay associated with the approval 
process for a future variance by each of the Baker Project Committee members should the 
decision be made to implement the SCP alternative.  RBF’s proposed scope of work includes 
utility research, an alternative alignment analysis, geotechnical investigations, topographic 
surveying, potholing, hydraulic analysis, traffic control plans, and the design of approximately 
3,000 linear feet 36-inch pipeline.  RBF submitted Variance No. 4 in the amount of $710,096.  
The additional design effort associated with out-of scope tasks is $451,580 while the design 
effort associated with the optional SCP alternative is $258,516.  
 
The variance was approved by the Baker Project Committee on July 14, 2011.  Each of the Baker 
Project Committee members is bringing this item to their respective Boards for approval this 
month. 
 
Director Reinhart said that this item was reviewed by the Engineering and Operations Committee 
on July 19, 2011.  Following discussion, on MOTION by Reinhart, seconded and unanimously 
carried, THE BOARD AUTHORIZED THE GENERAL MANAGER TO EXECUTE 
VARIANCE NO. 4 IN THE AMOUNT OF $710,096 WITH RBF CONSULTING FOR THE 
BAKER WATER TREATMENT PLANT, PROJECT 11218 (1417). 
 
MICHELSON WATER RECYCLING PLANT PHASE 2 EXPANSION AND FLOOD 
PROTECTION IMPROVEMENTS – CONTRACT CHANGE ORDER AND EXPENDITURE 
AUTHORIZATION  
 
Construction of the Michelson Water Recycling Plant (MWRP) Phase 2 Expansion and Flood 
Protection Improvements project was awarded to Filanc Construction in July 2009 in the amount 
of $87,479,450.  Contract Change Order (CCO) No. 43 is required as several pipelines, valves, 
and electrical conduits for this project will be installed within the MWRP Phase 2 Expansion 
construction area.  The sizes of the pipelines range from 8 inches to 14 inches and will allow 
conveyance of sludge from MWRP to the biosolids area as well as allow the return of treated 
centrate from the biosolids area to the MWRP primary sedimentation tanks.   
 
On MOTION by Reinhart, seconded and unanimously carried, THE BOARD APPROVED 
CONTRACT CHANGE ORDER NO. 43 TO CONSTRUCT BIOSOLIDS PIPELINES IN THE 
AMOUNT OF $1,132,283 WITH J. R. FILANC CONSTRUCTION COMPANY FOR THE 
MICHELSON RECYCLING PLANT PHASE 2 EXPANSION PROJECT 20214 (1599) AND 
30214 (1706); AND APPROVED AN EXPENDITURE AUTHORIZATION IN THE 
AMOUNT OF $1,384,000 FOR MWRP BIOSOLIDS AND ENERGY RECOVERY 
FACILITIES, PROJECT 20847 (1617). 
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GENERAL MANAGER’S REPORT 
 
Interim General Manager Cook reported that IRWD has again received an Award for Excellence 
from the Government Finance Officers Association for its Comprehensive Annual Financial 
Report. 
 
Relative to the OCWD/MWDOC discussions on consolidation, Mr. Cook said that OCWD has 
dissolved its Ad Hoc Committee and will hold future consolidation discussions during the joint 
OCWD/MWDOC planning meetings. 
 
Mr. Cook reminded the Board that he, staff and Director Matheis will be in Washington, DC for 
various Congressional meetings relative to Syphon Reservoir funding. 
 
Mr. Cook thanked the Board for its confidence in appointing him to serve as Interim General 
Manager. 
 
DIRECTORS’ COMMENTS 
 
Director Reinhart reported on his attendance at MWDOC’s Water Policy Forum. 
 
Director Withers read an email that he had received from Ms. Joyce Crosthwaite thanking 
Director of Public Affairs Beeman for her presentation today at a Coalition of California 
LAFCOs.  Ms. Crosthwaite said that Ms. Beeman used IRWD as the “poster agency” for how to 
best use social media effectively.  The group said that her presentation was one of the best they 
had heard at any previous workshops. 
 
Director Swan reported on his attendance at NWRI’s Clarke Prize Award event, MWDOC’s 
Water Policy Forum, a meeting with SAWPA’s General Manager Cantu relative to an issue in 
Orange County, and an OCWD Board meeting where they adopted a policy requiring members 
of the public submit “red cards” before a meeting convenes if they wish to speak on an any items 
on the agenda.  He said he does not agree with this policy and suggested that this item be 
discussed at the Groundwater Producers meeting.  Mr. Cook said that he spoke with General 
Manager Mike Markus today and he confirmed that this item will be discussed at the OCWD 
Board’s Executive Committee meeting.  Director Swan further said that he will be attending a 
Southern California Dialogue meeting this week along with an ACWA Board meeting and tour 
of EMWD. 
 
Director Matheis reported that she attended NRWI’s Clarke Prize Award, a MWDOC Water 
Policy Forum, a Great Park event, and a Tustin Community Foundation event.   
 
Director LaMar reported that he attended an OCBC Infrastructure meeting, an NWRI Operations 
Committee meeting, a MWDOC Board meeting, and that he was interviewed by City of Irvine’s 
television crew for a broadcast on its local station. 
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CLOSED SESSION 
 
President LaMar said that a Closed Session would be held with legal counsel relative to existing 
litigation – Government Code Section 54956.9(a) – SEMA Construction vs. the City of Tustin 
and City of Tustin vs. IRWD. 
 
OPEN SESSION 
 
Following the Closed Session, the meeting was reconvened with Directors Swan, Reinhart, 
Withes, Matheis and LaMar present.  President LaMar said there was no action to report. 
 
ADJOURNMENT 
 
There being no further business, Director LaMar adjourned the Board meeting. 
 
APPROVED and SIGNED this 8th day of August, 2011. 

 
 
 

_______________________________________ 
President, IRVINE RANCH WATER DISTRICT 

 
 

________________________________________  
Secretary, IRVINE RANCH WATER DISTRICT 
 
 
 

APPROVED AS TO FORM: 

___________________________________________ 
Legal Counsel - Bowie, Arneson, Wiles & Giannone 
 


